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ecology and environment, inc.
Internationa! Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel (415)9812811 Fax (415)981-0801

January 14, 1998

U.S. Environmental Protection Agency TDD#: 09-9706-0014
75 Hawthorne Street PAN#: 0204-SGAP-XX
San Francisco, CA 94105

Attention: Karen Nelson, START Project Officer
EJ. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the December 1998 reporting period which covers November 29, 1998
through December 26,1998. This report is a consolidated monthly report containing the monthly
invoice, and the contract mandated financial and technical monthly reports. Detailed reports of
hours and dollars expended versus TDD authorized spending levels has been (and will continue to
be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of December 1998, the U.S. Environmental Protection Agency (EPA) Region 9
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks, as well as project work on 79 open Technical Directive Documents (TDDs). The
START maintained on-call readiness and full coverage of the regional spill phone. There was one
response call-out during this reporting period from the San Francisco office. Two San Francisco START
members mobilized to the Port Costa Oil Spill in Contra Costa County, California, in order to assist the
EPA OSC with site characterization and determination of responsible parties. Details can be found in the
specific site summary.

During this reporting period, work continued on various removal sites in California. At Francis Plating
in Oakland, START took an inventory of all containers on site and determined the hazard classification
of the contents of those containers. In City of Industry, the START assessed the situation at the San
Gabriel River site, determined that no hazardous substances were involved in the incident, and
recommended no further action. Work resumed at the DC Metals site where START completed a soil
gas investigation and groundwater sampling. Under direction of EPA, the START assisted with
quarterly monitoring at the Del Norte Pesticide site. Validation of the data is currently pending. A site
visit was made to the Tracy Tire Fire site and it was noted that the fire has not burned itself out yet. The
START will be collecting further groundwater samples along with the collection of soil samples from the
pit once the fire has died down. At the Pemeco site in Maywood, the START visited the site to continue
the monthly collection of air monitoring data associated with the operational soil vapor extraction
system. Management of this site has been transferred to the Remedial Division of EPA. In Marin
County at Gambonini Mercury Mine, re-vegetation of the site continued. Modification of drainage and
erosion structures in areas of severe erosion and slope failure was also addressed. Review and comment
on agency- and Potentially Responsible Party (PRP)-generated documents, continued field oversight, and
validation of data from split sample collection were provided by the START for the Charnock methyl tert
butyl ether (MBTE) site in Santa Monica. START also continued the review of pertinent documents for
the Arcadia MTBE site in Santa Monica and the South Lake Tahoe MTEJE site. Data validation began
on the Wilder Ranch State Park laboratory data package along with work on the final report. Final
report preparation was also initiated on the Enfield Chemical site.

Regional removal site activities continued this month in Arizona. The START assisted EPA with
assessment activities at the operational San Lucy Airstrip site on the Tohono O'odham Indian Nation in
Arizona. In addition to on-site assessment activities, the START participated in conference calls and
collected site background information. The START maintained contact with EPA and the RP contractor
regarding treatment progress at the Yavapai site. As of the end of December, the on-site bio-treatment
cells were no longer being tilled and watered due to the low temperatures in Prescott. Active bio-cell
maintenance will recommence in the spring of 1999. For the Byers Bomb site in New River, START
traveled to Phoenix, Arizona, twice, for meetings with representatives from various state agencies. The
START continued developing a Table Top Exercise to identify state and local agencies, equipment and
services necessary to support site removal activities. Finally, work continued in preparation for the
December removal effort at the Minerec Mining and Chemical Company in Tucson.

At the Sunco Oil site, three START members mobilized to Reno, Nevada, for removal support. Samples
were collected from one tank. Due to potential safety concerns discovered on site, two tanks, which were
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intended for sampling activities, did not have samples collected. The Nevada Department of
Environmental Protection has taken the lead on these two tanks. In addition, all field activities were
completed at the Nevada Oil site in northern Nevada.

Preparedness and training activities proceeded this month as the START began preparation of the
Spectrace training workshop scheduled for February 1999. The START prepared for the December
DTSC PA training by inventing HRS scoring scenarios to illustrate scoring issues at the PA stage and
modified the Annotated PA template to include a section for sampling results. Meetings continued with
Contra Costa County Health representatives regarding issues and schedules for the full scale exercise,
which is tentatively scheduled for June of 1999. START completed final reporting associated with
START'S assistance to the EPA with computer and technical support at the annual OSC Readiness
Training Program held in San Diego, California.

Work was conducted on a number of Site Assessment Program projects this month. For the Washington
Firehouse Brownsfield Investigation, START met with a representative of the City of West Sacramento
Redevelopment Agency (CWSRA) and performed a preliminary site visit. START also visited the
Sacramento Department of Toxic substances (DTSC) and the Yolo County Department of Environmental
Health (DEH) to review files for the neighboring plating facility, Capitol Plating. START prepared a
historical summary of events which have taken place at Capitol Plating. A Field Sampling Plan
Addendum for field activities to be conducted at the Cooley Landing site was prepared. The City of
Yuma decided to request help evaluating the Giss Parkway site through the EPA targeted site assessment
program, so START began the collection of historical/background information regarding activities at
this site. During the month, the START also began review of preliminary groundwater results from the
sampling taken for the Orland Cleaners site. For the Downey site discovery project, the START further
added to the list of potential source sites, listing all active dry cleaners in the region. This data will be
merged into the larger database for further analysis. Lastly, START began work on the Phase 3
sampling plan for the North Fork Mill site.

Most of START'S work at the McFarland site this month focused on preparing for the future soil
sampling effort in January 1999. START completed the following activities: (1) prepared
recommendations for the EPA's response to the petitioners' comments; (2) continued the purchase and
organization of field supplies; (3) began making edits to the field sampling plan based on the petitioners'
comments that were approved by the EPA Task Monitor [TM], and other new information that arrived
during the comment period; and (4) met and corresponded with the TM on a regular basis to coordinate
and schedule field sampling activities.

Progress continued on Federal Facility Reviews, Hazard Ranking System and National Priorities List
(NPL) packages, Hazard Ranking System (HRS) screening memoranda, and the California
Environmental Protection Agency Department of Toxic Substances Control (Cal-EPA DTSC) document
review.

Other general technical assistance activity this month included: developing of the TALES database and
the electronic deliverables database system; collecting the information necessary to update erroneous
data in the Lab Pack database; researching useful Internet web sites to facilitate on-going START
projects, which will be linked with the ERO's web site; and formulating a mission statement and
objectives for the Southern California ERCC.

The remainder of the START contract activities this reporting period involved overall program and
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office management activities. A new TDD for the START Annual Work Plan 1999 was established to
provide the fourth contract year (January - December 1999) Annual Work Plan (AWP) and cost estimate
in accordance with Section IV of the START contract Statement of Work (SOW). The AWP is a
narrative complemented by a detailed budget spreadsheet including: a listing of SOW activities, work
load assumptions provided by EPA, LOE required to execute the activities, and a tabulation of overall
costs. Other activities included equipment maintenance, work plans, health and safety plans and
program quality assurance.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during November 29, 1998 through December 26,1998:

EPA Task Monitor: Michael Ardito

TDD#: 09-9610-0019 HAWAII EXERCISES FY'97
PAN#: 0107-HEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Work Progress: Work continued on exercise reports. Completion of the final report is pending return of comments
on the draft from participating agencies.
Schedule: Final report to be completed by January 30,1999.
Pending Issues: None.
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EPA Task Monitor: Philip Armstrong

TDD#: 09-9705-0007 FORT IRWIN NATIONAL TRAINING CENTER
PAN#: 0184-FISA-XX SITE ASSESSMENT
STATUS: OPEN FORT IRWIN, CALFORNIA

Work Progress: A meeting was held with the EPA's Task Monitor on November 17, 1998 to discuss how to
incorporate information regarding the groundwater into the Federal Facility Review report. Following the meeting,
a budget was prepared for amending the TDD by adding 25 hours and extending the expiration date to January 31,
1999.
Schedule: The report will be revised in accordance with the request of the EPA and changes will also be made to the
HRS scoresheets and rationale, and other deliverables. Incorporate the changes to the deliverables and return to the
EPA prior to January 31, 1999.
Pending Issues: None.

TDD#: 09-9708-0008 PENA BLANCA WATERSHED
PAN#: 0220-PBFS-XX SITE ASSESSMENT
STATUS: OPEN NOGALES, ARIZONA

Work Progress: During the last reporting period, the Task Monitor asked that START review a site-related
document and incorporate any pertinent information into the report prior to submitting the final report. The START
is waiting to receive this document (expected to be completed in two or three months) and subsequently finalize the
FFR.
Schedule: Waiting to receive site-related document; expected in two or three months.
Pending Issues: It is unknown whether information in the new site-related document will affect START'S evaluation
and conclusions in the FFR.

TDD#: 09-9708-0010 MANSFIELD CANYON MINES SITE
PAN#: 0222-MCFS-XX SITE ASSESSMENT
STATUS: INTERIM NOGALES, ARIZONA

Work Progress: Charges incurred during this reporting period were for ODC costs (postage and delivery).
Comments from the EPA Task Monitor (dated December 23, 1998) on the Federal Facility PA Review were
received by E&E.
Schedule: None.
Pending Issues: E&E will review EPA's comments, discuss them with the Task Monitor, and determine a schedule
for revising and resubmitting the report.

TDD#: 09-9806-0011 DUNCAN MILL SITE
PAN#: 0328-DMSF-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: Following information on annual rainfall being provided by the EPA TM, the START continued
work on preparation of the Federal Facility PA Review report, including graphics, maps, and other deliverables.
Schedule: The TDD for this project expires on December 31, 1998. It is not clear whether the project can be
completed prior to TDD expiration.
Pending Issues: None.
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TDD#: 09-9806-0012 RICKEY MILL SITE
PAN#: 0329-RMFS-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: Upon receipt of approval from the Task Monitor, START continued preparation of the Federal
Facility Review report which included graphics, maps and other deliverables.
Schedule: The START Project Manager and EPA Task Monitor will have a scoping session in January to discuss
certain further points that may require clarification. Continue preparation of the FFR report. This TDD expires on
December 31, 1998.
Pending Issues: Extension of TDD completion date and additional hours will be necessary to complete the project.
Completion of the report, scoresheets, maps, and other deliverables.
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EPA Task Monitor: Dana Barton

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX CONTINGENCY PLANNING
STATUS: INTERIM TRUCKEE, CALIFORNIA

Work Progress: LOE charges during the month of December were for administrative issues. In January 1999, the
EPA and START will meet to develop new sections for the revised Truckee River Geographic Haztnat Plan.
Schedule: The next large group meeting is scheduled for Tuesday, March 2,1999 at the Truckee Donner PUD.
The Final Truckee River Plan is due on June 30, 1999.
Pending Issues: None.

TDD#: 09-9712-0003 FEATHER RTVER PLAN OUTREACH
PAN#: 0254-FRPP-XX CONTINGENCY PLANNING
STATUS: INTERIM PLUMAS, CALIFORNIA

Work Progress: During this reporting period, ODC costs were for delayed billings of reproduction costs.
Schedule: Pending instruction from Task Monitor.
Pending Issues: START will not continue work on any tasks assigned by the previous Task Monitor (TM) until
further instructions are received from Steve Calanog, the new TM. The TDD expired November 15, 1998, and the
TDD has gone into interim status.

TDD#: 09-9804-0004 MCMINN STATE SUPERFUND SITE
PAN#: 0303-MMST-XX SITE ASSESSMENT
STATUS: OPEN SANTA ROSA, CALIFORNIA

Work Progress: The START sampled approximately 60 domestic wells within the McMinn site. Due to EPA
related issues, the START was additionally tasked by EPA during December to perform data validation for all
samples collected by the START. Due to the change in scope of work, the TDD was amended with additional hours
and dollars to accommodate the Ninyo & Moore subcontractor. Once validated data is received , the START will
write a report which will be included as an appendix to a site report being written by the Regional Water Quality
Control Board. Each sample was analyzed by EPA's regional lab for VOC's and MTBE. The START is presently
compiling data tables and manipulating GPS information for inclusion in the final report.
Schedule: Validated data will be received by the START by February 1, 1999. A final report will be submitted to
EPA by February 16, 1999.
Pending Issues: Receipt of validated data and development of final report.
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EPA Task Monitor: Mark Calhoon

TDD#: 09-9606-0001 McFARLAND - COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: No activities were performed during this reporting period. ODCs are associated with travel costs
incurred during the previous reporting period.
Schedule: During the next reporting period, the START will prepare a fact sheet and assist with open house
activities in conjunction with the soil sampling. The START will also review and comment on a draft risk
evaluation fact sheet to be distributed to the public early next year.
Pending Issues: None.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine TDDs with close coordination of the
EPA Task Monitor.
Schedule: Work is proceeding on schedule.
Pending Issues: The START'S role, if any, for air sampling in McFarland will need to be defined.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Re-sampling of selected locations was completed in December. This sampling was done in order to
provide samples in large quantity to enable identification of unknown compounds. The START worked with the
laboratories on data issues, including identification of unknown compounds. The Data Manager continued input of
sample location information and data into the McFarland database.
Schedule: A GPS survey needs to be scheduled and may be done concurrent with the soil sampling phase of the
project.
Pending Issues: None.

TDD#: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PAN#: 0095-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: LOE charges for this month were for administrative issues.
Schedule: START work and planning will occur as per direction of the EPA.
Pending Issues: START is awaiting direction from EPA regarding scope and scheduling of this project.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Work on analytical quality assurance issues regarding soil sampling continued. The results from
Performance Evaluation (PE) samples submitted to the proposed McFarlard Soil Investigation laboratories were
received and evaluated. A summary was submitted to the EPA and the labs have initialed actions to correct
identified problems. Awaiting additional PE samples result from selected labs to determine whether corrective
actions were sufficient. Sub-contracting of the analytical service providers was completed.
Schedule: Work is proceeding on schedule with soil sampling to begin in late February.
Pending Issues: Coordination with EPA on soil sample schedule in progress.
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TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During the month of December 1998, the START acquired additional data from the APPL
laboratory from the re-sampling and imported it into the database.
Schedule: As of December 26,1998, 74.80% of the LOE hours and 73.70% of the dollars have been used.
Pending Issues: Need to decide if we want to complete the web interface for producing reports from the database.
Also, awaiting validated data from EPA to import into the database.

TDD#: 09-9610-0012 McFARLAND - SOIL
PAN#: 0100-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: In December, START (1) prepared recommendations for the EPA's response to the petitioners'
comments; (2) continued the purchase and organization of field supplies; (3) began making edits to the field
sampling plan based on the petitioners' comments that were approved by the EPA Task Monitor [TM], and other
new information that arrived during the comment period; and (4) met and corresponded with the TM on a regular
basis to coordinate and schedule field sampling activities. ODC costs listed in the weekly project reports are for
billings of reproduction costs and analytical laboratory performance evaluations.
Schedule: The sampling activities have been tentatively set by the EPA to begin in late January of 1999.
Pending Issues: Finalizing (1) the edits that need to be made to the field sampling plan, (2) the mobilization date for
sampling activities, and (3) the EPA Emergency Response Team's role in the field activities.
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Task Monitor: Carolyn Douglas

TDD#: 09-9708-0002 CRAFTON-REDLANDS AREA a.k.a. LOCKHEED PROPULSION
PAN#: 0214-CRSA-XX HRS/NPL PACKAGE
STATUS: OPEN SALINAS, CALIFORNIA

Work Progress: LOE charges this month were for administrative issues.
Schedule: The EPA comments on the package will be addressed when they are received by the START.
Pending Issues: None.

TDD#: 09-9708-0005 ALARK HARD CHROME
PAN#: 0217-AHSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM RIVERSIDE, CALIFORNIA

Work Progress: The START received quality assurance comments from EPA in early December, The comments
were minor. After the TDD was amended, a draft Response to Comments memo was submitted to the Task
Monitor.
Schedule: A conference call was held on January 7,1999, to discuss the START'S proposed revisions. The START
will submit a revised HRS package by January 15,1999.
Pending Issues: None.

TDD#: 09-9708-0006 OMEGA CHEMICAL CO. a.k.a. OMEGA SERVICES
PAN#: 0218-OCSA-XX HRS/NPL PACKAGE
STATUS: INTERIM WHITTIER, CALIFORNIA

Work Progress: The work on this TDD is complete. Charges billed to this TDD during the last reporting period
were from services rendered while working on this TDD.
Schedule: None.
Pending Issues: None.

TDD#: 09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING
PAN#: 0274-EATN-XX TRAINING
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: Per direction of the EPA Task Monitor, START AOC'd this TDD.
Schedule: Not applicable.
Pending Issues: Not applicable.

TDD#: 09-9801-0010 HRS SCREENING MEMORANDA
PAN#: 0291-HRSS-XX HRS/NPL PACKAGE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The only charges incurred this month were computer usage charges for archiving the files for this
TDD.
Schedule: Additional sites will be screened as assigned by EPA.
Pending Issues: None.

TDD#: 09-9805-0007 CHINA LAKE NAVAL WEAPONS STATION
PAN#: 0312-CLSS-XX HRS/NPL PACKAGE
STATUS: INTERIM CHINA LAKE, CALIFORNIA

Work Progress: The charges billed this month are for travel to review and obtain site files from the California
Department of Toxic Substances Control hi Sacramento.
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Schedule: The START is waiting to receive quality assurance comments from EPA.
Pending Issues: None.

TDD#: 09-9808-0011 TRIBAL RISK ASSESSMENT CONFERENCE
PAN#: 0345-TRTN-XX TRAINING
STATUS: INTERIM LAS VEGAS, NEVADA

Work Progress: START finalized and coordinated conference registration. The conference was held on December
8-11, 1998 hi Las Vegas, Nevada.
Schedule: Not applicable.
Pending Issues: EPA will be refunded $6,000.00 for the cost of the hotel deposit.
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EPA Task Monitor: Tom Dunkelman

TDD#: 09-9706-0003 PEMACO REMOVAL SITE
PAN#: 0193-PERS-XX REMOVAL SUPPORT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: In this reporting period, the START visited the site to continue the monthly collection of air
monitoring data associated with the operational soil vapor extraction system.
Schedule: This site is currently on schedule. Management of this site has been transferred to the Remedial Division
of EPA. Currently, the START is expected to continue intermittent site work which is anticipated to extend through
March 1999, until further notice.
Pending Issues: None.

TDD#: 09-9802-0013 GAMBONINI MERCURY MINE
PAN#: 0287-GMRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN PETALUMA, CALIFORNIA

Work Progress: During this reporting period, re-vegetation of the site continued. Modification of drainage and
erosion structures in areas of severe erosion and slope failure was addressed.
Schedule: The TDD completion date of December 31, 1998 will be extended to encompass site activities planned
for spring of 1999.
Pending Issues: None.
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EPA Task Monitor: Loren Henning

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START completed a soil gas investigation and groundwater sampling on December 16-18,
1998.
Schedule: Lab results are pending and expected to arrive in early January 1999.
Pending Issues: None.

TDD#: 09-9706-0012 SAN GABRIEL VALLEY-PUENTE VALLEY
PAN#: 0202-SGTL-XX ENFORCEMENT GENERAL
STATUS: OPEN CITY OF INDUSTRY, CALIFORNIA

Work Progress: LOE charges during this month were for administrative issues. New START project manager,
Kristin Shaeffer, as of December 14,1998.
Schedule: Complete work on revisions of remaining findings of fact. Remaining revisions of findings of fact should
be completed by the next reporting period. Meet with Task Monitor to discuss future work on the TDD.
Pending Issues: Awaiting the remaining nine findings of fact.
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EPA Task Monitor: Jeff Inglis

TDD#: 09-9610-0003 CAMEO TRAINING PROGRAM
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, no CAMEO training workshops were held. LOE hours charged
involved discussions with the Task Monitor regarding future START involvement in PR activities for CAMEO
classes. A meeting has been scheduled for January 22,1999 hi San Francisco for two START members to meet
with EPA to discuss new software and future START activities.
Schedule: No future training classes have been scheduled. EPA has asked that two START members attend the
national CAMEO conference in Phoenix, AZ in May. The TDD has been amended for additional hours and a
completion date of July 31, 1999.
Pending Issues: The START will begin mail-out of EPA-generated PR brochures to contacts when brochures are
completed.

TDD#: 09-9808-0002 MASONITE MILL MESCATE
PAN#: 0336-MMTN-XX TRAINING
STATUS: OPEN HOOPA, CALIFORNIA

Work Progress: START has not started work on this TDD because Hoopa Tribe has not submitted a work plan for
the site activities.
Schedule: None.
Pending Issues: Waiting for Hoopa Tribe to submit work plan.
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EPA Task Monitor: Jere Johnson

TDD#: 09-9801-0004 SAN FRANCISCO RTVER MINE TAILINGS
PAN#: 0268-SFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM CLIFTON, ARIZONA

Work Progress: No work was conducted on this project during the reporting period. The EPA's Task Monitor
amended the completion date of the TDD to January 31, 1999 in anticipation of new work to be done.
Schedule: Awaiting work assignment from the Task Monitor.
Pending Issues: To be determined.

TDD#: 09-9801-0005 MISSION LINEN
PAN#: 0269-MLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During the month of December, the START received complete analytical data packages from the
contract laboratory. Data packages were submitted to the EPA's Region 9 Quality Assurance Office for data
validation. Meanwhile, the START continued preparing the PA/SI report and continued providing project
management and coordination efforts.
Schedule: The START will continue to prepare the PA/SI report and provide project management coordination.
Pending Issues: Data packages have been forwarded to EPA for data validation. It is anticipated that data validation
will be completed within 30 days.

TDD#: 09-9806-0006 NOGALES WASH
PAN#: 0323-NWSI-XX SITE INSPECTIONS
STATUS: OPEN NOGALES, ARIZONA

Work Progress: The START is currently hi the process of reviewing available records regarding the Nogales Wash
site. A brief summary report regarding information reviewed will be sent to the EPA in January of 1999. At this
time, there are informational gaps regarding delineation of the TCE contaminated groundwater plume, accurate
locations of existing wells, and TCE source identification. LOE charges were for document review and summary
development.
Schedule: A summary will be compiled and reported to EPA hi January 1999.
Pending Issues: None.

TDD#: 09-9806-0014 ALLIED SIGNAL
PAN#: 0331-ASSS-XX HRS/NPL PACKAGE
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: During the month of December, the START conducted administrative activities under this TDD.
Schedule: In January, the START will proceed as directed by EPA Task Monitor.
Pending Issues: None.
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EPA Task Monitor: Kathryn D. Lawrence

TDD#: 09-9601-0014 YAVAPAI/STONE CONTAINER SITE
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START continued reviewing weekly reports by the RP contractor, and kept hi telephone
contact with the RP contractor to monitor the on-site treatment process. The START wrote a memo to the OSC
describing the RP contractor's final sampling methodology and commented on its statistical validity.
Schedule: As of the end of December, the on-site bio-treatment cells were no longer being tilled and watered due to
the low temperatures in Prescott. Active bio-cell maintenance will recommence hi the spiring of 1999. The START
will visit the site again hi the spring when the first lift of soils have been adequately bioremediated. The on-site
treatment of waste contaminated soils will continue during the spring, summer and fall months for the next two to
three years.
Pending Issues: The EPA ERT's REAC technical support contractor continues to study the micro organisms
responsible for the degradation of the wood treatment preservative wastes found hi site soils. Some of ERT's
results and conclusions are still pending.

TDD#: 09-9710-0010 R & D FOR RESPONSE RELATED INTERNET RESOURCES
PAN#: 0247-RDTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START has researched a number of useful Internet web sites which facilitate on-going START
projects. This list has been put into a database which resides hi Lotus Notes. Sites include EPA, ERO, ERT, many
health and safety sites, research facilities, and libraries. A link with the ERO's web site is currently being designed.
Schedule: On-going.
Pending Issues: None.

TDD#: 09-9810-0003 SPECTRACE WORKSHOP
PAN#: 0357-SWTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, all hours charged were for preparation of the training workshop.
Schedule: The training is tentatively scheduled for February 1999.
Pending Issues: None.

TDD#: 09-9810-0005 COMPUTER AND TECHNICAL SUPPORT FOR OSC
PAN#: 0359-CTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN DIEGO, CALIFORNIA

Work Progress: In this reporting period, START completed final reporting associated with START'S assistance to
the EPA with computer and technical support at the annual OSC Readiness Training Program held hi San Diego,
California on November 16-20, 1998. Final project deliverables and an interim AOC have been submitted.
Schedule: None.
Pending Issues: None.

TDD#: 09-9812-0003 FRANCIS PLATING
PAN#: 0369-FPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During the month of December, charges reflect work done to characterize and assess the site. The
START took an inventory of all containers on site and determined the hazard classification of the contents of those
containers. The START also created maps of the site.
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Schedule: The START will continue with work initiated during the month of December.
Pending Issues: None.
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EPA Task Monitor: William E. Lewis

TDD#: 09-9709-0005 BYERS BOMB SITE
PAN#: 0236-BBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NEW RIVER, ARIZONA

Work Progress: In December, the START traveled to Phoenix, Arizona, twice, for meetings with representatives
from various state agencies. The START continued developing a Table Top Exercise to identify state and local
agencies, equipment and services necessary to support site removal activities, hi January, the START will return to
New River, Arizona to re-collect pre-removal soil and water samples previous to the federal announcement of future
removal plans proposed for the Chemical Workshop on-site. The START will use soil sampling strategies
determined by the ERT/REAC Statistician. The START prepared a new QASP and contacted laboratories to try to
determine which labs could accommodate the sampling needs of this site.
Schedule: The Table Top Exercise is tentatively scheduled for the end of January 1999. On-site removal activities
are tentatively scheduled for either February or March 1999.
Pending Issues: None.

TDD#: 09-9806-0008 MCMINN/WEST AVENUE SITE
PAN#: 0325-MMSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SANTA ROSA, CALIFORNIA

Work Progress: In December, ODC costs were for outside services.
Schedule: None.
Pending Issues: None.

TDD#: 09-9806-0010 POMONA PLATING
PAN#: 0327-PPRS-XX REMOVAL SUPPORT
STATUS: OPEN POMONA, CALIFORNIA

Work Progress: In this reporting period, the START was on-site to assess the condition of remaining plating line
vats. The START continued the review of weekly progress reports from the PRP's consultant.
Schedule: The site is currently on schedule.
Pending Issues: The PRP has reportedly cleaned out the vats, and this material and other debris are scheduled to be
removed on January 14-15, 1999.

TDD#: 09-9811-0002 NEVADA OIL SITES
PAN#: 0361-NSTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN NORTHERN NEVADA, NEVADA

Work Progress: All field activities are complete.
Schedule: A trip report will be sent to the TM on December 31,1998.
Pending Issues: None.

TDD#: 09-9812-0001 SUNCO OIL
PAN#: 0367-SOSF-XX REMOVAL SUPPORT
STATUS: OPEN RENO, NEVADA

Work Progress: Three START members mobilized to the site hi Reno, Washoe County, Nevada, on December 15,
1998. Samples were collected from one tank on site. Two tanks which were intended for sampling activities did
not have samples collected due to potential safety concerns discovered on site. The Nevada Department of
Environmental Protection has taken the lead on these two tanks.
Schedule: A final report is due to the TM by April 30, 1999.
Pending Issues: None.
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EPA Task Monitor: Steve Linder

TDD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, the START reviewed regulatory and PRP-generated documents, prepared
responses, and attended meetings/conference calls hi support of this project.
Schedule: START'S level of effort will continue as above.
Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, the START reviewed and prepared comments regarding regulatory agency
documents and PRP-generated documents. The START conducted field oversight, attended meetings and
teleconferences regarding the Charnock MTBE issue, conducted validations of data generated from the analysis of
split samples, provided pilot treatment system engineering support, and provided continued technical support on a
variety of issues related to the PRP investigation.
Schedule: Field work will continue on investigations conducted at individual PRP sites hi the vicinity of the
Charnock well field, as well as for the area-wide investigation. The START will continue to conduct field oversight
and split sampling. Document reviews, generation of document comments, data validations, and attendance at
meetings will continue.
Pending Issues: None.

TDD#: 09-9809-0006 SOUTH LAKE TAHOE MTBE
PAN#: 0352-SLTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SOUTH LAKE TAHOE, CALIFORNIA

Work Progress: In this reporting period, the START conducted reviews of pertinent documents and attended
meetings and conference calls regarding PRPs hi the South Lake Tahoe area.
Schedule: Inter-office review of file documents and provision of technical assistance on modeling issues are
expected to occur hi future reporting periods. Split sampling may occur in future reporting periods.
Pending Issues: TDD will need to be extended before the end of the next reporting period.
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EPA Task Monitor: Rachel Loftin

TDD#: 09-9705-0013 DTSC DOCUMENT REVIEWS #1
PAN#: 0191-DTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: START completed reviews of three PA reports.
Schedule: The START is planning to complete three more reviews hi January.
Pending Issues: None.

TDD#: 09-9805-0008 DTSC PA WITH SAMPLING TRAINING
PAN#: 0313-DTTN-XX TRAINING
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: The START prepared for the training by inventing HRS scoring scenarios to illustrate scoring
issues at the PA stage and modified the Annotated PA template to include a section for sampling results. The
training was held December 17, 3998 at the DTSC office in Glendale.
Schedule: A second training is scheduled for January 21, 1999 at the DTSC office in Berkeley.
Pending Issues: None.
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EPA Task Monitor: Robert Mandel

TDD#: 09-9808-0004 GREY EAGLE MINE
PAN#: 0338-GESF-XX REMOVAL ASSESSMENT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

Work Progress: In this reporting period, the START continued with the preparation of the final report.
Schedule: The START will complete and submit the final report and associated deliverables hi January 1999.
Pending Issues: None.

TDD#: 09-9803-0003 CONTRA COSTA EXERCISE
PAN#: 0349-CCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: Hours charged during this reporting period were for ongoing meetings between START members
and the TM and Contra Costa County Health representatives for initial planning of a full scale exercise.
Schedule: The START will support the county's efforts hi designing a tabletop and full scale exercises for May or
June of 1999. A planning team has been assembled that will hold monthly planning meeting until the exercise.
Pending Issues: None.

TDD#: 09-9809-0004 GREY EAGLE MINE
PAN#: 0350-GERS-XX REMOVAL SUPPORT
STATUS: OPEN HAPPY CAMP, CALIFORNIA

Work Progress: In this reporting period, the START has been on-call to provide geological assistance to the Task
Monitor. The START has begun preparation of the final report.
Schedule: The START will continue preparation of the final report.
Pending Issues: None.

TDD#: 09-9812-0002 PORT COSTA OIL SPILL
PAN#: 0368-PCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PORT COSTA, CALIFORNIA

Work Progress: Charges for the month of December 1998 were for emergency response to an oil release hi the
Carquinez Straight and for a follow-up site visit.
Schedule: Pending.
Pending Issues: None.
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EPA Task Monitor: Richard Martyn

TDD#: 09-9710-0011 ENVTROPUR/PRC WEST, INC. (PATTERSON)
PAN#: 0248-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PATTERSON, CALIFORNIA

Work Progress: LOE charges were for administrative issues. ODC costs incurred were for travel, expendables, and
communications.
Schedule: The START will await further direction from the OSC regarding future work at this site.
Pending Issues: None.

TDD#: 09-9802-0003 ERCC SCOPING/PLANNING (SO. CA)
PAN#: 0277-ESTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: During this reporting period, the START began to formulate a mission statement and objectives for
the Southern California ERCC. The START discussed mission statement and objective options with the Task
Monitor. The START also contacted Los Angeles and Orange County agencies for their input. The TDD was
amended for a time extension.
Schedule: Prepare ERCC introduction letter to potential member agencies by February 1999.
Pending Issues: None.

TDD#: 09-9802-0004 HAZMAT COORDINATING COMM (LA CO.)
PAN#: 0278-HCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: During this reporting period, The START submitted an amended CPW for calender year 1999.
Schedule: Next HMCC meeting is to be determined.
Pending Issues: None.

TDD#: 09-9807-0002 ONESOURCE CHEMICAL
PAN#: 0333-OCSR-XX EXPANDED SITE INSPECTION/REMEDIAL INVESTIGATION
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred postage costs.
Schedule: Not applicable.
Pending Issues: Not applicable.

TDD#: 09-9807-0003 ENFIELD CHEMICAL
PAN#: 0334-ECRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PALM DESERT, CALIFORNIA

Work Progress: In this period, the START remained in contact with the Task Monitor and local lead agency
oversight authorities for cleanup updates. Final report preparation has been initiated.
Schedule: The START final report delivery has been put on hold by the Task Monitor until the below pending issue
is resolved.
Pending Issues: Completion of the START report is dependent upon the START'S receipt of the final cleanup
report from the local lead agency.
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TDD#: 09-9808-0012 MOUREN-LAURENS OIL
PAN#: 0346-MLSF-XX REMOVAL ASSESSMENT
STATUS: OPEN COMPTON, CALIFORNIA

Work Progress: In this reporting period, no site work was conducted. Charges billed are associated with START'S
continued interaction between the EPA, local County officials, and the District Attorney's office and final project
reporting. Analytical data final data validation review has been received.
Schedule: No further site work is anticipated. START will continue with final project reporting and TDD closure
activities.
Pending Issues: None.

TDD#: 09-9809-0007 ANTI-TERRORISM TRAINING
PAN#: 0353-ATTN-XX TRAINING
STATUS: INTERIM SACRAMENTO, CALIFORNIA

Work Progress: In this period, START completed and submitted INVISIBLE MENACE, a Weapons of Mass-
Destruction/Mass Casualty Full Scale Exercise Package, to benefit the Sacramento Kaiser Permanente Hospital
staff. All scope elements of this TDD have been fulfilled and an interim AOC has been submitted.
Schedule: Not applicable
Pending Issues: Not applicable.

TDD#: 09-9811-0004 WILDER RANCH STATE PARK
PAN#: 0363-WRRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SANTA CRUZ, CALIFORNIA

Work Progress: In this reporting period, START contracted the data validation of the laboratory data package with
Ninyo and Moore and began work on the final report.
Schedule: Complete final report by January 31,1999.
Pending Issues: None.
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EPA Task Monitor: Matthew Mitguard

TDD#: 09-9803-0005 ORLAND CLEANERS
PAN#: 0293-OCST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN ORLAND, CALIFORNIA

Work Progress: During the month of December, the START received and reviewed the preliminary groundwater
results analyzed by the Region 9 Laboratory from the recent sampling conducted hi Orland. In addition, the START
began preparing the Extended Site Inspection (ESI) report during the latter part of December.
Schedule: The START will meet with EPA hi early January to discuss preliminary findings and how to proceed.
Pending Issues: Complete data packages are anticipated to be submitted to the EPA Region 9 Quality Assurance
Office for data validation hi late January.

TDD#: 09-9805-0002 DOWNEY SITE DISCOVERY PROJECT
PAN#: 0307-DSST-XX SITE SCREENING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: In this reporting period, the START has further added to the list of potential source sites, listing all
active dry cleaners in the region. This data will be merged into the larger database for further analysis.
Schedule: GIS analysis of the data will be undertaken to produce a draft map of the area, including affected wells
and variably ranked potential sources.
Pending Issues: A meeting between the TM and START is required to discuss the final deliverables.
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EPA Task Monitor: Tom Mix

TDD#: 09-9711 -0001 CITY OF YUMA, ARIZONA - W. RIVERFRONT DEVELOPMENT
PAN#: 0250-CYST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: Charges billed to this TDD during the reporting period were from services rendered while working
on this TDD.
Schedule: This task is complete.
Pending Issues: None.

TDD#: 09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBURG
PAN#: 0266-MSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM MT. SHASTA, CALIFORNIA

Work Progress: Charges incurred during this reporting period were for ODCs (outside services).
Schedule: None.
Pending Issues: None.

TDD#: 09-9805-0011 CITY OF STOCKTON
PAN#: 0316-CSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM STOCKTON, CALIFORNIA

Work Progress: The labor hours charged for the month of December 1998 were for Field Sampling Plan
preparation.
Schedule: The field work will not be conducted, but the sampling plan will be completed as a draft.
Pending Issues: Completion of sampling plan in January 1999.

TDD#: 09-9809-0008 COOLEY LANDING BROWNSFIELD INVESTIGATION
PAN#: 0354-CLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN EAST PALO ALTO, CALIFORNIA

Work Progress: START prepared a Field Sampling Plan Addendum for field activities to be conducted at the
Cooley Landing site. The EPA Quality Assurance Office (QAO) provided comments on the Addendum dated
December 23, 1998. The Addendum was conditionally approved by the QAO.
Schedule: Field activities are scheduled for January 19-20, 1999.
Pending Issues: None.

TDD#: 09-9810-0001 CITY OF URIAH BROWNSFIELD INVESTIGATION
PAN#: 0355-CUST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN UKIAH, CALIFORNIA

Work Progress: Charges during the month of December 1998 were for sampling plan preparation.
Schedule: Awaiting a meeting with the MTA and the Regional Water Quality Control Board..
Pending Issues: None.

TDD#: 09-9811 -0001 GISS PARKWAY BROWNSFIELD- CITY OF YUMA
PAN#: 0360-GPST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN YUMA, ARIZONA

Work Progress: The City of Yuma decided to request help evaluating the Giss Parkway site through the EPA
targeted site assessment program. The START has begun to collect historical/background information regarding
activities at the site.
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Schedule: The START will conduct a site reconnaissance and file review at the City of Yuma during the next
reporting period.
Pending Issues: None.

TDD#: 09-9811 -0006 WASHINGTON FIREHOUSE BROWNSFIELD INVESTIGATION
PAN#: 0365-WFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN WEST SACRAMENTO, CALIFORNIA

Work Progress: During this reporting period, START met with a representative of the Cily of West Sacramento
Redevelopment Agency (CWSRA) and performed a prelhnhiary site visit. START also visited the Sacramento
Department of Toxic substances (DTSC) and the Yolo County Department of Environmental Health (DEH) to
review files for the neighboring plating facility, Capitol Plating. START prepared a historical summary of events
which have taken place at Capitol Plating.
Schedule: START will prepare a Field Sampling Plan and set up meetings with the involved parties.
Pending Issues: START will continue to contact Yolo County DEH so that analytical results for the September 1998
Capitol Plating Subsurface Investigation may be obtained as soon as the final report is issued.

2-23



EPA Task Monitor: Karen Nelson

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region DC Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office hi San Francisco. In December 1998, the START
processed 618 spill reports. The START has continued working with ISSI on the C.A. O.E.S. Hazardous Materials
Spill Reports electronic datalink.
Schedule: The EPA Region DC Spill Phone is an on-going project. The START is responsible for the Spill Phone
during business hours. No significant changes have occurred hi the last reporting period nor are they anticipated
next month.
Pending Issues: Continued access control issues for the mail-in OES/EPA/E&E database. All other computer link
problems have been resolved.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the Long
Beach and San Francisco offices. Two START members are always on-call hi each office. There was one response
call-out during this reporting period from the San Francisco office. Two San Francisco START members mobilized
to the Port Costa Oil Spill in Contra Costa County, California, in order to assist the EPA OSC with site
characterization and determination of responsible parties. Details can be found hi the specific site summary.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: None.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator (RSC) continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams, auditing and
approving invoices, and updating computerized medical records, 2) tracking employees training status, setting up
and administering required training courses, and updating computerized training records, 3) reviewing and
approving site safety plans and updates for all new and continuing sites.
Schedule: Training for new employees will be ongoing. Planning and preparation for refresher training will begin hi
January.
Pending Issues: None.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to maintain the
START Lotus Notes server. The START has recently received a CD burner to help provide backup and
deliverables of documents to the EPA. Work has begun on protocols for the delivery of reports hi a digital format.
Schedule: The START will continue to provide the above described services on an on-going basis.
Pending Issues: None.
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TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: LOE charges incurred are for database management and other administrative issues.
Schedule: START continues to complete cost summary information as requested by EPA.
Pending Issues: None.

TDD#: 09-9706-0014 ON-GOING START PROGRAM SUPPORT
PAN#: 0204-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD hours
this month for overall program and office management activities, which included: project staffing, required contract
reporting, invoice development, accounting reconciliations, TDD administration, health and safety oversight,
subcontract administration, capital inventory maintenance, overall program and deliverable QA/QC, technical
training, C.O.I, determinations, and personnel/team development. Additional program support activities hi
December included: interviewing and hiring for a dedicated vacancy hi San Francisco, a non-dedicated design
engineer hi the Long Beach office, and several other non-dedicated vacancies due to turnover and contract growth;
hosting a visit from E&E's Senior Vice President hi charge of EPA contracts including a visit with the EPA
Contracting Officer; meeting with EPA Inspector General investigator supporting another commercial laboratory
investigation; reassigning and orienting a new contract Warehouse and Equipment Manager; assisting hi the
development of a new corporate Equipment Cost Center to comply with EPA directives to begin contractor-supplied
equipment and instrumentation to the START contract; development of new internal team improvement and quality
assurance programs; and, streamlining contract deliverable peer review and technical editing procedures.
Schedule: Work under this TDD is ongoing and is on schedule hi terms of interim deadlines, and hour and dollar
ceilings specified hi the TDD. The TDD was amended this period for another six months to continue work under
this TDD uninterrupted.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel (including the
CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract options, contract funding,
invoice questions and resolutions, general operations, subcontracting, and responses to (a significant increase hi)
audits and subpoenas.

TDD#: 09-9706-0015 START EQUIPMENT MANAGEMENT
PAN#: 0205-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Vehicle maintenance was performed on both GSA and EPA owned vehicles. Charges to this TDD
include vehicle rental, parking spaces, computer rental, and expendables. Mandatory yearly maintenance was
required on some of the response equipment. New START project manager, Lisa De Castro, as of December 14,
1998.
Schedule: Equipment/Warehouse training for San Francisco and Long Beach START members scheduled for
January 6-8, 1999. A complete equipment evaluation/maintenance needs to be performed.
Pending Issues: None.

TDD#: 09-9712-0007 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0258-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Work on program issues involving Quality Assurance Plans, Sampling Plans, Standard Operations
procedures, documentation formats and analytical services continues. The START assisted US EPA hi various
investigations regarding analytical quality assurance as requested. Initiated the yearly analytical subcontracted
process for analytical services to support the START. Request for proposal for analytical service providers for
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1999 was sent out for solicitation.
Schedule: Will continue to coordinate activities with the EPA quality assurance office and the ERO office QA
specialist. Bids for analytical services for the START will be reviewed. Analytical service providers will be sub-
contracted.
Pending Issues: Need to revise the Emergency Response Office's Quality Assurance Project Plan to address new
EPA guidance and requirements. Need to revise the START Generic Quality Assurance Project Plan to address new
EPA guidance and requirements.

TDD#: 09-9810-0004 QUALITY ASSURANCE AUDIT OF DODSON BROTHERS
PAN#: 0358-QATL-XX ENFORCEMENT - GENERAL
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The USEPA will schedule a meeting on this audit for January 19, 1999. No additional work was
performed.
Schedule: Will provide additional documentation and answer additional questions pending a scheduled meeting
with QA program. Meeting scheduled for January 19, 1999.
Pending Issues: None.

TDD#: 09-9812-0004 START ANNUAL WORKPLAN 1999
PAN#: 0370-SAAA-XX ANNUAL PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Under this TDD, START will provide the fourth contract year (January - December 1999) Annual
Work Plan (AWP) and cost estimate in accordance with Section IV of the START contract Statement of Work
(SOW). The AWP is a narrative complemented by a detailed budget spreadsheet including: a listing of SOW
activities, work load assumptions provided by EPA, LOE required to execute the activities, and a tabulation of
overall costs. Charges billed to this TDD this period are associated with receipt of the new TDD and preliminary
conversations with EPA.
Schedule: The current TDD is set to expire at the end of January 1999.
Pending Issues: Receipt of initial assumptions from EPA is necessary before contractor can begin work on AWP
estimates.
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EPA Task Monitor: Nancy Riveland-Har

TDD#: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX SITE ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Monthly reporting, discussions with EPA, and internal discussions regarding project status which
included the completing of the final report and scheduling the final community meeting.
Schedule: Completion of the final report and a final community meeting will be conducted in early 1999.
Pending Issues: EPA approval of final report and scheduling of community meeting.

2-27



EPA Task Monitor: Daniel Shane

TDD#: 09-9706-0011 FRESNO DRUM SITE REMOVAL #2
PAN#: 0201-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: Charges for this TDD for the month of December 1998 were for report revisions.
Schedule: The completion date will be amended to January 29,1999 to allow some minor revisions to the report as
requested by the OSC.
Pending Issues: None.

TDD#: 09-9801-0001 ALCO PACIFIC
PAN#: 0265-APRS-XX REMOVAL SUPPORT
STATUS: INTERIM GARDENA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
delayed billing of travel costs.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9809-0001 MINEREC MINING & CHEMICAL COMPANY
PAN#: 0347-MMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TUCSON, ARIZONA

Work Progress: During the month of December, charges reflect work done to support the removal effort by
providing health and safety monitoring and administrative support. Charges also reflect work done to prepare for
the continuation of the removal effort in December.
Schedule: None.
Pending Issues: None.

TDD#: 09-9811-0007 SAN GABRIEL RIVER RESPONSE
PAN#: 0366-SGRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM CITY OF INDUSTRY, CALIFORNIA

Work Progress: The START responded to a citizen complaint to the USEPA Region IX Spill Phone of trash and
debris hi the San Gabriel river. The START assessed the situation, determined that no hazardous substances were
involved in the incident and recommended no further action to the Task Monitor. All scope elements of this TDD
have been fulfilled and an interim AOC has been submitted.
Schedule: Not applicable.
Pending Issues: Not applicable.

TDD#: 09-9812-0005 SAN LUCY AIR STRIP
PAN#: 0371-SLSF-XX REMOVAL SUPPORT
STATUS: OPEN STANFIELD, ARIZONA

Work Progress: In this reporting period, the START assisted EPA with assessment activities at the operational San
Lucy Airstrip site on the Tohono O'odham Indian Nation in Arizona. In addition to on-site assessment activities,
the START participated hi conference calls and collected site background information.
Schedule: Follow-up conference call on January 5, 1999.
Pending Issues: Awaiting analytical data receipt for determination of any future site activities.
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EPA Task Monitor: Brad Shipley

TDD#: 09-9601-0010 DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL SUPPORT
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: LOE charges were for lab preparation, site work preparation, general TDD management and site
mobilization. ODCs were for computer usage, travel and site related expenses. Under direction of OSC Shipley,
the START assisted with quarterly monitoring at the site hi December. Validation of the data is currently pending.
At this time, it appears that the STARTs role regarding the Del Norte site will be diminished; management of the
site is being transferred to an EPA RPM.
Schedule: Author a final report summarizing site status and the December sampling event.
Pending Issues: Above report due to EPA hi April 1999.
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EPA Task Monitor: Steve Simanonok

TDD#: 09-9802-0008 NORTH FORK MILL SITE
PAN#: 0282-NFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN NORTH FORK, CALIFORNIA

Work Progress: The START began work on the Phase 3 sampling plan.
Schedule: The schedule for field work is dependent on availability of the Geoprobe sampling unit, which is curently
scheduled through February.
Pending Issues: None.
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EPA Task Monitor: Daniel B. Suter

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA INFO. MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: LOE charges incurred are for database management and other administrative issues.
Schedule: START will continue to work on the development of the database and work toward the development of
CD-ROM deliverables this month.
Pending Issues: None.

TDD#: 09-9705-0002 FREELOVE VALLEY HOME METH LAB
PAN#: 0179-FVRS-XX REMOVAL SUPPORT
STATUS: INTERIM VALLEY HOME, CALIFORNIA

Work Progress: ODCs were for delayed billing of subcontractor services. This TDD is closed.
Schedule: None.
Pending Issues: None.

TDD#: 09-9709-0006 LEVIATHAN MINE REMOVAL
PAN#: 0237-KMRS-XX REMOVAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: Work began on writing of final report.
Schedule: None.
Pending Issues: None.

TDD#: 09-9801-0006 SYNTRUMCORP.
PAN#: 0270-SCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: During this reporting period, the START continued to prepare the final removal report and
associated deliverables.
Schedule: Report completion is projected for late January 1999.
Pending Issues: Assistance to ERRS hi disposal of radioactive waste.

TDD#: 09-9809-0002 CRIT PARKER PESTICIDES
PAN#: 0348-CPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM PARKER, ARIZONA

Work Progress: In this reporting period, the START completed and delivered the final report and associated
documents. An interim AOC has been submitted.
Schedule: Not Applicable
Pending Issues: This closed assessment is slated to transition to a new removal hi early 1999.

TDD#: 09-9811-0003 LEONA HEIGHTS SULFER MINE
PAN#: 0362-LHSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: Due to the non-responsiveness of the potentially responsible parties, the EPA has decided to open a
new TDD,which was requested through the Regional Water Quality Control Board (RWQCB). Uncontained
tailings materials in the Oakland Hills has led to the development of acid mine drainage which may cause potential
exposure to residents located immediately adjacent to the abandoned mine. The project manager has visited the
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RWQCB and performed an extensive file review.
Schedule: Pending.
Pending Issues: None.
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EPA Task Monitor: Celeste Temple

TDD#: 09-9808-0003 WASTELAN DATABASE MANAGEMENT
PAN#: 0337-WLTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: LOE charges incurred were for administrative issues, such as extending the TDD completion date.
Schedule: Awaiting further direction from EPA Task Monitor.
Pending Issues: Creation of Lotus Notes database by EPA.
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EPA Task Monitor: Christopher C. Weden

TDD#: 09-9805-0006 CONTINUING CHALLENGE HAZMAT WORKSHOP
PAN#: 0311-CCTN-XX TRAINING
STATUS: INTERIM SACRAMENTO, CALIFORNIA

Work Progress: ODCs were for previously incurred computer usage and travel costs. This TDD has been closed
with an interim AOC.
Schedule: No further work is planned for this TDD.
Pending Issues: None.

TDD#: 09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE
PAN#: 0332-CRRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: INTERIM WEITCHPEC, CALIFORNIA

Work Progress: This project has been AOC'd. All expenses during this reporting period were for ODCs (travel).
Schedule: None.
Pending Issues: Not Applicable.
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EPA Task Monitor: Donn Zuroski

TDD#: 09-9601-0012 SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: LOE charges incurred during this month were for general site communications and TDD
management tasks.
gchedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9803-0008 PESCADERO DRUG LAB
PAN#: 0296-PDRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PESCADERO, CALIFORNIA

Work Progress: Charges billed this reporting period were for ODCs(postage and delivery).
Schedule: None.
Pending Issues: None.

TDD#: 09-9803-0009 WEST CAP TUCSON AIRPORT PROJECT
PAN#: 0297-WCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN TUCSON, ARIZONA

Work Progress: Data received from the lab is currently being validated. The START will incorporate validated data
into the final letter report which is currently being written. LOE charges were used for data compilation, report
writing, communications, and general TDD management.
Schedule: Submit final report to OSC and RPM by January 31, 1999.
Pending Issues: Final report preparation.

TDD#: 09-9808-0005 TRACY TIRE FIRE
PAN#: 0339-TTRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRACY, CALIFORNIA

Work Progress: The START has delivered a formal QASP to the OSC as previous sampling was conducted under
emergency response sampling plans. A site visit was made during this reporting period and it was noted that the fire
has not burned itself out yet.
Schedule: The START will be collecting further groundwater samples along with the collection of soil sampling
from the pit when the fire has died down. It is expected that the fire will burn into February.
Pending Issues: None.

TDD#: 09-9808-0008 FORT APACHE, THE DRUMS
PAN#: 0342-FASF-XX REMOVAL ASSESSMENT
STATUS: INTERIM FORT APACHE, ARIZONA

Work Progress: In December, charges incurred were for outside services and books and publications.
Schedule: Further assessment and/or removal issues will be addressed hi spring of 1999.
Pending Issues: None.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9601-0001 TDD Activity Type:

TDD Title: EPA Region 9 Spill Phone

Site Name: EPA REGION IX SPILL PHONE

Site Location:

City: SAN FRANCISCO

CERCLIS ID:

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T1

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 358,577.50

Other Direct Costs -00

Travel -00

Equipment -00

Subcontracts 3,289.50

Analytical .00

Equipment Usage 2,178.00

SGA

SubHandling Charge

TOTAL $364,045.00

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

7,240.00

Total Dollars
Spent:

202,504.12

15,589.41

227.71

.00

3,259.25

.00

.00

3,400.59

63.23

$225,044.31

START Site General Project

Estimated

San Francisco

Labor Hours
Spent

367.50

415.75

4,597.50

90.00

377.00

6.00

43.50

5,897.25

Balance:

156,073.38

-15,589.41

-227.71

.00

30.25

.00

2,178.00

$139,000.69

Report Date:

Completion Date:

Completion Date:

State:

Balance

-367.50

-415.75

-4,597.50

-90.00

-377.00

-6.00

-43.50

1 ,342.75

Estimated
Dollars

Required:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

$364,045.00

01/14/1999

02/28/1999

02/28/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

7,240.00

Dollars per
LOE hour
delivered:

36.68

2.82

.04

.00

.59

.00

.00

.62

.01

$40.77
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TDD Monthly Cost Summary (for NQN dedicated labor)
Month Ending: 12/26/19S8

TDD Number: 09-960T-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 01/15/1999

Site Name: EPA REGION IX SPILL PHONE Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

565.00

41.50

24.00

1.00

130.50

762.00

Dollars per
LOE hour
delivered:

Balance

-565.00

-41.50

-24.00

-1.00

-130.50

-762.00

Estimated
Hours

required

.00

.00

.00

.00

.00

7,240.00

TOTAL Direct Labor $24,661.66 $32.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9601-0002 TDD Activity Type:

TDD Title: On-Call Response Call Out

START Site General Project

Site Name: ON-CALL RESPONSE CALL OUT

Site Location:

City: SAN FRANCISCO

CERCLIS ID:

Project Manager: CASTRO-WEHR,

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 200,149.86

Other Direct Costs 1 5,730.00

Travel 3,025.00

Equipment .00

Subcontracts 13,158.00

Analytical .00

Equipment Usage .00

SQA

JubHandling Charge

TOTAL $232,062.86

County:

SSID : 00

FRANK

Budgeted
Labor Hours

.00

.00

.00

.00

.00

4,619.00

Total Dollars
Spent:

150,178.34

9,712.71

1,426.10

.00

3,788.73

.00

.00

2,403.49

64.60

$167,573.97

Estimated

Labor Hours
Spent

639.25

1,699.58

2,084 67

128.66

48.00

4,600.16

Balance:

49,971 .52

6,017.29

1 ,598.90

.00

9,369.27

.00

.00

$64,488.89

Report Date:

Completion Date:

Completion Date:

State:

Balance

-639.25

-1,699.58

-2,084.67

-128.66

-48.00

18.84

Estimated
Dollars

Required:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

$232,062.86

: 01/14/1999

01/31/2000

01/31/2000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

Dollars per
LOE hour
delivered:

32.65

2.11

.31

.00

.82

.00

.00

.52

.01

$36.43
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TDD Monthly Cost Summary (for NON dedicated labor)
.Month Ending: 12/26/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 01/15/1999

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 01/31/2000

Site Location: Estimated Completion Date: 01/31/2000

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description.

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
! ahc-r Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

327.84

147.24

.00

.50

5.00

480.58

Dollars per
LOE hour
delivered:

Balance

-327.84

-147.24

.00

-.50

-5.00

-480.58

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

TOTAL Direct Labor $15,307.24 $31.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9601-0010 TDD Activity Type:

TDD Title: Del Norte Pesticides

NONE

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE

Site Location:

City: CRESENT CITY

CERCLIS ID: CAD000626176

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

Region: 9

Subtask Description:

NO SUBTASK USED PI

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 33,942.00

Other Direct Costs 2,420.00

Travel 6,655.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage 3,630.00

SGA

SubHandling Charge

TOTAL $46,647.00

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 33

Budgeted
Labor Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

22,037.11

3,684.08

3,734.66

.00

420.00

.00

.00

1,631.69

6.30

$31,513.84

DEL NORTE

Labor Hours
Spent

89.50

15050

328.50

2200

29.00

619.50

Balance:

1 1 ,904.89

-1,264.08

2,920.34

.00

-420.00

.00

3,630.00

$15,133.16

State:

Balance

-89.50

-150.50

-328.50

-22.00

-29.00

130.50

Estimated
Dollars

Required:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

01/14/1999

04/30/1999

04/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

35.57

5.95

6.03

.00

.68

.00

.00

2.63

.01

$50.87
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TDD Monthly Cost Summary {for WON dedicated labor)
^e.̂ th Ending: 13/36/1908

TDD Number: 09-9601 -OOfO TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 01/15/1999

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: CRESENT CITY County: DEL NORTE

CERCLISID: CAD000626176 SSID : 33

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Laux>r
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
GKertt

9.00

30.00

.25

39.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re£'uired

-9.00 .00

-30.00 .00

-.25 .00

-39.25 750.00

TOTAL Direct Labor $2,700.27 $69.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9601-0011 TDD Activity Type:

TDD Title: Casmalia Resources

START Site Specific Project

Site Name: CASMALIA RESOURCES

Site Location: NTU RD 537 SAN YSIDRO RD

City: CASAMALIA

CERCLIS ID: CAD020748125

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

Data Management

NO SUBTASK USED

Data Validation

NO SUBTASK USED

Data Validation

NO SUBTASK USED

Data Management

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

MCLEOD, CYNTHIA

ZUROSKI, DONN

9

P1

P1

P1

P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

$402,304.97

County:

SSID : 3H

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Total Dollars
Spent:

151,700.47

12,813.98

61,528.94

.00

26,100.81

.00

.00

16,811.00

476.89

$269,432.09

Estimated

Report Date:

Completion Date:

Completion Date:

SANTA BARBARA State:

Labor Hours
Spent

17.00

898.50

17.00

1,681.00

1.00

1,932.50

191.00

33.00

2.00

5.00

49.00

4,827.00

Balance:

117,176.83

26,511.02

13,491.06

.00

-7,018.14

.00

.00

$132,872.88

Balance

-17.00

-898.50

-17.00

-1 ,681 .00

-1.00

-1,932.50

-191.00

-33.00

-2.00

-5.00

-49.00

1 ,757.00

Estimated
Dollars

Required:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

$402,304.97

: 01/14/1999

09/30/1998

09/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Dollars per
LOE hour
delivered:

31.46

2.66

12.76

.00

5.41

.00

.00

3.49

.10

$55.88
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TDD Monthly Cost Summary (for NON dedicated labor)
*tonth Ending: 12/26/1998

TDD Number: 09-960t-00f1 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 01/15/1999

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1998

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID : 3H

Project Manager: MCLEOD, CYNTHIA

CPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

subtask Description :

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Lcbor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

815.00

351.50

9.50

182.75

1,358.75

Dollars per
LOE hour
delivered:

Estimated
Hours

balance required

-815.00 .00

-351 .50 .00

-9.50 .00

-182.75 .00

-1,358.75 6,584.00

TOTAL Direct Labor $54,582.62 $40.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight

Site Name: SPARKS SOLVENT/FUEL PLUME

Site Location:

City: SPARKS

CERCLIS ID: NVD986768778

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 50,500.25

Other Direct Costs 1 ,21 0.00

Travel 1,815.00

Equipment -00

Subcontracts 1 ,530.00

Analytical 1,000.00

Equipment Usage .00

SGA

5ubHandling Charge

TOTAL $56,055.25

County:

SSID : W6

Budgeted
Labor Hours

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

31,530.68

3,142.47

5,495.46

.00

2,000.00

.00

.00

1 ,908.87

40.00

$44,117.48

Estimated

WASHOE

Labor Hours
Spent

263.00

470.00

19.00

29.00

781.00

Balance:

18,969.57

-1,932.47

-3,680.46

.00

-470.00

1,000.00

.00

$11,937.77

Report Date:

Completion Date:

Completion Date:

State:

Balance

-263.00

-470.00

-19.00

-29.00

219.00

Estimated
Dollars

Required:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1 ,000.00

.00

$56,055.25

01/14/1999

03/31/1999

03/31/1999

NV

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

40.37

4.02

7.04

.00

2.56

.00

.00

2.44

.05

$56.49
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rnn Monthly Cost Summary (for NON dedicated labor)
?*cr.ih Ending: 12/26/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 01/15/1999

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted

Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours

1.50

.25

1.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'ulred

-1.50 .00

-.25 .00

-1.75 1,000.00

TOTAL Direct Labor $56.24 $37.49
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9601-0014 TDD Activity Type:

TDD Title: Yavapai/Stone Container site

Site Name: YAVAPAI PENTA POND

Site Location:

City: PRESCOTT

CERCLIS ID: AZD008398703

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID: 1U

YAVAPAI
State:

01/14/1999

12/31/1999

12/31/1999

A2

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 54,127.00

Other Direct Costs 6,655.00

Travel 10,890.00

Equipment .00

Subcontracts .00

Analytical 11,220.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $82,892.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,075.00

Total Dollars
Spent:

41,979.91

3,732.74

5,696.00

.00

6,076.16

.00

.00

2,069.56

92.37

$59,646.74

Labor Hours
Spent

30.00

151.00

662.50

28.00

30.00

901.50

Balance:

12,147.09

2,922.26

5,194.00

.00

-6,076.16

11,220.00

.00

$23,245.26

Balance

-30.00

-151.00

-662.50

-28.00

-3000

173.50

Estimated
Dollars

Required:

54,127.00

6,655.00

10,890.00

.00

.00

11,229.00

.00

$82,901.00

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,075.00

Dollars per
LOE hour
delivered:

46.57

4.14

6.32

.00

6.74

.00

.00

2.30

.10

$66.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9601-GOT 4 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 01/15/1999

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
LsL/ur Gft^nt
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

11.00

2.00

6.50

37.75

57.25

Dollars per
LOE hour
delivered:

Balance

-11.00

-2.00

-6.50

-37.75

-57.25

Estimated
Hours

required

.00

.00

.00

.00

1,075.00

TOTAL Direct Labor $1,919.11 $98.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9602-0002 TDD Activity Type:

TDD Title: Gibson -

Site Name: GIBSON

Site Location:

Bakersfield

- BAKERSFIELD

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

City: Bakersfield

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

WALDER, STEVEN

LAWRENCE, KAY

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

340.00

Total Dollars
Spent:

5,016.60

269.55

329.88

.00

.00

.00

.00

137.67

.00

$5,753.70

Kem

Labor Hours
Spent

84.00

19.00

14.00

1.50

17.00

135.50

Balance:

8,422.75

-27.55

638.12

.00

.00

.00

.00

$8,895.65

State:

Balance

-84.00

-19.00

-14.00

-1.50

-17.00

204,50

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

; 01/14/1999

09/30/1998

09/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

37.44

2.01

2.46

.00

.00

.00

.00

1.03

.00

$42.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General

TDD Title: START Health & Safety Coordination

Site Name: START HEALTH & SAFETY COORDINATION

Site Location:

Project

Report Date:

Completion Date:

Estimated Completion Date:

City: San Francisco

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

MCLEOD, CYNTHIA

NELSON, KAREN

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

$257,335.74

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

4,446.00

Total Dollars
Spent:

138,506.22

17,885.83

2,355.89

.00

3,488.10

.00

.00

4,335.54

65.08

$166,636.66

San Francisco

Labor Hours
Spent

333.00

2,501.50

763.00

79.00

27.50

9.00

31.00

3,744.00

Balance:

76,542.14

13,392.67

4,541.11

.00

623.78

.00

.00

$90,699.08

State:

Balance

-333.00

-2,501.50

-763.00

-79.00

-27.50

-9.00

-31 .00

702.00

Estimated
Dollars

Required:

215,048.36

31 ,278.50

6,897.00

.00

4,111.88

.00

.00

$257,335.74

01/14/1999

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

4,446.00

Dollars per
LOE hour
delivered:

37.27

4.81

.63

.00

.94

.00

.00

1.17

.02

$44.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 01/15/1999

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

219.50

146.50

49.00

203.50

82.50

701 .00

Dollars per
LOE hour
delivered:

Balance

-219.50

-146.50

-49.00

-203.50

-82.50

-701 .00

Estimated
Hours

required

.00

.00

.00

.00

.00

4,446.00

TOTAL Direct Labor $40,257.00 $65.09
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support

Site Name: START COMPUTER SUPPORT

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

tubHandling Charge

TOTAL

MARTIN, PAUL

NELSON, KAREN

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

230,595.70

60,500.00

2,420.00

.00

13,290.09

.00

9,075.00

$315,880.79

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

5,445.00

Total Dollars
Spent:

99,164.01

38,488.76

377.56

.00

667.78

.00

.00

8,407.11

11.82

$147,117.04

Estimated

San Francisco

Labor Hours
Spent

140.50

66.50

2,030.50

41.00

3.50

3.00

45.00

2,330.00

Balance:

131,431.69

22,011.24

2,042.44

.00

12,622.31

.00

9,075.00

$168,763.75

Report Date:

Completion Date:

Completion Date:

State:

Balance

-140.50

-66.50

-2,030.50

-41.00

-3.50

-3.00

-45.00

3,115.00

Estimated
Dollars

Required:

230,595.70

60,500.00

2,420.00

.00

13,290.00

.00

9,075.00

$315,880.70

01/14/1999

06/30/1999

06/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,445.00

Dollars per
LOE hour
delivered:

42.62

16.54

.16

.00

.29

.00

.00

3.61

.01

$63.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 01/15/1999

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: San Francisco County: San Francisco State: CA

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

104.00

45.00

1,367.00

3.00

5.00

1,524.00

Dollars per
LOE hour
delivered:

Balance

-104.00

-45.00

-1,367.00

-3.00

-5.00

-1 ,524.00

Estimated
Hours

required

.00

.00

.00

.00

.00

5,445.00

TOTAL Direct Labor $97,739.56 $64.26
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9605-0008 TDD

TDD Title: T.A.L.E.S

Site Name: T.A.L.E.S

Site Location:

. Database

. DATABASE

City: San Francisco

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

Activity Type:

County:

SSID : 00

START Site General Project

Estimated

San Francisco

Report Date:

Completion Date:

Completion Date:

State:

01/14/1999

06/30/1999

06/30/1999

CA

SHAEFFER, KRISTIN

SUTER, DANIEL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

10,433.50

522.03

.00

.00

.00

.00

.00

111.74

.00

$11,067.27

Labor Hours
Spent

40.50

186.00

18.00

33.00

277.50

Balance:

10,013.10

-522.03

.00

.00

.00

.00

1,600.00

$10,979.33

Balance

-40.50

-186.00

-18.00

-33.00

122.50

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1 ,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.60

1.88

.00

.00

.00

.00

.00

.40

.00

$39.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 01/15/1999

Site Name: T.A.L.E.S. DATABASE Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DAN IEL

State: CA

ReSlon: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

39.00

39.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<luired

-39.00 .00

-39.00 400.00

TOTAL Direct Labor $1,165.80 $29.89
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9606-0001 TDD Activity Type:

TDD Title: McFarland - Community Relations

Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 265,933.40

Other Direct Costs 41 ,140.00

Travel 8,470.00

Equipment .00

Subcontracts 101.35

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $315,644.75

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

3,710.00

Total Dollars
Spent:

9,666.79

22,126.83

1,838.28

.00

4,461.80

.00

.00

5,133.81

73.19

$43,300.70

NONE

Report Date:

Completion Date:

Estimated Completion Date:

KERN State:

Labor Hours
SPent Balance

7.00 -7.00

148.00 -148.00

28.00 -28.00

44.00 -44.00

14.00 -14.00

241.00 3,469.00

Estimated
Dollars

Required:
Balance:

256,266.61 265,933.40

19,013.17 41,140.00

6,631.72 8,470.00

.00 .00

-4,360.45 1,031.35

.00 .00

.00 .00

$272,344.05 $316,574.75

: 01/14/1999

06/30/1999

06/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

3,710.00

Dollars per
LOE hour
delivered:

49.07

112.32

9.33

.00

22.65

.00

.00

26.06

.37

$219.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 01/15/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: B2

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

69.00

608.25

583.00

56.25

1,316.50

Dollars per
LOE hour
delivered:

Balance

-69.00

-608.25

-583.00

-56.25

-1,316.50

Estimated
Hours

required

.00

.00

.00

.00

3,710.00

TOTAL Direct Labor $82,757.58 $65.67

Page 10 of 136 Confidential Business Information - Not for Release



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9606-0002 TDD Activity Type:

TDD Title: India Basin

Site Name: INDIA BASIN BOATYARD SITE

Site Location: 894 INNES AVENUE

City: SAN FRANCISCO

CERCLIS ID: CAD000067603

Project Manager: PALLADINO, CARL

(DONCO FACILITY)

County:

SSID : 9G

EPA Project Monitor: WEDEN, CHRISTOPHER

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 13,731.94

Other Direct Costs 605.00

Travel 363.00

Equipment .00

Subcontracts .00

Analytical 5,000.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $19,699.94

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,260.77

388.85

18.21

.00

.00

.00

.00

87.12

.00

$2,754.95

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

State1

SAN FRANCISCO

Labor Hours
bPent Balance

11.50 -11.50

23.00 -23.00

10.00 -10.00

10.00 -10.00

54.50 195.50

Estimated
Dollars

Required:
Balance:

11,471.17 13,731.94

216.15 605.00

344.79 363.00

.00 .00

.00 .00

5,000.00 5,000.00

.00 -00

$16,944.99 $19,699.94

01/14/1999

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

41.48

7.13

.33

.00

.00

.00

.00

1.60

.00

$50.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 01/15/1999

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

20.00

.00

6.00

26.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'llired

-20.00 .00

.00 .00

-6.00 .00

-26.00 250.00

TOTAL Direct Labor $1,125.30 $43.28
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9607-0001 TDD Activity Type: START Site General

TDD Title: Region IX Cost Summary Information

Site Name: REGION IX COST SUMMARY

Site Location: San Francisco

City: San Francisco

CERCLIS ID:

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

[Region: 9

Subtask Description:

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 20,889.70

Other Direct Costs 605.00

Travel 1 ,452.00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $22,946.70

INFORMATION

Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

295.00

Total Dollars
Spent:

4,509.53

71.74

1,786.70

.00

.00

.00

.00

397.74

.00

$6,765.71

San Francisco

Labor Hours
Spent

24.00

34.00

65.00

123.00

Balance:

16,380.17

533.26

-334.70

.00

.00

.00

.00

$16,180.99

State:

Balance

-24.00

-34.00

-65.00

172.00

Estimated
Dollars

Required:

20,889.70

605.00

1 ,452.00

.00

.00

.00

.00

$22,946.70

01/14/1999

01/31/2000

01/31/2000

CA

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

50.67

.81

20.08

.00

.00

.00

.00

4.47

.00

$76.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 01/15/1999

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 01/31/2000

Site Location: San Francisco Estimated Completion Date: 01/31/2000

City: San Francisco County: San Francisco State: CA

CERCLIS ID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program

Site Name: CAMEO TRAINING PROGRAM

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager:

[•PA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

SAPP, JUDY

INGLIS, JEFF

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

94,563.42

3,751.00

25,884.32

.00

.00

.00

11,858.00

$136,056.74

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

2,213.00

Total Dollars
Spent:

„ 63,444.26

6,515.65

21,064.16

.00

.00

.00

.00

5,902.28

.00

$96,926.35

Estimated

San Francisco

Labor Hours
Spent

606.50

1.00

1,131.50

12.00

14.00

34.00

1 ,799.00

Balance:

31,119.16

-2,764.65

4,820.16

.00

.00

.00

11,858.00

$39,130.39

Report Date:

Completion Date:

Completion Date:

State:

Balance

-606.50

-1.00

-1,131.50

-12.00

-14.00

-34.00

414.00

Estimated
Dollars

Required:

94,563.42

3,751.00

25,884.32

.00

.00

.00

11,858.00

$136,056.74

01/14/1999

07/31/1999

07/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,213.00

Dollars per
LOE hour
delivered:

35.54

3.65

11.80

.00

.00

.00

.00

3.31

.00

$54.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 01/15/1999

Site Name: CAMEO TRAINING PROGRAM Completion Date: 07/31/1999

Site Location: Estimated Completion Date: 07/31/1999

City: San Francisco

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: INGLIS, JEFF

County: San Francisco State: CA

SSID: 00

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

169.50

174.00

8.00

4.00

355.50

Dollars per
LOE hour
delivered:

Balance

-169.50

-174.00

-8.00

-4.00

-355.50

Estimated
Hours

required

.00

.00

.00

.00

2,213.00

TOTAL Direct Labor $13,494.99 $38.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management

Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 50,399.70

Other Direct Costs 6,050.00

Travel 48,400.00

Equipment .00

Subcontracts 61,200.00

Analytical .00

Equipment Usage 2,027.96

SGA

iubHandling Charge

TOTAL $168,077.66

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

650.00

Total Dollars
Spent:

2,731.87

763.27

824.86

.00

.00

.00

.00

339.87

.00

$4,659.87

KERN

Labor Hours
Spent

24.00

1.00

20.00

8.00

53.00

Balance:

47,667.83

5,286.73

47,575.14

.00

61,200.00

.00

2,027.96

$163,417.79

State:

Balance

-24.00

-1.00

-20.00

-8.00

597.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

01/14/1999

04/30/1999

04/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

51.54

14.40

15.56

.00

.00

.00

.00

6.41

.00

$87.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 01/15/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: B2

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

-21.00

10.00

423.50

14.00

426.50

Dollars per
LOE hour
delivered:

Balance

21.00

-10.00

-423.50

-14.00

-426.50

Estimated
Hours

required

.00

.00

.00

.00

650.00

TOTAL Direct Labor $26,181.13 $63.47
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water

Site Name: MCFARLAND KERN COUNTY

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

MCLEOD, CYNTHIA

CALHOON, MARK

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

$769,987.39

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

3,601.00

Total Dollars
Spent:

73,205.53

32,854.67

18,840.00

.00

496,065.15

.00

.00

11,062.44

7,854.67

$639,882.46

KERN

Labor Hours
Spent

129.00

1,014.75

.00

737.00

14.00

42.25

28.00

1,965.00

Balance:

105,126.26

3,445.33

16,855.00

.00

-478,824.55

500,000.00

2,420.00

$130,104.93

State:

Balance

-129.00

-1,014.75

.00

-737.00

-14.00

-42.25

-28.00

1 ,636.00

Estimated
Dollars

Required:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

$769,987.39

01/14/1999

06/30/1999

06/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

Dollars per
LOE hour
delivered:

38.07

17.09

9.80

.00

258.00

.00

.00

5.75

4.09

$332.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 01/15/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P1

P2

P3

P3

SS

T1

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

.00

586.25

308.00

3.00

608.50

200.50

2.00

1,708.25

Dollars per
LOE hour
delivered:

Balance

.00

-586.25

-308.00

-3.00

-608.50

-200.50

-2.00

-1 ,708.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

TOTAL Direct Labor $70,809.08 $46.96
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fDD Monthly Cost Su;r.;nary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling

Site Name: MCFARLAND KERN COUNTY

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: McFarland

CERCLIS ID: CA0001 1 18603

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

SHAEFFER, KRISTIN

CALHOON, MARK

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

1,046.45

972.89

.00

.00

.00

.00

.00

208.21

.00

$2,227.55

KERN

Labor Hours
Spent

4.00

8.00

1.00

8.00

6.00

27.00

Balance:

29,038.80

-972.89

.00

.00

.00

.00

.00

$27,857.70

State:

Balance

-4.00

-8.00

-1.00

-8.00

-6.00

403.00

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

01/14/1999

06/30/1999

06/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

38.76

36.03

.00

.00

.00

.00

.00

7.71

.00

$82.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 01/15/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.50

6.00

.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-8.50 .00

-6.00 .00

.00 .00

-14.50 430.00

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cos* Summary (for deHi>ated labor)
f3onth Ending: 12/26/1S98

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support

Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 29,604.80

Other Direct Costs 26,855. 1 0

Travel 00

Equipment -00

Subcontracts -00

Analytical 00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $56,459.90

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

480.00

Total Dollars
Spent:

4,755.59

87.94

.00

.00

449.25

.00

.00

18.82

8.98

$5,320.58

Estimated

KERN

Labor Hours
Spent

3.00

129.00

.00

2.00

4.00

138.00

Balance:

24,849.21

26,767.16

.00

.00

-449.25

.00

.00

$51,139.32

Report Date:

Completion Date:

Completion Date:

State:

Balance

-3.00

-129.00

.00

-2.00

-4.00

342.00

Estimated
Dollars

Required:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

01/14/1999

02/26/1999

02/26/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

34.46

.64

.00

.00

3.26

.00

.00

.14

.07

$38.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 01/15/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 02/26/1999

Site Location: Estimated Completion Date: 02/26/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

146.00

190.50

336.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-146.00 .00

-190.50 .00

-336.50 480.00

TOTAL Direct Labor $21,260.50 $63.18
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TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support

Site Name: MCFARLAND KERN COUNTY

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: McFarland

CERCLIS ID: CA0001 1 18603

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

County:

SSID : BZ

KERN
State:

01/14/1999

01/31/1999

01/31/1999

CA

EDWARDS, HOWARD

CALHOON, MARK

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

$171,402.06

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

2,190.00

Total Dollars
Spent:

61,263.55

11,816.21

2,357.61

.00

6,373.09

.00

.00

3,033.13

121.29

$84,964.88

Labor Hours
Spent

18.00

432.00

880.00

12.00

120.00

2.50

7.00

1,471.50

Balance:

85,672.71

-5,766.21

9,742.39

.00

-5,057.29

5,000.00

.00

$86,437.18

Balance

-18.00

-432.00

-880.00

-12.00

-120.00

-2.50

-7.00

718.50

Estimated
Dollars

Required:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

$171,402.06

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,190.00

Dollars per
LOE hour
delivered:

45.33

8.74

1.74

.00

4.72

.00

.00

2.24

.09

$62.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 01/15/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

46.50

146.25

390.00

66.00

5.00

653.75

Dollars per
LOE hour
delivered:

Balance

-46.50

-146.25

-390.00

-66.00

-5.00

-653.75

Estimated
Hours

required

.00

.00

.00

.00

.00

2,190.00

TOTAL Direct Labor $40,234.73 $68.46
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•rnn Monthly C«e* *"m»>iary (for d*»rf«<*-*»tert labor)
3*onth Ending: 12/26/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support

Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

County:

SSID : BZ

Estimated

KERN

Report Date:

Completion Date:

Completion Date:

State:

01/14/1999

06/30/1999

06/30/1999

CA

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 74,560.90

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

>ubHandling Charge

TOTAL $74,560.90

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

9,939.38

8,671.29

1,291.24

.00

90.63

.00

.00

2,131.96

1.36

$22,125.86

Labor Hours
Spent

2.50

45.50

148.00

21.00

8.00

225.00

Balance:

64,621 .52

-8,671.29

-1,291.24

.00

-90.63

.00

.00

$52,435.04

Balance

-2.50

-45.50

-148.00

-21.00

-8.00

775.00

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

44.18

38.54

5.74

.00

.40

.00

.00

9.48

.01

$98.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 01/15/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL ,00

Total Dollars
Spent:

66.00

425.00

23.00

32.00

546.00

Dollars per
LOE hour
delivered:

Balance

-66.00

-425.00

-23.00

-32.00

-546.00

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

TOTAL Direct Labor $34,133.74 $65.27
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TDD Monthly Coot Gu.rmiary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil

Site Name: MCFARLAND KERN COUNTY

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

WOOD, MICHELLE

CALHOON, MARK

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

318,458.20

36,300.00

65,340.00

.00

44,641.32

750,000.00

33,880.00

$1,248,619.52

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

7,280.00

Total Dollars
Spent:

44,536.30

40,813.11

1,748.60

.00

6,586.48

584.00

.00

9,107.95

98.80

$103,475.24

KERN

Labor Hours
Spent

17.00

771.75

197.50

17.00

62.50

15.00

1 ,080.75

Balance:

273,921.90

-4,513.11

63,591.40

.00

38,054.84

749,416.00

33,880.00

$1,145,144.28

State:

Balance

-17.00

-771.75

-197.50

-17.00

-62.50

-15.00

6,199.25

Estimated
Dollars

Required:

318,458.20

36,300.00

65,340.00

.00

44,641 .32

750,000.00

33,880.00

$1,248,619.52

: 01/14/1999

09/30/1999

09/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

7,280.00

Dollars per
LOE hour
delivered:

43.74

40.08

1.72

.00

6.47

.57

.00

8.94

.10

$101.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 01/15/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 09/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1,603.25

101.50

224.50

69.50

1 ,998.75

Dollars per
LOE hour
delivered:

Balance

-1,603.25

-101.50

-224.50

-69.50

-1,998.75

Estimated
Hours

required

.00

.00

.00

.00

7,280.00

TOTAL Direct Labor $81,139.27 $42.06
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rDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-961 0-001 3 TDD Activity Type:

TDD Title: McFarland - Air

Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland

CERCLIS ID: CA0001 1 18603

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region;, 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 103,327.85

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts -00

Analytical 00

Equipment Usage 00

SGA

iubHandling Charge

TOTAL $103,327.85

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

1,450.00

Total Dollars
Spent:

961.99

55.84

.47

.00

.00

.00

.00

12.04

.00

$1,030.34

START Site Specific Project

Estimated

KERN

Labor Hours
Spent

5.00

10.00

4.00

19.00

Balance:

102,365.86

-55.84

-.47

.00

.00

.00

.00

$102,297.51

Report Date:

Completion Date:

Completion Date:

State:

Balance

-5.00

-10.00

-4.00

1,431.00

Estimated
Dollars

Required:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

01/14/1999

04/30/1999

04/30/1999

CA

Estimated
Hours

required

.00

.00

.00

1,450.00

Dollars per
LOE hour
delivered:

50.63

2.94

.02

.00

,00

.00

.00

.63

.00

$54.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 01/15/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

TOTAL .00

Total Dollars
Spent:

53.00

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 30.00 -30.00 .00

.00 23.00 -23.00 .00

-53.00 1,450.00

TOTAL Direct Labor $2,633.78 $49.69
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7!>D Monthly Cost Summary (for dedicated labor)
gflonth Ending: 12/26/1998

TDD Number: 09-9610-0018 TDD

TDD Title: Enviropure West, Inc./PRC

Site Name: ENVIROPUR/PRC WEST, INC

Site Location:

City: Signal Hill

CERCLIS ID: CA0001 562370

Project Manager: BENSON, CRAIG

Activity Type:

. (SIGNAL HILL)

County:

SSID : DF

START Site Specific Project

Estimated

Los Angeles

Report Date:

Completion Date:

Completion Date:

State:

01/14/1999

06/30/1998

06/30/1998

CA

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 113,936.70

Other Direct Costs 7,260.00

Travel 363.00

Equipment -00

Subcontracts .00

Analytical 3,000.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $124,559.70

Budgeted
Laoor Hours

.00

.00

.00

.00

.00

.00

2,745.00

Total Dollars
Spent:

88,389.31

6,962.06

199.88

.00

132.00

.00

.00

1,532.65

1.98

$97,217.88

Labor Hours
Spent

99.00

1,446.50

720.00

10.00

21.50

16.00

2,313.00

Balance:

25,547.39

297.94

163.12

.00

-132.00

3,000.00

.00

$27,341.82

Balance

-99.00

-1,446.50

-720.00

-10.00

-21.50

-16.00

432.00

Estimated
Dollars

Required:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

$124,559.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,745.00

Dollars per
LOE hour
delivered:

38.57

3.04

.09

.00

.06

.00

.00

.67

.00

$42.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date: 01/15/1999

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

107.00

1.00

1.00

109.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-107.00 .00

-1 .00 .00

-1.00 .00

-109.00 2,745.00

TOTAL Direct Labor $3,896.93 $35.75
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TSD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9610-0019 TDD Activity Type:

TDD Title: Hawaii Exercises FY '97

Site Name: HAWAII EXERCISES FY '97

Site Location:

City: Honolulu

CERCLIS ID:

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars

Cost Element: Budgeted:

Direct Labor 57,300.00

Other Direct Costs 3,388.00

Travel 21,864.70

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $82,552.70

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

18,549.42

4,372.78

13,153.81

.00

.00

.00

.00

3,750.62

.00

$39,826.63

START Site General Project

Estimated

Oahu

Labor Hours
Spent

309.00

155.00

12.00

5.00

16.00

497.00

Balance:

38,750.58

-984.78

8,710.89

.00

.00

.00

.00

$42,726.07

Report Date:

Completion Date:

Completion Date:

State:

Balance

-309.00

-155.00

-12.00

-5.00

-16.00

473.00

Estimated
Dollars

Required:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

01/14/1999

01/30/1999

01/30/1999

HI

Estimated
Hours

required

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

37.70

8.89

26.74

.00

.00

.00

.00

7.62

.00

$80.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 01/15/1999

Site Name: HAWAII EXERCISES FY'97 Completion Date: 01/30/1999

Site Location: Estimated Completion Date: 01/30/1999

City: Honolulu County: Oahu State: HI

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

23.50

417.00

3.00

443.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uirecl

-23.50 .00

-417.00 .00

-3.00 .00

-443.50 970.00

TOTAL Direct Labor $39,665.61 $90.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-961 1-0012 TDD Activity Type:

TDD Title: New Idria Mercury Mine

START Site Specific Project

Site Name: NEW IDRIA MERCURY MINE

Site Location:

City: Idria

Report Date:

Completion Date:

Estimated Completion Date:

CERCLIS ID: CA0001 900463

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

FRANKEL, VICKI

County:

SSID : K7

MITGUARD, MATTHEW

9 Budgeted
Labor Hours

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

49,273.55

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.79

.00

.00

.00

.00

.00

.00

1,165.00

Total Dollars
Spent:

35,824.18

7,471.37

953.77

.00

6,041.45

.00

.00

1,802.94

120.83

$52,214.54

San Benito

Labor Hours
Spent

75.50

786.50

19.50

15.00

41.00

22.00

959.50

Balance:

13,449.37

-6,563.87

3,523.23

.00

932.80

6,000.00

930.49

$16,348.25

State:

Balance

-75.50

-786.50

-19.50

-15.00

-41.00

-22.00

205.50

Estimated
Dollars

Required:

49,273.05

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.29

: 01/14/1999

07/15/1998

07/15/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.11

Dollars per
LOE hour
delivered:

39.00

8.13

1.04

.00

6.58

.00

.00

1.96

.13

$56.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9611 -0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 01/15/1999

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: Idria County: San Benito

CERCLIS ID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

111.00 -111.00

147 00 -147.00

30.75 -30.75

288.75 -288.75

Dollars per
LOE hour
delivered:

.00

.00

.00

.11

TOTAL Direct Labor $14,111.97 $54.70
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9611-0016 TDD Activity Type:

TDD Title: DC Metals

Site Name: DC METALS

Site Location: 141 4 Third Street

City: Oakland

CERCLIS ID:

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: HENNING, LOREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 66,041.00

Other Direct Costs 9,438.00

Travel 1,210.00

Equipment .00

Subcontracts -00

Analytical 12,240.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $88,929.00

County:

SSID : DJ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,581.00

Total Dollars
Spent:

46,082.92

6,494.60

1 ,348.22

.00

1,489.02

.00

.00

1,678.29

24.09

$57,117.14

START Site Specific Project

Estimated

Alameda

Labor Hours
Cpent

37.50

853.75

310.00

14.00

20.00

1 ,235.25

Balance:

19,958.08

2,943.40

-138.22

.00

-1,489.02

12,240.00

.00

$31,811.86

Report Date:

Completion Date:

Completion Date:

State:

Balance

-37.50

-853.75

-310.00

-14.00

-20.00

345.75

Estimated
Dollars

Required:

66,041.00

9,438.00

1,210.00

.00

.00

12,240.00

.00

$88,929.00

01/14/1999

03/31/1999

03/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

1,581.00

Dollars per
LOE hour
delivered:

37.31

5.26

1.09

.00

1.21

.00

.00

1.36

.02

$46.24
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ill ! i

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 01/15/1999

Site Name: DC METALS Completion Date: 03/31/1999

Site Location: 1414 Third Street Estimated Completion Date: 03/31/1999

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: DJ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: HENNING, LOREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

119.00

13.00

14.00

4.25

150.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-119.00 .00

-13.00 .00

-14.00 .00

-4.25 .00

-150.25 1,581.00

TOTAL Direct Labor $4,239.28 $29.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9612-0001 TDD Activity Type:

TDD Title: Truckee River Hazmat Plan

START Site Specific Project

Site Name: TRUCKEE RIVER HAZMAT PLAN

Site Location:

City: Truckee

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

Report Date:

Completion Date:

Estimated Completion Date:

CLEMENS, ROBIN

BARTON, DANA

9

P1

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

68,640.00

18,150.00

2,904.00

.00

3,366.00

.00

.00

$93,060.00

County:

SSID : 22

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1 ,400.00

Total Dollars
Spent:

27,084.76

7,033.01

2,591.19

.00

6,387.31

.00

.00

2,059.47

106.17

$45,261.91

Nevada

Labor Hours
Spent

56.00

784.50

12.00

20.00

7.00

25.00

904.50

Balance:

41,555.24

11,116.99

312.81

.00

-3,021.31

.00

.00

$47,798.09

State:

Balance

-56.00

-784.50

-12.00

-20.00

-7.00

-25.00

495.50

Estimated
Dollars

Required:

68,640.00

18,150.00

2,904.00

.00

3,366.00

.00

.00

$93,060.00

: 01/14/1999

07/31/1999

07/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,400.00

Dollars per
LOE hour
delivered:

30.62

7.95

2.93

.00

7.22

.00

.00

2.33

.12

$51.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 01/15/1999

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 07/31/1999

Site Location: Estimated Completion Date: 07/31/1999

City: Truckee

CERCLIS ID: SSID

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: BARTON, DANA

County: Nevada

ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

152.25

31.00

70.00

42.25

295.50

Dollars per
LOE hour
delivered:

Balance

-152.25

-31.00

-70.00

-42.25

-295.50

Estimated
Hours

required

.00

.00

.00

.00

1,400.00

TOTAL Direct Labor $9,696.59 $38.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation

Site Name: QUALITY PRINTED CIRCUITS

Site Location:

City: Phoenix

CERCLIS ID: AZD074440470

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 77,434.90

Other Direct Costs 9,559.00

Travel 6,655.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $93,648.90

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : DM

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,030.00

Total Dollars
Spent:

2,205.56

7,726.52

1,934.15

.00

.00

.00

.00

2,067.41

.00

$13,933.64

Maricopa

Labor Hours
Spent

.00

10.00

19.00

4.50

16.00

49.50

Balance:

75,229.34

1,832.48

4,720.85

.00

.00

.00

.00

$79,715.26

State:

Balance

.00

-10.00

-19.00

-4.50

-16.00

980.50

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

01/14/1999

01/31/2000

01/31/2000

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

1,030.00

Dollars per
LOE hour
delivered:

49.01

171.70

42.98

.00

.00

.00

.00

45.94

.00

$309.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 01/15/1999

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/31/2000

Site Location: Estimated Completion Date: 01/31/2000

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

16.50

407.75

336.50

5.75

766.50

Dollars per
LOE hour
delivered:

Balance

-16.50

-407.75

-336.50

-5.75

-766.50

Estimated
Hours

required

.00

.00

.00

.00

1 ,030.00

TOTAL Direct Labor $50,002.71 $65.73
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-961 2-001 1 TDD Activity Type: START Site Specific

TDD Title: Quality Printed Circuits - Technical

Site Name: QUALITY PRINTED CIRCUITS

Site Location:

City: Phoenix

Project

Report Date:

Completion Date:

Estimated Completion Date:

CERCLIS ID: AZD074440470

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

LICHENS, CHRIS

County:

SSID : DM

RIVELAND-HAR, NANCY

9 Budgeted
Labor Hours

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

.00

.00

.00

.00

.00

.00

3,028.00

Total Dollars
Spent:

32,007.79

35,788.10

19,282.22

.00

104,876.12

90,310.00

.00

11,785.20

1,664.76

$295,714.19

Maricopa

Labor Hours
Spent

180.25

652.00

16.00

67.50

8.00

34.00

957.75

Balance:

159,770.41

-11,588.10

4,917.78

.00

-99,776.12

94,690.00

6,196.99

$140,761.00

State:

Balance

-180.25

-652.00

-16.00

-67.50

-8.00

-34.00

2,070.25

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

01/14/1999

04/30/1999

04/30/1999

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

Dollars per
LOE hour
delivered:

35.95

40.20

21.66

.00

117.81

101.44

.00

13.24

1.87

$332.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 01/15/1999

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

118.00

315.25

2,225.50

223.50

88.50

27.00

2,997.75

Dollars per
LOE hour
delivered:

Balance

-118.00

-315.25

-2,225.50

-223.50

-88.50

-27.00

-2,997.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

TOTAL Direct Labor $196,497.10 $70.83
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9702-0001 TDD Activity Type:

TDD Title: Lab-Pack Research New Technology

START Site General

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY

Site Location:

Project

Report Date:

Completion Date:

Estimated Completion Date:

City: San Francisco County:

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

lubHandling Charge

TOTAL

SSID : 00

OWSTON, R. SHAWN

SUTER, DANIEL

n
Budgeted

Labor Hours

P1 .00

P2 .00

P3 .00

P4 .00

T2 .00

TOTAL 320.00

Dollars Total Dollars
Budgeted: Spent:

16,876.80 8,026.21

423.50 419.68

.00 .00

.00 .00

.00 123.38

.00 .00

.00 .00

89.83

2.47

$17,300.30 $8,661.57

San Francisco

Labor Hours
Spent

5.50

26.00

152.50

10.00

8.00

202.00

Balance:

8,850.59

3.82

.00

.00

-123.38

.00

.00

$8,638.73

State:

Balance

-5.50

-26.00

-152.50

-10.00

-8.00

118.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

01/14/1999

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

39.73

2.08

.00

.00

.61

.00

.00

.44

.01

$42.88

Page 30 of 151 '" Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 01/15/1999

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: SUTER, DANIEL

State:: CA

Re9ion: 9 Budgeted
Subtask Description: LaborK Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

60.50

60.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-60.50 .00

-60.50 320.00

TOTAL Direct Labor $1,976.82 $32.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9703-0008

TDD Title: Lawrence Berkeley Lab -

Site Name: LAWRENCE BERKELEY

Site Location: 1 Cyclotron Road

City: Berkeley

CERCLIS ID: CA4890008986

TDD Activity Type:

FFR

LAB - FFR

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 75

Alameda
State:

01/14/1999

02/28/1999

02/28/1999

CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG,

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 14,640.96

Other Direct Costs 1 81 .50

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $14,822.46

PHILIP

Budgeted
Labor Hours

.00

.00

.00

.00

222.00

Total Dollars
Spent:

2,190.26

1 ,560.78

.00

.00

.00

.00

.00

334.01

.00

$4,085.05

Labor Hours
Spent

35.00

6.00

2.50

14.00

57.50

Balance:

12,450.70

-1,379.28

.00

.00

.00

.00

.00

$10,737.41

Balance

-35.00

-6.00

-2.50

-14.00

164.50

Estimated
Dollars

Required:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Estimated
Hours

required

.00

.00

.00

.00

222.00

Dollars per
LOE hour
delivered:

39.82

28.38

.00

.00

.00

.00

.00

6.07

.00

$74.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 01/15/1999

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 02/28/1999

Site Location: 1 Cyclotron Road Estimated Completion Date: 02/28/1999

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

151.00

22.75

173.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«ulred

-151.00 .00

-22.75 .00

-173.75 222.00

TOTAL Direct Labor $11,013.66 $72.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9704-0002 TDD Activity Type:

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill

Site Name: KIEFER

START Site Specific Project

Report Date:

ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL Completion Date:

Site Location: 12701 Kiefer Boulevard

City: Sacramento

CERCLIS ID: CAD980637466

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

JAMES, JAMES

County:

SSID : ZZ

MITGUARD, MATTHEW

Budgeted
Labor Hours

T2

TOTAL

Dollars
Budgeted:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

.00

33.00

Total Dollars
Spent:

250.20

62.71

.00

.00

.00

.00

.00

13.42

.00

$326.33

Estimated Completion Date:

State:
Sacramento

Labor Hours

S*36"4 Balance

8.00 -8.00

8.00 25.00

Estimated
Dollars

Required:
Balance:

2,149.80 2,400.00

-23.99 38.72

.00 -00

.00 .00

.00 .00

.00 .00

.00 .00

$2,112.39 $2,438.72

01/14/1999

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

31.28

7.84

.00

.00

.00

.00

.00

1.68

.00

$40.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 01/15/1999

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLIS ID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

22.00

3.25

25.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-22.00 .00

-3.25 .00

-25.25 33.00

TOTAL Direct Labor $1,453.98 $66.09

Page 31 of 136 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal

Site Name: PALAU CHEMICAL

Site Location:

City: KOROR

CERCLIS ID: TT0000464453

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

BENSON, CRAIG

MARTYN, RICHARD

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

County:

SSID : AP

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

880.00

Total Dollars
Spent:

38,155.54

2,965.45

13,429.88

.00

.00

.00

.00

3,508.55

.00

$58,059.42

Estimated

PALAU

Labor Hours
Spent

23.00

142.50

593.50

8.00

14.50

12.00

793.50

Balance:

2,075.26

-545.45

5,688.12

.00

.00

.00

.00

$3,709.38

Report Date:

Completion Date:

Completion Date:

State:

Balance

-23.00

-142.50

-593.50

-8.00

-14.50

-12.00

86.50

Estimated
Dollars

Required:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

01/14/1999

06/30/1998

06/30/1998

FT

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

880.00

Dollars per
LOE hour
delivered:

48.98

3.81

17.24

.00

.00

.00

.00

4.50

.00

$74.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 01/15/1999

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLIS ID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

3.50

32.00

35.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«ulred

-3.50 .00

-32.00 .00

-35.50 880.00

TOTAL Direct Labor $2,566.24 $72.29
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Hflonth Ending: 12/26/1398

TDD Number: 09-9705-0002 TDD Activity Type: START Site Specific Project

TDD Title: Freelove Valley Home Meth Lab

Site Name: FREELOVE VALLEY HOME METH LAB

Site Location: 12501 Valley Home Road

City: Valley Home

CERCLIS ID: CA0001 907369

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

County:

SSID : 25

Estimated

Stanislaus

Report Date:

Completion Date:

Completion Date:

State:

01/14/1999

07/30/1997

00/00/0000

CA

MCDONALD, CAMERON

SUTER, DANIEL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

7,175.00

605.00

1,210.00

.00

.00

5,000.00

.00

$13,990.00

Budgeted
Labor Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

5,597.22

814.15

182.80

.00

675.00

.00

.00

213.37

10.12

$7,492.66

Labor Hours
Spent

10.00

124.00

8.00

4.00

146.00

Balance:

1,577.78

-209.15

1,027.20

.00

-675.00

5,000.00

.00

$6,497.34

Balance

-10.00

-124.00

-8.00

-4.00

4.00

Estimated
Dollars

Required:

7,175.00

605.00

1,210.00

.00

.00

5,000.00

.00

$13,990.00

Estimated
Hours

required

00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

38.34

5.58

1.25

.00

4.62

.00

.00

1.46

.07

$51.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site

Site Name: ARCADIA MTBE SITE

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: Santa Monica

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

subHandling Charge

TOTAL

SCHWENNESEN,

LINDER, STEVEN

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

46,914.75

5,461 .94

3,630.00

.00

135,263.22

.00

.00

$191,269.91

County:

SSID : ZZ

MICHAEL

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

2,705.00

Total Dollars
Spent:

30,916.14

2,823.80

267.84

.00

101,779.69

.00

.00

661.57

1 ,706.98

$138,156.02

Los Angeles

Labor Hours
Spent

3.00

95.00

708.25

10.00

12.50

18.00

846.75

Balance:

15,998.61

2,638.14

3,362.16

.00

33,483.53

.00

.00

$53,113.89

State:

Balance

-3.00

-95.00

-708.25

-10.00

-12.50

-18.00

1 ,858.25

Estimated
Dollars

Required:

46,914.75

5,461.94

3,630.00

.00

135,263.22

.00

.00

$191,269.91

01/14/1999

03/31/1999

03/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,705.00

Dollars per
LOE hour
delivered:

37.06

3.38

.32

.00

122.00

.00

.00

.79

2.05

$165.61
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TDD Monthly Cost Summary (for NON dedicated labor)
»«onth Ending: 12/26/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Pi eject

TDD Title: Arcadia MTBE Site Report Date: 01/15/1999

Site Name: ARCADIA MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: UNDER, STEVEN

Region:

^ubtask Desoriplicn:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

i abor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

213.00

454.50

633.75

93.50

1,394.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-213.00 .00

-454.50 .00

-633.75 .00

-93.50 .00

-1,394.75 2,705.00

TOTAL Direct Labor $2,009.18 $1.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9705-0004 TDD Activity Type:

TDD Title: Charnock MTBE Site

Site Name: CHARNOCK MTBE SITE

Site Location:

START Site Specific Project

Report Date: 01/14/1999

Completion Date: 03/31/1999

Estimated Completion Date:

City: Santa Monica

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

5ubHandling Charge

TOTAL

SCHWENNESEN,

UNDER, STEVEN

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

211,515.90

15,730.00

18,150.00

.00

621,969.68

40,000.00

.00

$907,365.58

County:

SSID : ZZ

MICHAEL

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

11,030.00

Total Dollars
Spent:

111,660.03

14,458.01

2,837.72

.00

488,208.90

501.00

.00

3,519.29

7,956.40

$629,141.35

Los Angeles

Labor Hours
Spent

30.50

688.50

2,067.25

24.00

69.50

21.00

2,900.75

Balance:

99,855.87

1,271 99

15,312.28

.00

133,760.78

39,499.00

.00

$278,224.23

State:

Balance

-30.50

-688.50

-2,067.25

-24.00

-69.50

-21.00

8,129.25

Estimated
Dollars

Required:

211,515.90

15,73000

18,150.00

.00

621,969.68

40,000.00

.00

$907,365.58

03/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

11,030.00

Dollars per
LOE hour
delivered:

39.44

5.11

1.00

.00

172.44

.18

.00

1.24

2.81

$222.21
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TDD Monthly Cost Summary f for NON dedicated labor)

TDD Number: 09-97054/004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 01/15/1999

Site Name: CHARNOCK MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

subtasK Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

1,573.00

1,238.00

2,775.00

442.25

7.00

6,035.25

Dollars per
LOE hour
delivered:

Balance

-1,573.00

-1,238.00

-2,775.00

-442.25

-7.00

-6,035.25

Estimated
Hours

required

.00

.00

.00

.00

.00

1 1 ,030.00

TOTAL Direct Labor $49,867.16 $8.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9705-0007 TDD Activity Type:

TDD Title: Fort Irwin National Training Center - Fort Ir

START Site Specific Project

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

Site Location:

City: Fort Irwin County:

Estimated

San Bernardino

Report Date:

Completion Date:

Completion Date:

State:

01/14/1999

01/31/1999

01/31/1999

CA

CERCLIS ID: CA5213790038 SSID: ZZ

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

COLEN, TIMOTHY

ARMSTRONG, PHILIP

9 Budgeted
Labor Hours

P2 .00

P3 .00

P4 .00

SS .00

T2 .00

TOTAL 105.00

Dollars Total Dollars
Budgeted; Spent:

7,000.00 3,152.36

.00 360.48

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

77.14

.00

$7,000.00 $3,589.98

Labor Hours
Spent

2.00

3800

8.00

21.00

10.00

79.00

Balance:

3,847.64

-360.48

.00

.00

.00

.00

.00

$3,410.02

Balance

-2.00

-38.00

-8.00

-21.00

-10.00

26.00

Estimated
Dollars

Required:

7,000.00

.00

.00

.00

.00

.00

.00

$7,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

105.00

Dollars per
LOE hour
delivered:

54.35

6.22

.00

.00

.00

.00

.00

1.33

.00

$61.90
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TDD Monthly Cost Summary (for NON dedicated labor)
E^o-̂ h Ending; 13/26/1998

iDD Number: 09-9/05-000/ TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 01/15/1999

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: Fort Irwin County: San Bernardino

CERCLIS ID: CA5213790038 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PI ilLfP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted 1 .abor Hours
Labor Cpent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

22.00

14.75

36.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-22.00 .00

-14.75 .00

-36.75 105.00

TOTAL Direct Labor $2,088.08 $94.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9705-001 3 TDD Activity Type:

TDD Title: DTSC Document Reviews #1

Site Name: DTSC DOCUMENT REVIEWS

Site Location: DTSC Berkeley/Glendale

City: Berkeley/Glendale

CERCLIS ID:

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 58,132.00

Other Direct Costs 229.27

Travel 00

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $58,361.27

& PA TRAINING

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,026.00

Total Dollars
Spent:

11,822.42

1 ,773.29

.00

.00

.00

.00

.00

379.49

.00

$13,975.20

START Site General Project

Report Date:

Completion Date:

Estimated Completion Date:

State:
Alameda/Los Angeles

Labor Hours
Spent Balance

218.00 -218.00

35.00 -35.00

10.00 -10.00

40.50 -40.50

7.00 -7.00

310.50 715.50

Estimated
Dollars

Required:
Balance:

46,309.58 58,132.00

-1,544.02 229.27

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

$44,386.07 $58,361.27

01/14/1999

07/30/1999

07/30/1999

CA

Estimated
Hours

required

.00

.00

.00

00

.00

1 ,026.00

Dollars per
LOE hour
delivered:

43.79

6.57

.00

.00

.00

.00

.00

1.41

.00

$51.76
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TDD Monthly Cost Summary (for NON dedicated labor)
»«onth Ending: 12/26/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 01/15/1999

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING Completion Date: 07/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 07/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel State: CA

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask uescripiiun:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
1 abor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

19.75

256.00

124.00

21.50

421.25

Dollars per
LOE hour
delivered:

Calance

-19.75

-256.00

-124.00

-21 .50

-421 .25

Estimated
Hours

required

.00

.00

.00

.00

1 ,026.00

TOTAL Direct Labor $22,340.00 $55.88

Page 36 of 136 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site

Site Name: PEMECO INC.

Site Location: 5050 EAST SLAUSON AVENUE

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

SAPP, JUDY

DUNKELMAN, TOM

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

County:

SSID : 9K

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

2,620.00

Total Dollars
Spent:

62,649.40

11,235.87

3,853.89

.00

29,526.48

.00

.00

3,209.25

475.48

$110,950.37

Report Date:

Completion Date:

Estimated Completion Date:

LOS ANGELES

Labor Hours
Spent

560.00

54850

5.00

568.75

6.00

22.00

17.00

1 ,727.25

Balance:

35,395.50

-5,185.87

4,616.11

.00

-20,605.56

40,000.00

9,680.00

$60,215.45

State:

Balance

-560.00

-548.50

-5.00

-568.75

-6.00

-22.00

-17.00

892.75

Estimated
Dollars

Required:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

01/14/1999

03/31/1999

03/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,620.00

Dollars per
LOE hour
delivered:

36.74

6.59

2.26

.00

17.32

.00

.00

1.88

.28

$65.06
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rnn Monthly nnct Nummary (for MON Hedicated labor)
^snth Ending: 12/26/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 01/15/1999

Site Name: PEMECO INC. Completion Date: 03/31/1999

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 03/31/1999

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager: SAPP, JUDY

EPA Project Monitor: DUNKELMAN, TOM

County: LOS ANGELES

SSID: 9K

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

264.00

217.50

39.00

3.50

524.00

Dollars per
LOE hour
delivered:

Balance

-264.00

-217.50

-39.00

-3.50

-524.00

Estimated
Hours

required

.00

.00

.00

.00

2,620.00

TOTAL Direct Labor $20,525.49 $39.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATION

Site Location:

City: Seattle

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

OWSTON, R. SHAWN

LAWRENCE, KAY

9 Budgeted
Labor Hours

P1 .00

P2 .00

P3 .00

P4 .00

T2 .00

TOTAL 80.00

Dollars Total Dollars
Budgeted: Spent:

3,065.64 1 ,939.27

719.95 91.50

1,089.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

19.59

.00

$4,874.59 $2,050.36

Labor Hours
Spent

11.00

2.00

26.00

6.00

12.00

57.00

Balance:

1,126.37

628.45

1,089.00

.00

.00

.00

.00

$2,824.23

State:

Balance

-11.00

-2.00

-26.00

-6.00

-12.00

23.00

Estimated
Dollars

Required:

3,065.64

719.95

1 ,089.00

.00

.00

.00

.00

$4,874.59

01/14/1999

12/31/1998

12/31/1998

WA

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.02

1.61

.00

.00

.00

.00

.00

.34

.00

$35.97
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TQD Monthly Host Summary (for NON dedicated labor)
"flesith Ending: 12/26/1998

YDD dumber: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 01/15/1999

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Seattle County:

CERCLIS ID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

State: WA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
SHent

17.00

17.00

Dollars per
LOE hour
delivered:

Estimated
Hours

balance re{<uired

-17.00 .00

-17.00 80.00

TOTAL Direct Labor $493.91 $29.05
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9706-001 1 TDD Activity Type:

TDD Title: Fresno Drum Site

Site Name: FRESNO DRUM SITE

Site Location: 733 South Hughes Avenue

City: Fresno

CERCLIS ID: CA0001 57651 1

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 24,457.52

Other Direct Costs 3,206.50

Travel 9,295.22

Equipment -00

Subcontracts 15,925.62

Analytical .00

Equipment Usage 2,662.00

SGA

SubHandling Charge

TOTAL $55,546.86

START Site General Project

Report Date:

Completion Date:

Estimated Completion Date1:

County:

SSID : DG

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1,078.00

Total Dollars
Spent:

9,236.32

4,843.15

1,953.42

.00

27,545.50

.00

.00

1,454.55

413.53

$45,446.47

Fresno

Labor Hours
Spent

551.00

199.50

29.50

6.00

2.00

24.50

812.50

Balance:

15,221.20

-1,636.65

7,341.80

.00

-11,619.88

.00

2,662.00

$10,100.39

State:

Balance

-551.00

-199.50

-29.50

-6.00

-2.00

-24.50

265.50

Estimated
Dollars

Required:

24,457.52

3,206.50

9,295.22

.00

15,925.62

.00

2,662.00

$55,546.86

01/14/1999

01/29/1999

01/29/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,078.00

Dollars per
LOE hour
delivered:

11.40

5.98

2.41

.00

33.99

.00

.00

1.79

.51

$56.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDDWumfrer: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 01/15/1999

Site Name: FRESNO DRUM SITE Completion Date: 01/29/1999

Site Location: 733 South Hughes Avenue Estimated Completion Date: 01/29/1999

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

State: CA

Region: 9

Subtask Description.

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

TOTAL

Budgeted
L^bor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spsn*

124.75

99.50

9.00

5.75

239.00

Dollars per
LOE hour
delivered:

Balance

-124.75

-99.50

-9.00

-5.75

-239.00

Estimated
Hours

required

.00

.00

.00

.00

1,078.00

TOTAL Direct Labor $5,446.32 $23.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley

Site Name: SAN GABRIEL VALLEY -

Site Location:

City: City of Industry

CERCLIS ID: CAD980818579

PUENTE VALLEY

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 2C

Los Angeles
State:

01/14/1999

06/30/2000

06/30/2000

CA

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: HENNING, LOREN

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 119,619.67

Other Direct Costs 16,468.46

Travel .00

Equipment .00

Subcontracts 1,644.75

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $137,732.88

.00

.00

.00

.00

.00

2,154.00

Total Dollars
Spent:

12,942.68

3,994.23

.00

.00

14,883.10

.00

.00

854.80

255.87

$32,930.68

Labor Hours
Spent

536.50

34.00

6.00

268.00

14.00

858.50

Balance:

106,676.99

12,474.23

.00

.00

-13,238.35

.00

.00

$104,802.20

Balance

-536.50

-34.00

-6.00

-268.00

-14.00

1,295.50

Estimated
Dollars

Required:

119,619.67

16,468.46

.00

00

1 ,644.75

.00

.00

$137,732.88

Estimated
Hours

required

.00

.00

.00

.00

.00

2,154.00

Dollars per
LOE hour
delivered:

21.92

6.76

.00

.00

25.20

.00

.00

1.45

.43

$55.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD dumber: 09-9/06-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 01/15/1999

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 06/30/2000

Site Location: Estimated Completion Date: 06/30/2000

City: City of Industry County: Los Angeles

CERCLIS ID: CAD980818579 SSID: 2C

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours*».,.--,*•**f*-**t it

486.00

1.00

616.50

265.50

1 ,369.00

Dollars per
LOE hour
delivered:

Balance

-486.00

-1.00

-616.50

-265.50

-1,369.00

Estimated
Hours

required

.00

.00

.00

.00

2,154.00

TOTAL Direct Labor $73,677.91 $66.77
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date:

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date:

Site Location: Estimated Completion Date:

01/14/1999

06/30/1999

06/30/1999

City: SAN FRANCISCO

CERCLIS ID:

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

County: SAN FRANCISCO

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

1,004,980.00

266,200.00

7,260.00

.00

1 1 ,934.00

.00

36,300.00

$1,326,674.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

15,420.00

Total Dollars
Spent:

547,919.67

135,483.05

22,599.69

.00

5,073.27

.00

.00

33,828.94

90.07

$744,994.69

Labor Hours
Spent

285.50

2,734.50

1.00

3,071.00

57.00

1,607.00

5,044.50

72.00

1,306.75

14,179.25

Balance:

457,060.33

130,716.95

-15,339.69

.00

6,860.73

.00

36,300.00

$581,679.31

Balance

-285.50

-2,734.50

-1.00

-3,071.00

-57.00

-1,607.00

-5,044.50

-72.00

-1,306.75

1,240.75

Estimated
Dollars

Required:

1,004,980.00

266,200.00

7,260.00

.00

11,934.00

.00

36,300.00

$1,326,674.00

Estimated
Hours -

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

15,420.00

Dollars per
LOE hour
delivered:

59.98

14.83

247

.00

.56

.00

.00

3.70

.01

$81.56
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Tr\n Mortally ^o«t -Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 01/15/1999

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Sf>cnt
Hours

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

513.25

154.00

677.75

5.00

2,399.50

1.50

3,751 .00

Dollars per
LOE hour
delivered:

Balance

-513.25

-154.00

-677.75

-5.00

-2,399.50

-1.50

-3,751 .00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

15,420.00

TOTAL Direct Labor $169,486.26 $125.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9706-0015 TDD Activity Type:

TDD Title: START Equipment Management

START Site General Project

Site Name: START EQUIPMENT MANAGEMENT

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: DECASTRO, LISA

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T1

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 200,000.00

Other Direct Costs .00

Travel -00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $200,000.00

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

3,535.00

Total Dollars
Spent:

108,249.81

102,019.92

58,545.77

.00

9,603.93

.00

.00

34,361.03

152.79

$312,933.25

Estimated

San Francisco

Labor Hours
Spent

1,272.50

1,519.50

517.50

16.00

193.00

11.00

38.00

3,567.50

Balance:

91,750.19

-102,019.92

-58,545.77

.00

-9,603.93

.00

.00

$-112,933.25

Report Date:

Completion Date:

Completion Date:

State:

Balance

-1,272.50

-1,519.50

-517.50

-16.00

-193.00

-11.00

-38.00

-32.50

Estimated
Dollars

Required:

200,000.00

.00

.00

.00

.00

.00

.00

$200,000.00

01/14/1999

01/31/1999

01/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,535.00

Dollars per
LOE hour
delivered:

32.08

30.23

17.35

.00

2.85

.00

.00

10.18

.05

$92.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 01/15/1999

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DECASTRO, LISA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

n
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1 ,231 .50

428.50

27.00

3.00

1,690.00

Dollars per
LOE hour
delivered:

Balance

-1,231.50

-428.50

-27.00

-3.00

-1,690.00

Estimated
Hours

required

.00

.00

.00

.00

3,535.00

TOTAL Direct Labor $59,752.16 $35.42

Page 42 of 136 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

Site Location: 1 500 Crafton Avenue

near Riverside

City: Redlands

CERCLIS ID: CAD981 997638

Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 7H

San Bernadino
State:

01/14/1999

03/31/1999

03/31/1999

CA

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

ReSion: 9 Budgeted
Subtask Description: Ubor Houre

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 19,092.00

Other Direct Costs 2,686.81

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

JubHandling Charge

TOTAL $21,778.81

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

7,729.41

649.39

15.39

.00

.00

.00

.00

142.26

.00

$8,536.45

Labor Hours
Spent

241 .50

5.00

8.00

8.50

10.00

273.00

Balance:

11,362.59

2,037.42

-15.39

.00

.00

.00

.00

$13,242.36

Balance

-241 .50

-5.00

-8.00

-8.50

-10.00

127.00

Estimated
Dollars

Required:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

29.22

2.46

.06

.00

.00

.00

.00

.54

.00

$32.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 01/15/1999

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 03/31/1999

Site Location: 1500 Crafton Avenue Estimated Completion Date: 03/31/1999

near Riverside

City: Redlands County: San Bernadino State: CA

CERCLIS ID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

11.00

88.00

5.25

104.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-11.00 .00

-88.00 .00

-5.25 .00

-104.25 400.00

TOTAL Direct Labor $6,421.90 $64.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0004 TDD Activity Type:

TDD Title: Lava Cap Mine

Site Name: LAVA CAP MINE

Site Location: 14501 Lava Cap Mine Road

City: Nevada City

CERCLIS ID: CAD983618893

Project Manager: JOHNSON, KAREN

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 3Y

EPA Project Monitor: DOUGLAS, CAROLYN

R69ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 15,185.32

Other Direct Costs 703.01

Travel .00

Equipment .00

Subcontracts 6,250.05

Analytical .00

Equipment Usage .00

SGA

JubHandling Charge

TOTAL $22,138.38

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

5,562.05

1,142.95

57.80

.00

.00

.00

.00

256.94

.00

$7,019.74

Nevada

Labor Hours
Spent

116.00

4.50

8.00

2.50

7.00

138.00

Balance:

9,623.27

-439.94

-57.80

.00

6,250.05

.00

.00

$15,118.64

State:

Balance

-116.00

-4.50

-8.00

-2.50

-7.00

262.00

Estimated
Dollars

Required:

15,185.32

70301

.00

.00

6,250.05

.00

.00

$22,138.38

01/14/1999

09/30/1998

09/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

41.05

8.44

.43

.00

.00

.00

.00

1.90

.00

$51.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 01/15/1999

Site Name: LAVA CAP MINE Completion Date: 09/30/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 09/30/1998

City: Nevada City County: Nevada

CERCLIS ID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

159.00

102.00

.25

261.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-159.00 .00

-102.00 .00

-.25 .00

-261.25 400.00

TOTAL Direct Labor $16,582.68 $63.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0005

TDD Title: Alark Hard Chrome

Site Name: ALARK HARD CHROME

Site Location: 2777 Main Street

City: RIVERSIDE

CERCLIS ID: CAD098229214

TDD Activity Type: START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 4Y

RIVERSIDE
State:

01/14/1999

01/31/1999

01/31/1999

CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Re3ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 22,803.00

Other Direct Costs 1 ,743.61

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $24,546.61

.00

.00

.00

.00

452.00

Total Dollars
Spent:

13,124.95

1,038.31

.00

.00

.00

.00

.00

222.19

.00

$14,385.45

Labor Hours
Spent

318.50

.50

6.00

6.00

331.00

Balance:

9,678.05

705.30

.00

00

.00

.00

.00

$10,161.16

Balance

-318.50

-.50

-6.00

-6.00

121.00

Estimated
Dollars

Required:

22,803.00

1,74361

.00

.00

.00

.00

.00

$24,546.61

Estimated
Hours

required

.00

.00

.00

.00

452.00

Dollars per
LOE hour
delivered:

39.65

314

.00

.00

.00

.00

.00

.67

.00

$43.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 01/15/1999

Site Name: ALARK HARD CHROME Completion Date: 01/31/1999

Site Location: 2777 Main Street Estimated Completion Date: 01/31/1999

City: RIVERSIDE County: RIVERSIDE

CERCLIS ID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

99.50

.25

99.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»ulred

-99.50 .00

-.25 .00

-99.75 452.00

TOTAL Direct Labor $6,829.53 $68.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services)

Site Name: OMEGA CHEMICAL CO

Site Location: 12504 E. Whittier Blvd.

City: Whittier

CERCLIS ID: CAD042245001

(AKA OMEGA SERVICES)

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : BC

Los Angeles
State:

01/14/1999

09/30/1998

09/30/1998

CA

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

.00

.00

.00

.00

.00

TOTAL 600.00

Dollars
Cost Element: Budgeted:

Direct Labor 25,748.90

Other Direct Costs 1,800.48

Travel 1,815.00

Equipment 121.00

Subcontracts 3,122.32

Analytical .00

Equipment Usage 1 2 1 .00

SGA

SubHandling Charge

TOTAL $32,728.70

Total Dollars
Spent:

15,394.70

1,464.63

.00

.00

.00

.00

.00

313.49

.00

$17,172.82

Labor Hours
Spent

14.00

37300

6.00

12.50

1000

415.50

Balance:

10,354.20

335.85

1,815.00

121.00

3,122.32

.00

121.00

$15,555.88

Balance

-14.00

-373.00

-6.00

-12.50

-10.00

184.50

Estimated
Dollars

Required:

25,748.90

1,800.48

1,81500

.00

3,122.32

.00

121.00

$32,607.70

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

38.20

3.63

.00

.00

.00

.00

.00

.78

.00

$42.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 01/15/1999

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 09/30/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 09/30/1998

City: Whittier County: Los Angeles

CERCLIS ID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

129.50

16.50

2.50

148.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retluired

-129.50 .00

-16.50 .00

-2.50 .00

-148.50 600.00

TOTAL Direct Labor $9,721.48 $73.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0008 TDD Activity Type:

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Negates

CERCLIS ID: AZ0002001642

Project Manager: GENOLIO, THOMAS

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 72.

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted

Subtask Description: Ubor Hours

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,415.00

Other Direct Costs 631 .35

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $6,046.35

.00

.00

.00

.00

135.00

Total Dollars
Spent:

3,183.88

285.39

.00

.00

.00

.00

.00

61.07

.00

$3,530.34

Santa Cruz

Labor Hours
Spent

62.00

7.00

6.50

7.00

82.50

Balance:

2,231.12

345.96

.00

.00

.00

.00

.00

$2,516.01

State:

Balance

-62.00

-7.00

-6.50

-7.00

52.50

Estimated
Dollars

Required:

5,41500

631.35

.00

.00

.00

.00

.00

$6,046.35

: 01/14/1999

04/15/1999

04/15/1999

ML

Estimated
Hours

required

.00

.00

.00

.00

135.00

Dollars per
LOE hour
delivered:

41.89

3.76

.00

.00

.00

.00

.00

.80

.00

$46.45
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLIS ID: AZ0002001642 SSID

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 01/15/1999

Completion Date: 04/15/1999

Estimated Completion Date: 04/15/1999

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.00

14.50

14.50

37.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-8.00 .00

-14.50 .00

-14.50 .00

-37.00 135.00

TOTAL Direct Labor $1,990.17 $88.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0009 TDD Activity Type:

TDD Title: Sabino Canyon Shooting Range

START Site Specific

Site Name: SABINO CANYON SHOOTING RANGE

Site Location: Townshipl 3 So/Rangel 4Ea

Section 9

City: Tucson

CERCLIS ID: AZ0002001840

Project Manager: COLEN, TIMOTHY

Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 22

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted

Subtask Description: Labor Houre

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,860.10

Other Direct Costs 1 ,287.55

Travel -00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

JubHandling Charge

TOTAL $5,147.65

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,144.45

244.73

.00

.00

.00

.00

.00

52.38

.00

$3,441.56

Pima

Labor Hours
Spent

9.00

51.00

2.00

3.00

9.00

74.00

Balance:

715.65

1,042.82

.00

.00

.00

.00

.00

$1,706.09

State:

Balance

-9.00

-51 00

-2.00

-3.00

-9.00

6.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

01/14/1999

02/28/1999

02/28/1999

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

44.29

345

.00

.00

.00

.00

.00

.74

.00

$48.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 01/15/1999

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 02/28/1999

Site Location: Township13 So/Range14Ea Estimated Completion Date: 02/28/1999

Section 9

City: Tucson County: Pima State: AZ

CERCLIS ID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

6.50

1.00

7.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-6.50 .00

-1.00 .00

-7.50 80.00

TOTAL Direct Labor $483.00 $74.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date

Site Name: MANSFIELD CANYON MINES SITE Completion Date:

Site Location: Township21 So/Rang15Ea

Sections 6,7,8,9&10

City: Nogales

CERCLIS ID: AZ0002001857

Project Manager: GENOLIO, THOMAS

Estimated Completion Date:

County: Santa Cruz

SSID : ZZ

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,860.10

Other Direct Costs 1 ,287.55

Travel -00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

BubHandling Charge

TOTAL $5,147.65

.00 18.00

.00 2.00

.00 6 00

80.00 26.00

Total Dollars
Spent: Balance:

1 ,006.34 2,853.76

237.53 1,050.02

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

50.83

.00

$1,294.70 $3,852.95

State:

Balance

-18.00

-2.00

-6.00

54.00

Estimated
Dollars

Required:

3,860.10

1,287.55

00

.00

.00

.00

.00

$5,147.65

: 01/14/1999

02/28/1999

02/28/1999

AZ

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

38.71

9.14

.00

.00

.00

.00

.00

1.96

.00

$49.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 01/15/1999

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 02/28/1999

Site Location: Township21 So/Rang15 Ea Estimated Completion Date: 02/28/1999

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz State: AZ

CERCLIS ID: AZ0002001857 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

73.00

2.50

.75

76.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-73.00 .00

-2.50 .00

-.75 .00

-76.25 80.00

TOTAL Direct Labor $2,776.75 $36.78
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9709-0005 TDD Activity Type:

TDD Title: Byers Bomb Site

Site Name: BYERS BOMB SITE

Site Location: near 1-1 7

City: New River

CERCLIS ID: AZ0002014306

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 130,791.40

Other Direct Costs 1 ,21 0.00

Travel 12,100.00

Equipment .00

Subcontracts .00

Analytical 60,000.00

Equipment Usage 9,680.00

SGA

SubHandling Charge

TOTAL $213,781.40

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID: 1B

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Total Dollars
Spent:

47,175.92

5,476.58

10,351.80

.00

560.18

630.00

.00

3,387.37

8.68

$67,590.53

Maricopa

Labor Hours
Spent

25.50

.00

228.00

.00

1,055.50

11.00

5.00

26.00

1,351.00

Balance:

83,615.48

-4,266.58

1,748.20

.00

-560.18

59,370.00

9,680.00

$146,190.87

State:

Balance

-25.50

.00

-228.00

.00

-1,055.50

-11.00

-5.00

-26.00

1 ,349.00

Estimated
Dollars

Required:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

01/14/1999

06/30/1999

06/30/1999

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Dollars per
LOE hour
delivered:

35.05

4.07

7.69

.00

.42

.47

.00

252

.01

$50.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 01/15/1999

Site Name: BYERS BOMB SITE Completion Date: 06/30/1999

Site Location: near 1-17 Estimated Completion Date: 06/30/1999

City: New River County: Maricopa

CERCLIS ID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

.00

91.50

351.00

.00

20.75

4.50

467.75

Dollars per
LOE hour
delivered:

Balance
*

.00

-91.50

-351.00

.00

-20.75

-4.50

-467.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,700.00

TOTAL Direct Labor $19,858.68 $42.87

Page 50 of 136 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1988

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal

Site Name: LEVIATHAN MINE

Site Location: 1 mile NE of Markleeville

City: Markleeville

CERCLIS ID: CAD980673685

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

WALTER, JOHN

SUTER, DANIEL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

78,280.50

4,840.00

12,100.00

.00

9,868.50

6,000.00

3,025.00

$114,114.00

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 1A

Budgeted
Labor Hours

.00

.00

.00

.00

.00

2,200.00

Total Dollars
Spent:

36,740.53

6,221.41

9,278.93

.00

13,861.14

.00

.00

3,317.04

210.72

$69,629.77

Alpine

Labor Hours
Spent

366.50

753.00

167.50

10.00

33.00

1,330.00

Balance:

41 ,539.97

-1,381.41

2,821 .07

.00

-3,992.64

6,000.00

3,025.00

$44,484.23

State:

Balance

-366.50

-753.00

-167.50

-10.00

-33.00

870.00

Estimated
Dollars

Required:

78,280.50

4,840 00

12,100.00

.00

9,868.50

6,000.00

3,025.00

$114,114.00

01/14/1999

03/31/2000

03/31/2000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

2,200.00

Dollars per
LOE hour
delivered:

27.62

4.68

6.98

.00

10.42

.00

.00

2.49

.16

$52.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 01/15/1999

Site Name: LEVIATHAN MINE Completion Date: 03/31/2000

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 03/31/2000

City: Markleeville County: Alpine State: CA

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: WALTER, JOHN

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

168.50

7.00

23.00

.50

199.00

Dollars per
LOE hour
delivered:

Balance

-168.50

-7.00

-23.00

-.50

-199.00

Estimated
Hours

required

.00

.00

.00

.00

2,200.00

TOTAL Direct Labor $7,170.78 $36.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-971 0-001 0 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources

Site Name: R&D FOR RESPONSE RELATED INTERNET RESOURCES

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 16,139.80

Other Direct Costs 726.00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

JubHandling Charge

TOTAL $16,865.80

County:

SSSD : 00

Budgeted
Labor Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

4,617.82

215.47

.00

.00

655.82

.00

.00

46.11

9.84

$5,545.06

Estimated

San Francisco

Labor Hours
Spent

16.50

93.00

4.00

6.00

119.50

Balance:

11,521.98

510.53

.00

.00

-655.82

.00

.00

$11,320.74

Report Date:

Completion Date:

Completion Date:

State:

Balance

-16.50

-93.00

-4.00

-6.00

180.50

Estimated
Dollars

Required:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

01/14/1999

03/30/1999

03/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

38.64

1.80

.00

.00

5.49

.00

.00

.39

.08

$46.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 01/15/1999

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 03/30/1999

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance ret»ulred

NO SUBTASK USED P1 .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $59.63 $29.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-97 1 0-001 1

TDD Title: Enviropur/PRC West, Inc.

TDD Activity Type:

(Patterson)

START Site Specific Project

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON)

Site Location: Highway 33

City: Patterson

CERCLIS ID:

County:

SSID : 22.

Estimated

Stanislaus

Report Date:

Completion Date:

Completion Date:

State:

: 01/14/1999

03/31/1999

03/31/1999

CA

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MARTYN, RICHARD

Re9|on: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 99,000.00

Other Direct Costs 5,000.00

Travel 17,000.00

Equipment .00

Subcontracts 15,000.00

Analytical 40,000.00

Equipment Usage 2,500.00

SGA

SubHandling Charge

TOTAL $178,500.00

.00

.00

.00

.00

.00

2,000.00

Total Dollars
Spent:

24,209.57

7,000.00

2,993.20

.00

18,022.95

.00

.00

2,138.58

270.36

$54,634.66

Labor Hours
Spent

408.50

260.50

70.50

6.00

17.00

762.50

Balance:

74,790.43

-2,000.00

14,006.80

.00

-3,022.95

40,000.00

2,500.00

$123,865.34

Balance

-408.50

-260.50

-70.50

-6.00

-17.00

1,237.50

Estimated
Dollars

Required:

99,000.00

5,000.00

17,000.00

00

15,000.00

40,000.00

2,500.00

$178,500.00

Estimated
Hours

required

.00

.00

.00

.00

.00

2,000.00

Dollars per
LOE hour
delivered:

31.75

9.18

3.93

.00

23.64

.00

.00

2.80

.35

$71.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 01/15/1999

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 03/31/1999

Site Location: Highway 33 Estimated Completion Date: 03/31/1999

City: Patterson County: Stanislaus State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

186.50

4.50

12.00

2.50

205.50

Dollars per
LOE hour
delivered:

Balance

-186.50

-4.50

-12.00

-2.50

-205.50

Estimated
Hours

required

.00

.00

.00

.00

2,000.00

TOTAL Direct Labor $4,790.88 $23.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

Site Location: 24th Avenue

City: Yuma

CERCLIS ID:

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Yuma
State:

01/14/1999

10/31/1998

10/31/1998

AZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 40,326.78

Other Direct Costs 2,420.00

Travel 3,025.00

Equipment .00

Subcontracts .00

Analytical 4,700.00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $50,471.78

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

840.00

Total Dollars
Spent:

26,827.31

6,981.04

3,852.42

.00

4,542.75

.00

.00

2,318.40

68.14

$44,590.06

Labor Hours
Spent

73.00

597.00

18.00

4.00

16.50

13.50

722.00

Balance:

13,499.47

-4,561.04

-827.42

.00

-4,542.75

4,700.00

.00

$5,881.72

Balance

-73.00

-597.00

-18.00

-4.00

-16.50

-13.50

118.00

Estimated
Dollars

Required:

40,326.78

2,420.00

3,025 00

.00

.00

4,700.00

.00

$50,471.78

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

840.00

Dollars per
LOE hour
delivered:

38.03

9.90

5.46

.00

6,44

.00

.00

3.29

.10

$63.20
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ-W. Riverfront Development Report Date: 01/15/1999

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 10/31/1998

Site Location: 24th Avenue Estimated Completion Date: 10/31/1998

City: Yuma County: Yuma State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

40.00

4.50

89.25

24.75

158.50

Dollars per
LOE hour
delivered:

Balance

-40.00

-4.50

-89.25

-24.75

-158.50

Estimated
Hours

required

.00

.00

.00

.00

840.00

TOTAL Direct Labor $8,576.96 $64.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-97 1 2-000 1 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology

Site Name: LEVIATHAN MINE

Site Location: 1 mile NE of Markleeville

City: Markleeville

CERCLIS ID: CAD980673685

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 13,152.80

Other Direct Costs 1,452.00

Travel 1,815.00

Equipment -00

Subcontracts 00

Analytical .00

Equipment Usage 726.00

SGA

SubHandling Charge

TOTAL $17,145.80

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 1A

Budgeted
Labor Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

6,957.72

1,115.52

820.65

.00

.00

.00

.00

414.39

.00

$9,308.28

Alpine

Labor Hours
Spent

189.50

7.00

4.00

11.00

211.50

Balance:

6,195.08

336.48

994.35

.00

.00

.00

726.00

$7,837.52

State:

Balance

-189.50

-7.00

-4.00

-1 1 .00

38.50

Estimated
Dollars

Required:

13,152.80

1 ,452.00

1,815.00

.00

.00

.00

726.00

$17,148.80

01/14/1999

06/15/1998

06/15/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

32.90

5.27

3.88

.00

.00

.00

.00

1.96

.00

$44.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 01/15/1999

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 06/15/1998

City: Markleeville County: Alpine State: CA

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

34.00

34.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"ulred

-34.00 .00

-34.00 250.00

TOTAL Direct Labor $1,167.29 $34.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9712-0003 TDD Activity Type:

TDD Title: Feather River Plan Outreach

NONE

Site Name: FEATHER RIVER CONTINGENCY PLAN

Site Location:

City: QUINCY

CERCLIS ID:

Project Manager: WOOD, MICHELLE

EPA Project Monitor: BARTON, DANA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 78,043.65

Other Direct Costs 27,225.00

Travel 3,630.00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

jubHandling Charge

TOTAL $108,898.65

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1,945.00

Total Dollars
Spent:

23,995.06

6,831.30

1,727.59

.00

.00

.00

.00

1,831.46

.00

$34,385.41

Estimated

PLUMAS

Labor Hours
Spent

2.00

132.50

299.00

2.00

70.00

11.00

516.50

Balance:

54,048.59

20,393.70

1,902.41

.00

.00

.00

.00

$74,513.24

Report Date:

Completion Date:

Completion Date:

State:

Balance

-2.00

-13250

-299.00

-2.00

-70.00

-1 1 .00

1,428.50

Estimated
Dollars

Required:

78,043.65

27,225.00

3,630.00

.00

.00

.00

.00

$108,898.65

01/14/1999

11/15/1998

11/15/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,945.00

Dollars per
LOE hour
delivered:

53.74

15.30

3.87

.00

.00

.00

.00

4.10

.00

$77.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 01/15/1999

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 11/15/1998

City: QUINCY County: PLUMAS

CERCLIS ID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: BARTON, DANA

TOTAL .00

Total Dollars
Spent:

565.50

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 548.00 -548.00 .00

.00 17.50 -17.50 .00

-565.50 1,945.00

TOTAL Direct Labor $20,289.72 $35.88
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal

Site Name: BAKERSFIELD CHROME & BUMPER

Site Location: 231 Sumner Street

City: Bakersfield

CERCLIS ID: CA001 709302

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

WALDER, STEVEN

LAWRENCE, KAY

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

County:

SSID : DN

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

10,979.12

1,685.16

1,452.76

.00

2,528.27

.00

.00

671.57

37.93

$17,354.81

Estimated

Kern

Labor Hours
Spent

177.50

9.50

121.50

4.00

5.50

6.00

324.00

Balance:

2,231.50

734.84

2,177.24

.00

-2,528.27

4,000.00

.00

$5,905.81

Report Date

Completion Date:

Completion Date:

State:

Balance

-177.50

-9.50

-121.50

-4.00

-5.50

-6.00

26.00

Estimated
Dollars

Required:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

: 01/14/1999

06/30/1998

06/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

34.47

5.29

4.56

.00

7.94

.00

.00

2.11

.12

$54.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 01/15/1999

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

9.50

1.00

6.00

2.25

18.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-9.50 .00

-1.00 .00

-6.00 .00

-2.25 .00

-18.75 350.00

TOTAL Direct Labor $41.74 $2.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number. 09-9712-0007 TDD Activity Type:

TDD Title: START QA Management

Site Name: START QA MANAGEMENT

Site Location:

City: San Francisco

CERCLIS ID:

County:

SSID : 00

START Site General Project

Estimated

San Francisco

Report Date:

Completion Date:

Completion Date:

State:

01/14/1999

01/31/1999

01/31/1999

CA

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor -00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

SubHandling Charge

TOTAL $.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

57,788.67

6,894.47

454.35

.00

204.80

.00

.00

1,572.63

3.08

$66,918.00

Labor Hours
Spent

96.50

567.75

678.50

9.00

22.50

9.00

1,383.25

Balance:

-57,788.67

-6,894 47

-454.35

.00

-204.80

.00

.00

$-66,918.00

Balance

-96.50

-567.75

-678.50

-9.00

-22.50

-9.00

-1 ,383.25

Estimated
Dollars

Required:

72,831 60

2,420.00

3,630.00

.00

2,960.55

.00

.00

$81,842.15

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1 ,570.00

Dollars per
LOE hour
delivered:

42.47

5.07

.33

.00

.15

.00

.00

1.16

.00

$49.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 01/15/1999

Site Name: START QA MANAGEMENT Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

341.00

268.00

31.00

4.50

644.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»ulred

-341.00 .00

-268.00 .00

-31.00 .00

-4.50 .00

-644.50 1,570.00

TOTAL Direct Labor $25,326.37 $39.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9712-0008

TDD Title: Leviathan Mine

Site Name: LEVIATHAN MINE

Site Location: 1 mile NE of Markleeville

City: Markleeville

CERCLIS ID: CAD980673685

TDD Activity Type:

County:

SSID : 1A

START Site Specific Project

Estimated

Alpine

Report Date:

Completion Date:

Completion Date:

State:

01/14/1999

01/31/1999

01/31/1999

CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Re9'lon: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 25,953.40

Other Direct Costs 384.86

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

SubHandling Charge

TOTAL $26,338.26

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

1,32444

1,128.57

.00

.00

.00

.00

.00

241 .52

.00

$2,694.53

Labor Hours
Spent

14.00

8.00

2.00

6.00

4.00

34.00

Balance:

24,628.96

-743.71

00

.00

.00

.00

.00

$23,643.73

Balance

-14.00

•-8.00

-2.00

-6.00

-4.00

366.00

Estimated
Dollars

Required:

25,953.40

38486

.00

.00

.00

.00

.00

$26,338.26

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

47.30

40.31

.00

.00

.00

.00

.00

8.63

.00

$96.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 01/15/1999

Site Name: LEVIATHAN MINE Completion Date: 01/31/1999

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 01/31/1999

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

5.50

365.00

2.00

372.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-5.50 .00

-365.00 .00

-2.00 .00

-372.50 400.00

TOTAL Direct Labor $24,826.92 $67.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9801-0001 TDD

TDD Title: Alco Pacific

Activity Type:

Site Name: ALCO PACIFIC LEAD BATTERY SITE

Site Location: 16914 South Broadway

City: Gardena

CERCLIS ID: CAD008387250

Project Manager: HAMRICK, ERIC

EPA Project Monitor. SHANE, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 38,566.80

Other Direct Costs 605.00

Travel 302.50

Equipment -00

Subcontracts 817.02

Analytical 5,000.00

Equipment Usage -00

SGA

SubHandling Charge

TOTAL $45,291.32

County:

SSID : 2&

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

910.00

Total Dollars
Spent:

29,621.15

1,737.14

368.50

.00

3,520.00

.00

.00

450.61

52.80

$35,750.20

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

, . , state:
Los Angeles

Labor Hours
sPent Balance

20.00 -20.00

830.50 -830.50

34.00 -34.00

2.00 -2.00

1.00 -1.00

5.00 -5.00

4.00 -4.00

896.50 13.50

Estimated
Dollars

Required:
Balance:

3,945.65 38,566.80

-1,13214 605.00

-66.00 302.50

.00 .00

-2,702.98 817.02

5,000.00 5,000.00

.00 -00

$9,541.12 $45,291.32

: 01/14/1999

10/31/1998

10/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

910.00

Dollars per
LOE hour
delivered:

33.26

1.95

.41

.00

3.95

.00

.00

.51

.06

$40.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 01/15/1999

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 10/31/1998

Site Location: 16914 South Broadway Estimated Completion Date: 10/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.00

.25

9.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-9.00 .00

-.25 .00

-9.25 910.00

TOTAL Direct Labor $385.14 $42.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg

Site Name: CITY OF MT. SHASTA, CA -

Site Location: Ream Avenue/Interstate 5

City: Mt. Shasta

CERCLIS ID:

ROSEBURG

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Shasta
State:

01/14/1999

09/30/1998

09/30/1998

CA

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 77,528.00

Other Direct Costs 1 9,360.00

Travel 6,050.00

Equipment -00

Subcontracts 1,325.20

Analytical 3,500.00

Equipment Usage 3,025.00

SGA

SubHandling Charge

TOTAL $110,788.20

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1,400.00

Total Dollars
Spent:

14,730.39

18,892.08

5,188.34

.00

4,851.28

.00

.00

5,153.43

72.77

$48,888.29

Labor Hours
Spent

36.50

152.00

146.50

4.00

36.00

1900

394.00

Balance:

62,797.61

467.92

861.66

.00

-3,526.08

3,500.00

3,025.00

$61,899.91

Balance

-36.50

-152.00

-146.50

-4.00

-36.00

-19.00

1,006.00

Estimated
Dollars

Required:

77,528 00

19,360.00

6,050.00

.00

1,325.20

3,500.00

3,025.00

$110,788.20

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,400.00

Dollars per
LOE hour
delivered:

41.15

52.77

1449

.00

13.55

.00

.00

14.40

.20

$136.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 01/15/1999

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta State: CA

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

306.00

662.00

69.00

50.00

1,087.00

Dollars per
LOE hour
delivered:

Balance

-306.00

-662.00

-69.00

-50.00

-1,087.00

Estimated
Hours

required

.00

.00

.00

.00

1,400.00

TOTAL Direct Labor $41,892.99 $40.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific

TDD Title: San Francisco River Mine Tailings

Site Name: SAN FRANCISCO RIVER MINE TAILINGS

Site Location:

City: Clifton

CERCLIS ID: AZ0000262725

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 38,099.90

Other Direct Costs 1 ,21 0.00

Travel 7,865.00

Equipment .00

Subcontracts 4,085.10

Analytical 5,000.00

Equipment Usage 968.00

SGA

JubHandling Charge

TOTAL $57,228.00

Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

920.00

Total Dollars
Spent:

30,713.23

4,286.04

2,798.09

.00

13,309.75

.00

.00

1,515.94

199.64

$52,822.69

Greenlee

Labor Hours
Spent

115.50

8.50

651 .50

2.00

19.50

14.00

81 1 .00

Balance:

7,386.67

-3,076.04

5,066.91

.00

-9,224.65

5,000.00

96800

$4,405.31

State:

Balance

-115.50

-8.50

-651.50

-2.00

-19.50

-14.00

109.00

Estimated
Dollars

Required:

38,099.90

1,210.00

7,865.00

.00

4,085.10

5,000.00

968.00

$57,228.00

: 01/14/1999

01/31/1999

01/31/1999

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

920.00

Dollars per
LOE hour
delivered:

38.80

5.42

3.54

.00

16.82

.00

.00

1.92

.25

$66.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 01/15/1999

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 01/31/1999

Site Location: " Estimated Completion Date: 01/31/1999

City: Clifton County: Greenlee

CERCLIS ID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

o
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.50

56.50

53.00

55.50

173.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-8.50 .00

-56.50 .00

-53.00 .00

-55.50 .00

-173.50 920.00

TOTAL Direct Labor $5,084.84 $43.09
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TDD Monthly Cost Summary {for dedicated labor)

TDD Number: 09-9801-0005 TDD Activity Type:

TDD Title: Mission Linen

START Site Specific Project

Site Name: MISSION LINEN

Site Location:

City: Tucson

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Report Date:

Completion Date:

Estimated Completion Date:

SHAEFFER, KRISTIN

JOHNSON, JERE

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

95,464.78

3,501.91

8,159.04

.00

33,159.04

4,500.00

1,452.00

$146,236.77

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1,604.00

Total Dollars
Spent:

15,453.63

5,245.86

4,741.25

.00

15,807.50

.00

.00

2,137.29

237.11

$43,622.64

Pima

Labor Hours
Spent

308.00

109.00

30.50

4.00

22.25

14.00

487.75

Balance:

80,011.15

-1,743.95

3,417.79

.00

17,351.54

4,500.00

1,452.00

$102,614.13

State:

Balance

-308.00

-109.00

-30.50

-4.00

-22.25

-14.00

1,116.25

Estimated
Dollars

Required:

95,464.78

3,501.91

8,159.04

.00

33,150.00

4,500.00

1,452.00

$146,227.73

01/14/1999

02/28/1999

02/28/1999

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,604.00

Dollars per
LOE hour
delivered:

33.20

11.27

10.19

.00

33.96

.00

.00

4.59

.51

$93.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 01/15/1999

Site Name: MISSION LINEN Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: Tucson County: Pima State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

38.00

394.50

263.50

.50

696.50

Dollars per
LOE hour
delivered:

Balance

-38.00

-394.50

-263.50

-.50

-696.50

Estimated
Hours

required

.00

.00

.00

.00

1,604.00

TOTAL Direct Labor $47,499.18 $68.25
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9801-0006 TDD Activity Type:

TDD Title: Syntrum Corp.

Site Name: SYNTRUM CORP.

Site Location: 1 3125 S. Broadway

City: Gardens

CERCLIS ID: CA0002268837

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 102,532.00

Other Direct Costs 1 0,890.00

Travel 12,100.00

Equipment .00

Subcontracts -00

Analytical 1 ,020.00

Equipment Usage 7,260.00

SGA

subHandling Charge

TOTAL $133,802.00

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : EH

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

2,050.00

Total Dollars
Spent:

43,757.12

15,294.28

7,995.48

.00

925.00

.00

.00

4,984.01

13.88

$72,969.77

Los Angeles

Labor Hours
Spent

48.00

98450

112.50

4.00

26.00

10.00

1,185.00

Balance:

58,774.88

-4,404.28

4,104.52

.00

-925.00

1 ,020.00

7,260.00

$60,832.23

State:

Balance

-48.00

-984.50

-112.50

-4.00

-26.00

-10.00

865.00

Estimated
Dollars

Required:

102,532.00

10,890.00

12,100.00

.00

.00

1,020.00

7,260.00

$133,802.00

: 01/14/1999

02/28/1999

02/28/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,050.00

Dollars per
LOE hour
delivered:

37.75

13.20

6.90

.00

.80

00

.00

4.30

.01

$62.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 01/15/1999

Site Name: SYNTRUM CORP. Completion Date: 02/28/1999

Site Location: 13125 S. Broadway Estimated Completion Date: 02/28/1999

City: Gardena County: Los Angeles

CERCLIS ID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

166.00

227.50

298.25

14.00

6.00

71 1 .75

Dollars per
LOE hour
delivered:

Balance

-166.00

-227.50

-298.25

-14.00

-6.00

-711.75

Estimated
Hours

required

.00

.00

.00

.00

.00

2,050.00

TOTAL Direct Labor $36,678.05 $52.57
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9801-0007 TDD Activity Type: START Site Specific Project

TDD Title: Brown & Bryant (Arvin) Subpoena

Site Name: BROWN & BRYANT - ARVIN

Site Location: 600 S. DERBY ROAD

City: ARVIN

CERCLIS ID: CAD052384021

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 18,036.90

Other Direct Costs 1 ,21 0.00

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $19,246.90

County:

SSID : H2

Budgeted
Labor Hours

.00

.00

.00

.00

.00

260.00

Total Dollars
Spent:

4,928.52

1,951.57

.00

.00

57.57

.00

.00

417.66

.86

$7,356.18

Estimated

KERN

Labor Hours
Spent

1.50

3.00

95.50

4.00

10.00

114.00

Balance:

13,108.38

-741 .57

.00

.00

-57.57

.00

.00

$11,890.72

Report Date:

Completion Date:

Completion Date:

State:

Balance

-1.50

-3.00

-95.50

-4.00

-10.00

146.00

Estimated
Dollars

Required:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

01/14/1999

03/01/1999

03/01/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

260.00

Dollars per
LOE hour
delivered:

43.23

17.12

.00

.00

.51

.00

.00

3.66

.01

$64.53
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9801-0010 TDD Activity Type:

TDD Title: Ecological Assessment Training

Site Name: ECOLOGICAL ASSESSMENT TRAINING

Site Location:

City: Phoenix

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

County:

SSID : 00

JAMES, JAMES

DOUGLAS, CAROLYN

9 Budgeted
Labor Hours

P1 .00

P3 .00

P4 .00

SS .00

T2 .00

TOTAL 282.00

Dollars Total Dollars
Budgeted: Spent:

14,665.78 1,982.14

4,808.29 1,417.47

774.40 .00

.00 .00

.00 .00

.00 .00

.00 .00

303.32

.00

$20,248.47 $3,702.93

NONE

Report Date:

Completion Date:

Estimated Completion Date:

., state:
Maricopa

Labor Hours
Spent Balance

1.00 -1.00

19.00 -19.00

6.00 -6.00

17.50 -17.50

7.00 -7.00

50.50 231 .50

Estimated
Dollars

Required:
Balance:

12,683.64 14,665.80

3,390.82 4,808.29

774.40 774.40

.00 .00

.00 .00

.00 .00

.00 .00

$16,545.54 $20,248.49

: 01/14/1999

12/14/1998

12/14/1998

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

282.00

Dollars per
LOE hour
delivered:

60.06

42.95

.00

.00

.00

.00

.00

9.19

.00

$112.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 01/15/1999

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 12/14/1998

Site Location: Estimated Completion Date: 12/14/1998

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

130.50

31.00

30.75

192.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-130.50 .00

-31.00 .00

-30.75 .00

-192.25 282.00

TOTAL Direct Labor $8,693.73 $45.22
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9802-0001 TDD Activity Type:

TDD Title: Sierra Chemical Plant

Site Name: SIERRA CHEMICAL PLANT

Site Location:

City: Mustang

CERCLIS ID:

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 16,882.08

Other Direct Costs 1 ,21 0.00

Travel 3,630.00

Equipment .00

Subcontracts .00

Analytical 1,200.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $22,922.08

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

2,281.49

167.38

1,083.35

.00

1,304.79

.00

.00

267.69

19.57

$5,124.27

START Site Specific Project

Estimated

Washoe

Labor Hours
Spent

3.00

26.50

14.00

6.00

6.00

55.50

Balance:

14,600.59

1 ,042.62

2,546.65

.00

-1 ,304.79

1,200.00

.00

$17,797.81

Report Date:

Completion Date:

Completion Date:

State:

Balance

-3.00

-26.50

-14.00

-6.00

-6.00

244.50

Estimated
Dollars

Required:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

: 01/14/1999

07/31/1998

00/00/0000

NV

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

41.11

3.02

19.52

.00

23.51

.00

.00

4.82

.35

$92.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 01/15/1999

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

38.00

38.00

5.00

81.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec*uired

-38.00 .00

-38.00 .00

-5.00 .00

-81.00 300.00

TOTAL Direct Labor $3,243.27 $40.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0003 TDD Activity Type:

TDD Title: ERCC Scoping/Planning (So.

Site Name: ERCC SCOPING/PLANNING

Site Location:

City: Long Beach

CERCLIS ID:

Project Manager: WISE, ROBERT

CA)

(SO. CA)

County:

SSID : 00

EPA Project Monitor: MARTYN, RICHARD

ReSion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,490.50

Other Di rect Costs 605. 00

Travel 121.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $5,216.50

.00

.00

.00

.00

100.00

Total Dollars
Spent:

1,191.58

21.01

.00

.00

.00

.00

.00

4.49

.00

$1,217.08

NONE

Estimated

Los Angeles

Labor Hours
Spent

6.00

9.00

4.00

6.00

25.00

Balance:

3,298.92

583.99

121.00

.00

.00

.00

.00

$3,999.42

Report Date:

Completion Date:

Completion Date:

State:

Balance

-6.00

-9.00

-4.00

-6.00

75.00

Estimated
Dollars

Required:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

: 01/14/1999

06/30/1999

03/01/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

47.66

.84

.00

.00

.00

.00

.00

.18

.00

$48.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 01/15/1999

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: Los Angeles County: Los Angeles State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P2

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

13.50

13.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-13.50 .00

-13.50 80.00

TOTAL Direct Labor $571.46 $42.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0004 TDD Activity Type:

TDD Title: HAZMAT Coordinating Comm LA County

Site Name: HAZMAT COORDINATING COMM. LA CO.

Site Location:

City: Los Angeles

CERCLIS ID:

Project Manager: WISE, ROBERT

County:

SSID : 00

EPA Project Monitor: MARTYN, RICHARD

Reaion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,599.50

Other Direct Costs 242.00

Travel 121.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $3,962.50

.00

.00

.00

80.00

Total Dollars
Spent:

1,180.32

33.81

.00

.00

.00

.00

.00

7.25

.00

$1,221.38

NONE

Report Date:

Completion Date:

Estimated Completion Date:

, A , state:
Los Angeles

Labor Hours
SPent Balance

22.50 -22.50

2.50 -2.50

6.00 -6.00

31.00 49.00

Estimated
Dollars

Required:
Balance:

2,419.18 3,599.50

208.19 242.00

121.00 121.00

.00 .00

.00 .00

.00 .00

.00 .00

$2,741.12 $3,962.50

01/14/1999

12/31/1999

12/31/1999

CA

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

38.07

1.09

.00

.00

.00

.00

.00

.23

.00

$39.40
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TDD Monthly Cost Summary (
Month Ending:

TDD Number: 09-9802-0005 TDD Activity Type:

TDD Title: Tuolumne Tribal Meth Lab

Site Name: TUOLUMNE RESERVATION

Site Location: behind 19660 Mi-Wuk

City: Tuolumne

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 2,715.32

Other Direct Costs .00

Travel 363.00

Equipment -00

Subcontracts -00

Analytical 1 ,000.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $4,078.32

DRUG LAB

County:

SSID : EF

Budgeted
Labor Hours

.00

.00

.00

60.00

Total Dollars
Spent:

2,385.95

106.18

54.47

.00

.00

.00

.00

34.38

.00

$2,580.98

for dedicated labor)
12/26/1998

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

_ , State:
Tuolumne

Labor Hours
Spent Balance

55.50 -55.50

2.00 -2.00

2.00 -2.00

59.50 .50

Estimated
Dollars

Required:
Balance:

329.37 2,715.32

-106.18 .00

308.53 363.00

.00 .00

.00 .00

1,000.00 1,000.00

.00 .00

$1,497.34 $4,078.32

01/14/1999

06/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

40.10

1 78

.92

.00

.00

.00

.00

.58

.00

$43.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 01/15/1999

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne

CERCLIS ID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re1uired

NO SUBTASK USED P2 .00 .50 -.50 .00

TOTAL .00 .50 -.50 60.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $21.38 $42.76
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9802-0006 TDD Activity Type:

TDD Title: Estero Bay Tank Farm

Site Name: ESTERO BAY TANK FARM

Site Location: Hwy 1 , 4000 Morro Bay

City: Morro Bay

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 6,018.53

Other Direct Costs 605.00

Travel 1,210.00

Equipment .00

Subcontracts 00

Analytical .00

Equipment Usage -00

SGA

SubHandling Charge

TOTAL $7,833.53

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

119.00

Total Dollars
Spent:

3,570.59

640.59

200.97

.00

.00

.00

.00

180.10

.00

$4,592.25

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

. , . _ . State:
San Luis Obispo

Labor Hours
SPent Balance

1.00 -1.00

103.00 -103.00

4.00 -4.00

1.00 -1.00

3.00 -3.00

112.00 7.00

Estimated
Dollars

Required:
Balance:

2,447.94 6,018.53

-35.59 605.00

1,009.03 1,210.00

.00 .00

.00 -00

.00 .00

.00 .00

$3,241.28 $7,833.53

01/14/1999

06/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

119.00

Dollars per
LOE hour
delivered:

32.17

5.77

1.81

.00

.00

.00

.00

1.62

.00

$41.37
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 01/15/1999

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay County: San Luis Obispo

CERCLIS ID: SSID: ZZ

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

8.00

8.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec*uired

-8.00 .00

-8.00 119.00

TOTAL Direct Labor $605.02 $75.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site

Site Name: NORTH

Site Location:

FORK MILL SITE

City: North Fork

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

MCLEOD, CYNTHIA

SIMANONOK, STEVE

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

83,578.00

16,940.00

8,330.85

.00

9,761.40

20,400.00

1,210.00

$140,220.25

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

165.30

Total Dollars
Spent:

24,787.77

7,420.05

2,851.03

.00

19,720.00

.00

.00

2,198.07

295.80

$57,272.72

Estimated

Madera

Labor Hours
Spent

99.00

454.50

111.50

4.00

13.00

682.00

Balance:

58,790.23

9,519.95

5,479.82

.00

-9,958.60

20,400.00

1,210.00

$82,947.53

Report Date:

Completion Date:

Completion Date:

State:

Balance

-99.00

-454.50

-111.50

-4.00

-13.00

-516.70

Estimated
Dollars

Required:

83,578.00

16,940.00

8,330.85

.00

9,761.40

20,400.00

1,210.00

$140,220.25

01/14/1999

05/31/1999

05/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

1,653.00

Dollars per
LOE hour
delivered:

36.35

10.88

4.18

.00

28.91

.00

.00

3.22

.43

$83.98

Page 74 of 151 Confidential Business Information - Not for Release '



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 01/15/1999

Site Name: NORTH FORK MILL SITE Completion Date: 05/31/1999

Site Location: Estimated Completion Date: 05/31/1999

City: North Fork County: Madera State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
•Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

42.00

3.00

33.50

9.00

87.50

Dollars per
LOE hour
delivered:

Balance

-42.00

-3.00

-33.50

-9.00

-87.50

Estimated
Hours

required

.00

.00

.00

.00

1,653.00

TOTAL Direct Labor $4,134.25 $52.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date

Site Name: AURORA CANYON MILLSITE Completion Date:

Site Location: 1 .5 mi east of Bridgeport

City: Bridgeport

CERCLIS ID: CA5141 190566

Project Manager: JOHNSON, KAREN

Estimated Completion Date1:

County: Mono

SSID : ZZ

EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

NO SUBTASK USED P2

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 2,787.54

Other Direct Costs 1 4. 59

Travel 00

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage .00

S6A

JubHandling Charge

TOTAL $2,802.13

.00 .00

.00 2.50

.00 6.00

39.00 8.50

Total Dollars
Spent: Balance:

267.68 2,519.86

141.02 -126.43

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

30.17

.00

$438.87 $2,363.26

State:

Balance

.00

-2.50

-6.00

30.50

Estimated
Dollars

Required:

2,787.54

14.59

00

.00

.00

.00

.00

$2,802.13

: 01/14/1999

05/31/1998

05/31/1998

CA

Estimated
Hours

required

.00

.00

.00

39.00

Dollars per
LOE hour
delivered:

44.61

23.50

.00

.00

.00

.00

.00

5.03

.00

$73.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 01/15/1999

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLIS ID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

31.50

2.25

33.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-31.50 .00

-2.25 .00

-33.75 39.00

TOTAL Direct Labor $2,191.85 $69.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine

Site Name: GAMBONINI MERCURY MINE

Site Location: 1403 Wilson Hill Road

City: Petaluma

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

WHITE, JEFFREY

DUNKELMAN, TOM

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,223.25

3,630.00

3,630.00

.00

24,890.14

3,000.00

2,420.00

$72,793.39

County:

SSID : EJ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

1,015.00

Total Dollars
Spent:

28,600.95

3,050.51

646.00

.00

19,703.01

.00

.00

791.06

295.54

$53,087.07

Report Date: 01/14/1999

Completion Date: 12/31/1998

Estimated Completion Date:

Sonoma

Labor Hours
Spent

78.50

186.25

.00

437.00

24.00

.50

15.00

741.25

Balance:

6,622.30

579.49

2,984.00

.00

5,187.13

3,000.00

2,420.00

$19,706.32

State:

Balance

-78.50

-186.25

.00

-437.00

-24.00

-.50

-15.00

273.75

Estimated
Dollars

Required:

35,223.25

3,630.00

3,630.00

.00

24,890.14

3,000.00

2,420.00

$72,793.39

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,015.00

Dollars per
LOE hour
delivered:

38.61

4.12

.87

.00

26.60

.00

.00

1.07

.40

$71.67
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 01/15/1999

Site Name: GAMBONINI MERCURY MINE Completion Date: 12/31/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 12/31/1998

City: Petaluma County: Sonoma State: CA

CERCLIS ID: SSID: EJ

Project Manager: WHITE, JEFFREY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

66.00

10.00

111.00

8.00

36.00

231 .00

Dollars per
LOE hour
delivered:

Balance

-66.00

-10.00

-111.00

-8.00

-36.00

-231.00

Estimated
Hours

required

.00

.00

.00

.00

.00

1,015.00

TOTAL Direct Labor $1,078.81 $4.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUARD

Site Location:

City: Florence

Report Date:

Completion Date:

Estimated Completion Date:

County: Pinal
State:

: 01/14/1999

02/28/1999

02/28/1999

AZ

CERCLIS ID: AZ0001907518 SSID: ZZ

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

COLEN, TIMOTHY

ARMSTRONG, PHILIP

g
Budgeted

Labor Hours

P2 .00

P3 .00

P4 .00

SS .00

T2 .00

TOTAL 80.00

Dollars Total Dollars
Budgeted: Spent:

4,348.00 3,792.04

786.50 281 .81

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

60.31

.00

$5,134.50 $4,134.16

Labor Hours
Spent

6.00

66.00

6.00

5.50

2.00

85.50

Balance:

555.96

504.69

.00

.00

.00

.00

.00

$1,000.34

Balance

-6.00

-66.00

-6.00

-5.50

-2.00

-5.50

Estimated
Dollars

Required:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

47.40

3.52

.00

.00

.00

.00

.00

.75

.00

$51.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 01/15/1999

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL QUA Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: Florence County: Pinal

CERCLIS ID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance rec'uired

NO SUBTASK USED SS .00 6.25 -6.25 .00

TOTAL .00 6.25 -6.25 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $271.36 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals

Site Name: LAGOON DRIVE CHEMICALS

Site Location: int. Bay Blvd & Lagoon Dr

City: Chula Vista

CERCLIS ID: CA000232871

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 37,468.30

Other Direct Costs 2,420.00

Travel 3,025.00

Equipment .00

Subcontracts .00

Analytical 10,000.00

Equipment Usage .00

SGA

lubHandling Charge

TOTAL $52,913.30

County:

SSID : EK

Budgeted
Labor Hours

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

8,989.96

1,160.51

1,149.31

.00

.00

.00

.00

494.30

.00

$11,794.08

Estimated

San Diego

Labor Hours
Spent

22.00

220.50

4.00

3.50

4.00

254.00

Balance:

28,478.34

1 ,259.49

1,875.69

.00

.00

10,000.00

.00

$41,119.22

Report Date:

Completion Date:

Completion Date:

State:

Balance

-22.00

-220.50

-4.00

-3.50

-4.00

606.00

Estimated
Dollars

Required:

37,468.30

2,420.00

3,025.00

00

.00

10,000.00

.00

$52,913.30

01/14/1999

07/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

35.89

4.63

4.59

.00

.00

.00

.00

1.97

.00

$47.08

Page 78 of 151 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 01/15/1999

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista

CERCLIS ID: CA000232871

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

County: San Diego

SSID: EK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

60.00

.50

60.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'ujred

-60.00 .00

-.50 .00

-60.50 860.00

TOTAL Direct Labor $1,778.87 $29.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda

Site Name: HRS SCREENING MEMORANDA

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: JOHNSON, KAREN

Report Date:

Completion Date:

Estimated Completion Date:,

County:

SSID : 00

EPA Project Monitor: DOUGLAS, CAROLYN

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 35,478.40

Other Direct Costs 1,694.41

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $37,172.81

.00

.00

.00

.00

500.00

Total Dollars
Spent:

8,330.29

764.56

.00

.00

.00

.00

.00

163.62

.00

$9,258.47

San Francisco

Labor Hours
Spent

196.50

4.00

10.50

2.00

213.00

Balance:

27,148.11

929.85

.00

.00

.00

.00

.00

$27,914.34

State:

Balance

-196.50

-4.00

-10.50

-2.00

287.00

Estimated
Dollars

Required:

35,478.40

1,694.41

.00

00

.00

.00

.00

$37,172.81

: 01/14/1999

08/30/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

41.14

3.78

.00

.00

.00

.00

.00

.81

.00

$45.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 01/15/1999

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

32.00

101.00

5.50

138.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-32.00 .00

-101.00 .00

-5.50 .00

-138.50 500.00

TOTAL Direct Labor $8,916.95 $67.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners

Site Name: ORLAND CLEANERS

Site Location: 726 5th Street

City: Orland

CERCLIS ID: CAD983579582

Project Manager: WONG, DIANA

County:

SSID : ZZ

EPA Project Monitor: MITGUARD, MATTHEW

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars

Cost Element: Budgeted:

Direct Labor 20,440.85

Other Direct Costs 242.00

Travel 1,815.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage 23. 1 2

SGA

>ubHandling Charge

TOTAL $22,520.97

.00

,00

.00

.00

350.00

Total Dollars
Spent:

5,153.01

1,136.83

647.40

.00

.00

.00

.00

381.79

,00

$7,319.03

Report Date:

Completion Date:

Estimated Completion Date:

State:
Glenn

Labor Hours
Spent Balance

97.00 -97.00

6.00 -6.00

12.50 -12.50

6.00 -6.00

121.50 228.50

Estimated
Dollars

Required:
Balance:

15,287.84 20,440.85

-894.83 242.00

1,167.60 1,815.00

.00 .00

.00 .00

.00 .00

23.12 23.12

$15,201.94 $22,520.97

01/14/1999

03/30/1999

03/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

47.28

10.43

5.94

.00

.00

.00

.00

3.50

.00

$67.15

Page 80 of 151 Confidential Business Information - Not for Release '



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 01/15/1999

Site Name: ORLAND CLEANERS Completion Date: 03/30/1999

Site Location: 726 5th Street Estimated Completion Date: 03/30/1999

City: Orland County: Glenn

CERCLIS ID: CAD983579582 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

76.75

193.00

130.00

6.75

406.50

Dollars per
LOE hour
delivered:

Balance

-76.75

-193.00

-130.00

-6.75

-406.50

Estimated
Hours

required

.00

.00

.00

.00

350.00

TOTAL Direct Labor $26,291.77 $65.77
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment

Site Name: WASTE DISPOSAL INC SITE

Site Location:

City: SANTA FE SPRINGS

CERCLIS ID:

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

LOS ANGELES
State:

01/14/1999

07/30/1998

00/00/0000

CA

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 11,653.00

Other Direct Costs 605.00

Travel 605.00

Equipment .00

Subcontracts -00

Analytical 10,000.00

Equipment Usage .00

SGA

>ubHandling Charge

TOTAL $22,863.00

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

5,718.30

685.72

21.84

.00

10,779.59

.00

.00

151.42

161.70

$17,518.57

Labor Hours
Spent

4.00

126.00

4.00

4.00

4.00

142.00

Balance:

5,934.70

-80.72

583.16

.00

-10,779.59

10,000.00

.00

$5,344.43

Balance

-4.00

-126.00

-4.00

-4.00

•4.00

88.00

Estimated
Dollars

Required:

11,653.00

605.00

605.00

.00

.00

10,00000

.00

$22,863.00

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

41.44

4.97

.16

.00

78.11

.00

.00

1.10

1.17

$126.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment - Report Date: 01/15/1999

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

26.00

9.00

2.00

6.75

43.75

Dollars per
LOE hour
delivered:

Balance

-26.00

-9.00

-2.00

-6.75

-43.75

Estimated
Hours

required

.00

.00

.00

.00

230.00

TOTAL Direct Labor $385.14 $10.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support

Site Name: INDIA BASIN BOATYARD SITE

Site Location: 894 INNES AVENUE

City: SAN FRANCISCO

CERCLIS ID: CAD000067603

Project Manager: ENG, CHEONG

(DONCO FACILITY)

County:

SSID : 9G

EPA Project Monitor. WEDEN, CHRISTOPHER

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 16,187.59

Other Direct Costs 968.00

Travel 726.00

Equipment .00

Subcontracts 1,644.75

Analytical 5,000.00

Equipment Usage .00

SGA

JubHandling Charge

TOTAL $24,526.34

.00

.00

.00

.00

.00

35000

Total Dollars
Spent:

9,709.39

1 ,772.24

117.93

.00

2,524.28

1 ,950.00

.00

404.53

37.87

$16,516.24

Estimated

Report Date:

Completion Date:

Completion Date:

SAN FRANCISCO St3te:

Labor Hours
Spent

90.00

50.75

180.50

6.00

10.00

337.25

Balance:

6,478.20

-804 24

608.07

.00

-879.53

3,050.00

.00

$8,010.10

Balance

-90.00

-50.75

-180.50

-6.00

-10.00

12.75

Estimated
Dollars

Required:

16,187.59

96800

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

01/14/1999

08/31/1998

08/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

28.79

5.25

.35

.00

7.48

5.78

.00

1.20

.11

$48.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 01/15/1999

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 08/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: ENG, CHEONG

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

59.50

67.50

1.00

10.00

3.00

141.00

Dollars per
LOE hour
delivered:

Balance

-59.50

-67.50

-1.00

-10.00

-3.00

-141.00

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

TOTAL Direct Labor $5,262.36 $38.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab

Site Name: PESCADERO DRUG LAB

Site Location: 9400 Cabrillo Highway

City: Pescadero

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 8,332.69

Other Direct Costs 1 ,815.00

Travel 121.00

Equipment -00

Subcontracts 6,746.90

Analytical 2,800.00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $19,815.59

County:

SSID : 22.

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

362.00

Total Dollars
Spent:

3,548.46

1,101.73

281.51

.00

8,512.93

2,170.00

.00

296.02

127.68

$16,038.33

Estimated

San Mateo

Labor Hours
Spent

214.50

2.50

59.00

4.00

2.50

8.00

290.50

Balance:

4,784.23

713.27

-160.51

.00

-1 ,766.03

630.00

.00

$3,777.26

Report Date:

Completion Date:

Completion Date:

State:

Balance

-214.50

-2.50

-59.00

-4.00

-2.50

-8.00

71.50

Estimated
Dollars

Required:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

01/14/1999

08/07/1998

08/07/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

362.00

Dollars per
LOE hour
delivered:

12.32

3.83

.98

.00

29.56

7.53

.00

1.03

.44

$55.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 01/15/1999

Site Name: PESCADERO DRUG LAB Completion Date: 08/07/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 08/07/1998

City: Pescadero

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

County: San Mateo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

48.25

1.00

.75

50.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-48.25 .00

-1.00 .00

-.75 .00

-50.00 362.00

TOTAL Direct Labor $1,302.77 $26.45

Page 79 of 136 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project

Site Name: WEST CAP ARIZONIA

Site Location: 2204 E ELVIRA RD

City: TUCSON

CERCLIS ID: AZD035974807

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

FRANKEL, VICKI

ZUROSKI, DONN

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,217.00

3,630.00

4,840.00

.00

.00

10,000.00

1,815.00

$55,502.00

County:

SSID : 6Y

Budgeted
Labor Hours

.00

.00

.00

.00

.00

710.00

Total Dollars
Spent:

19,643.84

1,318.27

7,704.89

.00

.00

.00

.00

1,931.11

.00

$30,598.11

Report Date: 01/14/1999

Completion Date: 01/31 /1 999

Estimated Completion Date:

PIMA

Labor Hours
Spent

428.00

11.50

6.00

1.00

12.00

458.50

Balance:

15,573.16

2,311.73

-2,864.89

.00

.00

10,000.00

1,815.00

$24,903.89

State:

Balance

-428.00

-11.50

-6.00

-1.00

-12.00

251.50

Estimated
Dollars

Required:

35,217.00

3,630.00

4,840.00

.00

.00

10,000.00

1,815.00

$55,502.00

01/31/1999

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

710.00

Dollars per
LOE hour
delivered:

42.94

2.88

16.84

.00

.00

.00

.00

4.22

.00

$66.88

Page 84 of 151 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 01/15/1999

Site Name: WEST CAP ARIZONIA Completion Date: 01/31/1999

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 01/31/1999

City: TUCSON County: PIMA

CERCLIS ID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

92.50

60.00

3.25

155.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-92.50 .00

-60.00 .00

-3.25 .00

-155.75 710.00

TOTAL Direct Labor $7,768.70 $50.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill

Site Name: ASCON LANDFILL

Site Location:

City: Huntington Beach

CERCLIS ID:

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,052.68

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical 1 ,000.00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $4,052.68

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,159.24

375.49

11.77

.00

.00

.00

.00

82.88

.00

$1,629.38

Estimated

Orange

Labor Hours
Spent

24.50

.50

2.00

2.00

2.00

3.00

34.00

Balance:

1,893.44

-375.49

-11.77

.00

.00

1 ,000.00

.00

$2,423.30

Report Date:

Completion Date:

Completion Date:

State:

Balance

-24.50

-.50

-2.00

-2.00

-2.00

-3.00

26.00

Estimated
Dollars

Required:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

01/14/1999

06/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

36.23

11.73

.37

.00

.00

.00

.00

2.59

.00

$50.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 01/15/1999

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

1.50

26.50

28.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-1 .50 .00

-26.50 .00

-28.00 60.00

TOTAL Direct Labor $1,160.58 $41.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-001 1 TDD Activity Type:

TDD Title: Site Screening

Site Name: SITE SCREENING

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: JAMES, JAMES

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : 00

EPA Project Monitor: MITGUARD, MATTHEW

ReSion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 44,190.45

Other Direct Costs 851 .49

Travel .00

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $45,041.94

.00

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

2,789.64

674.76

.00

.00

.00

.00

.00

144.37

.00

$3,608.77

San Francisco

Labor Hours
Spent

22.50

28.00

19.50

6.00

4.00

3.00

83.00

Balance:

41,400.81

176.73

.00

.00

.00

.00

.00

$41,433.17

State:

Balance

-22.50

-28.00

-19.50

-6.00

-4.00

-3.00

617.00

Estimated
Dollars

Required:

44,190.45

851.49

.00

.00

.00

.00

.00

$45,041.94

: 01/14/1999

03/31/1999

03/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

35.31

8.54

.00

.00

.00

.00

.00

1.83

.00

$45.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 01/15/1999

Site Name: SITE SCREENING Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

62.00

186.25

36.75

285.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('ujred

-62.00 .00

-186.25 .00

-36.75 .00

-285.00 700.00

TOTAL Direct Labor $17,318.21 $69.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating

Site Name: POMONA PLATING

Site Location: 720 Indigo Court

City: Pomona

CERCLIS ID: CAD981975139

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 26,601.80

Other Direct Costs 2,420.00

Travel 605.00

Equipment .00

Subcontracts .00

Analytical 5,000.00

Equipment Usage .00

SGA

JubHandling Charge

TOTAL $34,626.80

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : EM

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

8,985.87

1 ,239.08

93.19

.00

1,837.50

.00

.00

285.08

27.56

$12,468.28

Los Angeles

Labor Hours
Spent

44.00

94.50

71.00

4.00

8.00

4.00

225.50

Balance:

17,615.93

1,180.92

511.81

.00

-1,837.50

5,000.00

.00

$22,158.52

State:

Balance

-44.00

-94.50

-71.00

-4.00

-8.00

-4.00

284.50

Estimated
Dollars

Required:

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

01/14/1999

08/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

41.31

5.70

.43

.00

8.45

.00

.00

1.31

.13

$57.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 01/15/1999

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLIS ID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

30.00

1.00

1.50

42.00

Dollars per
LOE hour
delivered:

Balance

-9.50

-30.00

-1.00

-1.50

-42.00

Estimated
Hours

required

.00

.00

.00

.00

510.00

TOTAL Direct Labor $1,244.67 $30.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating

Site Name: CORAY & SONS CHROME PLATING

Site Location: 562 Bliss Avenue

City: Pittsburg

CERCLIS ID: CA0002334639

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,229.44

Other Direct Costs 1 ,331 .00

Travel 121.00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

>ubHandling Charge

TOTAL $5,681.44

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : EL

Budgeted
Labor Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,349.06

880.82

53.26

.00

307.03

.00

.00

199.89

4.61

$3,794.67

Contra Costa

Labor Hours
Spent

9.00

54.00

13.50

2.00

78.50

Balance:

1,880.38

450.18

67.74

.00

-307.03

.00

.00

$1,886.77

State:

Balance

-9.00

-54.00

-13.50

-2.00

21.50

Estimated
Dollars

Required:

4,229.44

1,331.00

121.00

.00

.00

.00

.00

$5,681.44

01/14/1999

04/22/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

29.92

11.22

.68

.00

3.91

.00

.00

2.55

.06

$48.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating Report Date: 01/15/1999

Site Name: CORAY & SONS CHROME PLATING Completion Date: 04/22/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLIS ID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

21.50

3.00

24.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec*uired

-21.50 .00

-3.00 .00

-24.50 100.00

TOTAL Direct Labor $878.80 $35.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9804-0003 TDD Activity Type:

TDD Title: Site Screening Training - AZDEQ

Site Name: SITE SCREENING TRANING -

Site Location: 3033 North Central Avenue

City: Phoenix

CERCLIS ID:

Project Manager: GENOLIO, THOMAS

AZDEQ

County:

SSID : 00

EPA Project Monitor: MITGUARD, MATTHEW

Re9ion: 9 Budgeted

Subtask Description: ubor Hours

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 2,718.41

Other Direct Costs 302.50

Travel -00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

SubHandling Charge

TOTAL $3,020.91

.00

.00

40.00

Total Dollars
Spent:

435.50

13.01

.00

.00

.00

.00

.00

2.79

.00

$451.30

Report Date:

Completion Date:

Estimated Completion Date:

_u . State:
Phoenix

Labor Hours
Spent Balance

8 00 -8.00

4.00 -4.00

12.00 28.00

Estimated
Dollars

Required:
Balance:

2,282.91 2,718.41

289.49 302.50

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

$2,569.61 $3,020.91

01/14/1999

08/15/1998

08/15/1998

AZ

Estimated
Hours

required

.00

.00

40.00

Dollars per
LOE hour
delivered:

36.29

1.08

.00

.00

.00

.00

.00

.23

.00

$37.61
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site

Site Name: MCMINN STATE SUPERFUND SITE

Site Location: Sebastipol Road/West Ave.

City: Santa Rosa

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: BARTON, DANA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 32,295.00

Other Direct Costs .00

Travel .00

Equipment -00

Subcontracts 3,072.24

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $35,367.24

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

690.00

Total Dollars
Spent:

16,203.68

1,899.91

1,591.77

.00

962.45

.00

.00

747.26

14.44

$21,419.51

Estimated

Sonoma

Labor Hours
Spent

26.00

321 .75

41.00

4.00

22.50

12.00

427.25

Balance:

16,091.32

-1,899.91

-1,591.77

.00

2,109.79

.00

.00

$13,947.73

Report Date:

Completion Date:

Completion Date:

State:

Balance

-26.00

-321.75

-41.00

-4.00

-22.50

-12.00

262.75

Estimated
Dollars

Required:

32,295.00

.00

.00

.00

3,072.24

.00

.00

$35,367.24

: 01/14/1999

02/20/1999

02/20/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

6,900.00

Dollars per
LOE hour
delivered:

40.03

4.69

3.93

.00

2.38

.00

.00

1.85

.04

$52.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 01/15/1999

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 02/20/1999

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 02/20/1999

City: Santa Rosa

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: BARTON, DANA

County: Sonoma

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

76.25

16.50

125.00

20.00

.25

238.00

Dollars per
LOE hour
delivered:

Balance

-76.25

-16.50

-125.00

-20.00

-.25

-238.00

Estimated
Hours

required

.00

.00

.00

.00

.00

6,900.00

TOTAL Direct Labor $14,303.62 $65.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA

Site Location: 4205 N.

City: Phoenix

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

tubHandling Charge

TOTAL

7th Ave. Ste 200

GREGORY, JOHN

INGLIS, JEFF

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

5,129.75

968.00

1,246.30

.00

.00

.00

.00

$7,344.05

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

125.00

Total Dollars
Spent:

2,708.95

1,254.46

819.97

.00

.00

.00

.00

443.95

.00

$5,227.33

Report Date:

Completion Date:

Estimated Completion Date:

.. . State:
Maricopa

Labor Hours
SPent Balance

1.00 -1.00

67.00 -67.00

2.00 -2.00

4.00 -4.00

74.00 51 .00

Estimated
Dollars

Required:
Balance:

2,420.80 5,129.75

-286.46 968.00

426.33 1,246.30

.00 .00

.00 .00

.00 .00

.00 .00

$2,116.72 $7,344.05

01/14/1999

08/30/1998

08/30/1998

AZ

Estimated
Hours

required

.00

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

36.61

16.95

11.08

.00

.00

.00

.00

6.00

.00

$70.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona Report Date: 01/15/1999

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA Completion Date: 08/30/1998

Site Location: 4205 N. 7th Ave. Ste 200 Estimated Completion Date: 08/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID: 00

Project Manager: GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

21.00

21.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-21.00 .00

-21.00 125.00

TOTAL Direct Labor $730.49 $34.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir)

Site Name: PLUMAS

Site Location:

City: QUINCY

NATIONAL FOREST (PONDEROSA RESEVOIR)

Estimated

County: PLUMAS

Report Date:

Completion Date:

Completion Date:

State:

01/14/1999

08/31/1998

00/00/0000

CA

CERCLIS ID: CA1 122307639 SSID: ZZ

Project Manager:

EPA Project Monitor-

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

GENOLIO, THOMAS

ARMSTRONG, PHILIP

g
Budgeted Labor Hours

Labor Hours Spent

P2 .00 54.00

P4 .00 4.00

T2 .00 2.00

TOTAL 500.00 60.00

Dollars Total Dollars
Budgeted: Spent: Balance:

29,102.40 2,352.84 26,749.56

.00 117.64 -117.64

570.41 .00 570.41

.00 .00 .00

.00 .00 .00

.00 .00 .00

.00 .00 .00

25.17

.00

$29,672.81 $2,495.65 $27,177.16

Balance

-54.00

-4.00

-2.00

440.00

Estimated
Dollars

Required:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

39.21

1.96

.00

.00

.00

.00

.00

.42

.00

$41.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 01/15/1999

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLIS ID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

10.25

2.00

12.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-10.25 .00

-2.00 .00

-12.25 500.00

TOTAL Direct Labor $853.45 $83.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa Report Date

Site Name: SITE SCREENING TRAINING - HOOPA Completion Date:

Site Location: 75 Hawthorne Street

City: San Francisco

CERCLIS ID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 1,474.76

Other Direct Costs 412.15

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $1,886.91

Estimated Completion Date:

County: San Francisco

SSID : 00

Budgeted Labor Hours
Labor Hours Spent

.00 2.00

.00 3.00

20.00 5.00

Total Dollars
sPent: Balance:

147.38 1,327.38

446.73 -34.58

.29 -.29

.00 .00

.00 .00

.00 .00

.00 .00

95.67

.00

$690.07 $1,196.84

State:

Balance

-2.00

-3.00

15.00

Estimated
Dollars

Required:

1,474.76

412,15

.00

.00

.00

.00

.00

$1,886.91

: 01/14/1999

08/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

20.00

Dollars per
LOE hour
delivered:

49.13

148.91

.10

.00

.00

.00

.00

31.89

.00

$230.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa Report Date: 01/15/1999

Site Name: SITE SCREENING TRAINING - HOOPA Completion Date: 08/31/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

State: CA

Re9jon: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

18.00

18.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-18.00 .00

-18.00 20.00

TOTAL Direct Labor $1,195.12 $66.40

Page 88 of 136 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project

Site Name: DOWNEY SITE DISCOVERY PROJECT

Site Location:

City: Los Angeles

CERCLIS ID:

Project Manager: CASTELLANA, BEN

County:

SSID : ZZ

EPA Project Monitor: MITGUARD, MATTHEW

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 31 ,250.44

Other Direct Costs 9,680.00

Travel 2,420.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage 1,210.00

SGA

tubHandling Charge

TOTAL $44,560.44

.00

.00

.00

.00

.00

766.00

Total Dollars
Spent:

1,586.58

2,318.65

289.02

.00

.00

.00

.00

558.05

.00

$4,752.30

Estimated

Los Angeles

Labor Hours
Spent

22.00

6.50

4.00

3.50

4.00

40.00

Balance:

29,663.86

7,361.35

2,130.98

.00

.00

.00

1,210.00

$39,808.14

Report Date:

Completion Date:

Completion Date:

State:

Balance

-22.00

-6.50

-4.00

-3.50

-4.00

726.00

Estimated
Dollars

Required:

31,250.40

9,680.00

2,420.00

.00

.00

.00

1,210.00

$44,560.40

01/14/1999

03/30/1999

03/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

766.00

Dollars per
LOE hour
delivered:

43.47

63.52

7.92

.00

.00

.00

.00

15.29

.00

$130.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project Report Date: 01/15/1999

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 03/30/1999

City: Los Angeles

CERCLIS ID:

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

490.50

57.50

23.00

.25

571 .25

Dollars per
LOE hour
delivered:

Balance

-490.50

-57.50

-23.00

-.25

-571.25

Estimated
Hours

required

.00

.00

.00

.00

766.00

TOTAL Direct Labor $20,781.43 $36.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date

Site Name: BAKER CANYON BURIED DRUMS Completion Date:

Site Location:

City: Orange

CERCLIS ID:

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 12,500.80

Other Direct Costs 484.00

Travel 242.00

Equipment -00

Subcontracts 5,100.00

Analytical 1,000.00

Equipment Usage -00

SGA

tubHandling Charge

TOTAL $19,326.80

Estimated Completion Date:

County: Orange

SSID : ZZ

Budgeted Labor Hours
Labor Hours Spent

.00 111.50

.00 16.00

.00 4.00

.00 1.00

.00 6.00

230.00 138.50

Total Dollars
SPent: Balance:

4,978.32 7,522.48

404.93 79.07

96.34 145.66

.00 .00

4,235.50 864.50

.00 1,000.00

.00 .00

107.28

63.53

$9,885.90 $9,440.90

State:

Balance

-111.50

-16.00

-4.00

-1.00

-6.00

91.50

Estimated
Dollars

Required:

12,500.80

484.00

242.00

.00

5,100.00

1,000.00

.00

$19,326.80

: 01/14/1999

08/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

36.21

2.94

.70

.00

30.80

.00

.00

.78

.46

$71.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date: 01/15/1999

Site Name: BAKER CANYON BURIED DRUMS Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Orange County: Orange State: CA

CERCLIS ID:

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

3.00

8.50

.25

11.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uirecl

-3.00 .00

-8.50 .00

-.25 .00

-11.75 230.00

TOTAL Direct Labor $478.44 $40.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0004 TDD Activity Type:

TDD Title: Coray & Cons Chrome Plating

Site Name: CORAY & SONS CHROME PLATING

Site Location: 562 Bliss

City: Pittsburg

Avenue

CERCLIS ID: CA0002334639

Project Manager:

EPA Project Monitor:

Region:

Sujtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

DUNCAN, WILL

MANDEL, ROBERT

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,840.66

580.80

.00

.00

2,230.23

.00

.00

$6,651.69

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : EL

Budgeted
Labor Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,125.06

371.87

145.42

.00

.00

.00

.00

110.71

.00

$4,753.06

Contra Costa

Labor Hours
Spent

83.00

25.00

2.00

8.00

118.00

Balance:

-284.40

208.93

-145.42

.00

2,230.23

.00

.00

$1,898.63

State:

Balance

-83.00

-25.00

-2.00

-8.00

32.00

Estimated
Dollars

Required:

3,840.66

580.80

.00

,00

2,230.23

.00

.00

$6,651.69

01/14/1999

06/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

34.96

3.15

1.23

.00

.00

.00

.00

.94

.00

$40.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station

Site Name: ALAMEDA NAVAL AIR STATION

Site Location:

City: ALAMEDA

CERCLIS ID: CA21 70023236

Project Manager: JOHNSON, KAREN

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: DOUGLAS, CAROLYN

R«fl*>": 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

JubHandling Charge

TOTAL $.00

.00

.00

.00

Total Dollars
Spent:

457.03

7.34

.00

.00

.00

.00

.00

1.57

.00

$465.94

ALAMEDA

Labor Hours
Spent

4.00

6.00

10.00

Balance:

-457.03

-7.34

.00

.00

.00

.00

.00

$-465.94

State:

Balance

-4.00

-6.00

-10.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

01/14/1999

12/30/1998

12/30/1998

CA

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

45.70

.73

.00

.00

.00

.00

.00

.16

.00

$46.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Aiameda Naval Air Station Report Date: 01/15/1999

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: ALAMEDA County: ALAMEDA

CERCLIS ID: CA2170023236 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

15.00 -15.00

.25 -.25

15.25 -15.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $996.63 $66.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop

Site Name: CONTINUING CHALLENGE WORKSHOP

Site Location:

Report Date: 01/14/1999

Completion Date:

Estimated Completion Date:

City: Sacramento County:

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

SSID : 00

CASTRO-WEHR, FRANK

WEDEN, CHRISTOPHER

9 Budgeted
Labor Hours

P2 .00

P3 .00

P4 .00

SS .00

T2 .00

TOTAL 1,100.00

Dollars Total Dollars
Budgeted: Spent:

52,288.32 24,362.95

3,872.00 4,070.57

7,102.70 2,843.25

.00 .00

.00 .00

.00 .00

.00 137.14

1,479.56

.00

$63,263.02 $32,893.47

Sacramento

Labor Hours
Spent

251.00

289.50

8.00

11.50

5.00

565.00

Balance:

27,925.37

-198.57

4,259.45

.00

.00

.00

-137.14

$30,369.55

State:

Balance

-251.00

-289.50

-8.00

-11.50

-5.00

535.00

Estimated
Dollars

Required:

52,288.32

3,872.00

7,102 70

.00

.00

.00

.00

$63,263.02

10/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

1,100.00

Dollars per
LOE hour
delivered:

44.02

7.35

5.14

.00

.00

.00

.25

2.67

.00

$59.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 01/15/1999

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

60.00

121.00

13.50

.50

195.00

Dollars per
LOE hour
delivered:

Balance

-60.00

-121.00

-13.50

-.50

-195.00

Estimated
Hours

required

.00

.00

.00

.00

1,100.00

TOTAL Direct Labor $8,330.03 $42.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station

Site Name: CHINA LAKE NAVAL WEAPONS STATION

Site Location:

City: CHINA LAKE

CERCLIS ID: CA2 1700231 52

Project Manager: JOHNSON, KAREN

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: DOUGLAS, CAROLYN

Re5*on: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel -00

Equipment .00

Subcontracts -00

Analytical 00

Equipment Usage .00

SGA

>ubHandling Charge

TOTAL $.00

.00

.00

.00

.00

Total Dollars
Spent:

10,232.70

1,322.72

115.60

.00

.00

.00

.00

307.81

.00

$11,978.83

KERN

Labor Hours
Spent

251.00

4.00

3.00

258.00

Balance:

-10,232.70

-1,322.72

-11560

.00

.00

.00

.00

$-11,978.83

State:

Balance

-251.00

-4.00

-3.00

-258.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

01/14/1999

11/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

39.66

5.13

.45

.00

.00

.00

.00

1.19

.00

$46.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station Report Date: 01/15/1999

Site Name: CHINA LAKE NAVAL WEAPONS STATION Completion Date: 11 /30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: CHINA LAKE County: KERN

CERCLIS ID: CA2170023152 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

34.00 -34.00

5.25 -5.25

39.25 -39.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $2,461.58 $72.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0008 TDD Activity Type:

TDD Title: DTSC PA w/Sampling Training

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING

Site Location: DTSC Berkeley/Glendale

City: Berkeley/Glendale

CERCLIS ID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

Region: 9

Subtask Description:

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,650.00

Other Direct Costs 357.23

Travel 302.50

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $5,309.73

County:

SSID : 00

Budgeted
Labor Hours

.00

62.00

Total Dollars
Spent:

67.35

166.24

.00

.00

.00

.00

.00

35.58

.00

$269.17

Estimated

Report Date:

Completion Date:

Completion Date:

State:
Alameda/Los Angeles

Labor Hours
Spent

2.00

2.00

Balance:

4,582.65

190.99

302.50

.00

.00

.00

.00

$5,040.56

Balance

-2.00

60.00

Estimated
Dollars

Required:

4,650.00

357.23

302.50

.00

.00

.00

.00

$5,309.73

01/14/1999

02/10/1999

00/00/0000

CA

Estimated
Hours

required

.00

62.00

Dollars per
LOE hour
delivered:

33.68

83.12

.00

.00

.00

.00

.00

17.79

.00

$134.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0008 TDD Activity Type:

TDD Title: DTSC PA w/Sampling Training Report Date: 01/15/1999

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING Completion Date: 02/10/1999

Site Location: DTSC BerkeJey/Glendale Estimated Completion Date: 00/00/0000

City: Berkeley/Glendale County: Alameda/Los Angel State: CA

CERCLIS ID: SSID: 00

Project Manager: JOHNSON. KAREN

EPA Project Monitor: LOFTIN, RACHEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

50.00

50.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-50.00 .00

-50.00 62.00

TOTAL Direct Labor $3,349.14 $66.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-001 0 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento '98

Site Name: PESTICIDE TRAINING - SACRAMENTO '98

Site Location:

City: Sacramento

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 961.50

Other Direct Costs 605.00

Travel 363.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $1,929.50

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

25.00

Total Dollars
Spent:

808.95

113.20

211.71

.00

.00

.00

.00

69.54

.00

$1,203.40

Report Date:

Completion Date:

Estimated Completion Date:

State:
Sacramento

Labor Hours

SP*"1 Balance

20 50 -20.50

2.00 -2.00

22.50 2.50

Estimated
Dollars

Required:
Balance:

152.55 961.50

491.80 605.00

151.29 363.00

.00 .00

.00 .00

.00 .00

.00 .00

$726.10 $1,929.50

01/14/1999

08/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

25.00

Dollars per
LOE hour
delivered:

35.95

5.03

9.41

.00

.00

.00

.00

3.09

.00

$53.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento'98 Report Date: 01/15/1999

Site Name: PESTICIDE TRAINING - SACRAMENTO'98 Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor

^ Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-2.00 .00

-2.00 25.00

TOTAL Direct Labor $72.56 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-001 1 TDD Activity Type:

TDD Title: City of Stockton

Site Name: CITY OF STOCKTON

Site Location:

City: Stockton

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars

Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

subHandling Charge

TOTAL $.00

Report Date: 01/14/1999

Completion Date: 01/29/1999

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

659.40

437.97

7.00

.00

12,489.71

.00

.00

95.20

187.35

$13,876.63

San Joaquin

Labor Hours
Spent

18100

450

400

6.00

195.50

Balance:

-659.40

-437.97

-7.00

.00

-12,489.71

.00

.00

$-13,876.63

State:

Balance

-181.00

-4.50

-4.00

-6.00

-195.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

01/29/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

3.37

2.24

.04

.00

63.89

.00

.00

.49

.96

$70.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0011 TDD Activity Type:

TDD Title: City of Stockton Report Date: 01/15/1999

Site Name: CITY OF STOCKTON Completion Date: 01/29/1999

Site Location: Estimated Completion Date: 01/29/1999

City: Stockton

CERCLIS ID:

County: San Joaquin

SSID: ZZ

State: CA

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

2.00

11.00

Estimated
Hours

Balance ret'ulred

-2.00 .00

-11.00 .00

TOTAL .00

Total Dollars
Spent:

13.00

Dollars per
LOE hour
delivered:

-13.00 .00

TOTAL Direct Labor $731.98 $56.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf.

Site Name: PALOS VERDES SHELF.

Site Location:

City: Siera Madre/Duarte

CERCLIS ID:

Project Manager: JOHNSON, KAREN

County:

SSID : D6

EPA Project Monitor: DOUGLAS, CAROLYN

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 1,062.24

Other Direct Costs 44.77

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $1,107.01

.00

20.00

Total Dollars
Spent:

101.01

9.71

.00

.00

.00

.00

.00

2.08

.00

$112.80

Report Date:

Completion Date:

Estimated Completion Date:

, . , State:
Los Angeles

Labor Hours
SP«nt Balance

3.00 -3.00

3.00 17.00

Estimated
Dollars

Required:
Balance:

961.23 1,062.24

35.06 44.77

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

$994.21 $1,107.01

01/14/1999

06/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

20.00

Dollars per
LOE hour
delivered:

33.67

3.24

.00

.00

.00

.00

.00

.69

.00

$37.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf. Report Date: 01/15/1999

Site Name: PALOS VERDES SHELF. Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Siera Madre/Duarte County: Los Angeles

CERCLIS ID: SSID: D6

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

15.00

.25

15.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-15.00 .00

-.25 .00

-15.25 20.00

TOTAL Direct Labor $1,014.20 $67.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab

Site Name: KINGSBURY CREEK MINE LAB

Site Location: USFS Property (5 mis of H

City: Trinity

CERCLIS ID: CA0002373736

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

GREGORY, JOHN

SHIPLEY, BRAD

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

13,099.88

605.00

3,025.00

.00

.00

.00

.00

$16,729.88

County:

SSID : EN

Budgeted
Labor Hours

.00

.00

.00

.00

316.00

Total Dollars
Spent:

7,219.51

543.11

946.72

.00

.00

.00

.00

318.77

.00

$9,028.11

Report Date:

Completion Date:

Estimated Completion Date:

Trinity

Labor Hours
Spent

6.50

186.50

2.00

9.00

204.00

Balance:

5,880.37

61.89

2,078.28

.00

.00

.00

.00

$7,701.77

State:

Balance

-6.50

-186.50

-2.00

-9.00

112.00

Estimated
Dollars

Required:

13,099.88

605.00

3,025.00

.00

.00

.00

.00

$16,729.88

01/14/1999

09/01/1998

09/01/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

316.00

Dollars per
LOE hour
delivered:

35.39

2.66

4.64

.00

.00

.00

.00

1.56

.00

$44.26
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab Report Date: 01/15/1999

Site Name: KINGSBURY CREEK MINE LAB Completion Date: 09/01/1998

Site Location: USFS Property (5 mis of H Estimated Completion Date: 09/01/1998

City: Trinity County: Trinity State: CA

CERCLIS ID: CA0002373736 SSID: EN

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

2.00

.50

8.50

11.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-2.00 .00

-.50 .00

-8.50 .00

-11.00 316.00

TOTAL Direct Labor $733.77 $66.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0002 TDD Activity Type:

TDD Title: BIA Training

Site Name: BIA ER OVERVIEW

Site Location:

City: Las Cruces

CERCLIS ID:

Project Manager: LONG, EDWARD

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,171.85

Other Direct Costs 363.00

Travel 968.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

JubHandling Charge

TOTAL $5,502.85

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,552.25

415.31

544.94

.00

.00

.00

.00

205.49

.00

$3,717.99

Las Cruces

Labor Hours
Spent

50.00

4.00

2.00

5.00

61.00

Balance:

1,619.60

-52.31

423.06

.00

.00

.00

.00

$1,784.86

State:

Balance

-50.00

-4.00

-2.00

-5.00

19.00

Estimated
Dollars

Required:

4,171.85

363.00

968.00

.00

.00

.00

.00

$5,502.85

: 01/14/1999

09/01/1998

00/00/0000

NM

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

41.84

6.81

8.93

.00

.00

.00

.00

3.37

.00

$60.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0002 TDD Activity Type:

TDD Title: BIA Training Report Date: 01/15/1999

Site Name: BIA ER OVERVIEW Completion Date: 09/01/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Las Cruces County: Las Cruces State: NM

CERCLIS ID: SSID: 00

Project Manager: LONG, EDWARD

EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours
Subtask Description: Labor sPent

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ref»uired

-.50 .00

-.50 80.00

TOTAL Direct Labor $21.38 $42.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment

Site Name: NFPI PCB ASSESSMENT

Site Location:

City: Navajo

CERCLIS ID:

Project Manager:

EPA Project Monitor-

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Report Date

Completion Date:

Estimated Completion Date:

SAPP, JUDY

LAWRENCE, KAY

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

7,571.88

2,420.00

1,452.00

.00

.00

2,200.00

484.00

$14,127.88

County:

SSID : 1R

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

2,508.73

2,119.57

1,290.14

.00

150.00

.00

.00

729.68

2.25

$6,800.37

Navajo Nation

Labor Hours
Spent

50.50

1.25

11.50

2.00

4.00

2.00

71.25

Balance:

5,063.15

300.43

161.86

.00

-150.00

2,200.00

484.00

$7,327.51

State:

Balance

-50.50

-1.25

-11.50

-2.00

-4.00

-2.00

78.75

Estimated
Dollars

Required:

7,571.88

2,420.00

1,452.00

.00

.00

2,200.00

484.00

$14,127.88

: 01/14/1999

09/30/1998

00/00/0000

NM

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

37.30

31.52

19.18

.00

2.23

.00

.00

10.85

.03

$101.12
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment Report Date: 01/15/1999

Site Name: NFPI PCB ASSESSMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Navajo

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: LAWRENCE, KAY

County: Navajo Nation State: NM

SSID: 1R

Region: 9

Subtask Description:

NO SUBTASK USED P2

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

78.00

78.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-78.00 .00

-78.00 150.00

TOTAL Direct Labor $3,256.00 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0004 TDD Activity Type:

TDD Title: Y2K Evaluation

Site Name: Y2K EVALUATION

Site Location:

City: San Francisco

CERCLIS ID:

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : 00

San Francisco
State:

: 01/14/1999

12/31/1998

12/31/1998

CA

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 18,797.35

Other Direct Costs 1 ,452.00

Travel 484.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $20,733.35

Budgeted
Labor Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

3,154.86

359.00

568.77

.00

.00

.00

.00

198.54

.00

$4,281.17

Labor Hours
Spent

7.00

58.00

2.00

5.00

72.00

Balance:

15,642.49

1,093.00

-84.77

.00

.00

.00

.00

$16,452.18

Balance

-7.00

-58.00

-2.00

-5.00

328.00

Estimated
Dollars

Required:

18,797.35

1,452.00

484.00

.00

.00

.00

.00

$20,733.35

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

43.82

4.99

7.90

.00

.00

.00

.00

2.76

.00

$59.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0004 TDD Activity Type:

TDD Title: Y2K Evaluation Report Date: 01/15/1999

Site Name: Y2K EVALUATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

77.50

.50

78.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-77.50 .00

-.50 .00

-78.00 400.00

TOTAL Direct Labor $2,332.07 $29.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment Report Date: 01/14/1999

Site Name: CROWN PLATINING ASSESSMENT

Site Location:

City: San Luis Obispo

CERCLIS ID:

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,260.72

Other Direct Costs 242.00

Travel 484.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

JubHandling Charge

TOTAL $3,986.72

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

54.00

Total Dollars
Spent:

1,271.76

96.10

430.30

.00

.00

.00

.00

112.67

.00

$1,910.83

Estimated

San Luis Obispo

Labor Hours
Spent

1.00

19.50

2.00

.50

23.00

Balance:

1,988.96

145.90

53.70

.00

.00

.00

.00

$2,075.89

Completion Date:

Completion Date:

State:

Balance

-1.00

-19.50

-2.00

-.50

31.00

Estimated
Dollars

Required:

3,260.72

24200

484.00

.00

.00

.00

.00

$3,986.72

08/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

54.00

Dollars per
LOE hour
delivered:

56.52

4.27

19.12

.00

.00

.00

.00

5.01

.00

$84.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment Report Date: 01/15/1999

Site Name: CROWN PLATINING ASSESSMENT Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Luis Obispo County: San Luis Obispo

CERCLIS ID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1.50

29.00

.25

30.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retlujred

-1.50 .00

-29.00 .00

-.25 .00

-30.75 54.00

TOTAL Direct Labor $1,303.24 $42.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0006 TDD Activity Type:

TDD Title: NogalesWash

Site Name: NOGALES WASH

Site Location:

City: Nogales

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: JOHNSON, JERE

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 13,243.70

Other Direct Costs -00

Travel 494.55

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $13,738.25

Report Date: 01/14/1999

Completion Date: 03/10/1999

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

400.00

Total Dollars
Spent:

4,621 .44

215.64

.00

.00

.00

.00

.00

46.14

.00

$4,883.22

Santa Cruz

Labor Hours
Spent

105.00

2.00

107.00

Balance:

8,622.26

-215.64

494.55

.00

.00

.00

.00

$8,855.03

State:

Balance

-105.00

-2.00

293.00

Estimated
Dollars

Required:

13,24370

.00

494.55

.00

.00

.00

.00

$13,738.25

00/00/0000

AZ

Estimated
Hours

required

.00

.00

400.00

Dollars per
LOE hour
delivered:

43.19

2.02

.00

.00

.00

.00

.00

.43

.00

$45.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0006 TDD Activity Type:

TDD Title: Nogales Wash Report Date: 01/15/1999

Site Name: NOGALES WASH Completion Date: 03/10/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Nogales County: Santa Cruz State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: JOHNSON, JERE

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re*ulred

-1 .00 .00

-1.00 400.00

TOTAL Direct Labor $61.12 $61.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections

Site Name: SPCC/FRP INSPECTOR

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

CASTELLANA, BEN

CALANOG, STEVE

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

1,748.38

471.90

48.40

.00

.00

.00

.00

$2,268.68

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

627.65

225.11

.00

.00

.00

.00

.00

48.17

.00

$900.93

Estimated

Labor Hours
Spent

13.00

1.00

2.00

2.00

18.00

Balance:

1,120.73

246.79

48.40

.00

.00

.00

.00

$1,367.75

Report Date:

Completion Date:

Completion Date:

State:

Balance

-13.00

-1.00

-2.00

-2.00

22.00

Estimated
Dollars

Required:

1,748.38

471.90

48.40

.00

.00

.00

.00

$2,2619.68

01/14/1999

07/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

39.23

14.07

.00

.00

.00

.00

.00

3.01

.00

$56.31

Page 110 of 151 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections Report Date: 01/15/1999

Site Name: SPCC/FRP INSPECTOR Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County:

CERCLIS ID: SSID: 00

Project Manager: CASTELLANA, BEN

EPA Project Monitor: CALANOG, STEVE

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Balance

Estimated
Hours

required

NO SUBTASK USED P1 .00 24.00 -24.00 .00

TOTAL .00 24.00 -24.00 40.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $870.65 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site

Site Name: MCMINN STATE SUPERFUND SITE

Site Location: Sebastipol Road/West Ave.

City: Santa Rosa

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 9,095.24

Other Direct Costs 1,815.00

Travel 1,210.00

Equipment .00

Subcontracts .00

Analytical 7,000.00

Equipment Usage 605.00

SGA

SubHandling Charge

TOTAL $19,725.24

Report, Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

183.00

Total Dollars
Spent:

6,630.50

726.14

554.98

.00

6,563.01

.00

.00

274.19

98.45

$14,847.27

Sonoma

Labor Hours
Spent

105.50

33.00

2.00

6.00

10.00

156.50

Balance:

2,464.74

1,088.86

655.02

.00

-6,563.01

7,000.00

605.00

$4,877.97

State:

Balance

-105.50

-33.00

-2.00

-600

-10.00

26.50

Estimated
Dollars

Required:

9,095.24

1,815.00

1,210.00

.00

.00

7,000.00

605.00

$19,725.24

01/14/1999

09/20/1998

09/20/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

183.00

Dollars per
LOE hour
delivered:

44.06

4.82

3.69

.00

43.61

.00

.00

1.82

.65

$98.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site Report Date: 01/15/1999

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 09/20/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 09/20/1998

City: Santa Rosa County: Sonoma State: CA

CERCLIS ID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

13.00

1.00

12.50

3.50

30.00

Dollars per
LOE hour
delivered:

Balance

-13.00

-1.00

-12.50

-3.50

-30.00

Estimated
Hours

required

.00

.00

.00

.00

183.00

TOTAL Direct Labor $725.62 $27.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating

Site Name: POMONA PLATING

Site Location: 720 Indigo Court

City: Pomona

CERCLIS ID: CAD981975139

Project Manager: SAPP, JUDY

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 28,391.80

Other Direct Costs 907.50

Travel 605.00

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

subHandling Charge

TOTAL $29,904.30

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : EM

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

6,478.49

840.77

177.97

.00

.00

.00

.00

217.99

.00

$7,715.22

Los Angeles

Labor Hours
Spent

34.50

5.00

85.50

2.00

1.00

4.00

132.00

Balance:

21,913.31

66.73

427.03

.00

.00

.00

.00

$22,189.08

State:

Balance

-34.50

-5.00

-85.50

-2.00

-1.00

-4.00

378.00

Estimated
Dollars

Required:

28,391.80

907.50

605.00

.00

.00

.00

.00

$29,904.30

: 01/14/1999

01/31/1999

01/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

49.45

6.42

1.36

.00

.00

.00

.00

1.66

.00

$58.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 01/15/1999

Site Name: POMONA PLATING Completion Date: 01/31/1999

Site Location: 720 Indigo Court Estimated Completion Date: 01/31/1999

City: Pomona County: Los Angeles

CERCLIS ID: CAD981975139 SSID: EM

Project Manager: SAPP, JUDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

232.50

232.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*uired

-232.50 .00

-232.50 510.00

TOTAL Direct Labor $9,704.95 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-001 1 TDD Activity Type:

TDD Title: Duncan Mill Site

Site Name: DUNCAN MILL SITE

Site Location: Tonto National Forest

City:

CERCLIS ID: AZ0002378016

Project Manager: COLEN, TIMOTHY

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,479.50

Other Direct Costs 302.50

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

JubHandling Charge

TOTAL $5,782.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,875.60

356.58

.00

.00

.00

.00

.00

76.32

.00

$3,308.50

Maricopa

Labor Hours
Spent

16.00

49.00

2.00

67.00

Balance:

2,603.90

-54.08

.00

.00

.00

.00

.00

$2,473.50

State:

Balance

-16.00

-49.00

-2.00

13.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

: 01/14/1999

02/28/1999

02/28/1999

AZ

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

42.92

5.32

.00

.00

.00

.00

.00

1.14

.00

$49.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0011 TDD Activity Type:

TDD Title: Duncan Mill Site Report Date: 01/15/1999

Site Name: DUNCAN MILL SITE Completion Date: 02/28/1999

Site Location: Tonto National Forest Estimated Completion Date: 02/28/1999

City: County: Maricopa

CERCLIS ID: AZ0002378016 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG. PHILIP

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 2.00 -2.00 .00

.00 2.00 -2.00 .00

TOTAL .00

Total Dollars
Spent:

4.00

Dollars per
LOE hour
delivered:

-4.00 80.00

TOTAL Direct Labor $209.42 $104.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0012 TDD Activity Type:

TDD Title: Richey Mill Site

Site Name: RICHEY MILL SITE

Site Location: Tonto National Forest

City:

CERCLIS ID: AZ0002378024

Project Manager: COLEN, TIMOTHY

Report Date: 01/14/1 999

Completion Date: 02/28/1999

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: ARMSTRONG, PHILIP

Re8ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,479.50

Other Direct Costs 302.50

Travel -00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

SubHandling Charge

TOTAL $5,782.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,612.41

391.56

.00

.00

.00

.00

.00

83.80

.00

$3,087.77

Gila

Labor Hours
Spent

9.00

49.00

2.00

60.00

Balance:

2,867.09

-89.06

.00

.00

.00

.00

.00

$2,694.23

State:

Balance

-9.00

-49.00

-2.00

20.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

02/28/1999

AZ

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

43.54

6.53

.00

.00

.00

.00

.00

1.40

.00

$51.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0012 TDD Activity Type:

TDD Title: Richey Mill Site Report Date: 01/15/1999

Site Name: RICHEY MILL SITE Completion Date: 02/28/1999

Site Location: Tonto National Forest Estimated Completion Date: 02/28/1999

City: County: Gila

CERCLIS ID: AZ0002378024 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

10.75

5.50

.50

16.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(»uired

-10.75 .00

-5.50 .00

-.50 .00

-16.75 80.00

TOTAL Direct Labor $891.13 $79.21

Page 108 of 136 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE

Site Location: 75 Hawthorne Street

City: San Francisco

CERCLIS ID:

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,152.35

Other Direct Costs 184

Travel -00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

>ubHandling Charge

TOTAL $5,154.19

Report Date: 01/14/1999

Completion Date: 09/30/1998

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

70.00

Totaf Dollars
Spent:

285.11

49.72

.00

.00

.00

.00

.00

10.64

.00

$345.47

San Francisco

Labor Hours
Spent

4.00

4.00

8.00

Balance:

4,867.24

-47.88

.00

.00

.00

.00

.00

$4,808.72

Stale:

Balance

-4.00

-4.00

62.00

Estimated
Dollars

Required:

5,152.35

184

.00

.00

.00

.00

.00

$5,154.19

09/30/1998

CA

Estimated
Hours

required

.00

.00

70.00

Dollars per
LOE hour
delivered:

35.64

6.22

.00

.00

.00

.00

.00

1.33

.00

$43.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference Report Date: 01/15/1999

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE Completion Date: 09/30/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

38.00

38.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance reclulred

-38.00 .00

-38.00 70.00

TOTAL Direct Labor $2,424.87 $63.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal

Site Name: ALLIED SIGNAL

Site Location: 1 1 1 South 34th Street

City: Phoenix

CERCLIS ID: AZD009000050

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

Region: 9

Subtask Description:

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,210.34

Other Direct Costs 7.26

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $3,217.60

County:

SSID : ZZ

Budgeted
Labor Hours

.00

50.00

Total Dollars
Spent:

67.35

52.65

.00

.00

.00

.00

.00

11.27

.00

$131.27

Report Date:

Completion Date:

Estimated Completion Date:

State:
Maricopa

Labor Hours
Spent Balance

2.00 -2.00

2 00 48.00

Estimated
Dollars

Required:
Balance:

3,142.99 3,210.34

-45.39 7.26

00 .00

.00 .00

.00 .00

.00 .00

.00 .00

$3,086.33 $3,217.60

01/14/1999

01/31/1999

01/31/1999

AZ

Estimated
Hours

required

.00

50.00

Dollars per
LOE hour
delivered:

33.68

26.33

.00

.00

.00

.00

.00

5.64

.00

$65.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal Report Date: 01/15/1999

Site Name: ALLIED SIGNAL Completion Date: 01/31/1999

Site Location: 111 South 34th Street Estimated Completion Date: 01/31/1999

City: Phoenix County: Maricopa

CERCLIS ID: AZD009000050 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

17.00

2.00

19.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-17.00 .00

-2.00 .00

-19.00 50.00

TOTAL Direct Labor $1,224.25 $64.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9807-0001 TDD Activity Type:

TDD Title: Capped Road Illegal Dump Site

Site Name: CAPPELL ROAD ILLEGAL DUMP SITE

Site Location: Cappell Road west of mare

City: Weitchpec

CERCLIS ID: CA0002392603

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

MARTIN, PAUL

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : EQ

WEDEN, CHRISTOPHER

g
Budgeted

Labor Hours

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

18,406.78

968.00

2,662.00

.00

.00

1,500.00

.00

$23,536.78

.00

.00

.00

.00

400.00

Total Dollars
Spent:

14,793.67

1,478.67

1,487.23

.00

.00

2,960.00

.00

634.82

.00

$21,354.39

Humboidt

Labor Hours
Spent

130.00

130.00

142.00

10.50

412.50

Balance:

3,613.11

-510.67

1,174.77

.00

.00

-1,460.00

.00

$2,182.39

State:

Balance

-130.00

-130.00

-142.00

-10.50

-12.50

Estimated
Dollars

Required:

18,40678

96800

2,662 00

00

00

1,50000

00

$23,536.78

: 01/14/1999

11/30/1998

11/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

35.86

3.58

3.61

.00

.00

7.18

.00

1.54

.00

$51.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9807-0001 TDD Activity Type:

TDD Title: Cappell Road Illegal Dump Site Report Date: 01/15/1999

Site Name: CAPPELL ROAD ILLEGAL DUMP SITE Completion Date: 11/30/1998

Site Location: Cappell Road west of mare Estimated Completion Date: 11/30/1998

City: Weitchpec County: Humboldt

CERCLIS ID: CA0002392603 SSID: EQ

Project Manager: MARTIN, PAUL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

7.50

.50

8.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-7.50 .00

-.50 .00

-8.00 400.00

TOTAL Direct Labor $372.83 $49.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical

Site Name: ONESOURCE CHEMICAL

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: Bakersfield

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

BENSON, CRAIG

MARTYN, RICHARD

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,915.22

605.00

605.00

.00

.00

.00

.00

$11,125.22

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

154.00

Total Dollars
Spent:

2,298.26

728.27

441.00

.00

.00

.00

.00

250.25

.00

$3,717.78

Kem

Labor Hours
Spent

3.00

32.50

13.00

6.50

4.00

59.00

Balance:

7,616 96

-123.27

164.00

.00

.00

.00

.00

$7,407.44

Slate:

Balance

-3.00

-32.50

-13.00

-6.50

-4.00

95.00

Estimated
Dollars

Required:

9,915.22

605.00

605.00

.00

.00

.00

.00

$11,125.22

01/14/1999

09/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

154.00

Dollars per
LOE hour
delivered:

43.78

13.87

8.40

.00

.00

.00

.00

4.77

.00

$70.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical Report Date: 01/15/1999

Site Name: ONESOURCE CHEMICAL Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern

CERCLIS ID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re"uired

NO SUBTASK USED P2 .00 96.00 -96.00 .00

TOTAL .00 96.00 -96.00 154.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $4,042.06 $42.10
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TDD Monthly

m

Cost Summary (
Month Ending:

. ,

for dedicated
12/26/1998

labor)

TDD Number: 09-9807-0003 TDD Activity Type:

TDD Title: Enfield Chemical

Site Name: ENFIELD CHEMICAL

Site Location: 77539 Enfield Court

City: Palm Desert

CERCLIS ID: CA0002404820

Project Manager: HYATT, DAVID

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ER

EPA Project Monitor: MARTYN, RICHARD

K"*0": 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 18,348.00

Other Direct Costs 2,420.00

Travel 1,210.00

Equipment .00

Subcontracts -00

Analytical 2,040.00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $24,018.00

.00

.00

.00

.00

.00

448.00

Total Dollars
Spent:

5,248.14

936.54

425.34

.00

.00

.00

.00

291.48

.00

$6,901.50

Riverside

Labor Hours
Spent

33.50

67.50

24.00

5.00

6.00

136.00

Balance:

13,099.86

1,483.46

784.66

.00

.00

2,040.00

.00

$17,116.50

State:

Balance

-33.50

-67.50

-24.00

-5.00

-6.00

312.00

Estimated
Dollars

Required:

18,348.00

2,420.00

1,210.00

.00

.00

2,040.00

.00

$24,018.00

01/14/1999

02/28/1999

02/28/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

448.00

Dollars per
LOE hour
delivered:

40.06

7.15

3.25

.00

.00

.00

.00

2.23

.00

$52.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9807-0003 TDD Activity Type:

TDD Title: Enfield Chemical Report Date: 01/15/1999

Site Name: ENFIELD CHEMICAL Completion Date: 02/28/1999

Site Location: 77539 Enfield Court Estimated Completion Date: 02/28/1999

City: Palm Desert County: Riverside

CERCLIS ID: CA0002404820 SSID: ER

Project Manager: HYATT, DAVID

EPA Project Monitor: MARTYN, RICHARD

ReSion: 9 Budgeted
Subtask Description: Laborf Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re<'uired

NO SUBTASK USED P2 .00 127.50 -127.50 .00

TOTAL .00 127.50 -127.50 448.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $5,407.93 $42.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0002 TDD Activity Type:

TDD Title: Masonite Mill Mescate

Site Name: MASONITE MILL MESCATE

Site Location:

City: Hoopa

CERCLIS ID: CAD0391 1 2966

Project Manager: PALLADINO, CARL

EPA Project Monitor: INGLIS, JEFF

Region: 9

Subtask Description:

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 29,162.40

Other Direct Costs 1 ,815.00

Travel 3,630.00

Equipment 2,400.00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $37,007.40

County:

SSID : 00

Budgeted
Labor Hours

.00

400.00

Total Dollars
Spent:

67.35

8.96

.00

.00

.00

.00

.00

1.92

.00

$78.23

Report Date: 01 /1 4/1 999

Completion Date:

Estimated Completion Date:

Humboldt Siate:

Labor Hours
SPent Balance

2 00 -2.00

2.00 398.00

Estimated
Dollars

Required:
Balance:

29,095.05 29,162.40

1,806.04 1,815.00

3,630.00 3,630.00

2,400.00 2,400.00

.00 .00

.00 .00

.00 .00

$36,929.17 $37,007.40

09/30/1999

00/00/0000

CA

Estimated
Hours

required

.00

400.00

Dollars per
LOE hour
delivered:

33.68

4.48

.00

.00

.00

.00

.00

.96

.00

$39.12
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0002 TDD Activity Type:

TDD Title: Masonite Mill Mescate Report Date: 01/15/1999

Site Name: MASONITE MILL MESCATE Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Hoopa County: Humboldt

CERCLIS ID: CAD039112966 SSID: 00

Project Manager: PALLADINO, CARL

EPA Project Monitor: INGLIS, JEFF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

2.50

.25

2.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1ulred

-2.50 .00

-.25 .00

-2.75 400.00

TOTAL Direct Labor $128.69 $51.48

Page 114 of 136 Confidential Business Information - Not for Release



i f

TDD Monthly Cost Summary
Month Ending:

I

( for dedicated
12/26/1998

i

labor)

i I

TDD Number: 09-9808-0003 TDD Activity Type:

TDD Title: WasteLAN Data Management

Site Name: WASTELAN DATA MANAGEMENT

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: San Francisco

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

DECASTRO, LISA

TEMPLE, CELESTE

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

10,049.00

1,210.00

.00

.00

.00

.00

.00

$11,259.00

County

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1,368.41

29.76

.00

.00

.00

.00

.00

6.37

.00

$1,404.54

San Francisco

Labor Hours
Spent

3.00

1.50

5.00

34.00

4.00

47.50

Balance:

8,680.59

1,180.24

.00

.00

.00

.00

.00

$9,854.46

State:

Balance

-3.00

-1.50

-5.00

-34.00

-4.00

102.50

Estimated
Dollars

Required:

10,049.00

1,210.00

.00

.00

.00

.00

.00

$11,259.00

01/14/1999

03/31/1999

03/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

101.36

2.20

.00

.00

.00

.00

.00

.47

.00

$104.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0003 TDD Activity Type:

TDD Title: WasteLAN Data Management Report Date: 01/15/1999

Site Name: WASTELAN DATA MANAGEMENT Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DECASTRO, LISA

EPA Project Monitor: TEMPLE, CELESTE

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

4.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-2.00 .00

-2.00 .00

-4.00 150.00

TOTAL Direct Labor $164.97 $41.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLIS ID: CAD000629923

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 9,321.00

Other Direct Costs 363.00

Travel 2,178.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage 3,025.00

SGA

SubHandling Charge

TOTAL $14,887.00

County:

SSID : CP

Budgeted
Labor Hours

.00

.00

.00

.00

200.00

Tote) Dollars
Spent:

4,352.68

659.11

756.90

.00

1,155.00

.00

.00

303.04

17.32

$7,244.05

Estimated

Siskiyou

Labor Hours
Spent

7.00

84.50

1.00

4.00

96.50

Balance:

4,968.32

-296.11

1,421.10

.00

-1,155.00

.00

3,025.00

$7,642.98

Report Date:

Completion Date:

Completion Date:

Sitate:

Balance

-7.00

-84.50

-1.00

-4.00

103.50

Estimated
Dollars

Required:

9,321 .00

363.00

2,178.00

.00

.00

.00

3,025.00

$14,887.00

: 01/14/1999

09/02/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

45.58

6.90

7.93

.00

12.09

.00

.00

3.17

.18

$75.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLIS ID: CAD000629923 SSID

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

Report Date: 01/15/1999

Completion Date: 09/02/1998

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

100.00

.50

.50

101.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-100.00 .00

-.50 .00

-.50 .00

-101.00 200.00

TOTAL Direct Labor $3,653.49 $36.35
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TDD Monthly

IB

Cost Summary
Month Ending:

" i

( for dedicated
12/26/1998

labor)

I, I

TDD Number: 09-9808-0005 TDD Activity Type:

TDD Title: Tracy Tire Fire

Site Name: TRACY TIRE FIRE

Site Location: 29425 MacArthur Drive

City: Tracy

CERCLIS ID:

Project Manager: MARTIN, PAUL

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: ZUROSKI, DONN

ReSion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 30,768.80

Other Direct Costs 2,420.00

Travel 4,840.00

Equipment .00

Subcontracts 2,676.28

Analytical 20,000.00

Equipment Usage 2,420.00

SGA

iubHandling Charge

TOTAL $63,125.08

.00

.00

.00

.00

700.00

Total Dollars
Spent:

14,944.10

1,933.75

448.27

.00

3,541.15

.00

.00

509.73

53.11

$21,430.11

San Joaquin

Labor Hours
Spent

57.00

112.75

226.50

6.00

402.25

Balance:

15,824.70

486.25

4,391.73

.00

-864.87

20,000.00

2,420.00

$41,694.97

State:

Balance

-57.00

-112.75

-226.50

-6.00

297.75

Estimated
Dollars

Required:

30,768.80

2,420.00

4,840.00

.00

2,678.28

20,000.00

2,420.00

$63,127.08

: 01/14/1999

06/30/1999

06/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

37.15

4.81

1.11

.00

8.80

.00

.00

1.27

.13

$53.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0005 TDD Activity Type:

TDD Title: Tracy Tire Fire Report Date: 01/15/1999

Site Name: TRACY TIRE FIRE Completion Date: 06/30/1999

Site Location: 29425 MacArthur Drive Estimated Completion Date: 06/30/1999

City: Tracy County: San Joaquin State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:

NO SUBTASK USED P1

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

30.50

30.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-30.50 .00

-30.50 700.00

TOTAL Direct Labor $908.24 $29.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0008 TDD Activity Type:

TDD Title: Fort Apache, the Drums Report Date: 01/14/1999

Site Name: FORT APACHE, THE DRUMS Completion Date: 10/15/1998

Site Location: Fort Apache Indian Reserv

City: Whrteriver

CERCLIS ID:

Project Manager: WHITE, JEFFREY

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,607 44

Other Direct Costs 1 ,21 0.00

Travel 2,420.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $8,237.44

Estimated Completion Date:

County: Navajo

SSID : ZZ

Budgeted Labor Hours
Labor Hours Spent

.00 76.50

.00 5.00

100.00 81.50

Total Dollars
Spent: Balance:

2,991.36 1,616.08

379.59 830.41

887.71 1,532.29

.00 .00

.00 .00

.00 .00

.00 .00

271.22

.00

$4,529.88 $3,707.56

State:

Balance

-76.50

-5.00

18.50

Estimated
Dollars

Required:

4,607.44

1,210.00

2,420.00

.00

.00

.00

.00

$8,237.44

10/15/1998

AZ

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

36.70

4.66

10.89

.00

.00

.00

.00

3.33

.00

$55.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0008 TDD Activity Type:

TDD Title: Fort Apache, the Drums Report Date: 01/15/1999

Site Name: FORT APACHE, THE DRUMS Completion Date: 10/15/1998

Site Location: Fort Apache Indian Reserv Estimated Completion Date: 10/15/1998

City: Whiteriver County: Navajo

CERCLIS ID: SSID: ZZ

Project Manager: WHITE, JEFFREY

EPA Project Monitor: ZUROSKI, DONN

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

1.00

2.00

3.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uiired

-1.00 .00

-2.00 .00

-3.00 100.00

TOTAL Direct Labor $177.01 $59.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0011 TDD Activity Type:

TDD Title: Tribal Risk Assessment Conference

Site Name: TRIBAL RISK ASSESSMENT CONFERENCE

Site Location:

City: Las Vegas

CERCLIS ID:

Project Manager: JAMES, JAMES

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : 00

EPA Project Monitor: DOUGLAS, CAROLYN

Re<*°": 9 Budgeted

Subtask Description: Labor Houre

NO SUBTASK USED P1

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 12,717.59

Other Direct Costs 2,420.00

Travel 3,146.00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage 2,420.00

SGA

iubHandling Charge

TOTAL $20,703.59

.00

.00

.00

223.00

Total Dollars
Spent:

511.62

9,426.25

1,446.04

.00

.00

.00

.00

2,326.68

.00

$13,710.59

Clark

Labor Hours
Spent

3.00

13.00

4.00

20.00

Balance:

12,205.97

-7,006.25

1,699.96

.00

.00

.00

2,420.00

$6,993.00

State:

Balance

-3.00

-13.00

-4.00

203.00

Estimated
Dollars

Required:

12,717.59

2,420.00

3,146.00

.00

.00

.00

2,420.00

$20,703.59

: 01/14/1999

03/31/1999

03/31/1999

NV

Estimated
Hours

required

.00

.00

.00

223.00

Dollars per
LOE hour
delivered:

73.09

1,346.61

206.58

.00

.00

.00

.00

332.38

.00

$1,958.66
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0011 TDD Activity Type:

TDD Title: Tribal Risk Assessment Conference Report Date: 01/15/1999

Site Name: TRIBAL RISK ASSESSMENT CONFERENCE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Las Vegas County: Clark State: NV

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

66.50

49.00

59.00

47.00

221.50

Dollars per
LOE hour
delivered:

Balance

-66.50

-49.00

- -59.00

-47.00

-221 .50

Estimated
Hours

required

.00

.00

.00

.00

223.00

TOTAL Direct Labor $11,794.41 $67.59
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0012 TDD Activity Type:

TDD Title: Mouren-Laurens Oil

Site Name: MOUREN-LAURENS OIL

Site Location: 641 East Compton Blvd.

City: Compton

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

BENSON, CRAIG

MARTYN, RICHARD

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

28,222.80

1,452.00

1,210.00

.00

.00

10,000.00

.00

$40,884.80

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

610.00

Total Dollars
Spent:

8,242.38

838.72

4.62

.00

2,277.50

.00

.00

180.48

34.16

$11,577.86

Report Date:

Completion Date:

Estimated Completion Date:

Los Angeles

Labor Hours
Spent

137.00

1.00

57.50

4.00

199.50

Balance:

19,98042

613.28

1,205.38

.00

-2,277.50

10,000.00

.00

$29,306.94

State:

Balance

-137.00

-1.00

-57.50

-4.00

410.50

Estimated
Dollars

Required:

28,222.80

1,452.00

1,210.00

.00

.00

10,000.00

.00

$40,884.80

01/14/1999

12/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

610.00

Dollars per
LOE hour
delivered:

41.32

4.20

.02

.00

11.42

.00

.00

.90

.17

$88.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9808-0012 TDD Activity Type:

TDD Title: Mouren-Laurens Oil Report Date: 01/15/1999

Site Name: MOUREN-LAURENS OIL Completion Date: 12/31/1998

Site Location: 641 East Compton Blvd. Estimated Completion Date: 00/00/0000

City: Compton County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

15.50

76.00

8.75

100.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'ulred

-15.50 .00

-76.00 .00

-8.75 .00

-100.25 610.00

TOTAL Direct Labor $3,257.33 $35.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0001 TDD Activity Type:

TDD Title: Minerec Mining & Chemical Company

Site Name: MINEREC MINING & CHEMICAL

Site Location:

City: Tucson

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : EW

ENG, CHEONG

SHANE, DANIEL

g
Budgeted

Labor Hours

P1 .00

P2 .00

P3 .00

T2 .00

TOTAL 618.00

Dollars Total Dollars
Budgeted: Spent:

23,088.00 16,173.20

3,630.00 2,181.93

11,253.00 2,425.78

.00 .00

.00 1,352.00

6,120.00 .00

.00 .00

986.10

20.28

$44,091.00 $23,139.29

Pima

Labor Hours
Spent

431.00

57.00

23.00

6.00

517.00

Balance:

6,914.80

1,448.07

8,827.22

.00

-1,352.00

6,120.00

.00

$20,951.71

State:

Balance

-431.00

•57.00

-23.00

-6.00

101.00

Estimated
Dollars

Required:

23,088.00

3,630.00

11,253.00

.00

.00

6,120.00

.00

$44,091.00

; 01/14/1999

02/28/1999

02/28/1999

AZ

Estimated
Hours

required

.00

.00

.00

.00

618.00

Dollars per
LOE hour
delivered:

31.28

4.22

4.69

.00

2.62

.00

.00

1.91

.04

$44.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0001 TDD Activity Type:

TDD Title: Minerec Mining & Chemical Company Report Date: 01/15/1999

Site Name: MINEREC MINING & CHEMICAL Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: Tucson County: Pima

CERCLIS ID: SSID: EW

Project Manager: ENG, CHEONG

EPA Project Monitor: SHANE, DANIEL

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P2

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

2.50

2.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re*uired

-2.50 .00

-2.50 618.00

TOTAL Direct Labor $119.27 $47.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0002 TDD Activity Type:

TDD Title: CRIT Parker Pesticides

Site Name: CRIT PARKER PESTICIDES

Site Location: Old Cotton Gin Burns Rd

4th Avenue

City: Parker

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

SAPP, JUDY

SUTER, DANIEL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

8,256.06

2,420.00

2,420.00

.00

571.91

3,500.00

302.50

$17,470.47

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

4,103.30

781.47

195.61

.00

.00

.00

.00

209.09

.00

$5,289.47

Estimated

LaPaz

Labor Hours
Spent

2.50

62.50

38.00

2.00

105.00

Balance:

4,152.76

1,638.53

2,224.39

.00

571.91

3,500.00

302.50

$12,181.00

Report Date: 01/14/1999

Completion Date:

Completion Date:

State:

Balance

-2.50

-€2.50

-38.00

-2.00

95.00

Estimated
Dollars

Required:

8,256.06

2,420.00

2,420.00

.00

571.91

3,500.00

302.50

$17,470.47

12/18/1998

00/00/0000

AZ

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

39.08

7.44

1.86

.00

.00

.00

.00

1.99

.00

$50.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0002 TDD Activity Type:

TDD Title: CRIT Parker Pesticides Report Date: 01/15/1999

Site Name: CRIT PARKER PESTICIDES Completion Date: 12/18/1998

Site Location: Old Cotton Gin Burns Rd Estimated Completion Date: 00/00/0000

4th Avenue

City: Parker County: LaPaz State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: SAPP, JUDY

EPA Project Monitor: SUTER, DANIEL
_ . _ Estimated
Keg ion:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

93.00

.25

93.25

Dollars per
LOE hour
delivered:

Hours
Balance ret«uired

-93.00 .00

-.25 .00

-93.25 200.00

TOTAL Direct Labor $3,879.99 $41.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0003 TDD Activity Type:

TDD Title: Contra Costa Exercise

Site Name: CONTRA COSTA EXERCISE

Site Location:

City: Martinez

CERCLIS ID:

County:

SSID : 00

Report Date:

Completion Date:

Estimated Completion Date:

State*
Contra Costa

: 01/14/1999

08/01/1999

00/00/0000

CA

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 22,981.50

Other Direct Costs 2, 1 51 .38

Travel 605.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

JubHandling Charge

TOTAL $25,737.88

Budgeted
Labor Hours

.00

.00

.00

400.00

Total Dollars
Spent:

1,704.85

126.32

.00

.00

.00

.00

.00

27.03

.00

$1,858.20

Labor Hours
SP°nt Balance

1.00 -1.00

29.00 -29.00

2.00 -2.00

32.00 368.00

Estimated
Dollars

Required:
Balance:

21,276.65 22,981.50

2,025.06 2,151.38

605.00 605.00

.00 .00

.00 .00

.00 .00

.00 .00

$23,879.68 $25,737.88

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

53.28

3.95

.00

.00

.00

.00

.00

.84

.00

$58.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0003 TDD Activity Type:

TDD Title: Contra Costa Exercise Report Date: 01/15/1999

Site Name: CONTRA COSTA EXERCISE Completion Date: 08/01/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Martinez County: Contra Costa State: CA

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MANDEL, ROBERT

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

11.00

11.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-11.00 .00

-11.00 400.00

TOTAL Direct Labor $524.76 $47.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLIS ID: CAD000629923

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 11,750.95

Other Direct Costs 2,480.50

Travel 4,961.00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage 17,545.00

SGA

JubHandling Charge

TOTAL $36,737.45

Repoit Date:

Completion Date:

Estimated Completion Date:

County:

SSID : CP

Budgeted
Labor Hours

.00

.00

.00

.00

.00

325.00

Total Dollars
Spent:

654.33

4,021.87

1,674.36

.00

.00

.00

.00

1,218.98

.00

$7,569.54

Siskiyou

Labor Hours
Spent

2.00

4.00

3.50

7.00

2.00

18.50

Balance:

11,096.62

-1,541.37

3,286.64

.00

.00

.00

17,545.00

$29,167.91

State:

Balance

-2.00

-4.00

-3.50

-7.00

-2.00

306.50

Estimated
Dollars

Required:

1 1 ,750.95

2,480.50

4,961.00

.00

.00

.00

17,545.00

$36,737.45

01/14/1999

01/31/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

325.00

Dollars per
LOE hour
delivered:

56.90

349.73

145.60

.00

.00

.00

.00

106.00

.00

$658.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLIS ID: CAD000629923 SSID

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MANDEL, ROBERT

Report Date: 01/15/1999

Completion Date: 01/31/1999

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

288.50

1.00

289.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-288.50 .00

-1 .00 .00

-289.50 325.00

TOTAL Direct Labor $10,305.22 $35.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0005 TDD Activity Type:

TDD Title: Santa Clarita Green Waste Fire

Site Name: SANTA CLARITA GREEN WASTE FIRE

Site Location: Pine St./San Fernando Rd.

City: Newhall

CERCLIS ID:

Project Manager:

EPA Project Monitor

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

HYATT, DAVID

MANDEL, ROBERT

9

P1

P3

SS

T2

TOTAL

Dollars
Budgeted:

4,254.20

363.00

363.00

.00

.00

.00

.00

$4,980.20

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

1,879.79

318.28

.00

.00

.00

.00

.00

68.11

.00

$2,266.18

Estimated

Los Angeles

Labor Hours
Spent

2.00

29.00

1.50

4.00

36.50

Balance:

2,374.41

44.72

363.00

.00

.00

.00

.00

$2,714.02

Report Date:

Completion Date:

Completion Date:

State:

Balance

-2.00

-29.00

-1.50

-4.00

63.50

Estimated
Dollars

Required:

4,254.20

363.00

363.00

.00

.00

.00

.00

$4,980.20

: 01/14/1999

09/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

53.71

9.09

.00

.00

.00

.00

.00

1.95

.00

$64.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0005 TDD Activity Type:

TDD Title: Santa Clarita Green Waste Fire Report Date: 01/15/1999

Site Name: SANTA CLARITA GREEN WASTE FIRE Completion Date: 09/30/1998

Site Location: Pine St./San Fernando Rd. Estimated Completion Date: 00/00/0000

City: Newhall County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: HYATT, DAVID

EPA Project Monitor: MANDEL, ROBERT

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

63.00

63.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-63.00 .00

-63.00 100.00

TOTAL Direct Labor $2,682.38 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0006 TDD Activity Type:

TDD Title: South Lake Tahoe MTBE

Site Name: SOUTH LAKE TAHOE MTBE

Site Location:

Report Date

Completion Date:

Estimated Completion Date:

City: South Lake Tahoe

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

SCHWENNESEN,

LINDER, STEVEN

9

P3

SS

T2

TOTAL

Dollars
Budgeted:

6,735.00

1,210.00

4,235.00

.00

24,908.40

.00

.00

$37,088.40

County:

SSID : ZZ

MICHAEL

Budgeted
Labor Hours

.00

.00

.00

125.00

Total Dollars
Spent:

3,185.80

881.64

557.76

.00

4,650.49

.00

.00

308.07

69.76

$9,653.52

El Dorado

Labor Hours
Spent

73.00

4.00

6.00

83.00

Balance:

3,549.20

328.36

3,677.24

.00

20,257.91

.00

.00

$27,434.88

SUite:

Balance

-73.00

-4.00

-6.00

42.00

Estimated
Dollars

Required:

6,735.00

1,210.00

4,235.00

.00

24,908.40

.00

.00

$37,088.40

: 01/14/1999

02/01/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

40.33

11.16

7.06

.00

58.87

.00

.00

3.90

.88

$122.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0006 TDD Activity Type:

TDD Title: South Lake Tahoe MTBE Report Date: 01/15/1999

Site Name: SOUTH LAKE TAHOE MTBE Completion Date: 02/01/1999

Site Location: Estimated Completion Date: 00/00/0000

City: South Lake Tahoe County: El Dorado State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

11.00

98.25

29.75

139.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-11.00 .00

-98.25 .00

-29.75 .00

-139.00 125.00

TOTAL Direct Labor $9.44 $.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0007 TDD Activity Type:

TDD Title: Anti-Terrorism Training - Sacramento

Site Name: ANTI-TERRORISM TRAINING - SACRMENTO

Site Location: Kaiser Permanente Medical

Center

City: Sacramento

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

WISE, ROBERT

MARTYN, RICHARD

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

6,070.00

605.00

2,420.00

.00

.00

.00

.00

$9,095.00

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

156.00

Total Dollars
Spent:

5,156.90

85.25

241.50

.00

.00

.00

.00

69.93

.00

$5,553.58

Report Date: 01 /1 4/1 999

Completion Date:

Estimated Completion Date:

Sacramento

Labor Hours
Spent

12.00

123.50

2.00

2.00

139.50

Balance:

913.10

519.75

2,178.50

.00

.00

.00

.00

$3,541.42

Staite:

Balance

-12.00

-123.50

-2.00

-2.00

16.50

Estimated
Dollars

Required:

6,070.00

605.00

2,420.00

.00

.00

.00

.00

$9,095.00

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

156.00

Dollars per
LOE hour
delivered:

36.97

.61

1.73

.00

.00

.00

.00

.50

.00

$39.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0008 TDD Activity Type:

TDD Title: Cooley Landing Brownsfields Investigation

Site Name: COOLEY LANDING BROWNFIELDS INVESTIGATION

Site Location:

City: East Palo Alto

CERCLIS ID:

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 6,332.08

Other Direct Costs 257.90

Travel 181.50

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $6,771.48

Report Date: 01/14/1 999

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

120.00

Total Dollars
Spent:

4,316.21

329.56

.00

.00

.00

.00

.00

70.52

.00

$4,716.29

San Mateo

Labor Hours
Spent

113.00

2.00

115.00

Balance:

2,015.87

-71.66

181.50

.00

.00

.00

.00

$2,055.19

State:

Balance

-113.00

-2.00

5.00

Estimated
Dollars

Required:

6,332.08

257.90

181.50

.00

.00

.00

.00

$6,771.48

01/31/1999

01/31/1999

CA

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

37.53

2.87

.00

.00

.00

.00

.00

.61

.00

$41.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9809-0008 TDD Activity Type:

TDD Title: Cooley Landing Brownsfields Investigation Report Date: 01/15/1999

Site Name: COOLEY LANDING BROWNFIELDS INVESTIGATI Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: East Palo Alto County: San Mateo State: CA

CERCLIS ID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4.00

.50

4.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance

-4.00 .00

-.50 .00

-4.50 120.00

TOTAL Direct Labor $315.99 $79.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9810-0001 TDD Activity Type:

TDD Title: City of Ukiah Brownfields Investigation

Site Name: CITY OF UKIAH BROWNFIELDS INVESTIGATION

Site Location:

City: Ukiah County.

CERCLIS ID: SSID : ZZ

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

WALTER, JOHN

MIX, THOMAS

9

P1

T2

TOTAL

Dollars
Budgeted:

29,891.76

2,371.60

2,420.00

.00

2,042.55

2,000.00

1,210.00

$39,935.91

Budgeted
Labor Hours

.00

.00

624.00

Total Dollars
Spent:

67.35

217.80

.00

.00

1,189.76

.00

.00

46.61

17.85

$1,539.37

Report Date: 01/14/1 999

Completion Date: 03/3 1 /1 999

Estimated Completion Date: 00/00/0000

.. . . State: CA
Mendocino

Labor Hours
Spent

50.50

2.00

52.50

Balance:

29,824.41

2,153.80

2,420.00

.00

852.79

2,000.00

1,210.00

$38,396.54

Balance

-50.50

-2.00

571.50

Estimated
Dollars

Required:

29,891.76

2,371.60

2,420.00

.00

2,042.55

2,000.00

1,210.00

$39,935.91

Estimated
Hours

required

.00

.00

624.00

Dollars per
LOE hour
delivered:

1,28

4.15

.00

.00

22.66

.00

.00

.89

.34

$29.32
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9810-0001 TDD Activity Type:

TDD Title: City of Ukiah Brownfields Investigation Report Date: 01/15/1999

Site Name: CITY OF UKIAH BROWNFIELDS INVESTIGATION Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Ukiah County: Mendocino State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4.00

.25

4.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-4.00 .00

-.25 .00

-4.25 624.00

TOTAL Direct Labor $253.91 $63.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-981 0-0002 TDD Activity Type:

TDD Title: Site Assesment HRS Training Course

Site Name: HRS TRAINING

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: JAMES, JAMES

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : 00

EPA Project Monitor: MITGUARD, MATTHEW

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 11,821.40

Other Direct Costs 47.72

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $11,869.12

.00

.00

200.00

Total Dollars
Spent:

1,778.60

.00

.00

.00

.00

.00

.00

.00

.00

$1,778.60

San Francisco

Labor Hours
Spent

38.00

2.00

40.00

Balance:

10,042.80

47.72

.00

.00

.00

.00

.00

$10,090.52

State:

Balance

-38.00

-2.00

160.00

Estimated
Dollars

Required:

11,821.40

47.72

.00

.00

.00

.00

.00

$11,869.12

: 01/14/1999

11/15/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

44.47

.00

.00

.00

.00

.00

.00

.00

.00

$44.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9810-0002 TDD Activity Type:

TDD Title: Site Assesment HRS Training Course Report Date: 01/15/1999

Site Name: HRS TRAINING Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

108.00

36.00

4.00

148.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-108.00 .00

-36.00 .00

-4.00 .00

-148.00 200.00

TOTAL Direct Labor $6,513.72 $44.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9810-0003 TDD Activity Type:

TDD Title: Spectrace Workshop

Site Name: SPECTRACE WORKSHOP

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: ENG, CHEONG

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,776.00

Other Direct Costs 484.00

Travel 1,413.28

Equipment .00

Subcontracts 2,358.24

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $9,031.52

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

120.00

Total Dollars
Spent:

175.79

12.09

.00

.00

.00

.00

.00

2.59

.00

$190.47

San Francisco

Labor Hours
Spent

4.00

2.00

6.00

Balance:

4,600.21

471.91

1,413.28

.00

2,358.24

.00

.00

$8,841.05

State:

Balance

-4.00

-2.00

114.00

Estimated
Dollars

Required:

4,776.00

484.00

1,413.28

.00

2,358.24

.00

.00

$9,031.52

: 01/14/1999

02/28/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

29.30

2.02

.00

.00

.00

.00

.00

.43

.00

$31.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9810-0004 TDD Activity Type:

TDD Title: Quality Assurance Audit of Dodson Brothers, C

Site Name: QUALITY ASSURANCE AUDIT (SITES)

Site Location:

City: San Francisco

CERCLIS ID:

Report Date: 01/14/1999

Completion Date: 03/31/1999

Estimated Completion Date:

County:

SSID : 00

San Francisco
State:

03/31/1999

CA

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 10,541.65

Other Direct Costs 1,815.00

Travel 605.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $12,961.65

Budgeted
Labor Hours

.00

.00

200.00

Total Dollars
Spent:

2,518.49

8.15

.00

.00

.00

.00

.00

1.74

.00

$2,528.38

Labor Hours
Spent

53.00

2.00

55.00

Balance:

8,023.16

1,806.85

605.00

.00

.00

.00

.00

$10,433.27

Balance

-53.00

-2.00

145.00

Estimated
Dollars

Required:

10,541.65

1,815.00

605.00

.00

.00

.00

.00

$12,961.65

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

45.79

.15

.00

.00

.00

.00

.00

.03

.00

$45.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9810-0005 TDD Activity Type:

TDD Title: Computer & Technical Support for OSC

Site Name: COMPUTER & TECHNICAL SUPPORT FOR OSC

Site Location:

City: San Diego

CERCLIS ID:

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 9,061.14

Other Direct Costs 2,420.00

Travel 2,541.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $14,022.14

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

173.00

Total Dollars
Spent:

5,173.57

519.62

876.29

.00

.00

.00

.00

298.72

.00

$6,868.20

Report Date:

Completion Date:

Estimated Completion Date:

State:
San Diego

Labor Hours
Spent Balance

80.00 -80.00

49.00 -49.00

1.00 -1.00

4.00 -4.00

134.00 39.00

Estimated
Dollars

Required:
Balance:

3,887.57 9,061.14

1,900.38 2,420.00

1,664.71 2,541.00

.00 .00

.00 .00

.00 .00

.00 .00

$7,153.94 $14,022.14

01/14/1999

01/31/1999

01/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

173.00

Dollars per
LOE hour
delivered:

38.90

3.91

6.59

.00

.00

.00

.00

2.25

.00

$51.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9810-0005 TDD Activity Type:

TDD Title: Computer & Technical Support for OSC Report Date: 01/15/1999

Site Name: COMPUTER & TECHNICAL SUPPORT FOR OSC Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: San Diego County: San Diego State: CA

CERCLIS ID: SSID: 00

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*uired

-1.00 .00

-1.00 173.00

TOTAL Direct Labor $42.72 $42.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9811-0001 TDD Activity Type:

TDD Title: Giss Parkway Brownfields - City of Yuma

Site Name: GISS PARKWAY BROWNFIELDS - CITY OF YUMA

Site Location:

City: Yuma

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

County:

SSID : ZZ

Report Date:

Completion Date:

Estimated Completion Date:

State:
Yuma

01/14/1999

05/28/1999

00/00/0000

AZ

GENOLIO, THOMAS

MIX, THOMAS

9

P2

T2

TOTAL

Dollars
Budgeted:

27,480.00

9,413.34

3,025.00

.00

.00

.00

.00

$39,918.34

Budgeted
Labor Hours

.00

.00

600.00

Total Dollars
Spent:

1,646.57

62.87

.00

.00

.00

.00

.00

13.45

.00

$1,722.89

Labor Hours
SPent Balance

42.00 -42.00

2.00 -2.00

44.00 556.00

Estimated
Dollars

Required:
Balance:

25,833.43 27,480.00

9,350.47 9,413.34

3,025.00 3,025.00

.00 .00

.00 .00

.00 .00

.00 .00

$38,195.45 $39,918.34

Estimated
Hours

required

.00

.00

600.00

Dollars per
LOE hour
delivered:

37.42

1.43

.00

.00

.00

.00

.00

.31

.00

$39.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9811-0001 TDD Activity Type:

TDD Title: Giss Parkway Brownfields-City of Yuma Report Date: 01/15/1999

Site Name: GISS PARKWAY BROWNFIELDS - CITY OF YUM Completion Date: 05/28/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Yuma County: Yuma State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

2.50

.25

2.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-2.50 .00

-.25 .00

-2.75 600.00

TOTAL Direct Labor $198.51 $79.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-981 1 -0002 TDD Activity Type:

TDD Title: Nevada Oil Sites

Site Name: NEVADA OIL SITES

Site Location:

City: Northern Nevada

CERCLIS ID:

Project Manager: GREGORY, JOHN

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 6,702.60

Other Direct Costs 484.00

Travel 1,210.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $8,396.60

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

170.00

Total Dollars
Spent:

2,631.57

169.90

445.54

.00

.00

.00

.00

131.72

.00

$3,378.73

Labor Hours
Spent

.50

65.00

2.00

5.00

72.50

Balance:

4,071.03

314.10

764.46

.00

.00

.00

.00

$5,017.87

State:

Balance

-.50

-65.00

-2.00

-5.00

97.50

Estimated
Dollars

Required:

6,702.60

484.00

1,210.00

.00

.00

.00

.00

$8,396.60

01/14/1999

12/31/1998

00/00/0000

NV

Estimated
Hours

required

.00

.00

.00

.00

170.00

Dollars per
LOE hour
delivered:

36.30

2.34

6.15

.00

.00

.00

.00

1.82

.00

$46.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9811-0002 TDD Activity Type:

TDD Title: Nevada Oil Sites Report Date: 01/15/1999

Site Name: NEVADA OIL SITES Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Northern Nevada County: State: NV

CERCLIS ID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: LEWIS, WILLIAM

R6S|on: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.75

.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-.75 .00

-.75 170.00

TOTAL Direct Labor $28.28 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-981 1 -0003 TDD Activity Type:

TDD Title: Leona Heights Suffer Mine

Site Name: LEONA HEIGHTS SULFER MINE

Site Location: end of McDonnel Avenue

near Jet of 13 & 580

City: Oakland

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

WALTER, JOHN

SUTER, DANIEL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

12,962.00

2,420.00

605.00

.00

.00

1,020.00

1,210.00

$18,217.00

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

264.81

30.35

.00

.00

460.51

.00

.00

6.50

6.91

$769.08

Report Date

Completion Date:

Estimated Completion Date:

Alameda

Labor Hours
Spent

41.50

2.00

2.00

2.00

47.50

Balance:

12,697.19

2,389.65

605.00

.00

-460.51

1,020.00

1,210.00

$17,447.92

State:

Balance

-41.50

-2.00

-2.00

-2.00

202.50

Estimated
Dollars

Required:

12,962.00

2,420.00

605.00

.00

.00

1,020.00

1,210.00

$18,217.00

: 01/14/1999

05/30/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

5.57

.64

.00

.00

9.69

.00

.00

.14

.15

$16.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-98-1 1-0004 TDD Activity Type:

TDD Title: Wilder Ranch State Park

Site Name: WILDER RANCH STATE PARK

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: Santa Cruz

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

County:

SSID : ZZ

Santa Cruz
State:

: 01/14/1999

02/28/1999

02/28/1999

CA

OWSTON, R. SHAWN

MARTYN, RICHARD

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

13,527.00

242.00

1,210.00

.00

.00

10,200.00

605.00

$25,784.00

Budgeted
Labor Hours

.00

.00

.00

413.00

Total Dollars
Spent:

1 ,507.49

199.12

.00

.00

.00

.00

.00

42.61

.00

$1,749.22

Labor Hours
Spent

39.00

6.50

3.00

48.50

Balance:

12,019.51

42.88

1,210.00

.00

.00

10,200.00

605.00

$24,034.78

Balance

-39.00

-6.50

-3.00

364.50

Estimated
Dollars

Required:

13,527.00

242.00

1,210.00

.00

.00

10,200.00

605.00

$25,784.00

Estimated
Hours

required

.00

.00

.00

413.00

Dollars per
LOE hour
delivered:

31.08

4.11

.00

.00

.00

.00

.00

.88

.00

$36.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-98-11-0004 TDD Activity Type:

TDD Title: Wilder Ranch State Park Report Date: 01/15/1999

Site Name: WILDER RANCH STATE PARK Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: Santa Cruz County: Santa Cruz State: CA

CERCLIS ID: SSID: ZZ

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: MARTYN, RICHARD

Re9|on: 9 Budgeted
Subtask Description: Labor

* Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

96.00

96.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'urred

-96.00 .00

-96.00 413.00

TOTAL Direct Labor $2,770.80 $28.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-98-1 1 -0005 TDD Activity Type:

TDD Title: Continuing Challenge Registration Database Report Date: 01/14/1999

Site Name: CONTINUING CHALLENGE REGISTRATION DATABASE Completion Date: 04/30/1999

Site Location:

City: Sacramento

CERCLIS ID:

Estimated Completion Date:

County: Sacramento

SSID : 00

State:

04/30/1999

CA

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,388.00

Other Direct Costs 242.00

Travel 60.50

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $3,690.50

Budgeted Labor Hours
Labor Hours Spent

.00 2.00

48.00 2.00

Total Dollars
Spent: Balance:

67.35 3,320.65

.00 242.00

.00 60.50

.00 .00

.00 .00

.00 .00

.00 .00

.00

.00

$67.35 $3,623.15

Balance

-2.00

46.00

Estimated
Dollars

Required:

3,388.00

242.00

60.50

.00

.00

.00

.00

$3,690.50

Estimated
Hours

required

.00

48.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-981 1-0006 TDD Activity Type:

TDD Title: Washington Firehouse Brownsfield Investigate Report Date:

Site Name: WASHINGTON FIREHOUSE BROWNFIELDS INVESTIGATION Completion Date:

Site Location:

City: West Sacramento

CERCLIS ID:

Project Manager: CRUM, ANN

EPA Project Monitor: MIX, THOMAS

Region: 9

Subtask Description:

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 30,296.00

Other Direct Costs 1 ,81 5.00

Travel 3,025.00

Equipment .00

Subcontracts 2,120.34

Analytical .00

Equipment Usage 2,662.00

SGA

iubHandling Charge

TOTAL $39,918.34

County:

SSID : ZZ

Budgeted
Labor Hours

.00

600.00

Total Dollars
Spent:

101.01

14.61

94.76

.00

.00

.00

.00

23.41

.00

$233.79

Estimated Completion Date:

State:
Mendocino

Labor Hours

SP6"* Balance

3.00 -3.00

3.00 597.00

Estimated
Dollars

Required:
Balance:

30,194.99 30,296.00

1,800.39 1,815.00

2,930.24 3,025.00

.00 .00

2,120.34 2,120.34

.00 .00

2,662.00 2,662.00

$39,684.55 $39,918.34

01/14/1999

06/30/1999

00/00/0000

CA

Estimated
Hours

required

.00

600.00

Dollars per
LOE hour
delivered:

33.67

4.87

31.59

.00

.00

.00

.00

7.80

.00

$77.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9811-0006 TDD Activity Type:

TDD Title: Washington Firehouse Brownsfield Investigate Report Date: 01/15/1999

Site Name: WASHINGTON FIREHOUSE BROWNFIELDS INV Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: West Sacramento

CERCLIS ID:

Project Manager: CRUM, ANN

EPA Project Monitor: MIX, THOMAS

County: Mendocino

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

42.50

2.00

.25

44.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-42.50 .00

-2.00 .00

-.25 .00

•44.75 600.00

TOTAL Direct Labor $2,032.41 $45.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-98 1 1 -0007 TDD Activity Type:

TDD Title: San Gabriel River Response

Site Name: SAN GABRIEL RIVER RESPONSE

Site Location:

City: City of Industry

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: SHANE, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 497.00

Other Direct Costs 121.00

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $618.00

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

10.00

Total Dollars
Spent:

321.93

3.16

.00

.00

.00

.00

.00

.68

.00

$325.77

Report Date:

Completion Date:

Estimated Completion Date:

, » , State:
Los Angeles

Labor Hours
S**nt Balance

6.50 -6.50

1.00 -1.00

1.00 -1.00

8.50 1 .50

Estimated
Dollars

Required:
Balance:

175.07 497.00

117.84 121.00

.00 -00

.00 .00

.00 .00

.00 .00

.00 .00

$292.23 $618.00

: 01/14/1999

12/15/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

10.00

Dollars per
LOE hour
delivered:

37.87

.37

.00

.00

.00

.00

.00

.08

.00

$38.33
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I t

TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9812-0001 TDD Activity Type:

TDD Title: Sunco Oil

Site Name: SUNCO OIL

Site Location: 550 Elko Avenue

City: Reno

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

GREGORY, JOHN

LEWIS, WILLIAM

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

11,088.00

1,210.00

1,815.00

.00

.00

5,100.00

1,210.00

$20,423.00

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

298.00

Total Dollars
Spent:

4,754.03

219.23

.00

.00

.00

.00

.00

46.91

.00

$5,020.17

Report Date: 01/14/1 999

Completion Date: 04/30/1999

Estimated Completion Date:

Washoe

Labor Hours
Spent

46.50

88.00

6.50

2.00

14300

Balance:

6,333.97

990.77

1,815,00

.00

.00

5,100.00

1,210.00

$15,402.83

State:

Balance

-46.50

-88.00

-6.50

-2.00

155.00

Estimated
Dollars

Required:

11,088.00

1,210.00

1,815.00

.00

.00

5,100.00

1,100.00

$20,313.00

04/30/1999

NV

Estimated
Hours

required

.00

.00

.00

.00

298.00

Dollars per
LOE hour
delivered:

33.24

1.53

.00

.00

.00

.00

.00

.33

.00

$35.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9812-0001 TDD Activity Type:

TDD Title: Sunco Oil Report Date: 01/15/1999

Site Name: SUNCO OIL Completion Date: 04/30/1999

Site Location: 550 Elko Avenue Estimated Completion Date: 04/30/1999

City: Reno County: Washoe State: NV

CERCLIS ID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P2

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

39.00

39.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-39.00 .00

-39.00 298.00

TOTAL Direct Labor $1,631.70 $41.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9812-0002 TDD Activity Type:

TDD Title: Port Costa Oil Spill

Site Name: PORT COSTA OIL SPILL

Site Location:

City: Port Costa

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 6,375.00

Other Direct Costs 605.00

Travel 242.00

Equipment .00

Subcontracts 5,967.00

Analytical 1,020.00

Equipment Usage 605.00

SGA

SubHandling Charge

TOTAL $14,814.00

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

300.00

Total Dollars
Spent:

172.55

27.90

2.00

.00

.00

.00

.00

6.40

.00

$208.85

Contra Costa

Labor Hours
Spent

18.00

2.00

3.00

23.00

Balance:

6,202.45

577.10

240.00

.00

5,967.00

1,020.00

605.00

$14,605.15

State:

Balance

-18.00

-2.00

-3.00

277.00

Estimated
Dollars

Required:

6,375.00

605.00

242.00

.00

5,967.00

1,020.00

605.00

$14,814.00

: 01/14/1999

03/01/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

7.50

1.21

.09

.00

.00

.00

.00

.28

.00

$9.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9812-0003 TDD Activity Type:

TDD Title: Francis Plating

Site Name: FRANCIS PLATING OF OAKLAND, INC.

Site Location:

Report Date

Completion Date:

Estimated Completion Date:

City: OAKLAND

CERCLIS ID: CAD009206160

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandllng Charge

TOTAL

ENG, CHEONG

LAWRENCE, KAY

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

35,785.00

2,420.00

1,210.00

.00

.00

10,200.00

9,680.00

$59,295.00

County:

SSID : 60

Budgeted
Labor Hours

.00

.00

.00

.00

900.00

Total Dollars
Spent:

19,816.45

468.85

.00

.00

.00

.00

.00

100.35

.00

$20,385.65

ALAMEDA

Labor Hours
Spent

247.00

240.50

150.00

2.00

639.50

Balance:

15,968.55

1,951.15

1,210.00

.00

.00

10,200.00

9,680.00

$38,909.35

State:

Balance

-247.00

-240.50

-150.00

-2.00

260.50

Estimated
Dollars

Required:

35,785.00

2,420.00

1,210.00

.00

.00

10,200.00

9,680.00

$59,295.00

: 01/14/1999

03/30/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

900.00

Dollars per
LOE hour
delivered:

30.99

.73

.00

.00

.00

.00

.00

.16

.00

$31.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9812-0003 TDD Activity Type:

TDD Title: Francis Plating Report Date: 01/15/1999

Site Name: FRANCIS PLATING OF OAKLAND, INC. Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: OAKLAND County: ALAMEDA State: CA

CERCLIS ID: CAD009206160 SSID: 6Q

Project Manager: ENG, CHEONG

EPA Project Monitor: LAWRENCE, KAY

Re9lon: 9 Budgeted
Subtask Description: LaborH Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

10.00

10.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«u!red

-10.00 .00

-10.00 900.00

TOTAL Direct Labor $335.58 $33.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9812-0004 TDD Activity Type:

TDD Title: START Annual Workplan 1 999

Site Name: START ANNUAL WORKPLAN

Site Location:

City: San Francisco

CERCLIS ID:

Report Date: 01/14/1 999

Completion Date: 01/31/1999

Estimated Completion Date:

County:

SSID : 00

San Francisco
State:

00/00/0000

CA

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 6,365.00

Other Direct Costs 242.00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $6,607.00

Budgeted
Labor Hours

.00

100.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

6,297.65

242.00

.00

.00

.00

.00

.00

$6,539.65

Balance

-2.00

98.00

Estimated
Dollars

Required:

6,365.00

242.00

.00

.00

.00

.00

.00

$6,607.00

Estimated
Hours

required

.00

100.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 12/26/1998

TDD Number: 09-9812-0005 TDD Activity Type:

TDD Title: San Lucy Air Strip

Site Name: SAN LUCY AIR STRIP

Site Location:

City: Stanfield

CERCLIS ID:

Project Manager

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Report Date

Completion Date:

Estimated Completion Date:

WALDER, STEVEN

SHANE, DANIEL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

5,816.00

605.00

847.00

.00

.00

2,040.00

.00

$9,308.00

County:

SSID : 22

Budgeted
Labor Hours

.00

.00

.00

140.00

Total Dollars
Spent:

1,190.03

3.97

.00

.00

.00

.00

.00

.84

.00

$1,194.84

Final

Labor Hours
Spent

29.50

2.00

2.00

33.50

Balance:

4,625.97

601.03

847.00

.00

.00

2,040.00

.00

$8,113.16

State:

Balance

-29.50

-2.00

-2.00

106.50

Estimated
Dollars

Required:

5,816.00

605.00

847.00

.00

.00

2,040.00

.00

$9,308.00

: 01/14/1999

04/30/1999

00/00/0000

AZ

Estimated
Hours

required

.00

.00

.00

140.00

Dollars per
LOE hour
delivered:

35,52

.12

.00

.00

.00

.00

.00

.03

.00

$35.67
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES

4-1



1/12/1999

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CLASSIFICATION ACTIVITY TYPE

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

PERCENT OF
TOTAL LOE

LOE HOURS HOURS S

84.50 0.34%

.00 0.00%

84.50 1.57%

PERCENT OF
ACTIVITY

HOURS
5ITE-SPECIFIC

0.00%

0.00%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & Pr

Contingency Planning

Emergency Response

Training

SUBTOTAL CEPP

.00 0.00%

6.50 0.12%

.00 0.00%

.16 0.00%

32.40 0.00%

39.06 0.73%

0.41%

0.41%

0.41%

0.41%

0.41%

0.00%

Enforcement

Enforcement - General

SUBTOTAL Enforcement

24.00 0.45%

24.00 0.45%

100.00%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

.00 0.00%

.00 0.00%

0.00%

0.00%

TOTAL
LOE

HOURS

3,425.25

.00

3,425.25

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.84%

0.00%

1.84%

0.00%

0.00%

0.00%

585.00

1,314.50

2,137.75

91.02

2,225.85

6,354.12

0.31%

0.71%

1.15%

0.05%

1.19%

3.41%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

1,694.00

1,694.00

0.91%

0.91%

1.42%

0.00%

1,113.00

1,113.00

0.60%

0.60%

0.00%

0.00%
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1/12/1999

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Lust Activities

Environmental/Ecological Evaluations

SUBTOTAL Lust Activities

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

LOE HOURS nwuhco

101.25 1.89%

101.25 1.89%

0.00%

0.00%

Oil Program

Chemical Emergency Preparedness & Pr

SPCC Inspections

Contingency Planning

Removal Action/Investigation/Monitoring

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

6.50 0.12%

.00 0.00%

.00 0.00%

.00 0.00%

.00 0.00%

24.56 0.00%

.00 0.00%

52.00 0.97%

.00 0.00%

83.06 1.55%

1.38%

1.38%

1.88%

1.88%

1.88%

1.88%

1.88%

1.88%

1.88%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

.00 0.00%

486.00 8.99%

486.00 9.05%

100.00%

100.00%

0.00%

TOTAL
LOE

HOURS

188.25

188.25

PERCEN1 OF|
PERCENT ACT, JTY
OF TOTAL HOJRS

LOESITE-SP£C;,IP8C
HOURS

0.10%

0.10%

0.00%

0.00%

466.25

226.50

1,216.25

109.50

39.50

2,071.70

.00

222.00

131.50

4,483.20

0.25%

0.12%

0.65%

0.06%

0.02%

1.11%

0.00%

0.12%

0.07%

2.40%

0.03%

0.03%

0.03%

0.03%

0.03%

0.03%

0.03%

0.03%

0.03%

0.00%

.00

10,597.50

10,597.50

0.00%

5.68%

5.68%

4.59%

4.59%

0.00%
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1/12/1999

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Annual Plan

General Project Management

Data/Info Management Plan

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/Investigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inve

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

LOE HOURS

1.00

688.00

4.50

340.50

168.00

.00

292.50

44.50

190.06

617.75

414.28

.00

939.00

.00

.00

.00

.00

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

0.00%

0.04%

6.34%

3.13%

0.00%

0.00%

0.00%

2.19%

3.94%

2.12%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

14.94%

TOTAL
LOE

HOURS

161.00

24,643.75

491.50

9,093.75

4,335.00

198.00

3,647.25

11,633.50

11,361.49

21,638.75

14,633.54

4,148.75

14,281.00

647.50

17.00

56.50

195.50

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.09%

13.22%

0.26%

4.88%

2.33%

0.11%

1.96%

6.24%

6.09%

11.61%

7.85%

2.23%

7.66%

0.35%

0.01%

0.03%

0.10%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%

0.45%
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1/12/1999

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE'SPEOTiC

54.50

4.00

.00

61.00

3,819.59

0.31%

0.00%

0.00%

0.02%

71.11%

14.94%

14.94%

14.94%

14.94%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

Site Inspections

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

Training

Public Participation Support

1.00

44.00

40.00

48.00

1.00

247.75

.00

.00

56.00

132.10

.00

0.00%

0.00%

0.00%

0.89%

0.02%

0.00%

0.00%

0.00%

1.04%

0.07%

0.00%

11.32%

1132%

li.32%

11.32%

11.32%

1 1 .32%

11.32%

11.32%

1 1 .32%

11.32%

11.32%

P6RCE> i OF
TOTAL PERCENT AC'I »JFf

LOE OF TOTAL Hi UttS
HOURS LOE SITE-Sr*£w!r(C

HOURS

2,582.75

205.00

34.00

2,648.00

126,653.53

1.39%

0.11%

0.02% i

1.42%

67.94%

0.45%

6.45%

0.45%

0.45%

0.00%

60.00

502.75

8,648.75

108.00

1,072.00

3,983.50

.00

128.50

715.75

1,210.40

805.75

0.03%

0.27%

4.64%

0.06%

0.58%

2.14%

0.00%

0.07%

0.38%

0.65%

0.43%

0.36%

0.36%

0.36%

0.36%

0.36%

0.36%

0.36%

0.36%

0.36%

0.36%

0.36%
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1/12/1999

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Site Assessment

Site Screening

SUBTOTAL Site Assessment

LOE HOURS

.00

569.85

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

10.61%

11.32%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

.00

.00

164.00

.00

.00

.00

.00

164.00

0.00%

0.00%

0.04%

0.00%

0.00%

0.00%

0.00%

3.05%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

Program Support

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00

.00

.00

5,371.31

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

TOTAL
LOE

HOURS

606.75

17,842.15

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.33%

9.57%

0.36%

0.00%

.00

.00

11,978.75

3.00

.00

1,457.25

.00

13,439.00

0.00%

0.00%

6.43%

0.00%

0.00%

0.78%

0.00%

7.21%

1.22%

1.22%

1.22%

1.22%

1.22%

1.22%

1.22%

0.00%

635.00

.00

635.00

186,425.00

0.34%

0.00%

0.34%

100.00%

0.00%

0.00%

0.00%
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1/12/1999

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCgkWW
TOTAL PERCENT ACT /IVY
COSTS OF TOTAL & 87$

(DOLLARS) COSTS SITE-SPtUFiC

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

5,283.51

.00

5,283.51

1 .32%

0.00%

1.32%

22.51%

22.51%

0.00%

200,531.64

28,179.20

228,710.84

1 .66%

0.23%

1.90%

0.52%

0.52%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

Emergency Response

Training

SUBTOTAL CEPP

.00

286.18

91.54

161.45

1,483.57

2,022.74

0.00%

0.07%

0.02%

0.04%

0.37%

0.51%

7 98%

7,98%

7,98%

7.98%

7.98%

0.00%

50,812.82

86,636.13

126,446.71

4,396.68

120,227.09

388,519.43

0.42%

0.72%

1.05%

0.04%

1.00%

3.22%

0.04%

0.04%

0.04%

0.04%

0.04%

0.00%

Enforcement

SUBTOTAL Enforcement

Enforcement - General 862.92

862.92

0.22%

0.22%

00.00%

0.00%

106,608

106,608

.59

.59

0.88%

0.88%

0.81%

0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance .00

.00

0

0

00%

00%

0.00%

0.00%

52,419.03

52,419.03

0.43%

0.43%

0.00%

0.00%
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1/12/1999

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY

(DOLLARS) COSTS SITE-SPECIFIC

Lust Activities

Environmental/Ecological Evaluations

SUBTOTAL Lust Activities

6,890.93

6,890.93

1.72%

1.72%

0.00%

0.00%

9,662.96

9,662.96

0.08%

0.08%

0.00%

0.00%

Oil Program

Chemical Emergency Preparedness &

SPCC Inspections

Contingency Planning

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

286.18

.00

.00

.00

.00

1,783.00

.00

2,611.94

.00

4,681.12

0.07%

0.00%

0.00%

0.00%

0.00%

0.45%

0.00%

0.65%

0.00%

1.17%

33.63%

33.63%

33.63%

33.63%

33.63%

33.63%

33.63%

33.63%

33.63%

0.00%

39,746.12

9,965.59

76,587.82

4,976.50

1,710.91

89,846.47

446.60

9,070.55

7,810.07

240,160.63

0.33%

0.08%

0.63%

0.04%

0.01%

0.74%

0.00%

0.08%

0.06%

1.99%

0.66%

0.66%

0.66%

0.66%

0.66%

0.66%

0.66%

0.66%

0.66%

0.00%

RCRA

Analytical Services 11.53 0.00% 00.00% 33,368.05 0.28% 4.89%
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1/12/1999

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCEyi'GF
TOTAL PERCENT AC1^£I
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPEUIrlC

RCRA

SUBTOTAL RCRA

Environmental/Ecological Evaluations 40,

40,

308.31

319.84

10.08%

10.09%

00.00%

0.00%

791,073.59

824,441.64

6.55%

6.83%

4.89%

0.00%

Removal

Annual Plan

General Project Management

Data/Info Management Plan

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

33.68

56,976.71

150.28

24,942.48

8,090.02

.00

14,373.46

1,604.04

8,907.19

40,510.22

20,148.20

.00

0.01%

14.25%

0.04%

6.24%

2.02%

0.00%

3.60%

0.40%

2.23%

10.13%

5.04%

0.00%

16.31%

16,31%

1631%

16,31%

1631%

16.31%

16,31%

16.31%

16.31%

16.31%

16.31%

16.31%

9,834.15

2,049,162.46

22,736.35

619,091.97

206,893.66

9,216.74

163,338.98

593,766.38

432,587.18

1,107,470.55

675,420.02

223,833.35

0.08%

16.98%

0.19%

5.13%

1.71%

0.08%

1 .35%

4.92%

3.58%

9.18%

5.60%

1.85%

0.49%

0.49%

0.49%

0.49%

0.49%

0.49%

0.49%

0.49%

0.49%

0.49%

0.49%

0.49%
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1/12/1999

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT A<252TX
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Removal Assessment

Expanded Site Inspection/Remedial In

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

31,113.99

.00

7,871.64

.00

.00

3,808.79

181.54

.00

2,637.84

221,350.08

7.78%

0.00%

1.97%

0.00%

0.00%

0.95%

0.05%

0.00%

0.66%

55.37%

16.31%

16.31%

16.31%

16.31%

16.31%

16.31%

16.31%

16.31%

16.31%

0.00%

740,759.39

32,918.70

178,001.60

1,785.81

14,993.09

157,323.26

11,333.43

1,837.78

143,024.61

7,395,329.46

6.14%

0.27%

1.47%

0.01%

0.12%

1.30%

0.09%

0.02%

1.19%

61.28%

0.49%

0.49%

0.49%

0.49%

0.49%

0.49%

0.49%

0.49%

0.49%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

Site Inspections

33.68

2,560.71

2,372.27

2,218.71

0.01%

0.64%

0.59%

0.56%

37.20%

37.20%

37.20%

37.20%

3,572.10

25,778.88

569,015.90

4,944.34

0.03%

0.21%

4.71%

0.04%

1.82%

1.82%

1.82%

1 .82%
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1/12/1999

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD CONTRACT YEAR

CLASSIFICATION ACTIVITY TYPE

PERCENT
COSTS OF TOTAL
(DOLLARS) COSTS

PERCENT OF
ACTIVITY
COSTS

SITE-SPECIFIC

PERCENT OF
TOTAL PERCENT AC jViW
COSTS OF TOTAL <;OSTS

(DOLLARS) COSTS

Site Assessment

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

157.61

30,463.70

.00

.00

2,834.30

16,106.98

.00

.00

56,747.96

0.04%

7.62%

0.00%

0.00%

0.71%

4.03%

0.00%

0.00%

14.20%

37 .20%

37.20%

37.20%

37.20%

37.20%

37.20%

37.20%

37.20%

0.00%

62,955.37

249,778.43

11,866.37

8,147.36

39,085.54

82,589.51

63,936.35

35,464.61

1,157,134.76

0.52%

2.07%

0.10%

0.07%

0.32%

0.68%

0.53%

0.29%

9.59%

1.82%

1.82%

1.82%

1 .82%

1 .82%

1 .82%

1 .82%

1 .82%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

.00

.00

41,127.37

19,976.23

.00

0.00%

0.00%

10.29%

5.00%

0.00%

99.24%

99.24%

99.24%

99.24%

99.24%

.00

.00

854,555.23

658,161.72

.00

0.00%

0.00%

7.08%

5.45%

0.00%

3.73%

3.73%

3.73%

3.73%

3.73%
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1/12/1999

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACJoSTS

(DOLLARS) COSTS SITE-SPECIFIC

Site Specific

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

470.67

.00

61,574.27

0.12%

0.00%

15.40%

99.24%

99.24%

0.00%

126,058.28

.00

1,638,775.23

1.04%

0.00%

13.58%

3.73%

3.73%

0.00%
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1/12/1999

Region: 9

Program Support

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 12/26/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVSTY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCEWA OF
TOTAL PERCENT ACUTTTY
COSTS OF TOTAL COS7S

(DOLLARS) COSTS SITE-SPfcCJFlC

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00

.00

.00

399,733.37

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

26,064.58

807.59

26,872.17

12,068,634.74

0.22%

0.01%

0.22%

0.00%

0.00%

0.00%

0.00%
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1/12/1999 TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

Page 1 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

39-9601-0001

09-9601-0002

59-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

39-9601-0008

09-9601-0009

39-9601-0010

39-9601-0011

39-9601-0012

39-9601-0013

09-9601-0014

39-9601-0015

09-9601-0016

39-9601-0017

39-9601-0018

39-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

6,137.20

2,769.99

.00

.00

.00

.00

.00

.00

.00

1,604.04

.00

400.88

.00

7,892.59

.00

.00

.00

.00

.00

249,705.97

182,881.21

23,536.07

3,734.56

1,228.79

39,302.51

11,787.93

6,731.26

20,633.46

34,214.11

324,014.71

44,173.72

110,351.24

61,565.85

26,872.17

2,480.75

5,121.16

2,675.29

25,006.36

61.3%

60.4%

94.1%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

95.2%

73.7%

58.6%

100.0%

70.5%

74.8%

100.0%

100.0%

100.0%

100.0%

6,281.25

5,080.24

428.50

44.00

18.00

842.00

222.50

147.00

500.00

658.50

6,171.25

782.50

1,971.50

921.00

635.00

62.50

150.00

57.00

547.00

TDD
LOE PERCENlCOMPLETION

BUDGETEXPENDED DATE

7,240.00

5,451.00

470.00

76.00

18.00

1,200.00

317.00

147.00

500.00

750.00

6,584.00

1,256.00

2,420.00

1,075.00

820.00

62.50

150.00

57.00

604.00

86.8%

93.2%

91.2%

57.9%

100.0%

70.2%

70.2%

100.0%

100.0%

87.8%

93.7%

62.3%

81.5%

85.7%

77.4%

100.0%

100.0%

100.0%

90.6%

02/28/1999

01/31/2000

04/30/1997

02/28/1998

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

04/30/1999

09/30/1998

03/31/1999

03/31/1997

12/31/1999

01/31/1998

04/30/1996

06/30/1996

03/31/1996

06/29/1996

Confidential Business Information - Not for Release ***



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 2 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

09-9601-0020

09-9601-0021

39-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

39-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

39-9603-0005

09-9603-0006

39-9604-0001

09-9604-0002

39-9604-0003

09-9604-0004

CURRENT MONTH CUMULATIVE TO PERCENT
DESCRIPTION COSTS DATE COSTS EXPENDED

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,837.78

6,401.54

9

5

,216.74

,753.70

61,059.41

889

6

3

20

22

2

2

,824.91

,961.79

,242.29

,328.03

,863.31

722.49

,802.50

,669.51

2,376.90

1

6

9

9

428.88

,710.91

,284.23

,746.90

,255.47

100.0%

100.0%

100.0%

84.3%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

105.2%

100.0%

CUMULATIVE
LOE

SPENT

34.00

189.75

198.00

134.00

1,321.50

10,310.00

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

214.50

256.50

TDD
LOE PERCENlCOM?L -"JION

BUDGETEXPENDED ^ATE

35.00

200.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

94.9%

99.0%

39.4%

100.0%

100.0%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

79.4%

85.5%

04/30/1996

04/15/1996

04/01/1996

09/30/1 9S8

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/30/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

Confidential Business Information - Not for Release



1/12/1999 TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

Page 3 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

09-9604-0005

39-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-001 1

09-9604-0012

39-9605-0001

09-9605-0002

09-9605-0003

39-9605-0004

39-9605-0005

39-9605-0006

39-9605-0007

09-9605-0008

09-9605-0009

39-9605-0010

39-9605-001 1

09-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

Pesticide Training - UC Berkeley

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

8,090.02

7,469.49

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

82.93

.00

.00

.00

470.67

71,094.61

246,406.56

206,893.66

244,856.60

3,132.95

1,152.96

86,167.84

9,342.16

11,171.29

5,699.93

65,726.92

11,773.55

132,001.14

4,666.95

12,233.07

1,801.91

41,316.53

3,060.17

126,058.28

100.0%

100.0%

73.2%

74.6%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

50.0%

100.0%

100.0%

100.0%

37.0%

1,646.50

4,032.25

4,335.00

3,847.50

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

284.00

2,010.00

105.50

316.50

40.00

749.50

83.00

1,457.25

TDD
LOE PERCENTCOMPLETION

BUD6ETEXPENDED DATE

1,890.00

4,656.00

4,446.00

5,445.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

2,015.00

200.00

400.00

40.00

750.00

150.00

3,710.00

87.1%

86.6%

97.5%

70.7%

81.0%

36.1%

89.9%

49.4%

68.4%

99.6%

82.6%

67.6%

99.8%

52.8%

79.1%

100.0%

99.9%

55.3%

39.3%

09/30/1997

06/30/1997

12/31/1998

06/30/1999

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

12/31/1997

09/30/1996

06/30/1999

06/21/1996

12/31/1996

08/30/1996

06/30/1999

Confidential Business Information - Not for Release



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 4 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

09-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

39-9606-0010

39-9607-0001

09-9607-0002

09-9607-0003

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0007

09-9608-0001

09-9608-0003

09-9608-0004

39-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

.00

.00

.00

.00

.00

.00

.00

.00

67.35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,880.25

3,488.82

4,377.32

26,063.41

3,737.26

4,868.78

454.00

3,260.99

7,669.45

3,860.88

4,976.50

2,833.83

5,024.26

2,221.68

5,143.33

1,207.71

2,423.31

79,761.41

5,999.61

74.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

30.7%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

50.0%

50.0%

100.0%

100.0%

80.50

35.00

75.00

509.00

99.50

111.00

7.50

69.00

103.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

1 ,369.75

115.00

TDD
LOE PERCENTCOM^ i7<QN

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

510.00

80.00

60.00

185.00

100.00

240.00

1,400.00

225.00

100.6%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

34.3%

71.0%

64.4%

14.1%

91.3%

83.3%

60.0%

26.0%

26.5%

97.8%

51.1%

12/31/1998

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

01/31/2000

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/19/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

Confidential Business Information - Not for Release ***



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 5 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

39-9609-0003

39-9609-0004

39-9609-0006

39-9609-0007

09-9609-0008

39-9609-0009

39-9609-0010

39-9609-0011

39-9610-0001

39-9610-0002

39-9610-0003

09-9610-0004

09-9610-0005

09-9610-0006

39-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMECO

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,648.41

.00

733.42

7,381.95

67.35

.00

1,901.30

215.88

.00

1,546.15

17,096.20

397.31

16,891.95

86,126.97

640.89

53,740.99

3,035.24

52,890.19

15,576.72

110,421.34

2,228.37

30,841.00

710,691.54

2,845.02

26,581.08

125,199.61

56,259.60

154,158.90

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

78.2%

100.0%

17.9%

90.4%

8.7%

71.5%

68.2%

69.9%

100.0%

49.00

296.50

10.00

216.00

1,507.00

16.00

965.25

78.00

864.50

343.00

2,136.50

44.00

465.50

3,430.50

41.50

474.50

1,939.25

748.00

1,635.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

2,213.00

50.00

650.00

3,601.00

430.00

580.00

2,190.00

1,000.00

1,636.00

81.7%

98.8%

100.0%

98.2%

87.1%

33.3%

73.7%

78.0%

36.0%

83.7%

96.5%

88.0%

71.6%

95.3%

9.7%

81.8%

88.6%

74.8%

100.0%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

09/30/1997

10/30/1996

04/30/1997

01/30/1997

03/31/1999

11/15/1996

04/30/1999

06/30/1999

06/30/1999

02/26/1999

01/31/1999

06/30/1999

03/13/1998

*** Confidential Business Information - Not for Release ***



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 6 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

39-9610-0012

39-9610-0013

09-9610-0014

09-9610-0015

39-9610-0016

09-9610-0018

39-9610-0019

09-9610-0020

09-9610-0021

09-9611-0001

09-9611-0002

39-9611-0003

09-9611-0004

09-9611-0005

09-9611-0006

39-9611-0007

39-9611-0008

09-9611-0009

09-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, IncVPRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

DSC Pesticide Training Lecture

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT C-OE

COSTS DATE COSTS EXPENDED SPENT

51,619.23

.00

.00

.00

.00

.00

572.35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

184,614.51

3,664.12

98,570.74

2,547.15

8,582.59

101,114.81

79,492.24

7,399.81

9,959.57

521.04

8,441.46

4,991 .46

31,532.81

613.41

3,060.01

6,545.21

1,435.00

3,486.67

7,277.78

14.3%

3.3%

100.0%

100.0%

100.0%

100.0%

86.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

94.2%

100.0%

100.0%

100.0%

71.8%

2,947.50

72.00

1,761.50

59.50

218.50

2,400.50

932.50

150.00

201.50

14.50

145.00

98.50

762.50

18.00

30.00

152.00

22.50

73.50

114.00

TDD
LOE PERCENTCOMPiL T.ON

BUDGETEXPENDED "JATE

7,280.00

1,450.00

1,850.00

450.00

220.00

2,745.00

1,012.00

150.00

210.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

187.50

120.00

40.5%

5.0%

95.2%

13.2%

99.3%

87.4%

92.1%

100.0%

96.0%

72.5%

96.7%

98.5%

82.0%

90.0%

100.0%

72.4%

37.5%

39.2%

95.0%

09/30/1999

04/30/1999

08/31/1997

03/31/1997

01/31/1997

06/30/1998

01/30/1999

12/31/1996

11/14/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

*** Confidential Business Information - Not for Release



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 7 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

39-9611-0011

39-9611-0012

39-9611-0013

39-9611-0014

39-9611-0015

39-9611-0016

09-9612-0001

09-9612-0002

39-9612-0003

39-9612-0004

09-9612-0005

39-9612-0006

39-9612-0007

39-9612-0008

39-9612-0009

09-9612-0010

09-9612-0011

09-9612-0012

09-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (QMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

.00

.00

.00

.00

.00

8,224.58

2,018.14

.00

.00

.00

.00

.00

.00

.00

.00

.00

201.12

.00

.00

1,785.81

66,326.51

3,796.06

135,248.64

2,625.68

61,356.42

54,958.50

63,936.35

1,534.35

18,715.65

2,272.88

5,200.35

7,076.84

5,714.21

5,077.86

26,866.32

492,211.29

9,188.48

8,057.08

. 44.6%

88.3%

100.0%

100.0%

100.0%

64.3%

55.6%

63.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

91.6%

99.8%

100.0%

56.50

1,176.50

60.50

2,465.50

66.00

1,381.25

1,137.75

805.75

38.00

526.00

40.00

79.00

118.00

77.50

79.00

471.50

3,664.50

117.50

184.50

TDD
LOE PERCENTCOMPLETtON

BUDGETEXPENDED DATE

100.00

1,205.00

200.00

2,740.00

90.00

1,581.00

1,400.00

1,030.00

40.00

644.00

80.00

80.00

120.00

80.00

80.00

510.00

4,138.00

120.00

250.00

56.5%

97.6%

30.3%

90.0%

73.3%

87.4%

81.3%

78.2%

95.0%

81.7%

50.0%

98.8%

98.3%

96.9%

98.8%

92.5%

88.6%

97.9%

73.8%

02/15/1997

07/15/1998

01/31/1997

08/30/1997

06/30/1997

03/31/1999 **

07/31/1999 *

01/31/2000 «"*

01/31/1997 a

08/30/1997 *•

06/01/1997

10/31/1997

08/31/1997

05/31/1997

10/31/1997

05/30/1997

04/30/1999

03/30/1997

04/15/1997

Confidential Business Information - Not for Release



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 8 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

39-9701-0002

39-9701-0003

09-9701-0004

09-9701-0005

09-9701-0006

39-9701-0007

39-9701-0008

39-9701-0009

09-9701-0010

09-9701-0011

09-9702-0001

39-9702-0002

39-9702-0003

09-9702-0004

09-9702-0005

09-9702-0006

09-9702-0007

39-9702-0008

09-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutler County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,369.01

15,765.67

1,015.55

4,090.48

7,511.18

7,580.78

24,847.27

30,480.14

1,172.58

23,834.68

10,638.39

49,584.03

20,071.73

3,554.16

8,694.58

2,951.33

17,515.86

4,035.92

3,946.01

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

78.5%

100.0%

100.0%

55.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.1%

100.0%

40.00

287.50

18.00

93.50

178.00

159.50

531.50

436.00

32.00

351.50

262.50

567.00

386.00

80.25

143.00

83.00

278.50

99.75

89.50

TDD
LOE PERCENTCOMPL'i.TBON

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

365.00

320.00

682.00

404.00

250.00

200.00

150.00

370.00

100.00

100.00

100.0%

99.1%

94.7%

37.4%

71.2%

63.8%

61.8%

99.5%

21.3%

96.3%

82.0%

83.1%

95.5%

32.1%

71.5%

55.3%

75.3%

99.8%

89.5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

08/31/1997

09/30/1997

05/31/1997

12/31/1998

02/27/1998

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

Confidential Business Information - Not for Release



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 9 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

09-9703-0002

09-9703-0003

39-9703-0005

39-9703-0006

39-9703-0007

39-9703-0008

39-9703-0009

39-9703-0010

09-9704-0001

39-9704-0002

39-9704-0003

09-9704-0005

39-9704-0006

39-9704-0007

39-9704-0008

39-9704-0009

39-9704-0010

09-9705-0001

09-9705-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Meth Drug Lab

Sherwin-Williams

AZ Site Screening

Kiefer Road Landfill/Sacramento Co. Landfill

Dick's Auto Salvage

Palau Removal

Universal Reclamation Site

Geo Operato Corp./Unit 15 Site

Waterboard Entombment Site Inventory

Gas Cylinder Assessment Technical

Ford City Dump Site Screening

Freelove Valley Home Meth Lab

Freelove Valley Home Meth Lab

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

685.12

13,719.43

7,810.07

7,922.15

9,413.84

7,471.93

15,098.71

13,143.07

2,779.08

14,193.96

1,780.31

1,791.80

60,625.66

31,459.28

111,828.28

1,222.91

438.73

486.92

1,692.69

7,492.66

100.0%

100.0%

34.7%

100.0%

42.1%

89.1%

100.0%

100.0%

58.6%

67.8%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

48.7%

100.0%

99.8%

292.50

131.50

207.00

210.00

156.00

206.00

258.00

64.00

210.50

30.00

39.00

814.50

398.75

1,653.00

34.00

9.50

9.00

39.50

146.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

310.00

140.00

630.00

250.00

220.00

222.00

400.00

80.00

255.00

33.00

80.00

880.00

400.00

1,845.00

40.00

136.00

12.00

40.00

150.00

94.4%

93.9%

32.9%

84.0%

70.9%

92.8%

64.5%

80.0%

82.5%

90.9%

48.8%

92.6%

99.7%

89.6%

85.0%

7.0%

75.0%

98.8%

97.3%

12/31/1997

05/15/1997

06/20/1997

05/31/1997

11/30/1997

09/30/1998

07/31/1997

05/01/1997

10/31/1997

12/31/1998

07/30/1997

06/30/1998

12/31/1997

11/30/1997

03/30/1998

12/31/1997

06/30/1997

05/30/1997

07/30/1997

Confidential Business Information - Not for Release



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 10 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

09-9705-0003

09-9705-0004

09-9705-0005

09-9705-0006

09-9705-0007

09-9705-0008

39-9705-0009

39-9705-001 1

09-9705-0012

09-9705-0013

09-9706-0001

09-9706-0003

09-9706-0004

09-9706-0005

09-9706-0006

09-9706-0007

09-9706-0008

09-9706-0009

39-9706-0010

DESCRIPTION

Arcadia MTBE Site

Charnock MTBE Site

Safford Range - AZ Army National Guard

Douglas Range - AZ Army National Guard

Fort Irwin National Training Center - Fort Ir

Ocean Park Lead

NFPI PCB Assessment

Bay Area FRPs

Hassayampa/Lynx Creek

DTSC Document Reviews #1

Phoenix Hydrocarbons

Pemaco Removal Site

Omega Chemical

Leviathan Mine

Phytoremediation Technology Evaluation

Root Cause Analysis Training

Alco Pacific Lead Battery Site

Water Rock Greasy Drums

BIA Training

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

40,319.84

.00

.00

67.35

.00

.00

.00

.00

2,834.30

.00

2,175.55

.00

.00

.00

.00

.00

.00

.00

140,165.20

679,008.51

4

4

5

8

11

,209.28

,724.92

,678.06

,896.92

,718.15

7,864.60

8

36

3

,147.36

,315.20

,181.25

131,475.86

1,042.49

4

2

5

,312.81

,544.27

,977.06

12,808.98

3,487.73

6,153.12

67.9%

70.0%

100.0%

100.0%

76.

100.

100.

4%

0%

0%

100.0%

92.

58.

100.

70.

5%

0%

0%

7%

100.0%

100.0%

93.4%

100.

58.

100.

100.

0%

2%

0%

0%

2,135 50

8,424.25

79 50

79.50

80 00

192.00

186.25

178.50

128.50

669.75

67.50

2,225.75

16 00

70.50

74.00

39.00

341

84

85

50

00

00

TDD
LOE PERCENTCOMF.uTJON

BUDGETEXPENDED DATE

2,705.00

11,030.00

80.00

80.00

105.00

200.00

245.00

190.00

130.00

1,026.00

114.00

2,942.00

17.00

103.00

80.00

40.00

350.00

100.00

85.00

78.9%

76.4%

99.4%

99.4%

76.2%

96.0%

76.0%

93.9%

98.8%

65.3%

59.2%

75.7%

94.1%

68.4%

92.5%

97.5%

97.6%

84.0%

100.0%

03/3171999

03/31/1999

10/31/1997

10/31/1997

01/31/1999

07/31/1997

07/31/1997

09/30/1997

05/31/1998

07/30/1999

06/30/1997

03/31/1999

08/31/1997

12/15/1997

12/31/1998

07/01/1997

12/31/1997

07/31/1997

09/30/1997

Confidential Business Information - Not for Release



1/12/1999 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

Page 11 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

39-9706-0011

39-9706-0012

09-9706-0013

09-9706-0014

39-9706-0015

39-9707-0001

39-9707-0002

39-9707-0003

09-9707-0004

39-9707-0005

39-9707-0006

39-9707-0007

09-9708-0001

39-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0006

09-9708-0007

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Fresno Drum Site

San Gabriel Valley-Puente Valley

Pemeco

On-Going Program Support

START Equipment Management

SPCC/FRP Inspection & Reporting Development

DTSC Orientation Session

Inland Oil Practical Exercise

UNOCAL-Avila Beach

Rabbit Springs Drug Lab

Eagle 1 Mill Site

HRS Training

Knoll's Lodge Mobile Home Park

Crafton-Redlands Area aka Lockheed Propulsion

Stauffer Chemical Co. Dominguez Plant

Lava Cap Mine

Alark Hard Chrome

Omega Chemical Co (aka Omega Services)

Barry M. Goldwater AFB - FFR

4,823.57

862.92

.00

49,507.22

24,942.48

.00

.00

.00

.00

.00

.00

.00

.00

67.35

.00

.00

1,108.43

112.49

.00

50,892.79

106,608.59

28,388.01

914,480.95

372,685.41

329.41

348.03

5,663.54

5,484.08

1,308.63

31,172.27

5,450.57

8,400.22

14,958.35

6,577.73

23,602.42

21,214.98

26,894.30

1,226.48

82.6%

71.1%

100.0%

65.8%

90.7%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

62.2%

100.0%

96.7%

80.4%

74.7%

100.0%

1,043.75

1,694.00

429.00

10,486.25

5,061.50

8.00

7.00

149.50

117.00

33.00

598.50

142.00

203.50

363.50

121.00

396.50

430.50

535.00

19.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,078.00

2,154.00

430.00

15,420.00

6,491.00

600.00

50.00

200.00

294.00

40.00

680.00

160.00

510.00

400.00

250.00

400.00

452.00

600.00

20.00

96.8%

78.6%

99.8%

68.0%

78.0%

1.3%

14.0%

74.8%

39.8%

82.5%

88.0%

88.8%

39.9%

90.9%

48.4%

99.1%

95.2%

89.2%

95.0%

01/29/1999

06/30/2000

02/28/1998

06/30/1999

01/31/1999

01/30/1998

09/30/1997

12/31/1997

03/31/1998

09/30/1997

12/31/1997

08/15/1997

12/31/1997

03/31/1999

01/31/1998

09/30/1998

01/31/1999

09/30/1998

09/15/1997

*** Confidential Business Information - Not for Release



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 12 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

39-9708-0008

39-9708-0009

39-9708-0010

39-9708-001 1

39-9708-0012

39-9708-0013

09-9708-0014

09-9708-0015

09-9708-0017

39-9708-0018

39-9709-0001

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0005

09-9709-0006

39-9710-0001

39-9710-0002

09-9710-0003

DESCRIPTION

Pena Blanca Watershed

Sabino Canyon Shooting Range

Mansfield Canyon Mines Site

North Fork Mill Site

Sierra Madre Subpoena

Mesa Pesticides

Havasupai Canyon Drum

Charnock MTBE Meeting

Site Screening Training - Navajo nation

Duck Valley Indian Reservation II

Gila River Indian Community Tire Fire

Leviathan Mine

Apple Valley Subpoena

Syntrum Corp.

Byers Bomb Site

Leviathan Mine Removal

K&L Plating - Permain

Annual Tribal Conference

Eagle 1 Mill Site

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

212.82

.00

11.79

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,689.32

8,460.17

.00

.00

.00

5,520.51

3,924.56

4,071 .45

9

21

8

5

1

17

16

4

19

,124.86

240.21

,578.22

,823.31

,267.93

,144.59

,632.19

,770.48

,109.80

218.19

,463.24

87,449.21

76

77

6

,800.55

,040.36

,287.32

13,718.42

83.6%

70.1%

72.7%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

38.2%

60.7%

100.0%

90.0%

100.0%

98.50

77.50

101.50

160.50

5.00

474.25

128.50

37.75

16.00

297.50

282.00

118.50

5.00

393.50

1,809.25

1,528.50

1,393.50

103.00

318.50

TDD
LOE PERCENTCOMFLSTON

BUDGETEXPENDED DATE

135.00

80.00

100.00

150.00

44.00

500.00

300.00

46.00

16.00

300.00

589.00

200.00

30.00

425.00

2,700.00

2,200.00

1,400.00

120.00

349.00

73.0%

96.9%

101.5%

107.0%

11.4%

94.9%

42.8%

82.1%

100.0%

99.2%

47.9%

59.3%

16.7%

92.6%

67.0%

69.5%

99.5%

85.8%

91.3%

04/15/1999

02/28/1999

02/28/1999

02/15/1998

11/30/1997

05/15/1998

12/31/1997

09/05/1997

10/15/1997

12/31/1997

03/30/1998

12/31/1997

11/30/1997

03/31/1998

06/30/1999

03/31/2000

03/30/1998

02/15/1998

04/15/1998

** Confidential Business Information - Not for Release



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 13 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

09-9710-0004

39-9710-0005

39-9710-0006

39-9710-0007

39-9710-0008

39-9710-0009

09-9710-0010

39-9710-0011

09-9710-0012

09-9711-0001

39-9711-0002

39-9712-0001

39-9712-0002

39-9712-0003

39-9712-0004

39-9712-0007

09-9712-0008

09-9712-0009

09-9712-0010

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Tuolumne Reservation Drug Lab

UC Berkeley Pesticide Lecture

Knoll's Lodge Mobile Home Park

Lava Cap Mine - Removal

K&L Plating - 89th Avenue

Computer & Technical Support for OSC

R&D for Response Related Internet Resources

Enviropur/PRC West, Inc. (Patterson)

Leung Property

City of Yuma, AZ - W. Riverfront Development

LA County Fire Department Training Support

Leviathan AMD Treatment Technology

BHP Pinto Valley

Feather River Plan Outreach

Bakersfield Chrome & Bumper Removal

START QA Management

Leviathan Mine

Leona Heights Sulfer Mine

Typhoon Paka Response

.00

.00

.00

.00

.00

.00

98.42

175.72

.00

783.69

.00

.00

.00

91.54

.00

14,373.46

.00

.00

.00

4,813.97

3,016.10

2,226.04

10,756.74

46,211.95

5,459.07

5,604.69

59,425.54

5,625.67

53,167.02

856.73

10,475.57

13,237.99

54,675.13

17,396.55

92,244.37

27,521.45

621.93

14,993.09

10.8%

100.0%

100.0%

98.8%

99.3%

100.0%

30.2%

31.1%

100.0%

88.7%

100.0%

100.0%

100.0%

45.6%

100.0%

76.5%

95.6%

100.0%

100.0%

82.00

58.00

44.00

159.00

810.00

78.50

121.50

965.50

114.50

839.25

20.50

245.50

182.50

1,012.00

335.00

2,000.75

398.50

12.50

195.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

440.00

80.00

44.00

180.00

820.00

100.00

300.00

2,000.00

145.00

840.00

25.00

250.00

300.00

1,945.00

350.00

2,110.00

410.00

120.00

195.50

18.6%

72.5%

100.0%

88.3%

98.8%

78.5%

40.5%

48.3%

79.0%

99.9%

82.0%

98.2%

60.8%

52.0%

95.7%

94.8%

97.2%

10.4%

100.0%

12/31/1997

01/31/1998

04/30/1998

12/31/1997

03/30/1998

12/31/1997

03/30/1999

03/31/1999

04/30/1998

10/31/1998

12/15/1997

06/15/1998

03/10/1998

11/15/1998

06/30/1998

01/31/1999

01/31/1999

05/29/1998

03/30/1998

*** Confidential Business Information - Not for Release



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 14 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

09-9712-0011

09-9712-0012

09-9712-0013

09-9801-0001

09-9801-0002

09-9801-0003

09-9801-0004

09-9801-0005

39-9801-0006

09-9801-0007

39-9801-0008

39-9801-0009

09-9801-0010

09-9802-0001

09-9802-0002

09-9802-0003

39-9802-0004

09-9802-0005

09-9802-0006

DESCRIPTION

GAO Survey

START 1998 Annual Workplan

K&L Anodizing

Alco Pacific

City of Mt. Shasta, CA - Roseburg

Oceanic ACP Worst-Case Scenarios

San Francisco River Mine Tailings

Mission Linen

Syntrum Corp.

Brown & Bryant (An/in) Subpoena

Lakewood Oil Spill

One Camelback/Phoenix Hydrocarbon

Ecological Assessment Training

Sierra Chemical Plant

Cal-Trans/Lake Merrit

ERCC Scoping/Planning (So. CA)

HAZMAT Coordinating Comm LA County

Tuolumne Tribal Meth Lab

Estero Bay Tank Farm

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT i-OE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

312.10

405.69

.00

298.87

18,215.30

2,206.55

.00

.00

.00

265.91

.00

.00

753.67

117.52

.00

.00

14,537.63

6,262.05

1

36

90

1

57

91

,740.39

,135.34

,781.28

,255.35

,907.53

,121.82

109,647.82

7

1

12

8

,356.18

786.63

,738.05

,396.66

,367.54

1,940.45

1,217.08

1

2

5

,792.84

,602.36

,197.27

100.0%

100.0%

100.0%

71.1%

97.6%

100.0%

92.8%

58.7%

77.1%

35.0%

100.0%

100.0%

56.8%

34.0%

71.2%

21.0%

47.6%

100.0%

61.1%

279.50

101.00

49.00

899.50

1,395.00

19.50

909.50

1,161.50

1,856.75

114.00

21.00

33.75

225.25

136.50

70.50

25.00

44.50

60.00

119.00

TDD
LOE PERCENTCOMPUETON

BUDGETEXPENDED DATE

280.00

120.00

100.00

910.00

1,400.00

20.00

920.00

1,604.00

2,050.00

260.00

20.00

40.00

282.00

300.00

73.00

100.00

55.00

60.00

119.00

99.8%

84.2%

49.0%

98.8%

99.6%

97.5%

98.9%

72.4%

90.6%

43.8%

105.0%

84.4%

79.9%

45.5%

96.6%

25.0%

80.9%

100.0%

100.0%

02/27/1998

01/15/1998

04/01/1998

10/31/1998

09/30/1998

03/02/1998

01/31/1999

02/28/1999

02/28/1999

03/01/1999

02/15/1998

03/1 3/1 y98

12/14/1998

07/31/-I998

03/01/1998

03/01/1999

12/31/1999

06/30/1998

06/30/1998

*** Confidential Business Information - Not for Release ***



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 15 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

09-9802-0007

39-9802-0008

39-9802-0009

09-9802-0010

09-9802-0011

09-9802-0012

39-9802-0013

39-9802-0014

39-9803-0001

39-9803-0002

09-9803-0003

39-9803-0004

39-9803-0005

09-9803-0006

09-9803-0007

39-9803-0008

39-9803-0009

09-9803-0010

09-9803-001 1

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

8-Hour Radiation Training

North Fork Mill Site

San Jon Barranca Oil spill

Lancaster Rad Munitions

Mendocino National Forest -Eel River Sump

Aurora Canyon Millsite

Gambonini Mercury Mine

Florence Range - AZ Army National Guard

Lagoon Drive Chemicals

Magnus Oil Spill

HRS Screening Memoranda

Cruz Ranch Subpoena

Orland Cleaners

Waste Disposal, Inc. - Tank Assessment

India Basin Removal Support

Pescadero Drug Lab

West Cap Tucson Airport Project

Ascon Landfill

Site Screening

.00

67.35

.00

.00

.00

.00

1,968.91

.00

.00

.00

.38

.00

5,709.84

.00

.00

.78

755.50

.00

.00

5,584.86

61,406.97

10,704.73

1,721.20

360.02

2,630.72

54,165.88

4,405.52

13,572.95

275.57

18,175.42

1,448.87

33,610.80

17,903.71

21,778.60

17,341.10

38,366.81

2,789.96

20,926.98

100.0%

41.8%

100.0%

100.0%

100.0%

87.1%

69.0%

62.6%

100.0%

100.0%

45.4%

100.0%

55.6%

100.0%

68.9%

79.3%

65.8%

100.0%

42.7%

53.00

760.50

253.00

43.00

5.00

37.50

963.75

80.00

310.50

7.00

335.50

36.00

508.75

175.00

475.25

337.25

610.00

60.00

327.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

68.00

1,653.00

430.00

50.00

80.00

39.00

1,015.00

122.00

860.00

15.00

500.00

50.00

830.00

230.00

800.00

362.00

710.00

60.00

700.00

77.9%

46.0%

58.8%

86.0%

6.3%

96.2%

95.0%

65.6%

36.1%

46.7%

67.1%

72.0%

61.3%

76.1%

59.4%

93.2%

85.9%

100.0%

46.8%

03/15/1998

05/31/1999

05/31/1998

03/31/1998

06/30/1998

05/31/1998

12/31/1998

02/28/1999

07/31/1998

03/31/1998

08/30/1999

04/30/1998

03/30/1999

07/30/1998

08/31/1998

08/07/1998

01/31/1999

06/30/1998

03/31/1999

Confidential Business Information - Not for Release



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 16 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

09-9804-0001

09-9804-0002

39-9804-0003

09-9804-0004

09-9804-0005

09-9804-0006

09-9805-0001

09-9805-0002

09-9805-0003

09-9805-0004

09-9805-0005

09-9805-0006

09-9805-0007

09-9805-0008

09-9805-0010

09-9805-001 1

09-9805-0012

39-9806-0001

39-9806-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Pomona Plating

Coray & Sons Chrome Plating

Site Screening Training - AZDEQ

McMinn State Superfund Site

Inter-Tribal Council of Arizona

Plumas National Forest (Ponderosa Reservoir)

Site Screening Training - Hoopa

Downey Site Discovery Project

Baker Canyon Buried Drums

Coray & Cons Chrome Plating

Alameda Naval Air Station

Continuing Challenge HAZMAT Workshop

China Lake Naval Weapons Station

DTSC PA w/Sampling Training

Pesticide Training - Sacramento '98

City of Stockton

Palos Verdes Shelf.

Kingsbury Creek Mine Lab

BIA Training

.00

.00

.00

1,600.46

.00

.00

.00

2,373.03

.00

.00

.00

277.96

92.39

3,483.97

.00

833.77

.00

.00

.00

13,712.95

4,673.47

451.30

35,723.13

5,957.82

3,349.10

1,885.19

25,533.73

10,364.34

4,753.06

1,462.57

41,223.50

14,440.41

3,618.31

1,275.96

14,608.61

1,127.00

9,761 .88

3,739.37

36.6%

100.0%

12.5%

93.5%

74.0%

10.3%

87.4%

45.3%

100.0%

100.0%

12.0%

59.3%

59.2%

65.0%

61.6%

34.5%

92.4%

52.7%

62.3%

258.00

103.00

12.00

622.75

95.00

70.25

21.00

607.75

149.25

118.00

25.00

748.00

292.00

52.00

24.50

208.50

18.00

215.00

61.50

TDD
LOE PERCENTCOMP_.r8TON

BUDGETEXPENDED OATE

510.00

100.00

40.00

940.00

125.00

500.00

22.00

866.00

230.00

150.00

200.00

1,100.00

400.00

62.00

25.00

600.00

20.00

316.00

80.00

50.6%

103.0%

30.0%

66.3%

76.0%

14.1%

95.5%

70.2%

64.9%

78.7%

12.5%

68.0%

73.0%

83.9%

98.0%

34.8%

90.0%

68.0%

76.9%

08/30/1998

04/22/1998

08/15/1998

02/20/1999

08/30/1998

08/31/1998

08/31/1998

03/30/1999

08/31/1998

06/30/1998

12/30/1998

10/30/-;998

11/30/1998

02/10/1999

08/30/1998

01/29/1999

06/30/1998

09/01/1998

09/01/1998

*** Confidential Business Information - Not for Release ***



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 17 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

39-9806-0003

39-9806-0004

39-9806-0005

39-9806-0006

09-9806-0007

09-9806-0008

09-9806-0010

09-9806-0011

39-9806-0012

39-9806-0013

39-9806-0014

39-9807-0001

39-9807-0002

39-9807-0003

39-9808-0002

39-9808-0003

39-9808-0004

09-9808-0005

09-9808-0008

DESCRIPTION

NFPI PCB Assessment

Y2K Evaluation

Crown Plating Assessment

Nogales Wash

SPCC Inspections

McMinn/West Avenue Site

Pomona Plating

Duncan Mill Site

Richey Mill Site

R9 Annual Site Assessment Conference

Allied Signal

Cappell Road Illegal Dump Site

OneSource Chemical

Enfield Chemical

Masonite Mill Mescate

WasteLAN Data Management

Grey Eagle Mine

Tracy Tire Fire

Fort Apache, the Drums

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

2,218.71

.00

23.05

2,701.09

161.99

2,174.11

.00

64.84

192.30

24.40

1,028.32

139.57

67.35

117.63

1,691.21

72.04

10,056.37

6,613.24

3,214.07

4,944.34

1,771.58

15,572.89

17,420.17

3,517.92

3,978.90

2,770.34

1,355.52

21,727.22

7,759.84

12,309.43

206.92

1,569.51

10,897.54

22,338.35

4,706.89

67.0%

28.8%

74.9%

30.9%

70.9%

75.0%

53.1%

62.8%

71.1%

49.9%

38.7%

84.2%

64.7%

47.6%

0.5%

13.0%

77.8%

33.3%

53.5%

145.25

150.00

53.00

108.00

40.00

177.00

363.50

69.00

71.25

46.00

21.00

420.00

148.50

258.50

4.50

17.50

196.00

432.75

84.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

150.00

400.00

54.00

400.00

40.00

183.00

510.00

80.00

80.00

70.00

50.00

420.00

154.00

448.00

400.00

150.00

200.00

700.00

100.00

96.8% 09/30/1998

37.5% 12/31/1998

98.1% 08/31/1998

27.0% 03/10/1999

100.0% 07/31/1998

96.7% 09/20/1998

71.3% 01/31/1999

86.3% 02/28/1999

89.1% 02/28/1999

65.7% 09/30/1998

42.0% 01/31/1999

100.0% 11/30/1998

96.4% 09/30/1998

57.7% 02/28/1999

1.1% 09/30/1999

11.7% 03/31/1999

98.0% 09/02/1998

61 .8% 06/30/1 999

84.5% 10/15/1998

** Confidential Business Information - Not for Release



1/12/1999 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 18 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

09-9808-0011

09-9808-0012

09-9809-0001

09-9809-0002

39-9809-0003

09-9809-0004

09-9809-0005

09-9809-0006

09-9809-0007

09-9809-0008

39-9810-0001

39-9810-0002

09-9810-0003

09-9810-0004

09-9810-0005

39-9811-0001

09-9811-0002

39-9811-0003

39-98-11-0004

CURRENT MONTH CUMULATIVE TO PERCENT
DESCRIPTION COSTS DATE COSTS EXPENDED

Tribal Risk Assessment Conference

Mouren-Laurens Oil

Minerec Mining & Chemical Company

CRIT Parker Pesticides

Contra Costa Exercise

Grey Eagle Mine

Santa Clarita Green Waste Fire

South Lake Tahoe MTBE

Anti-Terrorism Training - Sacramento

Cooley Landing Brownsfields Investigation

City of Ukiah Brownfields Investigation

Site Assesment HRS Training Course

Spectrace Workshop

Quality Assurance Audit of Dodson Brothers, C

Computer & Technical Support for OSC

Giss Parkway Brownfields - City of Yuma

Nevada Oil Sites

Leona Heights Sulfer Mine

Wilder Ranch State Park

12,052.69

3,497.58

8,208.24

524.91

986.55

3,878.37

.00

6,890.93

2,328.93

1,377.96

1,016.03

.00

30.95

181.54

1,785.28

799.02

2,61 1 .94

467.42

4,269.90

25,505.00

14,835.19

23,258.56

9,169.46

2,382.96

17,874.76

4,948.56

9,662.96

5,553.58

5,032.28

1,793.28

8,292.32

190.47

2,528.38

6,910.92

1,921.40

3,407.01

769.08

4,520.02

86.0%

33.5%

49.9%

49.3%

8.5%

46.3%

70.7%

25.0%

57.0%

67.5%

4.2%

63.8%

1 .9%

17.9%

46.1%

4.5%

36.4%

4.0%

16.4%

CUMULATIVE
LOE

SPENT

181.50

291.00

519.50

198.00

43.00

301.00

38.00

188.25

139.50

119.00

56.50

188.00

6.00

55.00

134.00

46.50

72.50

47.50

144.50

TDD
LOE PERCENTCOMP^ ..TION

BUDGETEXPENDED 0ATE

230.50

610.00

618.00

200.00

400.00

325.00

100.00

375.00

156.00

120.00

600.00

200.00

120.00

200.00

173.00

600.00

170.00

250.00

413.00

78.7% 03/31/1999

47.7% 12/31/T998

84.1% 02/28/1999

99.0% 12/18A998

10.8% 08/01/1999

92.6% 01/31A999

98.0% 09/30/1398

50.2% 02/01A999

89.4% 12/31/V998

99.2% 01/31/^999

9.4% 03/31/1999

94.0% 11/15A998

5.0% 02/28/1999

27.5% 03/31/1999

77.5% 01/31/1999

7.8% 05/28/1999

42.6% 12/31/1998

19.0% 05/30/1999

35.0% 01/31/1999

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

Page 19 of 19

START Region: 9 MONTH ENDING: 12/26/1998

TDD#

39-98-11-0005

39-9811-0006

39-9811-0007

39-9812-0001

39-9812-0002

39-9812-0003

39-9812-0004

39-9812-0005

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Continuing Challenge Registration Database

Washington Firehouse Brownsfield Investigatio

San Gabriel River Response

Sunco Oil

Port Costa Oil Spill

Francis Plating

START Annual Workplan 1999

San Lucy Air Strip

.00

2,266.20

325.77

6,651.87

208.85

20,721.23

67.35

1,194.84

67.35

2,266.20

325.77

6,651.87

208.85

20,721.23

67.35

1,194.84

1.7%

5.3%

49.4%

30.7%

1.3%

32.9%

1.0%

12.1%

2.00

47.50

8.50

182.00

23.00

649.50

2.00

33.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

48.00

600.00

10.00

298.00

300.00

900.00

100.00

140.00

4.2% 04/30/1999

7.9% 06/30/1999

85.0% 12/15/1998

61.1% 01/31/1999

7.7% 03/01/1999

72.2% 03/30/1999

2.0% 01/31/1999

23.9% 04/30/1999

TOTALS $399,733.35 $12,068,634.72 186,424.99 45,158.00

Confidential Business Information - Not for Release



1/12/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Reviscc
Date Due Date DueState Site Name TDD Number Project Manager

HAWAII TECHNICAL ASSISTANCE Letter Report

09-9601-0020 SCHWENNESEN, MICHAEL 01/31/1996 04/30/1996 04/30/^96

AHU EXERCISE - REPORT yFormal Report

09-9603-0002 GUEVARRA, JAY 03/19/1996 04/26/1996

OUTHERN PACIFIC RR CHEM SAFETY AUDIT Formal Report

09-9601-0005 CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

I ^
TYPHOON PAKA RESPONSE

09-9712-0010 FRANKEL, VICKI 12/17/1997 03/30/1998

OOT CAUSE ANALYSIS TRAINING m Formal Brief

09-9706-0007 ANDERSON, RON 06/18/1997 07/01/1997

AZ ALLIED SIGNAL i Final Report

06/25/1998 01/31/1999AZD009000050 09-9806-0014 WONG, DIANA

BARRY M. GOLDWATER AIR FORCE RANGE FFfflFinal Report

(\Z5572124514 09-9612-0008 JOHNSON, KAREN

Page 1 of 48
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1/12/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date DUe Qate Due DateState Site Name

BARRY M. GOLDWATER AIR FORCE RANGE Report

5572124514 09-9708-0007 JOHNSON, KAREN

3HP PINTO VALLEY ormal Report

COLEN, TIMOTHY 12/03/1997 03/10/199809-9712-0002

YERS BOMB SITE

AZ0002014306 09-9709-0005 CLEMENS, ROBIN 09/23/1997 06/30/1999 06/30/1999

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Report

09-9711 -0001 GENOLIO, THOMAS 11/25/1997 10/31/1998 10/31/1998

RIT PARKER PESTICIDES etter Report

09/03/1998 12/18/199809-9809-0002 SAPP, JUDY

DOUGLAS RANGE - AZ ARMY NATIONAL Report

09-9705-0006 JOHNSON, KARENAZ0001907492

UNCAN MILL SITE Final Report

COLEN, TIMOTHY09-9806-00110002378016

Page 2 of 48
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1/12/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start
Date Due

Cerchs
Number TDD NUmber project Manager

Revise
Due Da*State Site Name

ECOLOGICAL ASSESSMENT TRAINING

09-9801-0010 JAMES, JAMES 01/30/1998 12/14/1998 12/14/1998

FLORENCE RANGE - AZ ARMY NATIONAL GU A inal Report

., -I*.-**-.**.************™*

02/26/1998 02/28/1999 02/28/19990001907518 09-9802-0014 COLEN, TIMOTHY

FORT APACHE, THE DRUMS

08/21/1998 10/15/1998 10/15/199809-9808-0008 WHITE, JEFFREY

GILA RIVER INDIAN COMMUNITY TIRE FIRE

SHAEFFER, KRISTIN09-9709-0001

ISS PARKWAY BROWNFIELDS - CITY OF YUMHFinal Report

GENOLIO, THOMAS 11/10/1998 05/28/199909-9811-0001

HASSAYAMPA - LYNX CREEK FFR

12/19/1996 06/01/1997 06/01/199709-9612-0005 JOHNSON, KAREN5120090068

ASSAYAMPA - LYNX CREEK FFR

Yavapai AZ5120090068 09-9705-0012 LADD, KAREN

Page 3 of 48
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1/12/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

HAVASUPAI CANYON DRUM

DUNCAN, WILL 08/22/1997 12/31/199709-9708-0014Havasupai Reservatio

I AZ BINTER-TRIBAL COUNCIL OF ARIZONA

GREGORY, JOHN09-9804-0005

ANSFIELD CANYON MINES SITE

02/17/1998 02/28/1999 02/28/199909-9708-0010 GENOLIO, THOMASAZ0002001857

MESA PESTICIDES

09-9708-0013 GREGORY, JOHN

INEREC MINING & CHEMICAL

09/02/1998 02/28/1999 02/28/199909-9809-0001 ENG, CHEONG

ISSION LINEN Final Report

SHAEFFER, KRISTIN09-9801-0005

NAVAJO TOXAPHENE etter Report

WALDER, STEVEN09-9601-0007WINDOW ROCK NN0000146621

Page 4 of 48
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1/12/1999

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

"'reject Start Revisec
Date Due Date DueState Site Name TDD Number Project Manager

NOGALES WASH

09-9806-0006 FRANKEL, VICKI 06/10/1998 03/10/1999

NORTH AMERICAN RESOURCES

09-9610-0004 DUNCAN, WILL

ONE CAMELBACK/PHOENIX HYDROCARBONS | 'Final Report

09-9706-0001 GREGORY, JOHN

09-9801-0009 GREGORY, JOHN

ENA BLANCA WATERSHED Final Report

!\Z0002001642 09-9708-0008 GENOLIO, THOMAS

PESTICIDE TRAINING - UC PHOENIX, AZ '97 'Other Report

09-9611-0010 CASTRO-WEHR, FRANK

AZ I QUALITY PRINTED CIRCUITS Final Report

^ZD074440470 09-9612-0011 LICHENS, CHRIS

Page 5 of 48
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1/12/1999

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

UALITY PRINTED CIRCUITS

AZD074440470 09-9612-0002 LADD, KAREN 12/05/1996 01/31/2000 01/31/2000

i AZ HRICHEY MILL SITE

AZ0002378024 09-9806-0012 COLEN, TIMOTHY 06/30/1998 02/28/1999 02/28/1999

ABINO CANYON SHOOTING RANGE Final Report

AZ0002001840 09-9708-0009 COLEN, TIMOTHY 02/17/1998 02/28/1999 02/28/1999

AFFORD RANGE - AZ ARMY NATIONAL GUAR final Report

^Z0001907550 09-9705-0005 JOHNSON, KAREN

AN CARLOS PESTICIDE

AZ0001509819 09-9609-0004 COLEN, TIMOTHY 09/17/1996 112/31/1996

AN FRANCISCO RIVER MINE TAILINGS

AZ0000262725 09-9801-0004 COLEN, TIMOTHY

LUCY AIR STRIP

09-9812-0005 WALDER, STEVEN

Page 6 of 48
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1/12/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

°roject Start Revised
Date Due Date Due Dat(t*State Site Name

ANDERS AVIATION

<\ZD035954114 09-9601-0013 ESTEY.AMY 12/28/1995 03/31/1997 03/31/1997

ITE SCREENING TRANING - AZDEQ

09-9804-0003 GENOLIO, THOMAS

etter Report

Phoenix

•EST CAP ARIZONIA

09-9607-0003 MAHONY, KAREN 07/05/1996 09/30/1996

£0035974807 09-9803-0009 FRANKEL, VICKI

AVAPAI PENTA POND

AZD008398703 09-9601-0014 CASTRO-WEHR, FRANK 12/28/1995 12/31/1999 12/31/1999

CA 18-HOUR RADIATION TRAINING

San Francisco 09-9802-0007 MCLEOD, CYNTHIA

LAMEDA EXERCISE DESIGN COURSE

FRANKEL, VICKI09-9702-0005

Page 7 of 48
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1/12/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA ALAMEDA NAVAL AIR STATION

CA2170023236 09-9805-0005 JOHNSON, KAREN 05/06/1998 12/30/1998 12/30/1998

A ALARK HARD CHROME

RIVERSIDE AD098229214 09-9708-OOOS JOHNSON^KAREN 08/08/1997 01/31/1999 01/31/1999

A1ALCO PACIFIC LEAD BATTERY SITE

CAD008387250 09-9706-0008 BENSON, CRAIG 07/03/1997 12/31/1997 12/31/1997

CAD008387250 09-9801-0001 HAMRICK, ERIC

CA AMERICAN CHROME ENGINEERING, INC. etter Report

SA0001186154 09-9601-0017 LAWRENCE, PETER 12/28/1995 06/30/1996

NAHEIM HOUSE OF HORROR CHEMICAL STO 'final Report

09-9703-0007 WISE, ROBERT

NNUAL TRIBAL CONFERENCE Final Report

10/08/1997 02/15/1998San Francicsco 09-9710-0002 GREGORY, JOHN
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start
Date Due Date DueState Site Name

TI-TERRORISM TRAINING - SACRMENTO Final Report

WISE, ROBERT09-9809-0007 09/30/1998 12/31/1998 12/31/1998

PPLE VALLEY DRUMS I Other Report

09-9709-0003 WISE, ROBERTAPPLE VALLEY

•CA IARCADIA MTBE SITE

AOOO1039585 09/09/1997 11 /30/1997 11 /30/1397

Final Report

09-9705-0003 SCHWENNESEN, MICHAEL 05/05/1997 03/31/1999 03/31/.S99Santa Monica

SCON LANDFILL Final Report

Huntington Beach 09-9803-0010 WALDER, STEVEN

YLUM SLOUGH - EMERG. RESP. etter Report

09-9604-0004 LAWRENCE, PETER 04/16/1996 06/01/1996

URORA CANYON MILLSITE

A5141190566 09-9802-0012 JOHNSON, KAREN

pAZ SITE SCREENING

09-9704-0001 JOHNSON, KARENSan Francisco
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A BAKER CANYON BURIED DRUMS

09-9805-0003 IHAMRICKLERIC 05/04/1998 08/31/1998

A! BAKERSFIELD CHROME & BUMPER

CA001709302 09-9611-0002 WALDER, STEVEN

CA001709302 09-9701-0010 WALDER, STEVEN

CAOO1709302 09-9712-0004 WALDER, STEVEN 12/09/1997 06/30/1998 06/30/1998

A BAY AREA FRPS

Hercules & Richmond 09-9705-0011 HAMRICK, ERIC 06/02/1997 09/30/1997

A BELL ORGANIZATIONAL MAINTENANCE SHOP Report

CAD981368913 09-9612-0006 JOHNSON, KAREN 12/19/1996 10/31/1997 10/31/1997

A [.BRISBANE FIRE DEPARTMENT - RADIATION T Report

LAWRENCE, PETER09-9609-0003

ROWN & BRYANT - ARVIN Other Report

09-9801-0007 MARTIN, PAULAD052384021
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

ALIFORNIA REGULATION APPLICABILITY etter Report

09-9603-0006 WISE, ROBERT 03/28/1996 08/30/1996 08/30/1996

CAL-TRANS/LAKE MERRIT OIL SPILL

09-9802-0002 WALTER, JOHN

1CA i CAMEO TRAINING PROGRAM

09-9610-0003 SAPP, JUDY 10/08/1996 03/31/1999 03/31/1999San Francisco

A ICAPPELL ROAD ILLEGAL DUMP SITE

A0002392603 09-9807-0001 MARTIN, PAUL 07/09/1998 11 /30/1998 11 /30/1998

ARDENAS BROS. Final Report

SANTA MARIA 09-9610-0016 RANDALL, RANDY 10/31/1996 01/31/1997 01/31/1997

ASMALIA RESOURCES

AD020748125 09-9601 -0011 MCLEOD, CYNTHIA 12/28/1995 09/30/1998 09/30/1998CASAMALIA

A1CELTOR CHEMICAL WORKS etter Report

09-9604-0003 GUEVARRA, JAYHOOPA VLY ND RESV AD980638860

Cerclis
Number TDD Number Project Manager

Project Start Revise,
Date Due Date Due D^
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Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A ['CENTRAL EUREKA MINE (MESA DE ORO) etter Report

SUTTER CREEK A0000726539 09-9601-0009 MCDONALD, CAMERON 12/28/1995 04/30/1997 04/30/1997

A KERCLIS COORDINATION

09-9611-0011 LAWRENCE, PETERSan Francisco

CA ICHARNOCK MTBE SITE

SCHWENNESEN, MICHAEL 05/05/1997 03/31/1999 03/31/1999Santa Monica 09-9705-0004

09-9708-0015 SCHWENNESEN, MICHAEL 08/25/1997 09/05/1997 09/05/1997Santa Monica

NAVAL WEAPONSATON

09-9805-0007 JOHNSON, KAREN 05/06/1998 11/30/1998CHINA LAKE CA2170023152

ICA JCITYOF MT. SHASTA, CA - ROSEBURG

09-9801-0002 PALLADiNO, CARL

OF STOCKTON Final Report

WALTER, JOHN09-9805-0011
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Cerclis
Number TDD Number Project Manager

Project Start Revise
Date Due Date DueState Site Name

CA BCITY OF UKIAH BROWNFIELDS INVESTIGATIO Final Report

09-9810-0001 WALTER, JOHN

A BCOALINGA OILY CREEK Final Report

LAWRENCE, PETER09-9702-0006

CA ^COMPUTER & TECHNICAL SUPPORT FOR OSC •Formal Brief

11/02/1998 01/31/1999 01/31/1*9309-9810-0005 WALDER, STEVEN

CA i CONTINUING CHALLENGE REGISTRATION DAT

^^P^^^^^^^^ f̂̂ ^

Sacramento

Other Report

09-98-11-0005 CHADWICK, PATRICIA

ICA -CONTINUING CHALLENGE WORKSHOP

05/14/1998 10/30/199809-9805-0006 CASTRO-WEHR, FRANK

CONTINUING CHALLENGE WORKSHOP etter Report

09-9605-0005 WISE, ROBERT 10/29/1996 10/29/1996

CA CONTINUING CHALLENGE WORKSHOP ther Report

09-9702-0003 WISE, ROBERT
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

ONTRA COSTA EXERCISE

09-9809-0003 CA&TRO-WEHR, FRANK 09/03/1998 08/01/1999

A ICOOLEY LANDING BROWNFIELDS INVESTIGA i Final Report

East Palo Alto 09-9809-0008 GENOLIO, THOMAS

A : COOPER DRUM CO

AD055753370 09-9706-0002 JAMES, JAMES 06/13/1997 08/01/1997

A1CORAY & SONS CHROME PLATING

A0002334639 09-9804-0002 DUNCAN, WILL

DA0002334639 09-9805-0004 DUNCAN, WILL

RAFTON-REDLANDS AREA (LOCKHEED PRO Report

AD981997638 SHAEFFER, KRISTIN09-9708-0002

ROWN PLATINING ASSESSMENT

San Luis Obispo 09-9806-0005 BENSON, CRAIG 06/09/1998 08/31/1998
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Project Start Revis ,< j
Date Due Date DueState Site Name

Final Report

JONES, CYNTHIA09-9610-0001

03/31/1999 03/31/199909-9611-0016 MCLEOD, CYNTHIA

EL NORTE COUNTY PESTICIDE STORAGE

12/28/1995 04/30/1999 04/30/-999CRESENT CITY

A MDICK'S AUTO SALVAGE

AD000626176 09-9601-0010 FRANKEL, VICKI

09-9704-0003 BENSON, CRAIG 04/16/1997 07/30/1997

CA 1DODSON BROTHERS OIL COMPANY etter Report
ĵgmm^ag*̂ ^

AT080014194 09-9601-0008 WISE, ROBERTMONTCLAIR

AT080014194 09-9605-0007 WISE, ROBERTMONTCLAIR

CA^DOWNEY SITE DISCOVERY PROJECT Final Report

09-9805-0002 CASTELLANA, BEN 05/04/1998 03/30/1999 03/30/1999

TSC DOCUMENT REVIEWS & PA TRAINING Report

Berkeley/Glendale 09-9705-0013 JAMES, JAMES
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Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDo Number Project Manager

CA 1DTSC DOCUMENT REVIEWS & PA TRAINING

Berkeley/Glendale 09-9805-0008 JOHNSON, KAREN 11/05/1998 02/10/1999

AIELECTRITE ASSESSMENT etter Report

EAST PALO ALTO MARTIN, PAUL09-9602-0006 02/21/1996 04/30/1996 04/30/1996

A EMERGENCY AIR MONITORING DIRECTORY

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD 12/28/1995 04/30/1997 04/30/1997

A HENFIELD CHEMICAL

Palm Desert CA0002404820 09-9807-0003 HYATT, DAVID

NVIROPUR/PRC WEST, INC. (PATTERSON) HLetter Report

09-9710-0011 SHAEFFER, KRISTIN 10/30/1997 03/31/1999 03/31/1999

NVIROPUR/PRC WEST, INC. (SIGNAL HILL) MFinal Report

CA0001562370 09-9609-0010 BENSON, CRAIG 09/17/1996 09/30/1997 09/30/1-997

A0001562370 09-9610-0018 BENSON, CRAIG
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STATE and ACTIVITY TYPE

State Site Name

CA EPA REGION IX SPILL PHONE Other Report

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN 12/28/1995 02/28/1999 02/28/1999

RCC SCOPING/PLANNING (SO. CA)

09-9802-0003 WISE, ROBERT 02/06/1998 06/30/1999 03/01/1999

A HESTERO BAY TANK FARM

09-9802-0006 ESTEY, AMY 02/09/1998 06/30/1998

VACUATION GUIDANCE DOCUMENT

SAN FRANCISCO 09-9601-0004 ESTEY, AMY

EATHER RIVER CONTINGENCY PLAN

09-9605-0006 WOOD, MICHELLE

09-9712-0003 WOOD, MICHELLE

CA WFORD CITY DUMP SITE SCREENING

09-9704-0010 JAMES, JAMES

Cerclis
Number TDo Number Project Manager

°roject Start Revise:
Date Due Date Due D<u
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Cerclis
Number TOD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

FORT IRWIN NATIONAL TRAINING CENTER - F Report

A5213790038 09-9705-0007 COLEN, TIMOTHY

AIFRANC1S PLATING OF OAKLAND, INC.

AD009206160 09-9812-0003 ENG, CHEONG 12/09/199a 03/30/1999

A IFREELOVE VALLEY HOME METH LAB

Valley Home CA0001907369 09-9705-0001 EDWARDS, HOWARD

09-9705-0002 MCDONALD, CAMERON 05/05/1997 07/30/1997Valley Home A0001907369

RESNO CYLINDERS etter Report

09-9609-0011 MCDONALD, CAMERON 09/20/1996 10/30/1996

A 'FRESNO DRUM SITE

A0001576511 09-9610-0014 WALTER, JOHN 08/31/1997 08/31/1997

CA0001576511 09-9611-0004 LAWRENCE, PETER

CA0001576511 09-9706-0011 WALTER, JOHN
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Project Start Revise*.
Date Due Date Due DaUState Site Name

FRONTIER FERTILIZER Letter Report

COLEN, TIMOTHY 12/28/1995 04/30/1997 04/30/1S97AD071530380 09-9601-0006

CA GAMBONINI MERCURY MINE

09-9802-0013 WHITE, JEFFREY

AO SURVEY

09-9712-0011 GENOLIO, THOMASSan Francisco

AS CYLINDER ASSESSMENT TECHNICAL

San Francisco 09-9704-0009 RANDALL, RANDY

CA 'GIBSON - BAKERSFIELD etter Report

09-9602-0002 WALDER, STEVEN 02/21/1996 09/30/1998 09/30/1998

GREY EAGLE MINE SITE

AD000629923 09-9808-0004 COLEN, TIMOTHYHappy Camp

Happy Camp AD000629923 09-9809-0004 CASTELLANA, BEN
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue DateState Site Name

I GREY EAGLE MINE SITE ormal Report

Happy Camp

A HARD CHROME PRODUCTS

AD000629923 09-9603-0001 IGUEVARRA, JAY 03/28/1996 09/30/1996 09/30/1996

etter Report

09-9606-0003 SCHWENNESEN, MICHAEL 06/19/1996 08/31/1996 08/31/1996

AZMAT COORDINATING COMM. LA CO. erbal Report

09-9802-0004 WISE, ROBERT 02/06/1998 12/31/1999 12/31/1999

A ••HAZMAT EXERCISE PREPARATION '96 etter Report

San Francisco 09-9607-0007 CASTRO-WEHR, FRANK

HRS SCREENING MEMORANDA

San Francisco 09-9803-0003 JOHNSON, KAREN 03/16/1998 08/30/1999

HRS TRAINING

San Francisco 09-9810-0002 JAMES, JAMES

A HINDIA BASIN BOATYARD SITE (DONCO FACILIT JFinal Report

SAN FRANCISCO CAD000067603 09-9606-0002 PALLADINO, CARL
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Project Start ReviseU
Date Due Date DueState Site Name

NDIA BASIN BOATYARD SITE (DONCO FACIL

SAN FRANCISCO 09-9803-0007 ENG, CHEONGAD000067603

IRON MOUNTAIN MINE

09-9611-0013 COLEN, TIMOTHY 11/21/1996 01/31/1997

CA HK&L ANODIZING pjFinal Report

09-9712-0013 HAMRICK, ERIC 01/29/1998 04/01/1998

&L PLATING - 89TH AVENUE

CAOOO1905496 09-9710-0008 MARTIN, PAUL 10/21/1997 03/30/1998 03/30/1998

3AD066568130 09-9710-0001 MARTIN, PAUL 03/30/1998 03/30/1998

KIEFER ROAD LANDFILL/SACRAMENTO COUN Report

CAD980637466 09-9704-0002 JAMES, JAMES

INGSBURY CREEK MINE LAB Final Report
i-WT"

GREGORY, JOHNCA0002373736 09-9806-0001
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Project Start Revised
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CA KNOLL'S LODGE MOBILE HOME PARK

WISE, ROBERT09-9708-0001

09-9710-0006 JAMES, JAMES

COUNTY FIRE DEPARTMENT TRAINING SU HFinal Report

09-9711-0002 WISE, ROBERT

LAB-PACK RESEARCH NEW TECHNOLOGY

OWSTON, R. SHAWN 02/20/1997 12/31/1998 12/31/1998San Francisco 09-9702-0001

CA LAGOON DRIVE CHEMICALS Final Report

BENSON, CRAIGA000232871 09-9803-0001 03/09/1998 07/31/1998

AILAKEWOOD OIL SPILL

09-9801-0008

A 'LANCASTER RAD MUNITIONS Final Report

02/19/1998 03/31/199809-9802-0010 WISE, ROBERT
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AVA CAP MINE

AD983618893 09-9708-0004 JOHNSON, KAREN

AD983618893 10/22/1997 12/31/199709-9710-0007 COLEN, TIMOTHY

AWRENCE BERKELEY LAB - FFR Final Report

A4890008986 09-9703-0008 JOHNSON, KAREN 03/20/1997 09/30/1998 09/30/1998

CA PLEONA HEIGHTS SULFER MINE

09-9712-0009 FRANKEL, VICKI

09-9811-0003 WALTER, JOHN

A •LEUNG PROPERTY

'• '• -*.-™^« *̂«-̂ -̂.-̂ -—J»v^~»-™^̂ .™

WALTER, JOHN 10/30/1997 04/30/1998 04/30/-r»8809-9710-0012

EVIATHAN MINE Final Report

AD980673685 09-9706-0005 JAMES, JAMES

AD980673685 09-9709-0002 DUNCAN, WILL

AD980673685 09-9709-0006 WALTER, JOHN

Cerclis
Number TDo Number Project Manager

3roject Start Reviser;
Date Due Date Due
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Project Start Revised
Date Due Date Due DateState Site Name

LEVIATHAN MINE

DUNCAN, WILLCAD980673685 09-9712-0001

CAD980673685 09-9712-0008 JOHNSON, KAREN

CAD980673685 JOHNSON, KAREN09-9808-0010

AILORENTZ BARREL & DRUM

MARTIN, PAUL 08/20/1996 09/30/199609-9608-0001

AD RIVER PESTICIDES •Final Report

AD082194853 09-9609-0002 LAWRENCE, PETER

AIMAGNUS OIL SPILL

09-9803-0002 WISE, ROBERT

MARIPOSA COUNTY FLOOD RESPONSE

09-9701-0005 ESTEY, AMY

IMARLAND MARINE OIL

MAHONY, KAREN09-9702-0004
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^roject Start Revised:
Date Due Date Due Date

CA IMASONITE MILL MESCATE Final Report

AD039112966 09-9808-0002 PALLADINO, CARL

CA •MCCORMICK & BAXTER CREOSOTING
£$£?

Final Report

STOCKTON AD009106527 09-9605-0004 MARTIN, PAUL

STOCKTON AD009106527 09-9608-0004 MARTIN, PAUL

CFARLAND KERN COUNTY

McFarland IA0001118603 09-9610-0005 JAMES, JAMES 10/08/1960 04/30/1999 04/30/1999

McFarland CA0001118603 09-9610-0006 MCLEOD, CYNTHIA 10/08/1996 06/30/1999 06/30/1999

McFarland )A0001118603 09-9610-0007 SHAEFFER, KRISTIN 10/08/1996 06/30/1999 06/30/lo99

McFarland CA0001118603 09-9610-0008 WONG, DIANA 10/08/1996 02/26/1999 02/26/i»99

McFarland CA0001118603 09-9610-0009 EDWARDS, HOWARD
v

10/08/1996 01/31/1999 01/31/1999

McFarland )A0001118603 09-9610-0010 CHADWICK, PATRICIA 10/08/1996 06/30/1999 06/30/1999

McFarland IA0001118603 09-9610-0012 WOOD, MICHELLE 02/20/1997 09/30/1999 09/30/1999

McFarland IA0001118603 09-9610-0013 JAMES, JAMES 02/20/1997 04/30/1999 04/30/1999
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MCFARLAND KERN COUNTY

LADD, KAREN:A0001118603 09-9606-0001

A IMCMINN STATE SUPERFUND SITE Final Report

06/15/1998 09/20/1998 09/20/199809-9806-0008 FRANKEL, VICKI

A SMCMINN STATE SUPERFUND SITE

04/13/1998 02/20/1999 02/20/199909-9804-0004 FRANKEL, VICKI

A IMENDOCINO NATIONAL FOREST - EEL RIVER Report

03/19/1998- 06/30/199SA0002321073 09-9802-0011: JAMESr JAMES

AIMI-WUK RANCHERIA DRUG LAB SITE

GREGORY, JOHN 02/28/1997 04/30/199709-9702-0008

MOLYCORP INC

CAD980695795 09-9612-0010 MARTIN, PAUL 12/18/1996 05/30/1997MOUNTAIN PASS

CA IMOORPARK METH DRUG LAB Final Report

09-9703-0009 HAMRICK, ERIC
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ONESOURCE CHEMICAL

09-9807-0002 BENSON, CRAIG

A RON-GOING START PROGRAM SUPPORT Other Report

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON

SAN FRANCISCO 09-9706-0014 CHAMBERS, THOMPSON 07/03/1997 06/30/1999 06/30/1999

CA IOREGON FORMALDEHYDE SPILL etter Report

09-9607-0006 DUNCAN, WILL

RLAND CLEANERS Final Report

CAD983579582 09-9803-0005 WONG, DIANA 3/19/1998 03/30/1999 03/30/1999

A NPALOS VERDES SHELF. Final Report

Siera Madre/Duarte 09-9701-0009 JOHNSON, KAREN

Siera Madre/Duarte 09-9805-0012 JOHNSON, KAREN

•PANOCHE TIRE DUMP FIRE Letter Report

CA000140924 09-9605-0010 MCDONALD, CAMERON
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CA

MAYWOOD ;AD980737092 09-9610-0011 GENOLIO, THOMAS 10/08/1996 03/13/1998 03/13/1998

MAYWOOD CAD980737092 09-9706-0003 SAPP, JUDY 06/19/1997 03/31/1999 03/31/1999

MAYWOOD CAD980737092 09-9706-0013 JOHNSON, KAREN 07/01/1997 02/28/1998 02/28/1998

A iPESCADERO DRUG LAB

09-9803-0008 WALTER, JOHN 08/07/1998 08/07/1998

A1PESTICIDE TRAINING - SACRAMENTO '98 Final Report

09-9805-0010 WISE, ROBERT

A ! PESTICIDE TRAINING - UC BERKELEY etter Report

09-9605-0003 CASTRO-WEHR, FRANK

PESTICIDE TRAINING - UC RICHMOND '97

09-9611-0009 CASTRO-WEHR, FRANK

PLUMAS NATIONAL FOREST (PONDEROSA RE HFinal Report

09-9804-0006 GENOLIO, THOMASCA1122307639
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POMONA PLATING Final Report

AD981975139 HAMRICK, ERIC09-9804-0001

AD981975139 09-9806-0010 SAPP, JUDY OS/17/1998 01/31/1999 01/31/1999

A iPORT COSTA OIL SPILL Final Report

09-9812-0002 WALTER, JOHN

A 1PROTOMETALS

Belmont

CA 1QUALITY ASSURANCE AUDIT (SITES)

09-9703-0002 LAWRENCE, PETER

Other Report

EDWARDS, HOWARDSan Francisco 09-9810-0004

R&D FOR RESPONSE RELATED INTERNET RES; Other Report

San Francisco 09-9710-0010 MARTIN, PAUL

3R.C. BAXTER Letter Report

BENSON, CRAIG09-9605-0001

09-9607-0002 BENSON, CRAIG
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CA |R9 ANNUAL SITE ASSESSMENT CONFERENCE •RnalReport

San Francisco 09-9806-0013 JAMES, JAMES 06/25/1998 09/30/1998

CA JRABBIT SPRINGS DRUG LAB

Lucerne Valley 09-9707-0005 WISE, ROBERT 07/29/1997 09/30/1997

RALPH GRAY TRUCKING 2633 Letter Report

WESTMINSTER 09-9606-0008 HAMRICK. ERIC 06/26/1996 07/31/1996

WESTMINSTER 09-9609-0009 RANDALL, RANDY

;RAND MINING COMPANY FFR
*m ._.. .

CAD981437346 09-9612-0009 JOHNSON, KAREN

REGION IX COST SUMMARY INFORMATION

oan Francisco 09-9607-0001 CRUZ, MARIA 07/05/1996 01/31/2000 01/31/2000

RICHMOND TERMINAL AKA UNITED HECKATH | Letter Report

CAD981436363 09-9609-0008 COLEN, TIMOTHY

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

Page 32 of 48
Confidential Business Information - Not for Release



1/12/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revises
Date Due Date Due

State Site Name

AN GABRIEL RIVER RESPONSE erbal Report

City of Industry 09-9811-0007 WISE, ROBERT

CA 1SAN GABRIEL VALLEY - PUENTE VALLEY Final Report

City of Industry AD980818579 09-9706-0012 SHAEFFER, KRISTIN

CA KAN JOAQUIN COUNTY FLOOD RESPONSE I (Final Report

09-9701-0006 01/13/1997 02/28/1997ESTEY, AMY

09-9703-0006 ESTEY, AMY 03/12/1997 05/31/1997

A I ISAN JON BARRANCA OIL SPILL

09-9802-0009 CASTELLANA. BENVentura

A iSANTA CLARITA GREEN WASTE FIRE Final Report

HYATT, DAVID09-9809-0005

SANTA FE DERAILMENT - EL CAJON ormal Report

HAMRICK, ERICA0001342039 09-9602-0003
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1/12/1999

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name

AlSANTAMONICA MTBE

TDD Number Project Manager

Santa Monica A0001757897 09-9611-0014 ISCHWENNESENVMfCHAEL : 11/20/1996 08/30/1997 08/30/1997

A SEQUOIA MINE SITE Letter Report

Sequoia National For 09-9612-0003; HAMRICK, ERIC 12/18/1996 .01/31/1997

A > SHELL REFINERY FIRE/EXPLOSION etter Report

09-9604-0001 WHITAKER, JOHN 05/15/1996 05/15/1996

A SHERWIN-WILLIAMS

Emeryville

A 1SIERRA MADRE MAD SCIENTIST

A0001898568 09-9703-0010 MARTIN, PAUL 03/31/1997 05/01/1997

09-9701-00021Duarte/Sierra Madre A0001766062 RANDALL, RANDY 01/07/1997 05/31/1997

Duarte/Sierra Madre A0001766062 09-9701-0008 RANDALL, RANDY 01/13/1997 05/31/1997

CA SIERRA MADRE SUBPOENA

09-9708-0012 RANDALL, RANDY
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1/12/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Datw

Cerclis
Number TDD Number Project ManagerState Site Name

TART ANNUAL WORKPLAN Letter Report

CHAMBERS, THOMPSONSan Francisco 09-9612-0007

09-9712-0012 CHAMBERS, THOMPSON 12/30/1997 01/15/1998San Francisco

CA I START ANNUAL WORKPLAN

09-9812-0004 CHAMBERS, THOMPSON 12/10/1998 01/31/1999San Francisco

A 1START COMPUTER SUPPORT

09-9604-0008 MARTIN, PAUL 04/18/1996 06/30/1999 06/30/1399San Francisco

CA ISTART EQUIPMENT MANAGEMENT Letter Report

DUNCAN, WILL 6/30/1997 06/30/1 &97San Francisco 09-9604-0006

DECASTRO, LISA 1/31/1999 01/31/1999San Francisco 09-9706-0015

CA 5 START HEALTH & SAFETY COORDINATION Letter Report
. ...... .,.,, ......̂ .~JT--:̂ -̂»^^a -̂j».....jiiL^=»-Ĵ A!̂ n

04/18/1996 12/31/1998 12/31/199809-9604-0007 MCLEOD, CYNTHIASan Francisco

START MOBILIZATION Other Report

BENSON, CRAIG09-9602-0001
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1/12/1999

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

m^l!ySS!SSS^SS!ttSiSiiSllltlStllllim

•jĵ Jlliii glliiil̂ aSMllillî î fê î

CA BTARTQAMANAGEMENT

San Francisco 09-9604-0005 EDWARDS, HOWARD

San Francisco 09-9712-0007 EDWARDS, HOWARD 12/12/1997 01/31/1999 01/31/1999

AUFFER CHEMICAL, DOMINGUEZ PLANT BFinal Report

CAT000611202 09-9708-0003 JOHNSON, KAREN 08/08/1997 01/31/1998 01/31/1998

CA SULFUR CREEK GEOTHERMAL

CA0001840982 09-9701-0011 COLEN, TIMOTHY 01/24/1997 05/31/1997 05/31/1997

A0001840982 09-9704-0007 COLEN, TIMOTHY

SULFUR CREEK GEOTHERMAL Letter Report

CA0001840982 09-9604-0011 COLEN, TIMOTHY 04/25/1996 06/30/1996

A SULPHUR BANK MERCURY MINE

CLEARLAKE OAKS DAD980893275 09-9610-0015 MAHONY, KAREN

UPERCHROME PLATING & ENGINEERING CO. if Formal Report

LOS ANGELES CAD008246886 09-9601-0019 WISE, ROBERT
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1/12/1999

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revise
Date Due Date DueState Site Name

SUPERCHROME PLATING & ENGINEERINGCaKLetter Report

LOS ANGELES AD008246886 09-9601-0018 WISE, ROBERT 12/28/1995 03/31/1996

ISUTTER COUNTY FLOOD RESPONSE Final Report

09-9701-0003 MCDONALD, CAMERON

YNTRUM CORP. I Final Report

WISE, ROBERTA0002268837 09-9709-0004

A0002268837 09-9801-0006 WISE, ROBERT 01/23/1998 02/28/1999 02/28/1999

CA IT.A.L.E.S. DATABASE etter Report

09-9605-0008 SHAEFFER, KRISTINSan Francisco

CA fcfTEXACO

RANDALL, RANDY09-9611-0001

CA 1THE CRUZ RANCH/INSPECTION PLATING

09-9610-0002 MAHONY, KAREN

MAHONY, KAREN09-9611-0007
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1/12/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

E CRUZ RANCH/INSPECTION PLATING

09-9803-0004 ESTEY, AMY 03/18/1998 04/30/1998

A HTIDELANDS OIL PRODUCTION COMPANY etter Report

09-9609-0006 RANDALL, RANDY 09/18/1996 10/31/1996

TORRES-MARTINEZ DRUG LAB SITE

09-9702-0009 WALDER, STEVEN 02/28/1997 05/31/1997

AITOSCO REFINERY Final Report

AD00072751 09-9702-0002 CASTRO-WEHR, FRANK 02/10/1997 02/27/1998 02/27/1998

AHTRACYTIREFRE

09-9808-0005 MARTIN, PAUL 08/12/1998 06/30/1999 06/30/1999

CA |TRAiNiNG FOR LA CO FD HEALTH HAZMAT TR Letter Report

09-9604-0010 WISE, ROBERT

TREASURE ISLAND etter Report

09-9605-0011 MAHONY, KARENSan Francisco
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1/12/1999 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDo Number Project Manager

°roject Start
Date Due Date Due Datw

TRI-COUNTIES/DIABLO TRAINING Final Report

01/13/1997 02/28/199709-9701-0004 BENSON, CRAIG

A1TRUCKEE RIVER HAZMAT PLAN Other Report

Truckee 09-9612-0001 CLEMENS, ROBIN 12/16/1996 07/31/1999 07/31/1999

ICA 'TUOLUMNE RESERVATION DRUG LAB

09-9710-0004 PALLADINO, CARL

Tuolumne

A UC BERKELEY PESTICIDE LECTURE

09-9802-0005 RANDALL, RANDY C2/09/1998 06/30/1998

-"-"-'"•- •'a..^.^ •*--*"— -~..^~.~ ,..-.,..m 1J......

09-9710-0005 CASTRO-WEHR, FRANK 01/31/1997 01/31/1998

!CAKUNIVERSAL RECLAMATION SITE Final Report

09-9704-0006 ESTEY, AMY 04/17/1997 12/31/1997 12/31/1997

A UNOCAL RODEO REFINERY FIRE etter Report

09-9605-0009 EDWARDS, HOWARD
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1/12/1999

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue DateState Site Name

BEACH

09-9707-0004 f̂RANOALL, RANDY

AIUSC PESTICIDE TRAINING LECTURE

09-9611-0008 tWISE, ROBERT 01/10/1997 [02/28/1997

A L A/ERDESE CARTER PARK Letter Report

09-9601-0016 (MARTIN, PAUL

09-9606-0005 MARTIN, PAUL 06/27/1996 111/30/1996 111/30/1996

A .WASHINGTON FIREHOUSE BROWNFIELDS INV f jF ina! Report

West Sacramento 09-9811-0006 JCRUM.ANN 11/25/1998 106/30/1999

A1WASTE DISPOSAL INC SITE

SANTA FE SPRINGS 09-9803-0006 |SCHWENNESENr MICHAEL 103/19/1998 107/30/1998

CA.1WASTELAN DATA MANAGEMENT

San Francisco 09-9808-0003 DECASTRO, LISA 08/11/1998 103/31/1999
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1/12/1999

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

project Start Revise,
Date Due Date DueState Site Name

07/30/1996 09/30/1996Las Cruces

NM NNFPI PCB ASSESSMENT

09-9607-0005 BENSON, CRAIG

GREGORY, JOHN09-9705-0009

09-9806-0003 SAPP, JUDY 06/04/1998 09/30/1998

V BUCK VALLEY INDIAN RESERVATION

Owyhee

V ! 'DUCK VALLEY INDIAN RESERVATION

V0001401157 09-9708-0018 COLEN, TIMOTHY

etter Report

W0001401157 09-9602-0007 MCDONALD, CAMERON 05/30/1996 05/30/1996

W0001401157 MCDONALD, CAMERON09-9606-0007 06/26/1996 09/30/1996

NV EAGLE 1 MILL SITE |i]Final Report

W0001995604 09-9707-0006 ESTEY, AMY

ESTEY, AMYW0001995604 09-9710-0003
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1/12/1999 TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

INVJGABBS ABANDONED DRUMS - BLM Letter Report

09-9601-0021 LAWRENCE, PETER 02/OJ/1996 04/15/1996

LAWRENCE, PETER 02/21/1996 04/30/199609-9602-0005

NV BMONTGOMERY PASS Letter Report

Mt. Montgomery 09-9604-0002 WHITAKER, JOHN

EVADA OIL S TES

Northern Nevada 09-9811-0002 GREGORY, JOHN

V 1NGWA - OUTDOOR CONFERENCE etter Report

09-9605-0002 ESTEY, AMY

IERRA CHEMICAL PLANT

09-9802-0001 PALLADINO, CARL

INV 1 SPARKS SOLVENT/FUEL PLUME

EDWARDS, HOWARD 03/12/1997 07/31/1997WD986768778 09-9702-0007

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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1/12/1999 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

NV i SPARKS SOLVENT/FUEL PLUME ormal Report

VD986768778 09-9601-0012 FRANKEL, VICKI 12/28/1995 03/31/1999 03/31/1»99

09-9812-0001 GREGORY, JOHN 12/03/1998 01/31/1999

V i TRIBAL RISK ASSESSMENT CONFERENCE

09-9808-0011 JAMES, JAMES 08/21/1998 03/31/1999 03/31/1999

ATER ROCK GREASY DRUMS

09-9706-0009 RANDALL, RANDY C7/07/1997 07/31/1997

MERICAN SAMOA TECHNICAL ASSISTANCE

09-9604-0012 RANDALL, RANDY 04/25/1996 02/28/1997American Samoa

ITT IPALAU CHEMICAL

TT0000464453 09-9704-0005 BENSON, CRAIG

COMPUTER & TECHNICAL SUPPORT FOR OSC Formal Brief

09-9710-0009 RANDALL, RANDY

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue Di.;e
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1/12/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

'HYTOREMEDIATION TECHNOLOGY EVALUAT

Seattle 09-9706-0006 OWSTON, R. SHAWN 07/07/1997 12/31/1998 12/31/1998
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ecology and environment, inc
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel (415) 981-2811, Fax (415)981-0801

January 14,1999

U.S. Environmental Protection Agency
Financial Management Division (MD-32)
Accounts Payable
Research Triangle Park, NC 27711

Attn: Administrative Audit Section/Accounts Payable

RE: EPA Contract 68-W6-0010
Public Voucher #037 with Supporting Documents
Period from November 29,1998 through December 26,1998

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #037 for the period from November 29,1998
through December 26,1998, Site Specific Invoice Detail, and Summary Invoice Table, which
covers services performed by our firm for the referenced contract.

If you have any questions regarding the preparation of this report, please contact me at (415)
981-2811.

Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

Thompson Chambers
START Region DC Program Manager

Enclosures

cc: Contracting Officer
Project Officer
START Region DC file
E & E Accounting Department

recvcted oaoci



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Environmental Protection Agency
Financial Management Division (MD-32)
Research Triangle Park, NC 27711
Attention: Administration

PAYEE'S
NAME
AND

ADDRESS

SHIPPED FROM

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

11/29/98
through
12/26/98

Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086

TO

DATE VOUCHER PREPARED
JANUARY 14, 1998

CONTRACT NUMBER AND DATE
68-W6-0010

REQUISITION NUMBER AND DATE

WEIGHT

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

START TEAMS: Region DC
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract"

^f*^*y . START Region DC
NAME OF OFFICIAL: |̂ yMAy*T~^- PROGRAM MANAGER

(Use continuation sheetfs) if necessary)

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

QUANTITY

VOUCHER NO.
037

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEES ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

UNIT PRICE

COST PER

(Payee must NOT use the space below) TOTAL

APPROVED FOR
"$

BY2

EXCHANGE RATE
= $1.00

TITLE

DIFFERENCES

Amount verified;
correct for

AMOUNT

$421,761.65

$421,761.65

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment

(Date) (Authorized Certifying Officer)1' (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

When stated in foreign currency, insert name of currency.
If Hie ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the spaci
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name
person writing the company or corporate name, as well as the capacity in which ]
signs, must appear. For example: "John Doe Company, per John Smith, Secreta
"Treasurer," as the case may be.

of the
le
ry," or

CHECK NUMBER ON (Name of bank)

PAYEE

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this inforrnanon will hinder discharge of the payment obligation.



1/7/1999 Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 12/26/1998

** MONTH ** ** CUMULATIVE **
START Region 9 START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Grand Total

$71,747.62

30,883.61

6,672.09

1 ,744.45

22,959.28

9,882.68

934.09

244.23

145,068.05

13,812.58

17,780.79

176,661.42

24,850.81

16,176.81

217,689.04

18,458.11

.00

66,600.55

302,747.70

18,202.73

35,611.13

42,007.51

398,569.07

.00

.00

398,569.07

1,164.28

22,028.30

$421,761.65

$2,569,754.81

923,645.60

301,763.99

61,976.33

828,645.18

296,036.72

41,596.15

8,637.15

5,032,055.93

516,606.27

602,173.67

6,150,835.87

926,556.68

517,883.09

7,595,275.64

599,512.96

1,967.10

1,269,491.68

9,466,247.38

404,616.45

1,008,249.04

1,020,664.90

11,899,777.77

137.14

134,345.50

12,034,260.41

34,374.30

764,474.25

$12,833,108.96

Confidential Business Information - Not for Release



01/16/1999 Ecology and Environment, Inc. Month Ended: 12/26/1998
Summary Invoice Region: 9

Page 1 of 3

Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
3 3 & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

Current Month
Hazardous Services Division

3,345.00
328.51

Cumulative

Dedicated

3,673.51
71,747.62
6,672.09

78,419.71
22,959.28

934.09
32.00%
14.00%

23,893.37
102,313.08

13,812.58
24,850.81

140,976.47

3,345.00
328.51

13.50%
21.40%

Hazardous Services Division
124,179.15
14,747.61

3,673.51
71,747.62

6,672.09
78,419.71
22,959.28

934.09
23,893.37

102,313.08
13,812.58
24,850.81

138,926.76
2,569,754.81

301,763.99
2,871,518.80

828,645.18
41,596.15

870,241.33
3,741,760.13

516,606.27

926,556.69

32.25%
13.78%

13.81%
21.76%

140,976.47 5,184,923.09



01/16/1999 Ecology and Environment, Inc. Month Ended: 12/26/1998
Summary Invoice Region: 9

Current Month % Cumulative

Page 2 of 3

Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

Hazardous Services Division
939.25
67.00

Non Dedicated

1,006.25
18,218.94
1,179.92

19,398.86
5,830.00

165.21
32.00%
14.00%

5,995.21
25,394.07
7,364.25
7,010.23

39,768.55

939.25
67.00

29.00%
21.40%

Hazardous Services Division
21,143.00
2,510.58

1,006.25
18,218.94

1,179.92

23,653.58
391,151.27
43,594.35

19,398.86
5,830.00

165.21

434,745.62
125,170.11

6,103.17
5,995.21

25,394.07
7,364.25
7,010.23

131,273.28
566,018.90
170,306.08

157,585.39

32.00%
14.00%

30.09%
21.40%

39,768.55 893,910.37



01/16/1999 Ecology and Environment, Inc. Month Ended: 12/26/1998
Summary Invoice ' Region: 9

Current Month % Cumulative

Page 3 of 3

Non Dedicated Environmental Services Division
Regular Hours 565.25
Overtime Hours 29.00
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars

Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

ODC Dollars
Equipment Dollars
Travel Dollars
Total ODC's
S G and A Dollars on ODC's

Subtotal
Subcontractor Dollars
Team Dollars
Subtotal
Equipment Usage Dollars
Analytical Dollars
Subtotal
Subcontract Handling Charge
Fixed Fee
Award Fee
Grand Total

594.25
12,664.67

564.53
13,229.20
4,052.68

79.02

4,131.70
17,360.90
10,416.54
9,166.58

36,944.02

565.25

29.00

594.25
12,664.67

564.53
13,229.20
4,052.68

79.02

4,131.70

17,360.90

10,416.54

9,166.58

36,944.02

4,849.50
424.51

5,274.01
102,631.23

8,416.54
111, Wf.ff

32,841.96

1,178.32

34,020.28
31,593.37
41,027.62

217,689.04

66,600.55
.00

18,458.11
85,058.66
18,202.73

320,950.43
35,611.13

42,007.51

398,569.07
.00
.00

398,569.07
1,164.28

22,028.30
.00

421,761.65

32.00%
14.00%

60.00%
33.00%

Environmental Services Division
23,275.50

803.75

24,079.25
532,494.33

18,381.98
550,876.31
170,866.61 32.09%

2,533.98 13.79%

173,400.59

724,276.90

431,867.59 59.63%

360,297.70 31.16%

1,516,442.19

168,597.65
18,061.94

186,659.59
3,493,400.41

363,740.32
3,857,140.73

1,124,681.90

50,233.30
1,174,915.20
1,118,779.94
1,444,439.78

7,595,275.65

1,269,491.68
1,967.10

599,512.96
1,870,971.74

.% 404,616.45 21.63%

9,870,863.84
1,008,249.04

1,020,664.90
11,899,777.78

137.14
134,345.50

12,034,260.42
34,374.30

764,474.25
.00

12,833,108.97



1/5/1999
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F - 6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 12/26/1998

Regular Hours Overtime Hours

128.00 10.00

937.00 81.88

1,330.50 113.00

751.50 113.43

102.00 26.00

.00 .00

3,249.00 344.31

7.00 .00

468.75 .00

498.25 30.00

729.00 44.50

.50 .00

.00 .00

1,703.50 74.50

4,952.50 418.81

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

1,657.00 107.57

16,082.75 1,284.58

16,766.15 1,702.53

5,291.00 565.91

1,806.75 116.50

.00 .00

41,603.65 3,777.09

98.00 .00

6,711.25 150.50

5,641.00 711.43

8,806.00 885.66

8.50 .00

7.75 .00

21,272.50 1,747.59

62,876.15 5,524.68

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

5,046.00 419.16

52,936.00 6,761.42

39,185.65 5,551.93

16,114.00 2,062.75

5,151.75 420.00

297.50 .00

118,730.90 15,215.26

278.00 .00

20,068.25 533.00

11,727.75 1,400.24

15,772.50 1,664.09

113.25 .00

635.25 286.50

48,595.00 3,883.83

167,325.90 19,099.09

Total Hours

5,465.16

59,697.42

44,737.58

18,176.75

5,571.75

297.50

133,946.16

278.00

20,601.25

13,127.99

17,436.59

113.25

921.75

52,478.83

186,424.99

Confidential Business Information • Not for Release



1/5/1999 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 12/26/1998

Regular Hours Overtime Hours

279.00 .00

279.00 .00

215.75 21.50

215.75 21.50

494.75 21.50

5,447.25 440.31

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

4,643.00 22.25

4,643.00 22.25

2,633.50 35.00

2,633.50 35.00

7,276.50 57.25

70,152.65 5,581.93

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

11,180.25 60.13

11,180.25 60.13

6,881.25 50.50

6,881.25 50.50

18,061.50 110.63

185,387.40 19,209.72

Total Hours

11,240.38

11,240.38

6,931.75

6,931.75

18,172.13

204,597.12

information - Not for Release



01/05/1999

ESD Non Ded.

HRD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9 Month End: 12/26/1998

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead

565.25

939.25

1,504.50

3,345.00

3.345.00

4,849.50

SGA

29.00 12,664.67 564.53 4,052.68

67.00 18,218.94 1,179.92 5,830.00

96.00 30,883.61 1,744.45 9,882.68

328.51 71,747.62 6,672.09 22,959.28

328.51 71,747.62 6,672.09 22,959.28

79.02 10,416.54 9,166.58

165.21 7,364.25 7,010.23

244.23 17,780.79 16,176.81

934.09 13,812.58 24,850.81

934.09 13,812.58 24,850.81

424.51 102,631.23 8,416.54 32,841.96 1,178.32 31,593.37 41,027.62

SUBTOTAL
LABOR

AND
FRINGE

17,360.90

25,394.07

42,754.97

102,313.08

102,313.08

145,068.05

TOTAL
LABOR,

FRG, O/H,
SGA

36,944.02

39,768.55

76,712.57

140,976.47

140,976.47

217,689.04 *



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

EXHIBIT I
Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

4R

4R

4R

4R

4R

4R

9Q

9Q

9Q

9Q

9Q

5F

5F

5F

5F

AQ

AQ

AQ

AQ

AQ

AQ

AQ

33

33

33

331

33

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

Act. IFMS
Seq Line

Ref.

Contractor. Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

DON INVOICE FPN# Incident
# Legend Specific

DAO023

DAO043

DB0003

DA0005

DAO030

DB0007

DBO049

DA0005

DAO023

DB0007

H7J009

DAO030

DB0003

DB0007

H7J009

DA0005

DAO043

DAO023

DB0003

DA0005

DAO030

DB0007

DBO049

DBO049

DB0007

DB0003

DA0023

H7J045

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,604.04

4,570.26

4,332.03

7,714.55

12,500.00

2,795.07

6,634.84

755.76

2,522.44

256.77

7,634.72

1,006.48

367.52

2,500.00

53.15

937.55

3,240.57

4,743.20

3,171.91

1,723.20

3,788.41

3,658.65

2,930.73

617.36

2,409.56

7,803.12

644.69

979.37

9,650.92

'" Confidential Business Information - Not for Release ** Page 1 of 42



Contractor: Ecology and Environment START : INVOI
Contract Number: 68-W6-0010 EX

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

33

33

33

3H

3H

3H

3H

3H

3H

3H

3H

3H

W6

W6

W6

W6

W6

W6

W6

W6

AV

AV

AV

AV

AV

AV

AV

1U

SUPERFUND

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

BB

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

BB

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

YAVAPAI PENTA POND

Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DA0005

DAO030

DAO043

DAO030

DB0003

DB0007

DA0005

DA0023

H7J057

DAO043

DBO049

HJ8004

DBO049

DB0007

DB0003

DA0005

H7J045

DAO043

DAO023

DAO030

DA0005

DAO023

DAO030

DB0003

DBO049

DB0007

DAO043

DA0005

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

400.88

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,938.37

1.822.60

965.48

24,188.89

56,643.35

85,746.47

79,131.47

50,623.30

17,907.88

539.66

2,197.17

7,036.54

1,579.86

10,930.24

2,118.69

6,231.12

10,198.13

5,943.01

1,817.99

5,354.69

35,711.79

3.726.56

15,851.50

28,851.43

144.43

15,197.29

10,868.24

7,500.00

Confidential Business Information - Not for Release Page 2 of 42



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0016

09-9601-0016

09-9601-0016

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0018

09-9601-0018

09-9601-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1U

1U

1U

1U

1U

1U

1U

1U

1U

BC

BC

BC

BC

BC

BC

BC

BC

BC

9X

9X

9X

CE

CE

CE

CE

AH

AH

AH

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

HJ8015

DA0030

H7J009

H7J057

DAO023

DAO043

DBO049

DB0007

DB0003

DA0005

DB0003

DBO049

H7J009

DAO030

DAO023

H7J057

DB0007

DAO043

DA0005

H7J009

DB0007

DB0003

DA0005

DB0007

H7J009

DB0007

H7J009

DA0005

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

7,892.59

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

25,404.73

4,592.27

833.63

4,743.44

108.89

926.24

7,955.19

1,805.39

7,696.07

4,854.14

4,430.19

84.93

856.55

275.22

2,138.00

6,889.22

3,957.29

3,386.63

2,170.10

152.93

157.72

1,699.48

2,500.00

592.29

329.40

15.75

358.09

2,301.45
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0005

09-9602-0005

09-9602-0005

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0005

09-9603-0005

09-9603-0005

09-9604-0002

09-9604-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

AH

AH

AH

AH

CM

CM

CM

CL

CL

CL

CL

CM

CM

CM

CN

CN

CN

CN

CP

CP

CP

CP

CP

CS

CS

CS

CQ

CQ

RV 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

SY 00

SY 00

SY 00

SY 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

RV 00

RV 00

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

MONTGOMERY PASS

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

DCN INVOICE FPNJ Incident
# Legend Specific

DB0007

H7J009

DB0003

DA0005

H7J009

DA0005

DB0003

DB0007

H7J009

DA0005

DB0003

H7J009

DB0003

DA0005

DA0005

H7J009

DB0003

DB0007

DB0007

DAO043

DA0005

DAO023

DB0003

DA0005

DB0003

H7J009

H7J009

DB0003

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5.90

3,401.45

9,923.25

11,675.77

375.42

5,936.84

89.29

2,361.65

7,061.09

29,377.86

22,258.84

395.94

87.45

6,478.39

11,581.90

1,052.67

7,689.38

4.09

6,058.60

1,067.05

9,000.00

533.24

6,204.43

1,688.35

304.68

383.88

266.53

592.36
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Pp Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

SITES WITH SSID SUPERFUND

09-9604-0002

09-9604-0002

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0011

09-9604-001 1

09-9604-001 1

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

CQ

CQ

28

28

28

28

CR

CR

CR

CR

DT

DT

DT

51

51

51

51

51

CS

CS

CS

CS

CS

1E

1E

1E

1E

1E

RV 00

RV 00

PA 00

PA 00

PA 00

PA 00

RV 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

BM 00

BM 00

BM 00

BM 00

BM 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

MONTGOMERY PASS

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
Specific

Amount

DB0007

DA0005

DB0007

H7J009

DA0005

DB0003

DA0005

DB0003

DB0007

H7J009

DB0003

DAO043

DB0007

DAO043

DB0003

DAO030

DAO023

DB0007

DAO030

DB0003

DAO023

DB0007

H7J009

DAO023

DB0003

DAO043

DAO030

DB0007

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

,00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

225.35

5,200.00

935.95

484.92

3,968.93

4,357.11

6,020.72

2,391.13

282.80

560.83

709.63

74.73

368.60

2,738.71

1,876.02

11,361.83

31,517.12

38,674.15

17.00

5,488.56

102.13

2,488.04

1,246.43

36,516.77

1,740.70

383.40

23,059.53

4,026.53



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0011

09-9605-0011

09-9606-0001

09-9606-0001

09-9606-0001

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0004

09-9606-0004

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

5F

5F

5F

5F

CU

CU

CU

CU

CU

8R

8R

BZ

BZ

BZ

9G

9G

9G

9G

9G

9G

9G

T4

T4

9X

9X

9X

9X

DL

BN 00

BN 00

BN 00

BN 00

RV 00

RV 00

RV 00

RV 00

RV 00

BM 00

BM 00

RC 00

RC 00

RC 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

BD 00

BD 00

BD 00

BD 00

BN 00

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

TREASURE ISLAND

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J009

DAO023

DB0007

DB0003

DAO043

DBO049

DAO023

DAO030

DB0007

DB0007

DAO023

H6J028

H7J006

H7J036

DAO043

DB0007

DBO049

HJ8004

DA0005

DB0003

DAO023

DA0023

DB0007

DAO023

DA0030

DB0007

DAO043

DB0007

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

470.67

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

526.37

1,016.28

3,068.38

55.92

1,231.76

43.47

10,938.12

5,681.80

23,421.40

2,935.06

125.11

76,283.23

28,988.57

20,786.48

516.78

61.00

344.27

1,989.67

214.06

711.28

43.19

495.51

3,881.81

21,332.76

2,946.53

1,658.80

125.32

2,418.72
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/29/1998- 12/26/1998

SITES WITH SSID SUPERFUND

09-9606-0006

09-9606-0006

09-9606-0006

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0008

09-9606-0008

09-9606-0010

09-9606-0010

09-9606-0010

09-9607-0002

09-9607-0002

09-9607-0002

09-9608-0001

09-9608-0001

09-9608-0003

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9609-0002

09-9609-0002

09-9609-0004

09-9609-0004

69-9609-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

DL

CN

CN

CN

CN

X3

X3

T4

T4

T4

CS

CS

CS

89

89

DE

1E

1E

1E

1E

1E

DE

DE

OB

DB. ,

DB

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

RS

RS

PA

RV

RV

RV

RV

RV

RS

RS

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

QO

00

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

LORENTZ BARREL & DRUM

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

DAO030

DAO023

H7J009

H7J009

DAO023

DAO030

DB0007

H7J009

DB0007

DB0007

DAO023

H7J009

DB0007

H7J009

DAO023

DAO023

DAO030

DAO023

H7J009

DAO023

DAO043

DBO049

DAO030

DAO030

DAO023

DAO043

DA0030

DAO023

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18.68

832.40

467.46

155.49

1,876.61

109.07

2,727.61

47.76

406.24

2,969.28

17.34

274.37

1,351.98

258.10

2,250.80

1,191.93

15.78

2,423.31

14,040.88

11,753.76

5,604.10

25,540.80

22,821.87

184.71

5,814.90

45.18

5,072.90

11,978.12



Contractor: Ecology and Environment START : INVOICE/
Contract Number: 68-W6-0010 EXHIBI'

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0002

09-9610-0002

09-9610-0005

09-9610-0005

09-9610-0006

09-9610-0006

09-9610-0006

09-9610-0006

09-9610-0007

09-9610-0007

09-9610-0007

09-9610-0008

09-9610-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

R3

R3

R3

R3

R3

X3

DF

OF

DF

DF

DF

DJ

DJ

DJ

DJ

DK

DK

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

SUPERFUND

BB

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPUR/PRC WEST, INC.

ENVIROPUR/PRC WEST, INC.

ENVIROPUR/PRC WEST, INC.

ENVIROPUR/PRC WEST, INC.

ENVIROPUR/PRC WEST, INC.

DC METALS

DC METALS

DC METALS

DC METALS

(SIGNAL HILL)

(SIGNAL HILL)

(SIGNAL HILL)

(SIGNAL HILL)

(SIGNAL HILL)

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

DAO043

DBO049

DAO030

DAO023

H7J009

DAO023

DAO043

DAO030

DAO023

DBO049

H7J009

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J007

H6J028

H6J028

H7J006

PWS019

H7J036

H6J028

H6J045

H7J006

H6J028

H7J006

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

imount

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

733.42

.00

7,381.95

.00

.00

67.35

.00

.00

.00

.00

Cumulative
Costs

15,593.81

43,261.19

13,051.15

14,187.88

32.94

640.89

9,529.19

39,692.71

1,681.49

1,928.13

909.47

21,702.87

13,791.39

715.02

16,680.91

1,800.44

13,776.28

3,124.50

27,716.50

175,509.38

409,343.67

19,000.00

106,838.49

3,177.75

73.60

-406.33

26,513.73

67.35
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9610-0009

09-9610-0009

09-9610-0010

09-9610-0010

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0015

09-9610-0015

09-9610-0015

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

BZ

BZ

BZ

BZ

9K

9K

9K

9K

9K

9K

BZ

BZ

BZ

BZ

BZ

BZ

DG

DG

DG

DG

DG

K2

K2

K2

DF

DF

DF

DF

PA

PA

PA

PA

SS

SS

SS

SS

SS

SS

PA

PA

PA

PA

PA

PA

RS

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998- 12/26/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H6J028

HJ8005

H7J007

H6J028

H6J028

H6J045

H6J041

H7J007

H7J008

H6S006

H6J028

HJ8005

H7J006

H7J055

H7J036

H6J028

H7J009

DAO030

DBO049

HJ8004

DAO043

DBO049

DAO043

DAO030

DAO030

H7J009

DBO049

DAO043

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

1,901.30

.00

215.88

.00

.00

.00

.00

.00

.00

.00

51,619.23

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

94,169.38

31,030.23

8,809.80

47,449.80

20,092.27

31,121.27

4,256.38

59,727.55

13,946.17

25,015.26

45,275.07

51,619.23

12,794.14

69,730.43

5,195.64

3,664.12

2,322.98

34,958.21

47,639.37

7.68

13,642.50

24.05

575.77

1,947.33

27,768.53

19,162.70

11,978.58

18,603.58

fanaQ nt



Contractor: Ecology and Environment START : INVOICE/SITE UETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 37 Reporting Period: 11/29/1998 - 12/26/1998

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITH SSID

09-9610-0018

09-9610-0018

09-9610-0018

09-9611-0002

09-9611-0002

09-9611-0003

09-9611-0003

09-9611-0004

09-9611-0004

09-9611-0004

09-9611-0005

09-9611-0007

09-9611-0007

09-9611-0007

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0013

09-9611-0013

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0016

09-9611-0016

09-9611-0016

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DF

DF

DF

ON

ON

DL

DL

DG

DG

DG

H2

DK

DK

DK

K7

K7

K7

K7

K7

17

17

DP

DP

DP

DP

DJ

DJ

DJ

SUPERFUND

BN

BN

BN

BN

BN

RS

RS

RV

RV

RV

RS

RV

RV

RV

SI

SI

SI

SI

SI

TH

TH

RS

RS

RS

RS

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

DC METALS

DC METALS

DC METALS

H7J057

HJ8004

H7J045

DAO043

DAO030

DAO030

DAO043

DAO043

DBO049

DAO030

DAO030

DAO030

DAO043

DBO049

H7J007

H7J008

H6S006

H6J041

H6J045

DAO043

DAO030

H7J009

DAO043

DAO030

DBO049

HDG001

HJ8004

H7J057

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

00

00

00

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

8,224.58

.00

.00

5,536.67

10,903.83

7,160.92

3,229.59

5,211.87

3,965.18

1,026.28

17,461.38

1,153.31

12,918.12

613.41

4,349.30

1,876.71

319.20

27,367.89

24,872 32

24.36

8,022.19

6,039.75

537.04

3,259.02

9,254.80

27,842.24

8,655.55

89,496.05

8,224.58

2,207.56

28,999.93
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

SITES WITH SSID SUPERFUND

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9701-0002

09-9701-0002

09-9701-0008

09-9701-0008

09-9701-0008

09-9701-0009

09-9701-0009

09-9701-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DJ

DJ

DJ

DJ

DM

DM

DM

DM

DM

DM

DL

DL

DL

DL

DM

DM

DM

DM

DM

DM

DS

DS

DS

DS

DS

D6

D6 ;

D6

RV

RV

RV

RV

RC

RC

RC

RC

RC

RC

BB

BB

BB

BB

SS

SS

SS

SS

SS

SS

BN

BN

RV

RV

RV

HR

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DC METALS

DC METALS

DC METALS

DC METALS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

Act. IFMS
Seq Line

Ref.

Reporting Period: 11/29/1998 - 12/26/1998

DCN INVOICE FPN# Incident
# Legend Specific

DBO049

DAO030

DAO043

H7J009

H6J045

H7J007

H7J008

H6S006

H6J041

H7L030

H7J009

DBO049

DAO043

DAO030

H7J008

H6J045

H7J007

H6J041

HJ8010

H7L030

DAO030

DAO043

DAO043

DBO049

DAO030

H7J008

H6J045

H7J007

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

tount

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

201.12

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

6,519.60

11,320.55

2,777.68

1,306.52

11,441.72

9,386.52

7,335.98

7,177.86

2,594.63

25,999.64

1,807.43

8,079.35

5,143.30

3,685.57

24,959.26

36,225.28

151,635.20

28,354.90

2,540.35

248,496.30

120.64

1,248.37

13,105.63

238.37

11,503.27

7,780.27

16,553.66

7.36



Contractor: Ecology and Environment START : INVOICE/S

Contract Number: 68-W6-0010 EXHIBIT

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID

09-9701-0009

09-9701-0009

09-9701-0010

09-9701-0010

09-9701-0010

09-9701-0011

09-9701-0011

09-9701-0011

09-9702-0007

09-9702-0007

09-9702-0007

09-9702-0008

09-9702-0008

09-9702-0009

09-9702-0009

09-9702-0009

09-9703-0002

09-9703-0002

09-9703-0007

09-9703-0007

09-9703-0007

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

D6

D6

ON

DN

DN

DT

DT

DT

W6

W6

W6

DW

DW

DV

DV

DV

EA

EA

DY

DY

DY

75

75

75

75

75

75

DX

SUPERFUND

HR

HR

BB

BB

BB

RS

RS

RS

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

HR

HR

HR

HR

HR

HR

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

PALOS VERDES SHELF.

PALOS VERDES SHELF.

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHERIA DRUG LAB SITE

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

PROTOMETALS

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

MOORPARK METH DRUG LAB

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
#Legend Specific

Amount

H6J041

DA0030

OB0049

DAO043

H7J009

DBO049

DAO043

H7J009

DAO043

H7J009

DBO049

DBO049

DAO043

H7J045

DBO049

DAO043

DBO049

H7J009

DBO049

H7J009

DAO043

H7J008

H7J038

H6J045

H7J007

H6J041

DA0030

H7J009

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

nt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,818.24

320.61

265.02

159.00

748.56

14,716.95

9,096.02

21.71

1,211.87

739.43

15,564.56

1,610.54

2,425.38

270.50

1,826.77

1,848.74

11,360.63

2,358.80

2,391.64

2,777.68

2,302.61

2.256.78

3,335.30

862.68

6,720.69

17.08

1,906.18

6.02
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9703-0009

09-9703-0009

09-9703-0010

09-9703-0010

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0007

09-9704-0007

09-9704-0007

09-9704-0007

09-9705-0001

09-9705-0002

09-9705-0002

09-9705-0002

09-9705-0008

09-9705-0008

09-9705-0009

09-9705-0009

09-9705-0009

09-9706-0003

09-9706-0003

09-9706-0003

09-9706-0004

09-9706-0004

09-9706-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DX

DX

DZ

DZ

AP

AP

AP

AP

AP

DT

DT

DT

DT

Z5

Z5

Z5

Z5

Z6

Z6

1R

1R

1R

9K

9K

9K

BC

BC

1A

BN

BN

BN

BN

RS

RS

RS

RS

RS

RV

RV

RV

RV

BN

RV

RV

RV

BN

BN

RS

RS

RS

RV

RV

RV

HR

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

SHERWIN-WILLIAMS

SHERWIN-WILLIAMS

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

OCEAN PARK LEAD

OCEAN PARK LEAD

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

PEMECO INC.

PEMECO iNC.

PEMECO INC.

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

LEVIATHAN MINE

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

DCN INVOICE FPN# Incident
# Legend Specific

DBO049

DAO043

DBO049

DAO043

HJ8004

DBO049

H7J057

H7J009

H7J045

H7J057

H7J009

DBO049

H7J045

DBO049

H7J009

DBO049

HDG001

DBO049

H7J009

H7J008

H7J009

DBO049

H7J009

DBO049

HJ8004

H7J007

H7J008

H7J008

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

imount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

685.12

.00

.00

.00

.00

.00

.00

.00

2,175.55

.00

.00

.00

4,821.03

8,316.02

576.29

2,202.79

3,921.88

15,587.65

4,007.79

31,944.00

5,164.34

4.25

70,650.88

40,637.17

535.98

1,692.69

602.36

6,205.18

685.12

4,748.27

4,148.65

5,940.78

177.00

5,600.37

101,217.21

1,759.58

28,499.07

486.44

556.05

897.63
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Contractor: Ecology and Environment START : INVOICE/SITE

Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name . /
No. Code Unit i

SITES WITH SSID

09-9706-0005

09-9706-0008

09-9706-0008

09-9706-0008

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0012

09-9706-0012

09-9706-0013

09-9706-0013

09-9707-0006

09-9707-0006

09-9708-0002

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0005

09-9708-0006

09-9708-0006

09-9708-0018

09-9708-0018

09-9708-0018

09-9709-0002

09-9709-0003

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1A

Z8

Z8

Z8

DG

DG

DG

DG

DG

2C

2C

9K

9K

Z9

Z9

7H

7H

3X

3Y

4Y

4Y

BC

BC

CN

CN

CN

1A

BK

SUPERFUND

HR

BN

BN

BN

RV

RV

RV

RV

RV

RP

RP

HR

HR

BN

BN

HR

HR

HR

HR

HP.

HR

HR

HR

RS

RS

RS

RS

BM

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SAN GABRIEL VALLEY - PUENTE VALLEY

SAN GABRIEL VALLEY - PUENTE VALLEY

PEMECO INC.

PEMECO INC.

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

STAUFFER CHEMICAL, DOMINGUEZ PLANT

LAVA CAP MINE

ALARK HARD CHROME

ALARK HARD CHROME

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

LEVIATHAN MINE

APPLE VALLEY DRUMS

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

DCN INVOICE FPN# Incident
# Legend Specific

DA0030

H7J057

H7J009

DBO049

H7J057

HJ8015

DBO049

H7J009

H7J045

H8X013

H7X024

H7J008

H7J007

H7J009

H7J057

H7J038

H7J007

H7J008

H7J008

H7J008

H7J038

H7J008

H7J038

H7J057

H7J009

H7J045

H7J045

H7J045

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

mount Cumulative
Costs

.00

.00

.00

.00

.00

4,823.57

.00

.00

.00

862.92

.00

.00

.00

.00

.00

67.35

.00

.00

.00

.00

1,108.43

.00

112.49

.00

.00

.00

.00

.00

3,415.18

168.73

9,268.24

3,372.01

2,927.15

41,279.56

750.11

3,693.66

2,242.31

19,878.40

86,730.19

1,032.84

27,355.17

29,882.23

1,290.04

2,187.66

12.770.69

6,577.73

23,602.42

20,106.55

1,108.43

26,781.81

112.49

2,554.17

11,750.36

3,327.66

4,109.80

218.19
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9709-0004

09-9709-0004

09-9709-0005

09-9709-0005

09-9709-0006

09-9709-0006

09-9709-0006

09-9710-0001

09-9710-0001

09-9710-0003

09-9710-0003

09-9710-0004

09-9710-0007

09-9710-0008

09-9710-0008

09-9712-0001

09-9712-0001

09-9712-0004

09-9712-0004

09-9712-0008

09-9712-0008

09-9801-0001

09-9801-0001

09-9801-0006

09-9801-0007

09-9802-0005

09-9802-0013

09-9802-0013

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

EH

EH

1B

18

1A

1A

1A

EB

EB

Z9

Z9

EF

3Y

EC

EC

1A

1A

DN

DN

1A

1A

Z8

Z8

EH

H2

EF

EJ

EJ

RS

RS

BN

BN

RV

RV

RV

BN

BN

RV

RV

BN

RV

BN

BN

BM

BM

RV

RV

HR

HR

RS

RS

RV

RP

RS

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SYNTRUM CORP.

SYNTRUM CORP.

BYERS BOMB SITE

BYERS BOMB SITE

LEVIATHAN MINE

LEVIATHAN MINE

LEVIATHAN MINE

K&L PLATING - PERMAIN

K&L PLATING - PERMAIN

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

TUOLUMNE RESERVATION DRUG LAB

LAVA CAP MINE

K&L PLATING - 89TH AVENUE

K&L PLATING - 89TH AVENUE

LEVIATHAN MINE

LEVIATHAN MINE

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

SYNTRUM CORP.

BROWN & BRYANT - ARVIN

TUOLUMNE RESERVATION DRUG LAB

GAMBONINI MERCURY MINE

GAMBONINI MERCURY MINE

DCN INVOICE FPN# Incident
# Legend Specific

H7J045

H7J009

HJ8004

H7J057

HJ8015

HJ8004

H7J057

H7J057

HJ8004

H7J009

H7J057

H7J057

H7J057

H7J057

HJ8004

H7J045

H7J057

HJ8004

DAO043

H7J038

H7J008

HJ8015

HJ8004

HJ8004

HJ8004

HJ8004

HJ8015

HJ8004

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

mount

.00

.00

5,689.32

.00

8,460.17

.00

.00

,00

,00

.00

,00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

312.10

2,206.55

.00

.00

1,968.91

.00

Cumulative
Costs

6,771.89

12,691.35

28,733.55

58,715.66

39,264.18

6,303.66

31,232.71

65,205.69

11,834.67

2,456.58

11,261.84

4,813.97

10,756.74

40,362.38

5,849.57

1,577.39

8,898.18

17,210.34

186.21

2,985.70

24,535.75

9,749.81

26,385.53

109,647.82

7,356.18

2,602,36

1,968.91

52,196.97
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITH SSID

09-9803-0001 09 EK

09-9803-0004 09 DK

09-9803-0007 09 9G

09-9803-0007 09 9G

09-9803-0009 09 6Y

09-9803-0009 09 6Y

09-9804-0001 09 EM

09-9804-0002 09 EL

09-9805-0004 09 EL

09-9805-0012 09 06

09-9806-0001 09 EN

09-9806-0003 09 1R

09-9806-0010 09 EM

09-9807-0001 09 EQ

09-9807-0003 09 ER

09-9808-0004 09 CP

09-9809-0001 09 EW

09-9809-0001 09 EW

09-9809-0004 09 CP

09-9812-0003 09 6Q

TOTAL SITES WITH SSID

SITES WITHOUT SSID

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

SUPERFUND

BN 00 LAGOON DRIVE CHEMICALS

RV 00 THE CRUZ RANCH/INSPECTION PLATING

RV 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

RV 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

RV 00 WEST CAP ARIZONIA

RV 00 WEST CAP ARIZONIA

RS 00 POMONA PLATING

BN 00 CORAY & SONS CHROME PLATING

BB 00 CORAY & SONS CHROME PLATING

HR 00 PALOS VERDES SHELF.

BN 00 KINGSBURY CREEK MINE LAB

RV 00 NFPI PCB ASSESSMENT

BB 00 POMONA PLATING

RV 00 CAPPELL ROAD ILLEGAL DUMP SITE

BN 00 ENFIELD CHEMICAL

RS 00 GREY EAGLE MINE SITE

BN 00 MINEREC MINING & CHEMICAL

BN 00 MINEREC MINING & CHEMICAL

RV 00 GREY EAGLE MINE SITE

RS 00 FRANCIS PLATING OF OAKLAND, INC.

SUPERFUND

SUPERFUND PROGRAM WIDE

00 BM 00 EPA REGION IX SPILL PHONE

00 BM 00 EPA REGION IX SPILL PHONE

00 BM 00 EPA REGION IX SPILL PHONE

00 BM 00 EPA REGION IX SPILL PHONE

"* Confidential Business Information

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

3CN INVOICE FPN# Incident Amount
# Legend Specific

HJ8004

HJ8004

HJ8015

HJ8004

HJ8004

HJ8015

HJ8004

HJ8004

HJ8015

H7J007

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HDG001

HJ8015

HDG001

DBO049

DAO030

DB0007

HJ8015

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

FIXED FEE

SUBTOTAL

37

37

37

37

.00

.00

.00

.00

.00

755.50

.00

.00

.00

.00

.00

.00

2,701.09

192.30

1,028.32

117.63

8,208.24

.00

3,878.37

20,721.23

146,788.17

8,089.13

154,877.30

.00

.00

.00

6,137.20

Cumulative
Costs

13,572.95

1,448.87

832.17

20,946.43

18,400.39

19,966.42

13,712.95

4,673.47

4,753.06

1,127.00

9,76f.88

10.05&37

17,420.17

21,727.22

12,309.43

10,897.54

18,070.16

5,188.40

17,874.76

20,721.23

5,643,064.59

372,518.56

6,015,583.15

27,942.92

33,210.00

22,395.78

19,148.91
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9602-0001

09-9602-0001

09-9602-0001

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

START MOBILIZATION

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DAO023

DB0003

HJ8004

H7J057

DA0005

H7J045

DAO043

H7J009

DA0023

H7J009

HJ8015

HJ8004

H7J057

H7J045

DBO049

DB0007

DB0003

DAO030

DAO043

DA0005

DB0003

DA0005

H7J009

H7J008

H7J007

H6S006

H6J041

H6J028

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,769.99

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13,758.09

12,346.61

17,562.87

25,701.94

19,757.58

14,608.30

12,765.57

30,507.29

13,524.83

5,397.74

4,166.54

29,381.12

22,767.04

25,354.80

20,600.37

4,319.77

17,237.26

19,014.97

10,116.73

11,000.00

2,737.65

5,233.45

1,245.64

27,185.80

2,540.16

28,373.92

19,813.26

53,951.04
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 37 Reporting Period: 11/29/1998 - 12/26/1998

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITHOUT

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0006

09-9603-0006

09-9603-0006

09-9603-0006

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

SSID

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SUPERFUND PROGRAM WIDE

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

BM

BM

BM

BM

BM

BM

BM

BM

BM

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

DAO043

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO030

DAO023

DA0005

H7J006

H7X024

H7J009

DB0007

OB0003

DAO023

DA0005

DB0007

DB0003

DAO043

DA0005

H6J028

H7J008

H7J007

H6S006

H6J041

DAO023

H7J009

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

42.259.88

.01

2,362.12

34,167.65

61,440.95

82,519.22

181,106.25

111,381 68

86,174.49

90,018.25

232.08

296.12

132.17

637.12

.34

139.89

1,759.98

27.15

27.97

60.26

313.50

5,716.45

3,931.78

1,594.69

1,794.89

914.24

7,935.70

11,203.76
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998- 12/26/1998

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DB0049

DB0007

DB0003

DAO043

DAO030

HJ8004

H7J045

H7J006

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

DBO049

DB0007

DAO043

DAO030

DAO023

H7J045

DB0003

HJ8004

H7J009

H7J006

H7X024

H7J038

H7J008

H7J007

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,605.80

.00

.00

7,287.55

5,335.04

5,374.53

2,581.72

8,369.06

4.32

470.86

411.65

328.37

10,261.16

1,553.37

13,862.26

5,640.01

22,746.11

24,417.45

21,162.79

6,916.34

40,919.88

42,466.93

3,328.79

7,568.16

1,561.97

18,260.52

153.12

113.88

5,284.30

12,438.16

14,044.50



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 37 Reporting Period: 11/29/1998-12/26/1998

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITHOUT

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

SSID

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SUPERFUND PROGRAM WIDE

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

. 00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

H6S006

H6J041

H6J028

DAO030

DAO023

DB0007

HJ8004

H7J045

H7J009

DBO049

DB0003

DAO043

H7J006

H8X013

H7X024

H7J038

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8015

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

4,915.50

.00

.00

.00

.00

.00

.00

81.71

.00

2,405.92

.00

.00

.00

.00

.00

4,538.46

.00

.00

.00

.00

.00

.00

4,235.95

1,433.75

16,576.79

10,057.18

15,774.06

1,579.08

52,189.07

15,739.82

16,583.50

8,984.65

4,294.88

1,758.21

2,886.41

546.05

905.28

14,844.23

5,957.36

14,312.42

4,894.53

3,616.92

17,171.96

14,654.97

34,739.51

17,284.43

12,973.23

9,202.66

16,756.49

3,920.98



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL OR Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0010

09-9604-0010

09-9604-0010

09-9604-0010

09-9604-0010

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0003

09-9605-0003

09-9605-0003

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START CC

START CC

START CC

START CC

START CC

START CC

TRAINING

TRAINING

TRAINING

TRAINING

TRAINING

NGWA - O

NGWA - 0

NGWA - O

NGWA - O

PESTICID

PESTICID

PESTICIDI

CONTINUI

CONTINUI

CONTINUI

CONTINUI

CONTINUI

T.A.L E.S.

T.A.LE.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.LE.S.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

PESTICIDE TRAINING - UC BERKELEY

PESTICIDE TRAINING - UC BERKELEY

PESTICIDE TRAINING - UC BERKELEY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

Reporting Period:

Region: 9

11/29/1998 - 12/26/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
Specific

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

H7J009

DB0003

DAO030

DAO023

DB0007

H7J009

DB0007

DB0003

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DB0003

DAO030

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

>unt Cumulative
Costs

.00

.00

.00

.00

75.44

,00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

82.93

.00

.00

.00

4,392.40

24,516.01

18,092.10

2

1

1

,170.52

689.15

726.37

290.14

27.97

54.26

,160.81

,599.77

579.87

6,039.33

4 ,528.16

23.93

276.74

5,377.23

45.96

432.29

6,032.69

4

1

333.12

114.48

,860.97

,520.81

3,402.85

2,190.99

2,952.03

281.33



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0005

09-9607-0005

09-9609-0003

09-9610-0003

09-9611-0006

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0009

09-9611-0009

09-9611-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

BM

BM

BM

BM

TH

TH

HA

TH

TH

TH

TH

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

T.A.LE.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

CAMEO TRAINING PROGRAM

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

Act. IFMS DCN
Seq Line

Ref.

DB0003

DAO043

DA0030

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

DAO030

DAO023

DAO043

H7J009

DB0007

DAO030

DAO023

DAO030

DAO023

OAO023

H7J007

H6S006

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

INVOI
#Leg<

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

INVOICE FPN# Incident
Specific

ount Cumulative
Costs

.00

.00

.00

.00

.00

67.35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

164.85

.00

.00

.00

.00

.00

.00

.00

.00

55.92

1,245.26

339.54

244.34

165.27

636.55

666.17

377.03

223.71

574.10

4,968.29

58.33

57.75

834.31

300.59

1,641.18

56.75

4,967.51

1,546.15

207.91

3,060.01

218.24

99.43

1,059.00

58.33

56.49

872.43

2,557.75



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0011

09-9611-0011

09-9611-0011

09-9611-0015

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0012

09-9612-0012

09-9612-0012

09-9701-0004

09-9701-0004

09-9701-0004

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0003

09-9702-0003

09-9702-0003

09-9704-0001

09-9704-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH 00

TH 00

TH 00

TH 00

BM 00

BM 00

BM 00

TH 00

JT 00

JT 00

JT 00

JT 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

TH 00

HR 00

HR 00

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

CERCLIS COORDINATION

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

AZ SITE SCREENING

AZ SITE SCREENING

Contractor: Ecology and Environment

Region: 9

Reporting Period; 11/29/1998 - 12/26/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

Amount

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

DAO030

H7J007

H6J041

H7J009

DBO049

H7J008

H6J045

H6J041

H7J009

DAO043

DAO030

H7J057

H7J009

DBO049

DA0030

H7J045

H7J045

H7J009

DBO049

H7J008

H6J045

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,793.72

949.33

3,426.24

108.49

66.60

962.17

757.04

2,437.97

1,493.58

4,089.69

1,463.10

30.48

52.82

6,646.17

2,489.49

68.07

272.05

675.43

348.47

3,137.37

5,301.95

45.92

1,804.68

7,190.68

9,039.59

3,841.46

7,842.29

5,177.69



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9704-0001

09-9704-0009

09-9705-0013

09-9705-0013

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0010

09-9706-0010

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

HR 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

AZ SITE SCREENING

GAS CYLINDER ASSESSMENT TECHNICAL

DTSC DOCUMENT REVIEWS & PA TRAINING

DTSC DOCUMENT REVIEWS & PA TRAINING

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

Reporting Period:

Region: 9

11/29/1998 - 12/26/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DA0030

H7J045

HJ8041

H7J007

H7J045

H7J009

DBO049

H7J057

H7J009

DBO049

H7J008

H7J038

H7J007

H6J028

HJ8004

HJ8015

H7J045

H7J009

DBO049

H7J006

H8X013

H7X024

H7J008

H7J007

H6J028

HJ8041

HJ8004

H7J045

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

2,834.30

.00

.00

.00

00

.00

.00

.00

.00

15,946.28

.00

.00

.00

30,080.59

.00

.00

.00

.00

500.02

.00

.00

.00

.00

3,741.37

.00

19,953.97

1,173.98

438.73

4,691.58

31,623.62

1,004.86

1,036.27

314.50

188.64

4,025.75

2,127.37

73,682.07

55,809.71

83,131.49

50,895.19

202.252.40

105,277.83

120,780.91

81,339.57

21,557.74

17,311.60

4,323.72

5,149.85

18,972.93

20,528.02

15,717.02

6,851.35

142,424.02

112,355.81



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Og Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9707-0002

09-9707-0002

09-9707-0007

09-9707-0007

09-9708-0012

09-9708-0012

09-9708-0017

09-9710-0005

09-9710-0009

09-9710-0009

09-9710-0010

09-9710-0010

09-9710-0010

09-9711-0002

09-9711-0002

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

JT 00

JT 00

JT 00

TH 00

TH 00

TH 00

TH 00

BM 00

BM 00

TH 00

TH 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

DTSC DOCUMENT REVIEWS & PA TRAINING

DTSC DOCUMENT REVIEWS & PA TRAINING

HRS TRAINING

HRS TRAINING

SIERRA MADRE SUBPOENA

SIERRA MADRE SUBPOENA

SITE SCREENING TRAINING - NAVAJO NATION

UC BERKELEY PESTICIDE LECTURE

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

Reporting Period:

Region: 9

11/29/1998 - 12/26/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J009

DBO049

H7J006

H7X024

H7J008

H7J007

H7J008

H7J007

H7J009

H7J045

H7J008

H7J057

DAO043

DA0005

H7J057

H7J045

H7J009

H7J057

H7J009

H6J028

H7J007

H7J038

H6S006

HJ8004

HDG001

H7J045

DAO043

H7J036

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

98.42

.00

.00

.00

.00

.00

4,629.69

.00

.00

8,733.31

.00

.00

.00

31,042.05

3,340.42

3,267.19

508.18

222.91

125.12

6210

5,388.47

122.75

117.46

1,144.59

3,016.10

5,434.13

24.94

753.62

4,790.12

60.95

81.83

774.90

5,604,12

12,462.25

9,059.75

321.23

27,971.50

17,088.97

8,357.97

749.52

93-69



Contractor: Ecology and Environment START I INVOICE/SITE DETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 37 Reporting Period: 11/29/1998-12/26/1998

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITHOUT SSID

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0010

09-9712-0010

09-9712-0011

09-9712-0012

09-9801-0010

09-9801-0010

09-9802-0003

09-9802-0004

09-9802-0004

09-9802-0007

09-9803-0003

09-9803-0011

09-9804-0003

09-9805-0001

09-9805-0006

09-9805-0008

09-9805-0010

09-9806-0002

09-9806-0004

09-9806-0013

09-9808-0002

09-9808-0003

09-9808-0011

09-9809-0003

09-9809-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SUPERFUND PROGRAM WIDE

JT

JT

JT

RV

RV

HR

JT

TH

TH

BM

BM

BM

TH

HR

HR

TH

TH

TH

TH

TH

TH

BM

BM

TH

BM

TH

BM

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

TYPHOON PAKA RESPONSE

TYPHOON PAKA RESPONSE

GAO SURVEY

START ANNUAL WORKPLAN

ECOLOGICAL ASSESSMENT TRAINING

ECOLOGICAL ASSESSMENT TRAINING

ERCC SCOPING/PLANNING (SO. CA)

HAZMAT COORDINATING COMM. LA CO.

HAZMAT COORDINATING COMM. LA CO.

8-HOUR RADIATION TRAINING

HRS SCREENING MEMORANDA

SITE SCREENING

SITE SCREENING TRANING - AZDEQ

SITE SCREENING TRAINING - HOOPA

CONTINUING CHALLENGE WORKSHOP

DTSC DOCUMENT REVIEWS & PA TRAINING

PESTICIDE TRAINING - SACRAMENTO '98

BIA ER OVERVIEW

Y2K EVALUATION

R9 ANNUAL SITE ASSESSMENT CONFERENCE

MASONITE MILL MESCATE

WASTELAN DATA MANAGEMENT

TRIBAL RISK ASSESSMENT CONFERENCE

CONTRA COSTA EXERCISE

ANTI-TERRORISM TRAINING - SACRMENTO

H7J006

H8X013

H7X024

H7J045

H7J057

H7J008

H7J045

H7J038

H7J008

HJ8004

HJ8004

HJ8015

HJ8004

H7J008

H7J007

H7J038

H7J007

HJ8015

H7J058

HJ8015

HJ8015

HJ8015

H7J058

HJ8041

HJ8015

H7J058

HJ8015

H7J045

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

145.17

.00

.00

.00

.00

.00

265.91

00

753.67

117.52

.00

.00

.38

.00

.00

.00

277.96

3,483.97

.00

.00

.00

.00

139.57

67.35

12,052.69

986.55

2,328.93

1,693.03

456.58

471.13

5,588.48

9,404.61

14,537.63

6,262.05

265.91

12,130.75

1,217.08

1,190.82

602.02

5,584.86

18,175.42

20,926.98

451.30

1,885.19

41,223.50

3,618.31

1,275.96

3,739.37

6,613.24

2,770.34

206.92

1,569.51

25,505.00

2,382.96

2,328.93



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9809-0007 09

09-9810-0002 09

09-9810-0003 09

09-9810-0004 09

09-9810-0005 09

09-98-11-0005 09

09-9812-0004 09

TOTAL SITES WITHOUT

SITES WITHOUT SSID

09-9601-0020 09

09-9601-0020 09

09-9601-0020 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0006 09

09-9602-0006 09

09-9602-0006 09

09-9605-0009 09

00 TH 00 ANT!-'

00 TH 00 HRS1

00 TH 00 SPEC

00 00 QUAL

00 BM 00 COMF

00 BM 00 CONT

00 JT 00 STAR'

SSID SUPERFUND

SUPERFUND

ZZ BM 00 HAW/>

ZZ BM 00 HAW/i

ZZ BM 00 HAW/»

ZZ RS 00 GIBSC

ZZ RS 00 GIBSC

ZZ RS 00 GIBSC

ZZ RS 00 GIBSC

ZZ RS 00 GIBSC

ZZ RS 00 GIBSC

ZZ RS 00 GIBSC

ZZ RS 00 GIBSC

ZZ RS 00 GIBSC

ZZ PA 00 ELEC1

ZZ PA 00 ELECi

ZZ PA 00 ELECI

ZZ BN 00 UNOC

00 QUALITY ASSURANCE AUDIT (SITES)

PROGRAM WIDE

SITE SUPPORT

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

UNOCAL RODEO REFINERY FIRE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

DCN INVOICE FPN# Incident
# Legend Specific

HJ8015

H7J007

HDG001

HJ8015

HJ8015

HJ8004

HJ8015

H7J009

DB0003

DA0005

H7J045

H7J057

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

DA0005

H7J009

DB0003

DA0005

DB0007

DAnfua

37

37

37

37

37

37

37

FIXED FEE

SUBTOTAL

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

Amount

.00

.00

30.95

181.54

1,785.28

.00

67.36

133,047.90

7,331.91

140,379.81

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

3,224.65

8,292.32

190.47

2,528.38

6,910.92

67.35

67.36

3,641,259.56

247,770.90

3,889,030.46

247.19

19.63

1,570.96

927.75

1,361.53

187.16

44.98

27.97

125.75

832.85

732.96

1,512.76

191.51

1,129.58

1,921.21

1,709.32

77.84



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor: Ecology a

Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37 Reporting Per|od; 11/29/1998 .

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident
No. Code Unit Seq Line # Legend Specific

Ref.
SITES WITHOUT SSID

09-9605-0009

09-9606-0003

09-9606-0003

09-9606-0003

09-9607-0006

09-9607-0006

09-9607-0006

09-9609-0006

09-9609-0006

09-9609-0007

09-9609-0007

09-9609-0011

09-9609-0011

09-9610-0004

09-9610-0016

09-9610-0016

09-9611-0001

09-9612-0003

09-9612-0003

09-9612-0003

09-9612-0005

09-9612-0005

09-9612-0005

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

SUPERFUND SITE SUPPORT

BN

PA

PA

PA

BN

BN

BN

RS

RS

RS

RS

RS

RS

PA

RS

RS

RS

BN

BN

BN

HR

HR

HR

HR

HR

HR

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00'

00

00

00

00

00

00

00

00

00

00

00

00

00

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPANY

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

CARDENAS BROS.

TEXACO

SEQUOIA MINE SITE

SEQUOIA MINE SITE

SEQUOIA MINE SITE

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DA0023

DAO030

DAO023

DAO030

DAO023

DAO030

DAO023

H6S006

DA0043

DAO030

DAO030

DBO049

DAO043

DAO030

H7J008

H6J045

H6J041

H7J008

H7J007

H6S006

H6J045

H6J041

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

Region: 9

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14.75

324.26

2,101.77

1,062.79

33.26

469.03

1,719.39

14.62

382.69

9,681.00

7,210.95

310.12

2,725.12

2,228.37

640.22

7,942.37

521.04

69.03

287.53

1,177.79

922.61

302.74

1,047.53

2,415.33

865.44

320.90

3.32

1,595.36



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0010

09-9612-0010

09-9612-0010

09-9612-0010

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0006

09-9701-0006

nQ.q7m-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

HR

HR

HR

HR

HR

HR

HR

HR

HR

RS

RS

RS

RS

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

Act. IFMS DCN
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

AmountINVOICE FPN# Incident
# Legend Specific

H7J008

H6S006

H6J045

H6J041

H7J008

H7J007

H6S006

H6J041

DAO043

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DB0049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,704.68

58.33

2,479.13

472.07

3,916.46

764.12

58.33

33633

2.62

12,180.18

2,390.14

10,904.74

1,391.26

793.78

302.12

1,579.00

5,382.18

767.88

1,352.01

822.58

12,823.20

447.39

53.47

1,551.46

2,038.16

439.34

57.66

2,634.26



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXH|BJT , ^ Regjon. g

Invoice Number: 37 Reporting Period: 11/29/1998 - 12/26/1998

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITHOUT SSID

09-9701-0006

09-9701-0007

09-9701-0007

09-9701-0007

09-9701-0007

09-9703-0006

09-9703-0006

09-9703-0006

09-9704-0002

09-9704-0002

09-9704-0002

09-9704-0003

09-9704-0003

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0008

09-9704-0008

09-9704-0008

09-9704-0010

09-9705-0005

09-9705-0005

09-9705-0006

09-9705-0006

09-9705-0006

09-9705-0007

09-9705-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

SUPERFUND SITE SUPPORT

RV

RV

RV

RV

RV

RV

RV

RV

HR

HR

HR

BN

BN

RS

RS

RS

RS

BM

BM

BM

HR

HR

HR

HR

HR

HR

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

DICK'S AUTO SALVAGE

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

FORD CITY DUMP SITE SCREENING

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

DA0030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

H7J008

H6J041

DA0030

DBO049

DAO043

H7J045

H7J009

DBO049

DAO043

H7J045

H7J009

DBO049

H7J008

H7J008

H7J007

H7J008

H7J007

H6J041

H7J008

H7J007

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

67.35

4,379.92

377.72

38.44

1,717.40

5,447.22

4,475.74

1,640.31

3,297.79

667.50

36.41

1,076.40

1,666.05

125.75

13,506.72

13,350.23

3,684.58

917.75

67.35

698.27

457.29

486.92

923.14

3,286.14

3,163.83

1,551.32

9.77

445.95

5,232.11



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor. Ecology and Environment
Contract Number: 68-W6-0010 EXR|B|T , Region: g

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Reporting Period: 11/29/1998 - 12/26/1998

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9705-0012

09-9706-0001

09-9706-0001

09-9706-0009

09-9706-0009

09-9707-0005

09-9708-0007

09-9708-0007

09-9708-0008

09-9708-0008

09-9708-0009

09-9708-0010

09-9708-0010

09-9708-0011

09-9708-0013

09-9708-0013

09-9708-0014

09-9708-0014

09-9709-0001

09-9710-0006

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0012

09-9710-0012

09-9710-0012

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

, zz
ZZ

ZZ

ZZ

ZZ

HR

BN

BN

BN

BN

BN

HR

HR

HR

HR

HR

HR

HR

PA

BN

BN

BN

BN

BN

RS

RS

RS

RS

RS

RS

RS

RS

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

HASSAYAMPA - LYNX CREEK FFR

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

WATER ROCK GREASY DRUMS

WATER ROCK GREASY DRUMS

RABBIT SPRINGS DRUG LAB

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

PENA BLANCA WATERSHED

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

MANSFIELD CANYON MINES SITE

NORTH FORK MILL SITE

MESA PESTICIDES

MESA PESTICIDES

HAVASUPAI CANYON DRUM

HAVASUPAI CANYON DRUM

GILA RIVER INDIAN COMMUNITY TIRE FIRE

KNOLL'S LODGE MOBILE HOME PARK

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J007

H7J009

DBO049

H7J009

DBO049

H7J009

H6J041

H7J007

H7J008

H7J007

H7J008

H7J038

H7J008

H7J008

H7J045

H7J009

H7J045

H7J009

H7J045

H7J008

HJ8015

H7J045

H7J009

DAO043

HJ8004

HJ8004

H7J057

H7J009

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

.00

.00

.00

212,82

.00

11 79

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

175.72

.00

.00

.00

8,147.36

1,731.00

1,450.25

60.77

3,426.96

1,308.63

7.94

1,218.54

4,666.46

854.05

3,924.56

11.79

4,059.66

9,124.86

14,973.93

6,604.29

5,944.65

2,878.66

16,770.48

1,649.24

8,300.49

20,372.83

3,876.55

26,699.95

175.72

1,673.72

498.33

3,151.89



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9710-0012

09-9711-0001

09-9711-0001

09-9712-0002

09-9712-0002

09-9712-0002

09-9712-0009

09-9712-0013

09-9801-0002

09-9801-0002

09-9801-0004

09-9801-0004

09-9801-0005

09-9801-0005

09-9801-0005

09-9801-0009

09-9802-0001

09-9802-0008

09-9802-0010

09-9802-0011

09-9802-0012

09-9802-0014

09-9803-0005

09-9803-0005

09-9803-0006

09-9803-0008

09-9803-0010

09-9804-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS 00

PA 00

PA 00

BN 00

BN 00

BN 00

RS 00

BN 00

PA 00

PA 00

SI 00

SI 00

SI 00

SI 00

SI 00

BN 00

BN 00

PA 00

BN 00

HR 00

HR 00

HR 00

SI 00

SI 00

RS 00

BN 00

BN 00

SI 00

LEUNG PROPERTY

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

CITY OF YUMA, AZ - W.RiVERFRONT DEVELOPMENT AREA

BHP PINTO VALLEY

BHP PINTO VALLEY

BHP PINTO VALLEY

LEONA HEIGHTS SULFER MINE

K&L ANODIZING

CITY OF MT. SHASTA, CA - ROSEBURG

CITY OF MT. SHASTA, CA - ROSEBURG

SAN FRANCISCO RIVER MINE TAILINGS

SAN FRANCISCO RIVER MINE TAILINGS

MISSION LINEN

MISSION LINEN

MISSION LINEN

ONE CAMELBACK/PHOENIX HYDROCARBONS

SIERRA CHEMICAL PLANT

NORTH FORK MILL SITE

LANCASTER RAD MUNITIONS

MENDOCINO NATIONAL FOREST - EEL RIVER SUMP

AURORA CANYON MiLLSITE

FLORENCE RANGE - AZ ARMY NATIONAL GUARD

ORLAND CLEANERS

ORLAND CLEANERS

WASTE DISPOSAL INC SITE

PESCADERO DRUG LAB

ASCON LANDFILL

MCMINN STATE SUPERFUND SITE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DA0043

HB8001

H7J056

H7J057

H7J045

H7J009

HJ8004

HJ8004

HB8001

H7J056

H7J007

H7J038

H7J038

H7J007

H7J058

HJ8004

HJ8004

H7J056

HJ8004

H7J008

H7J008

H7J008

H7J058

H7J007

HJ8004

HJ8004

HJ8004

H7J038

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

783.69

.00

.00

.00

.00

.00

.00

405.69

.00

.00

298.87

.00

.00

18,215.30

.00

.00

67.35

.00

.00

.00

.00

5,709.84

.00

.00

.78

.00

1,600.46

301.73

3,594.99

49,572.03

8,410.06

3,005.74

1,822.19

621.93

1,740.39

15,020.62

75,760 66

24,996.63

32,910.90

42,141.37

22,656.61

26,323.84

1,738.05

8,367.54

61,406.97

1,721.20

360.02

2,630.72

4,405.52

16,553.74

17,057.06

17,903.71

17,341.10

2,789.96

28,221.64



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9804-0004

09-9804-0006

09-9805-0002

09-9805-0002

09-9805-0003

09-9805-0005

09-9805-0007

09-9805-0011

09-9806-0005

09-9806-0006

09-9806-0008

09-9806-0011

09-9806-0012

09-9806-0014

09-9807-0002

09-9808-0005

09-9808-0008

09-9808-0012

09-9809-0002

09-9809-0005

09-9809-0008

09-9810-0001

09-9811-0001

09-9811-0003

09-98-11-0004

09-9811-0006

09-9811-0007

no_QBi5.nnni

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

SI

SS

PA

PA

BM

HR

HR

PA

RS

SI

RS

HR

HR

HR

BN

BN

RS

RS

RS

BN

PA

PA

PA

RS

BN

PA

BN

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MCMINN STATE SUPERFUND SITE

PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR)

DOWNEY SITE DISCOVERY PROJECT

DOWNEY SITE DISCOVERY PROJECT

BAKER CANYON BURIED DRUMS

ALAMEDA NAVAL AIR STATION

CHINA LAKE NAVAL WEAPONS STATION

CITY OF STOCKTON

CROWN PLATINING ASSESSMENT

NOGALES WASH

MCMINN STATE SUPERFUND SITE

DUNCAN MILL SITE

RICHEY MILL SITE

ALLIED SIGNAL

ONESOURCE CHEMICAL

TRACY TIRE FIRE

FORT APACHE, THE DRUMS

MOUREN-LAURENS OIL

CRIT PARKER PESTICIDES

SANTA CLARITA GREEN WASTE FIRE

COOLEY LANDING BROWNFIELDS INVESTIGATION

CITY OF UKIAH BROWNFIELDS INVESTIGATION

GISS PARKWAY BROWNFIELDS - CITY OF YUMA

LEONA HEIGHTS SULFER MINE

WILDER RANCH STATE PARK

WASHINGTON FIREHOUSE BROWNFIELDS INVESTIGATION

SAN GABRIEL RIVER RESPONSE

SUNCO OIL

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J008

H7J008

H7J058

H7J008

HJ8015

H7J008

H7J008

H7J056

HJ8015

H7J058

HJ8015

H7J038

H7J038

H7J038

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HB8001

HB8001

HB8001

HDG001

HJ8004

HB8001

H7J045

HDG001

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

2,373.03

.00

.00

.00

92.39

833.77

.00

2,218.71

23.05

161.99

2,174.11

64.84

24.40

1,691.21

72.04

3,497.58

524.91

.00

1,377.96

1,016.03

799.02

467.42

4,269.90

2,266.20

325.77

6,651,8?

7,501.49

3,349.10

7,777.70

17,756.03

10,364.34

1,462.57

14,440.41

14,608.61

3,214.07

4,944.34

15,572.89

3,517.92

3,978.90

1,355.52

7,759.84

22,338.35

4,706.89

14,835.19

9,169.46

4,948.56

5,032.28

1,793.28

1,921.40

769.08

4,520.02

2,266.20

325.77

6,651.87



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Og Contractor: Ecology and Environment
Contract Number:

Invoice Number: 37

68-W6-0010 EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9812-0005 09 ZZ RS 00 SAN LUCY AIR STRIP

TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT

CEPP

09-9601-0003

09-9601-0003

09-9601-0003

09-9601-0004

09-9601-0004

09-9601-0004

09-9601-0004

09-9601-0005

09-9601-0005 09

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0002

09-9603-0002 09

09-9603-0003 09

09-9603-0003 09

09-9604-0005

NON-SUPERFUND

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

TH

TH

TH

RV

RV

RV

RV

RV

RV

JT

JT

JT

JT

JT

JT

TH

TH

RV

RV

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

EMERGENCY AIR MONITORING DIRECTORY

EMERGENCY AIR MONITORING DIRECTORY

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

EVACUATION GUIDANCE DOCUMENT

EVACUATION GUIDANCE DOCUMENT

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

OAHU EXERCISE - REPORT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

PUNA GEOTHERMAL VENTURE RESPONSE

START QA MANAGEMENT

Act. IFMS
Seq Line

Ref.

uar

Reporting Period:

DCN

Region: 9

11/29/1998 - 12/26/1998

HPR189

INVOICE FPN# Incident
# Legend Specific

37

FIXED FEE

SUBTOTAL

SUBTOTAL SUPERFUND

FIXED FEE

TOTAL SUPERFUND With FEE

EAR240

EAR 159

EAR054

EAR267

EAR240

EAR159

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR240

EAR054

EAR240

EAR054

EAR268

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

Amount

1,194.84

59,670.70

3,288.29

62,958.99

339,506.77

18,709.33

358,216.10

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

1,194.84

1,041,458.58

40,883.09

1,082,341.67

10,325,782.73

661,172.55

10,986,955.28

5,526.26

5,157,36

12,852.42

282.66

928.41

57.13

2,466.34

63.62

1,165.15

.00

7,359.76

17,589.30

7,322.57

1,736.43

6,293.76

38.14

684.35

65.34

2,737.16

279.90



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXH|B|T , Reg|on; g

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Reporting Period: 11/29/1998 - 12/26/1998

NON-SUPERFUND
CEPP

09-9604-0005 09

09-9604-0005 09

09-9604-0005

09-9604-0005

09-9604-0005 09

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008 09

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008 09

09-9604-0008

09-9604-0008

09-9604-0008 09

09-9605-0006 09

09-9605-0006 09

09-9605-0006 09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

. TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

EAR267

EAR240

EAR159

EAR 133

EAR054

EAR133

EAR054

EAR267

EAR240

EAR159

EAR364

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR364

EAR268

EAR267

EAR240

EAR159

EAR143

EAR133

EAR054

EAR268

EAR267

EAR240

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

117.30

.00

.00

.00

.00

.00

.00

108.31

.00

.00

.00

.00

.oc

562.99

857.77

704.36

882.38

606.14

934.61

2,351.99

2,377.12

6,748.05

2,762.79

249.27

6,502.48

655.25

1,936.04

1,048.16

1,058.24

590.05

122.40

4,588.44

1,346.75

3,198.03

1,461.23

338.43

1,241.67

1,066.91

6,235.02

29,413.52

20,228.02



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Pg Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No, Reg, SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

NON-SUPERFUND
CEPP

09-9605-0006 09

09-9605-0006

09-9607-0007 09

09-9607-0007

09-9607-0007

09-9610-0003 09

09-9610-0003

09-9610-0003 09

09-9610-0003

09-9610-0003

09-9610-0003 09

09-9610-0019 09

09-9610-0019

09-9610-0020

09-9611-0015

09-9611-0015

09-9702-0002

09-9702-0002 09

09-9702-0002

09-9702-0002 09

09-9702-0002 09

09-9702-0005 09

09-9702-0005 09

09-9702-0005 09

09-9706-0007

09-9706-0014

09-9706-0014

09-9706-0014 09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

TH

TH

BM

BM

BM

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ROOT CAUSE ANALYSIS TRAINING

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Reporting Period:

Region: 9

11/29/1998 - 12/26/1998

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

EAR159

EAR054

EAR240

EAR 159

EAR054

EAR143

EAR133

EAR268

EAR267

EAR240

EAR159

EAR268

EAR143

EAR240

EAR267

EAR240

EAR364

EAR267

EAR240

EAR159

EAR 133

EAR267

EAR240

EAR159

EAR133

EAR364

EAR268

EAR143

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

1,48357

00

00

,00

.00

.00

572.35

00

.00

.00

.00

.00

.00

.00

.00

.00

,00

.00

,00

.00

.00

717.85

22,317.90

13,602.93

30.11

4,896.30

216.92

16,862.56

7,659.96

61,721.67

2,085.91

21,495.81

387.54

9,617.20

1,351.69

7,399.81

60.95

126.76

4,944.46

1,602.08

31,614.78

-1,781.24

13,203.95

.28

8,687.83

6.47

5,977.06

1,205.29

34,071.65

3,544.78



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

CEPP

09-9706-0014 09

09-9706-0015 09

09-9710-0002 09

09-9712-0003 09

09-9712-0003 09

09-9712-0007 09

09-9712-0007 09

09-9801-0003 09

09-9804-0005 09

09-9804-0005 09

09-9804-0005 09

RCRA

09 9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

OQ

NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

TH 00 ANNUAL TRIBAL CONFERENCE

TH 00 FEATHER RIVER CONTINGENCY PLAN

TH 00 FEATHER RIVER CONTINGENCY PLAN

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

IT no START HFAI TH ft R

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

Seq Line
Ref.

i DCN

EAR133

EAR133

EAR268

EAR364

EAR268

EAR268

EAR143

EAR268

EAR268

EAR240

EAR143

CEPP

J7C022

J7C01 1

J7C008

J7C022

J7C011

J7C008

J7C030

J7C022

J7C01 1

J7C008

J8C002

J8C001

J7C030

INVOICE FPN# Incident
# Legend Specific

37

37

37

37

37

37

37

37

37

37

37

FIXED FEE

SUBTOTAL

37

37

37

37

37

37

37

37

37

37

37

37

37

Amount

.00

00

00

91 54

00

00

20842

00

00

00

00

3,299 34

181 82

3,481 16

00

00

00

00

00

00

00

00

00

00

2103

00

.00

Cumulative
Costs

4,055 55

1,44920

6,287 32

4,228 64

50,446 49

3,51633

40783

62768

5,11851

23552

60379

522,56244

38,10909

560,671 53

00

8811

4,291 45

840

2659

1,37398

1 13

1729

2440

1,76475

4265

1433

99.08



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

NON-SUPERFUND
RCRA

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008 09

09-9604-0008

09-9604-0008 09

09-9604-0008

09-9604-0008 09

09-9604-0008

09-9705-0003

09-9705-0003

09-9705-0003

09-9705-0003 09

09-9705-0003

09-9705-0003

09-9705-0004

09-9705-0004

09-9705-0004 09

09-9705-0004

09-9705-0004

09-9705-0004

09-9705-0004

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JF

JF

JF

JF

JF

JF

JF

JF

JF

JF

JF

JF

JF

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

)CN INVOICE FPN# Incident Amount
# Legend Specific

J7C012

J7C011

J7C008

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

J8C035

J8C002

J7C030

J7C022

J7C011

J7C008

J8C029

J8C017

J8C001

J7C030

J7C022

J7C012

J7C008

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

19.42

.00

.00

00

00

00

00

00

00

.00

.00

,00

40,319 84

,00

,00

.00

.00

.00

.00

128.72

.00

.00

.00

.00

.00

Cumulative
Costs

15.97

138.56

1,592.88

82.63

95.67

278.27

15.96

8451

1,543.23

5,747 70

7,325 59

73574

46,629.99

30,341.45

49,384.73

40,319.84

94,077.90

201,851.88

163,288.22

21,701.53

26,270.88

131,498.26

381.45

720.50

1,399.07

116.72

1,050.11

10,347.83



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

RCRA

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9708-0015 09

09-9708-0015 09

09-9712-0007 09 .

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

Lust Activities

09-9809-0006 09

OPA

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9604-0001 09

09-9604-0001 09

no

NON-SUPERFUND

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TOTAL NON-SUPERFUND

JF 00 SOUTH LAKE TAHOE MTBE

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

RV 00 SHELL REFINERY FIRE/EXPLOSION

RV 00 SHELL REFINERY FIRE/EXPLOSION

.IT 00 START QA MANAGEMENT

Act. IFMS DCN
Seq Line

Ref.

J8C001

J7C030

J7C022

J7C012

J7C01 1

J7C008

J7C012

J7C011

J8C001

J7C030

J7C022

J7C012

J7C008

RCRA

TCR011

Lust Activities

PPO104

PP0036

PP0010

HPR114

PP0010

HPR114

INVOICE FPN
# Legend

37

37

37

37

37

37

37

37

37

37

37

37

37

FIXED FEE

SUBTOTAL

37

FIXED FEE

SUBTOTAL

37

37

37

37

37

37

Specific
Amount

498.85

.00

.00

.00

.00

.00

.00

.00

37.37

.00

.00

.00

.00
41,025.23

2,260.80

43,286.03

6,890.93

6,890.93

379.74

7,270.67

.00

.00

.00

.00

.00

.00

Cumulative
Costs

1,224.85

442.23

326.77

274.99

800.49

3,645.47

143.52

5,124.41

86.34

66.09

139.66

20.08

219.89

857,580.69

33,939.76

891,520.45

9,662.96

9,662.96

424.07

10,087.03

3,348.98

9,018.39

4,401.20

4,552.18

1,662.26

48.66



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
OPA

09-9604-0005

09-9604-0005 09

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006 09

09-9604-0006 09

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9605-0006

09-9607-0003

09-9607-0003 09

09-9610-0019 09

09-9610-0019 09

09-9610-0019

09-9610-0021

09-9610-0021

09-9610-0021

09-9612-0001

09-9612-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

RV

RV

TH

TH

TH

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

TRI CITY OIL

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

3CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

PPO036

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0106

PP0010

HPR114

PPO104

PPO036

PP0106

PP0010

HPR114

HPR114

PP0010

HPR114

PPO036

PP0010

HPR114

PPO036

PP0010

HPR114

PPO104

PPO036

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

348.68

.00

.00

.00

.00

321.94

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

452.53

363.66

1,394.44

1,216.68

3.371.83

1,980.60

1,922.61

362.85

1,001.34

181.70

460.95

5,355.56

315.59

1,616.05

441.15

606.90

5,496.55

40,203.73

4,961.96

14.54

9,067.72

6,157.73

53,297.90

4,983.78

2,155.95

2,819.84

7,750.82

1,453.16



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/29/1998 - 12/26/1998

OPA

09-9612-0001

09-9702-0004

09-9702-0004

09-9702-0006

09-9702-0006

09-9703-0003

09-9703-0003

09-9703-0003

09-9703-0005

09-9703-0005

09-9705-0011

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9707-0001

09-9707-0003

09-9707-0004

09-9708-0001

09-9710-0006

09-9712-0007

09-9712-0007

09-9801-0003

09-9801-0008

09-9802-0002

09-9802-0006

09-9802-0009

09-9803-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

TH

RV

RV

RV

RV

TH

TH

TH

RV

RV

AR

JT

JT

JT

JT

AR

BM

RV

RV

RS

JT

JT

TH

RV

RV

. RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TRUCKEE RIVER HAZMAT PLAN

MARLAND MARINE OIL

MARLAND MARINE OIL

COALINGA OILY CREEK

COALINGA OILY CREEK

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

NEVADA COUNTY OIL SPILLS

NEVADA COUNTY OIL SPILLS

BAY AREA FRPS

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

SPCC/FRP INSPECTOR

INLAND OIL PRACTICAL EXERCISE

UNOCAL-AVILA BEACH

KNOLL'S LODGE MOBILE HOME PARK

KNOLL'S LODGE MOBILE HOME PARK

START QA MANAGEMENT

START QA MANAGEMENT

OCEANIC ACP WORST-CASE SCENARIOS

LAKEWOOD OIL SPILL

CAL-TRANS/LAKE MERRIT OIL SPILL

ESTERO BAY TANK FARM

SAN JON BARRANCA OIL SPILL

MAGNUS OIL SPILL

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

HPR114

PPO036

HPR114

PPO036

HPR114

PPO104

PPO036

HPR114

PPO036

HPR114

HPR114

PP0106

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

2,018.14

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

2,133.76

.00

748.27

.00

.00

.00

.00

.00

.00

619.50

.00

00

00

.00

.00

.00

45,754.52

3,493.23

60.93

2,879.60

71.73

4,015.37

3,314.91

479.79

4,1259?

3,796 18

7,864.60

3,068.90

33,006.98

909.19

8,605.19

329.41

5,663.54

5,484.08

8,400.22

576.80

449.58

3,008.83

62768

78663

1,94045

5,197.27

10,704.73

275.57



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 37

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

OPA

09-9806-0007 09

09-9811-0002 09

09-9812-0002 09

NON-SUPERFUND

AR 00 SPCC/FRP INSPECTOR

BM 00 NEVADA OIL SITES

RV 00 PORT COSTA OIL SPILL

TOTAL NON-SUPERFUND

ZZ - Site Support 00 - Program Wide

Reporting Period:

Region: 9

11/29/1998 - 12/26/1998

Act.
Seq

IFMS DCN
Line
Ref.

HPR114

HPR114

HPR114

OPA

INVOICE FPN# Incident
# Legend Specific

37

37

37

FIXED FEE

SUBTOTAL

SUBTOTAL NON-SUPERFUND

FIXED FEE

TOTAL NON-SUPERFUND With FEE

TOTAL SUPERFUND AND NON-SUPERFUND

Amount

.00

2,611.94

208.85

9,011.08

496.58

9,507.66

60,226.58

3,318.94

63,545.52

399,733.35

Cumulative
Costs

1.771.58

3,407.01

208.85

353,046.03

24,697.80

377,743.83

1,742,852.12

97,170.72

1,840,022.84

12,068,634.85

TOTAL Fixed Fee

TOTAL INVOICE AMOUNT

Confidential Business Information - Not for Release ***

22,028.30 764,474.25

$421,761.65 $12,833,109.10

Page 42 of 42



Contractor: Ecology and Environment

Contract Number: 68-W6-Q010

FUNDING

DA0005

DA0030

DAO023

DAO030

DAO043

DB0003

DB0007

DBO049

EAR054

EAR133

EAR143

EAR159

EAR240

EAR267

EAR268

EAR364

H6J028

H6J041

H6J045

H6S006

H7J006

H7J007

H7J008

H7J009

SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

START: Invoice/Site Detail
Attachment A
12/26/1998

Monthly Cost M

Region: 9

Invoice Number: 37

Removal

Site Assessment

Removal

Removal

Removal

Removal

Removal

Removal

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Specific

Site Assessment

Site Assessment

Removal

1,600.87

1,606.93

91.54

1,016.65

7,381.95

445.02

92.77

ily Fee

.00

.00

.00

.00

.00

.00

.00

.00

.00

88.22

88.55

.00

.00

.00

.00

5.04

56.00

.00

.00

.00

406.80

24.52

5.11

.00

Monthly Cost

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,689.09

1,695.48

.00

,00

.00

.00

96.58

1,072.65

.00

.00

.00

7,788.75

469.54

97.88

.00

Cum. Cost

396,645.31

7,892.35

455,836.59

643,275.35

373,553.15

419,238.66

423,236.85

620,144.22

44,634.12

38,199.05

23,109.08

44,340.57

126,769.60

45,747.27

189,012.69

10,750.06

708,229.91

90,566.19

116,927.01

91,426.20

478,913.00

615,258.28

488,757.17

681,969.31

Cum. Fee

52,525.13

614.23

44,192.65

55,353.86

24,872.91

50,761.34

46,763.14

55,270.96

5,365.89

2,700.91

57.51

4,287.45

12,507.55

4,076.18

9,014.13

415.12

48,907.26

9,003.70

10,380.59

8,593.24

8,523.00

35,645.26

22,869.35

60,904.47

Total Cum.Cost

449,170.44

8,506.58

500,029.24

703,629.21

398,426.06

470,000.00

469,999.99

675,415.18

50,000.01

40,899.96

23,166.59

48,628.02

139,277.15

49,823.45

198,026.82

11,165.18

757,137.17

99,569.89

127,307.60

100,019.44

487,436.00

650,903.54

511,626.52

742,873.78



Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START: Invoice/Site Detail

Attachment A
12/26/1998

Region: 9

Invoice Number: 37

Site Specific

Site Assessment

Removal

Site Specific

Brown Fields Initiati

Removal

Site Assessment

Site Specific

Enforcement

Enforcement

Brown Fields Initiati

Removal

Removal

Site Specific

Site Specific

Removal

Site Assessment

Removal

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Monthly Cost

470.67

31,453.93

24,862.29

901.12

44,053.54

1,665.26

6,648.59

45,514.48

23,386.60

53,520.53

201.12

89,982.17

6,715.24

9,011.08

1,194.84

Monthly Fee

25.94

1,733.38

1,370.10

.00

49.66

.00

2,427.68

.00

.00

91.77

366.39

2,508.19

1,288.78

2,949.38

11.08

4,958.69

370.06

496.58

65.84

.00

.00

.00

.00

.00

Monthly Cost

496.61

33,187.31

26,232.39

.00

950.78

.00

46,48122

.00

.00

1,757.03

7,014.98

48,022.67

24,675.38

56,469.91

212.20

94,940.86

7,085.30

9,507.66

1,260.68

.00

.00

.00

.00

.00

Cum. Cost

132,914.30

207,582.82

481,332.45

69,730.43

201,348.27

380,494.69

87,493.27

274,495.94

95,229.37

25,893.90

29,628.77

59,519.72

970,182.18

82,649.46

2,540.35

575,932.57

11,749.85

263,128.58

1,194.84

205,662.47

37,678.63

26,858.12

70,777.65

165,448.66

Cum.Fee

-4,751.24

3,604.19

23,493.77

2,767.19

3,456.28

19,387.49

3,428.93

14,623.45

6,334.13

1,135.62

1,405.19

2,385.29

37,985.92

3,555.53

-18.70

10,718.42

674.47

15,589.16

65.84

11,896.14

2,227.89

2,248.71

935.48

9,101.70

Total Cum.Cost

128,163.06

211,187.01

504,826.22

72,497.62

204,804.55

399,882.18

90,922.20

289,119.39

101,563.50

27,029.52

31,033.96

61,905.01

1,008,168.10

86,204.99

2,521.65

586,650.99

12,424.32

278,717.74

1,260.68

217,558.61

39,906.52

29,106.83

71,713.13

174,550.36

7 rtf 7



Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START: Invoice/Site Detail

Attachment A

12/26/1998

Region: 9

Invoice Number: 37

FUNDING SOURCE

J8C001

J8C002

J8C017

J8C029

J8C035

PP0010

PP0106

PPO036

PPO104

PWS019

TCR011

RCRA

RCRA

RCRA

RCRA

RCRA

OPA

OPA

OPA

OPA

CERCLA/SARA

Lust Activities

TOTAL

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Monthly Cost Monthly Fee

684.36 37.71

21.03 1.16

.00

40.319.84 2,221.93

.00

.00

.00

.00

.00

.00

6,890.93 379.74

$399,733.35 $22,028.30

Monthly Cost

722.07

22.19

.00

42,541.77

.00

.00

.00

.00

.00

.00

7,270.67

$421,761.65

Cum. Cost

203,641.48

7,368.24

94,077.90

40,319.84

5,747.70

22,751.21

5,050.52

44,778.51

17,337.21

19,000.00

9,662.96

$12,068,634.85

Cum. Fee

4,817.16

437.52

534.29

2,221.93

-260.87

2,231.46

293.92

5,254.16

1,663.86

1,000.00

424.07

$764,474.18

Total Cum.Cost

208,458.64

7,805.76

94,612.19

42,541.77

5,486.83

24,982.67

5,344.44

50,032.67

19,001.07

20,000.00

10,087.03

$12,833,109.03

Page 3 of 3



01/14/1999 ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

REGION: 9

Month End: 12/26/1998

CONTRACT OBLIGATED
CEILING FUNDING

PERCENT PERCENT

MISC. ODCs

TRAVEL

SUBCONTRACTS:

TEAM SUBCONTRACTS

OTHER SUBCONTRACTS*

•Includes SubHandling Fee

TOTAL SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

EQUIPMENT USAGE

DED LOE HOURS

NON LOE HOURS

LOE HOURS

ESTIMATED COST

FIXED FEE

TOTAL CONTRACT
DOLLARS

CONTRACT
CEILINGS (1)

2,090,398.00

1,927,830.00

N/A

2,204,835.00

2,204,835.00

1,108,440.00

1,091,245.00

.00

174,468.00

95,000.00

269,468.00

18,832,333.00

1,105,116.00

19,937,449.00

TDD
BUDGETS

(2)

1,385,285.31

999,813.25

N/A

1,577,835.44

1,577,835.44

2,045,456.43

5,818.25

313,206.78

231,248.30

17,390,085.76

948,373.08

18,338,458.84

OBLIGATED
FUNDING (3)

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

18,533,610.00

1,105,116.00

19,638,726.00

USED USED

ACTUALS (4) (4)/(1)x100 <4>'<3>x100

1,269,491.68

599,512.96

1,020,664.90

1,042,623.34

2,063,288.24

134,345.50

1,967.10

137.14

133,946.16

52,478.83

186,424.99

12,068,634.72

764,474.25

12,833,108.97

60.73%

31.10%

N/A

47.29%

93.58%

12.12%

0.18%

76.77%

55.24%

69.18%

64.08%

69.18%

64.37%

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

65.12%

69.18%

65.35%
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 11/29/1998 Through 12/26/1998

Reporting Period: 11/29/1998 - 12/26/1998 Contract Year 98

Reporting Date: 01/14/1999 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE

ESTIMATED COST AT
CONTRACT COMPLETION BUDGET VARIANCE

P4

P3

P2
P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

145.00

1,487.63

1,971.75

1,638.43

128.50

.00
5,371.31

516.25

5,887.56

217,689.04

18,458.11

.00

66,600.55

85,058.66

18,202.73

103,261.39

.00

77,618.64

.00

398,569.07

1,164.28

22,028.30

$421,761.65

5,743.16

80,298.67

57,865.57

35,613.34

5,685.00

1,219.25

186,424.99

18,172.13

204,597.12

7,595,275.65

599,512.96

1,967.10

1,269,491.68

1,870,971.74

404,616.45

2,275,588.19

134,345.50

2,028,913.94

137.14

12,034,260.42

34,374.30

764,474.25

$12,833,108.97

.00

.00

.00

.00

.00

.00

.00

.00

239,101.11

11,079,666.71

993,131.35

6,907.25

1,384,995.91

2,385,034.51

500,857.25

2,885,891.76

2,048,065.43

1,578,705.41

311,886.78

6,519,569.85

31,574.11

980,578.26

$19,112,246.18

.00

.00

.00

.00

.00

.00

.00

.00

231,248.30

11,062,670.30

999,813.25

5,818.25

1,385,285.31

2,390,916.81

502,092.53

2,893,009.34

2,045,456.43

1,577,835.44

313,206.78

6,829,507.99

31,556.71

948,373.08

$19,374,200.61

.00

.00

.00

.00

.00

.00

.00

.00

7,852.81

16,996.41

-6,681.90

1,089.00

-289.40

-5,882.30

-1,235.28

-7,117.58

2,609.00

869.97

-1,320.00

-309,938.14

17.40

32,205.18

$-261,954.43

*** Confidential Business Information - Not for Release



TABLE F-2
Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 11/29/1998 Through 12/26/1998

Reporting Period: 11/29/1998-12/26/1998 Contract Year 1998

Reoortina Date- 01/14/1999 CUMULATIVE ACTUAL ESTIMATED COSTReportmg Date. 01/14/1999 CQST |NCEPT|ON TO AJ CONTRACT-

COST ELEMENTS DATE COMPLETION BUDGET VARIANCE

Page 1 of 1

P4

P3

P2

P1

T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

5,743.16

80,298.67

57,865.57

35,613.34

5,685.00

1,219.25

186,424.99

18,172.13

204,597.12

7,595,275.65

599,512.96

1,967.10

1,269,491.68

1,870,971.74

404,616.45

2,275,588.19

134,345.50

2,028,913.94

137.14

12,034,260.42

34,374.30

764,474.25

$12,833,108.97

.00

.00

.00

.00

.00

.00

.00

.00

239,101.11

11,079,666.71

993,131.35

6,907.25

1,384,995.91

2,385,034.51

500,857.25

2,885,891.76

2,048,065.43

1,578,705.41

311,886.78

6,018,712.60

31,574.11

980,578.26

$18,611,388.93

.00

.00

.00

.00

.00

.00

.00

.00

231,248.30

11,062,670.30

999,813.25

5,818.25

1,385,285.31

2,390,916.81

502,092.53

2,893,009.34

2,045,456.43

1,577,835.44

313,206.78

6,327,415.46

31,556.71

948,373.08

$18,872,108.08

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,852.81

16,996.41

-6,681.90

1,089.00

-289.40

-5,882.30

-1,235.28

-7,117.58

2,609.00

869.97

-1,320.00

-308,702.86

17.40

32,205.18

$-260,719.15

Confidential Business Information - Not for Release



1/14/1999
TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS

CONTRACT NUMBER

START Region 9

68-W6-0010

fit\
r"K|
VJJ

Ecology and
Environment

CUMULATIVE SUM
CONTRACT EFFECTIVE MODIFICATION
MOD. NO. DATE FUNDING

BY FUNDING
SOURCE

FUNDING SOURCE: CEPP

31

03

03

05

10

15

16

33

02/22/1996

08/05/1996

08/05/1996

08/26/1996

02/25/1997

07/29/1997

08/21/1997

06/18/1998

50,000.00

140,000.00

50,000.00

50,000.00

50,000.00

200,000.00

20,000.00

220,000.00

FUNDING SOURCE: CERCLA/SARA
02 02/27/199B 100.000.00

03

05

06

06

12

12

15

20

35

08/05/1996

08/26/1996

09/20/1997

09/20/1996

04/07/1997

04/07/1997

07/29/1997

09/26/1997

09/28/1998

750,000.00

100,000.00

4,000.00

130,000.00

520.000.00

649,801.00

284,960.00

210,000.00

567,000.00

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00

01

01

03

06

06

07

12

16

19

24

25

28

34

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

04/07/1997

08/21/1997

09/18/1997

01/28/1998

03/16/1998

04/24/1998

09/17/1998

470,000.00

470,000.00

500,000.00

397,206.00

710,971.00

674,349.00

742,945.00

537,995.00

400,000.00

1,219,205.00

156,408.00

1,375,613.00

62,000.00

FUNDING SOURCE: CERCLA/SARA

10 02/25/1997 500,000.00

50,000.00

190,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

CUMULATIVE
TOTAL FUNDING

50,000.00

190,000.00

240,000.00

290,000.00

340.000.00

540,000.00

560,000.00

780,000.00

Site Assessment
100,000.00 880.000.00

850,000.00

950,000.00

954,000.00

1,084,000.00

1,604,000.00

2,253,801.00

2,538,761.00

2,748,761.00

3,315,761.00

1,630,000.00

1,730,000.00

1,734,000.00

1,864,000.00

2,384,000.00

3,033,801.00

3,318,761.00

3,528,761.00

4,095,761.00

Removal
450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,287,206.00

2,998,177.00

3,672,526.00

4,415,471.00

4,953,466.00

5,353,466.00

6,572,671.00

6,729,079.00

8,104,692.00

8,166,692.00

4,545,761.00

5,015,761.00

5,485,761.00

5,985,761.00

6,382,967.00

7,093,938.00

7,768,287.00

8,511,232.00

9,049,227.00

9,449,227.00

10,668,432.00

10,824,840.00

12,200,453.00

12,262,453.00

Site Specific
500,000.00 12,762,453.00

TABLE F-3 ITU

1/14/1999 SUMMARY OF INCREMENTAL Pf'
FUNDING

CONTRACT MODIFICATIONS
Ecology and
Environment, Inc .

START Region 9

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

MODIFICATION NUMBER:

12/18/1995

MODIFICATION NUMBER:

02/22/1996

02/22/1996

02/22/1996

02/22/1996

MODIFICATION NUMBER:

02/27/1996

MODIFICATION NUMBER:

08/05/1996

08/05/1996

08/05/1996

08/05/1996

08/05/1996

MODIFICATION NUMBER:

08/19/1996

MODIFICATION NUMBER:

08/26/1996

08/26/1996

MODIFICATION NUMBER:

09/20/1996

39/20/1996

39/20/1996

09/20/1997

MODIFICATION NUMBER:

09/27/1996

39/27/1996

09/27/1996

MODIFICATION NUMBER:

01/13/1997

MODIFICATION NUMBER:

31/31/1997

MODIFICATIO

02/25/1997

02/25/1997

N NUMBER:

MODIFICATION NUMBER:

03/24/1997

MODIFICATION NUMBER:

04/07/1997

04/07/1997

34/07/1997

00
450,000.00

01
50,000.00

470,000.00

470,000.00

25,000.00

02
100,000.00

03
50,000.00

140,000.00

500,000.00

750,000.00

50,000.00

04
.00

OS
50,000.00

100,000.00

06
130,000.00

710,971.00

397,206.00

4,000.00

07
674,349.00

20,000.00

370,000.00

08
.00

09
.00

10
50,000.00

500.000.00

11
.00

12
742,945.00

520,000.00

649,801.00

CUMULATIVE
SUM BY MOD.

NO.

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

50,000.00

190,000.00

690,000.00

1,440,000.00

1,490,000.00

.00

50,000.00

150,000.00

130,000.00

840,971.00

1,238,177.00

1,242,177.00

674,349.00

694,349.00

1,064,349.00

.00

.00

50,000.00

550,000.00

.00

742,945.00

1,262,945.00

1,912,746.00

CUMULATIVE
TOTAL FUNDING

450,000.00

500,000.00

970,000.00

1,440,000.00

1,465,000.00

1,565,000.00

1,615,000.00

1,755,000.00

2,255,000.00

3,005,000.00

3,055,000.00

3,055,000.00

3,105,000.00

3,205,000.00

3,335,000.00

4,045,971.00

4,443,177.00

4,447,177.00

5,121,526.00

5,141,526.00

5,511,526.00

5,511,526.00

5,511,526.00

5,561,526.00

6,061,526.00

6,061,526.00

6,804,471.00

7,324,471.00

7,974,272.00

FUNDING SOURCE

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA/SARA

CEPP

CEPP

CERCIA/SARA

CERCLA/SARA

OPA

NONE

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

OPA

NONE

NONE

CEPP

CERCLA/SARA

NONE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Removal

Removal

Removal

Site Assessment

Removal

Site Assessment

Site Assessment

Site Assessment

Removal

Removal

Site Assessment

Removal

Site Specific

Removal

Site Assessment

Site Assessment

Confidential Business Information - Not for Release *"



1/14/1999

CONTRACT NUMBER

TABLE F-3 finB ftfiJ
SUMMARY OF INCREMENTAL FUj

FUNDING ur
CONTRACT MODIFICATIONS Ecology and

START Region 9

68-W6-0010

Environment

CUMULATIVE SUM
CONTRACT EFFECTIVE MODIFICATION
MOD NO. DATE FUNDING

FUNDING SOURCE: CERCLA/SARA
14 06/17/1997

15 07/29/1997

16 08/21/1997

19 09/18/1997

24 01/28/1998

29 05/18/1998

34 09/17/1998

34 09/18/1998

35 09/28/1998

289,526 00

750,000 00

20,000 00

890,000 00

350,00000

60,351 00

15,00000

305,000 00

25,00000

FUNDING SOURCE: CERCLA/SARA
19 09/18/1997

33 06/18/1998

34 09/17/1998

35 09/28/1998

228,000 00

300,00000

515,50000

1,000,00000

FUNDING SOURCE- CERCLA/SARA
15 07/29/1997

29 05/18/1998

34 09/17/1998

100.00000

75,00000

75,00000

FUNDING SOURCE: CERCLA/SARA
34 09/17/1998

35 09/28/1998

55,00000

-55,00000

FUNDING SOURCE. CEP^I 4/SAR4
34 09/17/1998 22,000 00

FUNDING SOURCE: Lust Activities
22 09/30/1997

34 09/17/1998

5,00000

50,000 00

BY FUNDING CUMULATIVE
SOURCE TOTAL FUNDING

Site Specific
789,52600 13,051,97900

1 ,539,526 00 1 3,801 ,979 00

1,559,52600 13,821,97900

2,449,526 00 14,71 1 ,979 00

2,799,526 00 1 5,061 ,979 00

2,859,87700 15,122,33000

2,874,87700 15,137,33000

3,179,87700 15,442,33000

3,204,877 00 1 5,467,330 00

Brown Fields Initiative
228,000 00 1 5,695,330 00

528,00000 15,995,33000

1 ,043,500 00 1 6,51 0,830 00

2,043,50000 17,510,83000

Enforcement
100,00000 17,610,83000

175,00000 17,685,83000

250,000 00 1 7,760,830 00

Flood Response
55,00000 17,815,83000

00 17,760,83000

Training
22,00000 17,782,83000

Site Specific
5,00000 17,787,83000

55,00000 17,837,83000

FUNDING SOURCE: NONE
04 08/19/1996

08 01/13/1997

09 01/31/1997

11 03/24/1997

17 09/05/1997

18 09/10/1997

21 09/29/1997

25 03/06/1998

26 04/24/1998

27 04/24/1998

30 05/26/1998

00

00

00

00

00

00

00

00

00

00

00

00 17,837,83000

00 17,837,83000

00 17,837,83000

00 17,837,83000

00 17,837,83000

00 17.837,83000

00 17,837,83000

00 17,837,83000

00 17,837,830 00

00 17,837,830 00

00 17,837,83000

1/14/1999

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
OATE FUNDING

MODIFICATION NUMBER: 13

05/02/1997 200,00000

MODIFICATION NUMBER: 14

06/17/1997 289,52600

MODIFICATION NUMBER: 15

37/29/1997 200,00000

07/29/1997 100,00000

07/29/1997 284,96000

07/29/1997 750,00000

07/29/1997 50,00000

07/29/1997 70,00000

MODIFICATION NUMBER: 16

08/21/1997 20,00000

08/21/1997 20,00000

D8/21/1997 537,99500

08/21/1997 78,700 00

MODIFICATION NUMBER: 17

09/05/1997 00

MODIFICATION NUMBER: 13

D9/10/1997 00

MODIFICATION NUMBER: 19
09/18/1997 400,00000

09/18/1997 228,00000

09/18/1997 890,00000

09/18/1997 175,00000

MODIFICATION NUMBER: 20
09/26/1997 210,00000

MODIFICATION NUMBER: 21
09/29/1997 00

MODIFICATION NUMBER: 22
09/30/1997 5,00000

09/30/1997 35,00000

MODIFICATION NUMBER: 23
01/05/1998 9,33000

01/05/1998 252,866 00

MODIFICATION NUMBER: 24
01/28/1998 350,000 00

01/28/1998 1,219,20500

MODIFICATION NUMBER: 25
03/06/1998 00

03/16/1998 156,40800

MODIFICATION NUMBER: 26
04/24/1998 00

MODIFICATION NUMBER: 27
04/24/1998 00

TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS
START Region 9

CUMULATIVE
SUM BY MOD. CUMULATIVE

NO. TOTAL FUNDING FUNDING SOURCE

200,00000 8,174,27200 RCRA

289,52600 8,463,79800 CERCLA/SARA

200,00000 8,663,79800 CEPP

300,00000 8,763,79800 CERCLA/SARA

584,96000 9,048,75800 CERCLA/SARA

1,334,96000 9,798,75800 CERCLA/SARA

1,384,96000 9,848,75800 RCRA

1,454,96000 9,918,75800 RCRA

20,00000 9,938,75800 CEPP

40,00000 9,958,75800 CERCLA/SARA

577,99500 10,496,753.00 CERCLA/SARA

656,69500 10,575,45300 RCRA

00 10,575,45300 NONE

00 10,575,45300 NONE

400,00000 10.975,45300 CERCLA/SARA

628,00000 11,203,45300 CERCLA/SARA

1,518.00000 12,093,45300 CERCLA/SARA

1,693,00000 12,268,45300 RCRA

210,00000 12,478,45300 CERCLA/SARA

00 12,478,45300 NONE

5.00000 12.483,45300 Lust Activities

40,00000 12,518,45300 OPA

9,33000 12,527,78300 RCRA

262,19600 12,780,64900 RCRA

350,00000 13,130,64900 CERCLA/SARA

1,569,20500 14,349,85400 CERCLA/SARA

00 14,349,85400 NONE

156,40800 14,506,26200 CERCLA/SARA

00 14,506,26200 NONE

00 14,506,26200 NONE

( i£t
1~J*

Ecology and
Environment, Inc

Site Specific

Site Specific

Enforcement

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Site Specific

Removal

Brown Fields

Site Specific

Site Specific

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Removal

"* Confidential Business Information • Not for Release *



1/14/1999
TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS

CONTRACT NUMBER

START Region 9

68-W6-0010

fif\
HS
ijr

Ecology and
Environment

CUMULATIVE SUM
CONTRACT EFFECTIVE
MOD. NO. DATE

MODIFICATION
FUNDING

BY FUNDING
SOURCE

FUNDING SOURCE: NONE
31

32

FUNDING 1

06/08/1998

06/08/1998

SOURCE: I-IDA

01 02/22/1996

07

07

22

34

08/05/1996

09/27/1996

09/27/1996

09/30/1997

09/17/1998

FUNDING SOURCE: RCRA
13 05/02/1997

15

15

16

19

23

23

35

35

35

35

07/29/1997

07/29/1997

08/21/1997

09/18/1997

01/05/1998

01/05/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

.00

.00

25,000.00

50,000.00

20,000.00

370,000.00

35,00000

50,000.00

200,000.00

50,000.00

70,000.00

78,700.00

175,000.00

9,330.00

252,866.00

15,000.00

44,539.00

155,461.00

200,000.00

.00

.00

25,000.00

75,000.00

95,000.00

465,000.00

500,000.00

550,000.00

CUMULATIVE
TOTAL FUNDING

17,837,830.00

17,837,830.00

17,862,830.00

17,912,830.00

17,932,830.00

18,302,830.00

18,337,830.00

18,387,830.00

SKe Specific
200,000.00 18,587,830.00

250,000.00

320,000.00

398,700.00

573,700.00

583,030.00

835,896.00

850,896.00

895,435.00

1,050,896.00

1,250,89600

18,637,830.00

18,707,830.00

18,786,530.00

18,961,530.00

18,970,860.00

19,223,726.00

19,238,726.00

19,283,265.00

19,438,726.00

19,638,726.00

TABLE F-3 ftft

1/14/1999 SUMMARY OF INCREMENTAL I"**'
FUNDING

CONTRACT MODIFICATIONS
START Region 9

Ecology and
Environment, Inc .

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER:

04/24/1998 1

MODIFICATION NUMBER:

05/18/1998

05/18/1998

MODIFICATION NUMBER:

05/26/1998

MODIFICATION NUMBER:

06/08/1998

MODIFICATION NUMBER:

36/08/1998

MODIFICATION NUMBER:

06/18/1998

06/18/1998

MODIFICATION NUMBER:

39/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/18/1998

MODIFICATION NUMBER:

D9/28/199B

09/28/1998

09/28/1998

28
375,613.00

29
60,351.00

75,000.00

30
.00

31
.00

32
.00

33
220,000.00

300,000.00

34
15,000.00

62,000.00

515,500.00

75,000.00

22,000.00

55,000.00

50,000.00

50,000.00

305,000.00

35
567,000.00

25,000.00

-55,000.00

09/28/1998 1,000,000.00

09/28/1998

39/28/1998

09/28/1998

09/28/1998

15,000.00

44,539.00

155,461.00

200,00000

CUMULATIVE
SUM BY MOD.

NO.

1,375,613.00

60,351.00

135,351.00

.00

.00

.00

220,000.00

520,000.00

15,000.00

77,000.00

592,500.00

667,500.00

689,500.00

744.500.00

794,500.00

844,500.00

1,149,500.00

567,000.00

592,000.00

537.00000

1,537,000.00

1,552,000.00

1,596,539.00

1.752.000.00

1,952,000.00

CUMULATIVE
TOTAL FUNDING

15,881,875.00

15,942,226.00

16,017,226.00

16,017,226.00

16,017,226.00

16,017,226.00

16,237.226.00

16,537,226.00

16,552,226.00

16,614,226.00

17,129,726.00

17,204,726.00

17,226,726.00

17,281,726.00

17,331,726.00

17,381,726.00

17,686,726.00

18,253,726.00

18,278,726.00

18,223,726.00

19,223,726.00

19,238,726.00

19,283,265.00

19,438.726.00

19,638,726.00

FUNDING SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

NONE

NONE

NONE

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Lust Activities

OPA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

RCRA

RCRA

RCRA

Removal

Site Specific

Enforcement

Brown Reids
Initiative

Site Specific

Removal

Brown Fields

Enforcement

Training

Flood Response

Site Specific

Site Specific

Site Assessment

Site Specific

Flood Response

Brown Fields

Site Specific

Site Specific

Site Specific

Site Specific

Confidential Business Information - Not for Release *



1/14/1999 TABLE F-3 fljl Page 1 of 10

SUMMARY OF INCREMENTAL PP
FUNDING Ecologyand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 100,000.00 100,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 240,000.00 240,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 200,000.00 540,000.00 540,000.00 FUNDING ACTION EAR268

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged.

16 08/21/1997 20,000.00 560,000.00 560,000.00 FUNDING ACTION EAR364

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for Accident Investigations. The total contract value
remains unchanged.

33 06/18/1998 220,000.00 780,000.00 780,000.00 FUNDING ACTION EAR143

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged. DCN EAR143 is CEPPO funding.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 1,230,000.00 FUNDING ACTION DA0005

Initial Contract

Confidential Business Information - Not for Release'



1/14/1999 TABLE F-3 fj|| Page 2 of 10
SUMMARY OF INCREMENTAL |"5'

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
01 02/22/1996 470,000.00 920,000.00 1,700,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 2,170,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 2,270,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract vaiue remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,770,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,740,000.00 3,520,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,620,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 397,206.00 3,237,206.00 4,017,206.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1997 4,000.00 3,241,206.00 4,021,206.00 FUNDING ACTION DA0030

PURPOSE: To obligate (increase) the incremental funding on the contract and to provide a counterpart to DAO030 to allow for CERCLA/SARA Site
Assessment. The total contract value remains unchanged.

06 09/20/1996 130,000.00 3,371,206.00 4,151,206.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release'



1/14/1999 TABLE F-3 f?Jl Page 3 of 10
SUMMARY OF INCREMENTAL Pf*

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
06 09/20/1996 710,971.00 4,082,177.00 4,862,177.00 FUNDING ACTION DAO030

PURPOSE: To obligate (increase) incremental funding on the contract and to provide a counterpart to DA0030 for CERCLA/SARA Removal. The total
contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,536,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 6,036,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 520,000.00 5,776,526.00 6,556,526.00 FUNDING ACTION H7J008

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 649,801.00 6,426,327.00 7,206,327.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

12 04/07/1997 742,945.00 7,169,272.00 7,949,272.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

14 06/17/1997 289,526.00 7,458,798.00 8,238,798.00 FUNDING ACTION H7L030

PURPOSE: To obligate(increase) the incremental funding on the contract. The funding obligated is designated for the Quality Printed Circuits (QPC) site. Total
contract value remains unchanged.

15 07/29/1997 100,000.00 7,558,798.00 8,338,798.00 FUNDING ACTION H7X024

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Puente Valley OU of San Gabriel Valley (Area 4)
Site. The total contract value remains unchanged.

15 07/29/1997 284,960.00 7,843,758.00 8,623,758.00 FUNDING ACTION H7J038

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** rnnfiriontlal Business Information «Not for Release'



1/14/1999 TABLE F-3 jjj Page 4 of 10
SUMMARY OF INCREMENTAL ftp

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
15 07/29/1997 750,000.00 8,593,758.00 9,373,758.00 FUNDING ACTION H7J036

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# H7J036 is specifically designated
for the McFarland site.

16 08/21/1997 537,995.00 9,131,753.00 9,911,753.00 FUNDING ACTION H7J045

PURPOSE: To obligate (increase) incrementral funding on the contract. The total contract value remains unchanged.

16 08/21/1997 20,000.00 9,151,753.00 9,931,753.00 FUNDING ACTION PWS019

PURPOSE: To obligate (increase) incremental funding on the contract designated specifically for the McFarland Site.

19 09/18/1997 400,000.00 9,551,753.00 10,331,753.00 FUNDING ACTION H7J057

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

19 09/18/1997 228,000.00 9,779,753.00 10,559,753.00 FUNDING ACTION H7J056

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J056 is
designated specifically for Brownfield sites.

19 09/18/1997 890,000.00 10,669,753.00 11,449,753.00 FUNDING ACTION H7J055

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J055 is
designated specifically for the McFarland site.

20 09/26/1997 210,000.00 10,879,753.00 11,659,753.00 FUNDING ACTION H7J058

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is specifically designated for
site assessment.

24 01/28/1998 350,000.00 11,229,753.00 12,009,753.00 FUNDING ACTION HJ8005

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated sepcifically to provide funding for activities on the McFarland
site.

24 01/28/1998 1,219,205.00 12,448,958.00 13,228,958.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract.The funding is designated for CERCLA activities under the removal and PASI
Programs. The total contract value remains unchanged.

Confidential Business Information - Not for Release'



1/14/1999 TABLE F-3 fjp Pages of 10

SUMMARY OF INCREMENTAL HP
FUNDING Ecologyand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
25 03/16/1998 156,408.00 12,605,366.00 13,385,366.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for CERCLA activities under the removal and PASI
programs. This change increases a previous partial obligation made in MOD 24.

28 04/24/1998 1,375,613.00 13,980,979.00 14,760,979.00 FUNDING ACTION HJ8015

PURPOSE: To obligate (increase) incremental funding on the contract. The contract value remains unchanged. DCN HJ8015 is designated for CERCLA
activities under the Removal programs.

29 05/18/1998 60,351.00 14,041,330.00 14,821,330.00 FUNDING ACTION HJ8010

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN HJ8010 is funding for site
assessment activities at the Quality Printed Circuits (QPC) superfund site.

29 05/18/1998 75,000.00 14,116,330.00 14,896,330.00 FUNDING ACTION H8X013

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN H8X013 is designated
specifically for indentification of PRPs at the San Gabriel Valley Site

33 06/18/1998 300,000.00 14,416,330.00 15,196,330.00 FUNDING ACTION HB8001

PURPOSE: To obligate (increase) funding on the contract. The total contract value remains unchanged. DCN HB8001 is specifically designated for site
assessment at Brownfields.

34 09/17/1998 15,000.00 14,431,330.00 15,211,330.00 FUNDING ACTION HPR189

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract. DCN HPR 189 = Typhoon Paka

34 09/18/1998 305,000.00 14,736,330.00 15,516,330.00 FUNDING ACTION HJ8029

PURPOSE: To increase the dedicated level of effort (LOE) on the contract by exercising 18 options, which increases the total contract value and to obligate
(increase) incremental funding. DCN HJ8029 is for use on McFarland site assessment.

34 09/17/1998 62,000.00 14,798,330.00 15,578,330.00 FUNDING ACTION HDG001

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the contract value and to
obligate (increase) the incremental funding on the contract.

34 09/17/1998 75,000.00 14,873,330.00 15,653,330.00 FUNDING ACTION H8X042

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract.

** Confidential Business Information - Not for Release'
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CONTRACT MODIFICATIONS Environment
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CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
34 09/17/1998 22,000.00 14,895,330.00 15,675,330.00 FUNDING ACTION H8S097

PURPOSE: To increase the dedicated level of effort (LOE) by exercising 18 dedicated options, which increases the total contract value and to obligate
(increase) incremental funding on the contract. DCN H8S097 is for training on risk assessment & HRS.

34 09/17/1998 55,000.00 14,950,330.00 15,730,330.00 FUNDING ACTION H7JO45

PURPOSE: To increase the dedicated level of effort by exercising 18 options, which increases the total contract value and to obligate (increase) incremental
funding on the contract. H7J045 is designated for CERCLA flood response work.

34 09/17/1998 515,500.00 15,465,830.00 16,245,830.00 FUNDING ACTION HB8008

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding.

35 09/28/1998 25,000.00 15,490,830.00 16,270,830.00 FUNDING ACTION HJ8040

PURPOSE: To increase the non-dedicated hours by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. HJ8040 is designated specifically for Quality Printed Circuits (QPC).

35 09/28/1998 567,000.00 16,057,830.00 16,837,830.00 FUNDING ACTION HJ8041

PURPOSE: To increase the number of no-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on
the contract.

35 09/28/1998 -55,000.00 16,002,830.00 16,782,830.00 FUNDING ACTION H7JO45

PURPOSE: To delete the previous funding of $55,000 from H7J045 (MOD 34) from the contract.

35 09/28/1998 1,000,000.00 17,002,830.00 17,782,830.00 FUNDING ACTION DAR350

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the total contract value and to obligate (increase) incremental funding
on the contract.

FUNDING SOURCE: Lust Activities
22 09/30/1997 5,000.00 5,000.00 17,787,830.00 FUNDING ACTION J7C031

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is designated specifically for
LUST activities on the Santa Monica MTBE.

34 09/17/1998 50,000.00 55,000.00 17,837,830.00 FUNDING ACTION TCR011

PURPOSE: To increase the dedicated level of effort (LOE) by exercising 18 options, which increases the contract value and to obligate (increase) incremental
funding. DCN TCR011 is designated for Santa Monica MTBE Lust efforts.

** Confidential Business Information - Not for Release **
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CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 17,837,830.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 17,837,830.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

17 09/05/1997 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise one option to increase non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value. The
contract funding remains the same.

18 09/10/1997 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise two options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value.
The contract funding remains unchanged.

21 09/29/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

PURPOSE: To correct by pen and ink the incremental funding code in EAR 364 in MOD 16.

25 03/06/1998 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise five (5) options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract
value.

26 04/24/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding from Equipment to Subcontracts.

** r*nnfiriantiai Rn«inA«is Information - Not for Release
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Ecology and
Environment

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE
27 04/24/1998 .00 .00 17,837,830.00 ADMIN ISTRATIVE NONE

PURPOSE: To change the designation of contract administrative representatives on the contract. DPO is Celeste Temple and Contract Specialist is Ivon
Collins.

30 05/26/1998 .00 .00 17,837,830.00 ADMINISTRATIVE

PURPOSE: To modify the key personnel clause in the contract. The total contract value remains unchanged.

31 06/08/1998 .00 .00 17,837,830.00 OPTION EXERCISED

NONE

NONE

PURPOSE: To increase non-dedicated level of effort (LOE) hours by exercising two options on the contract and to increase the total contract value. This
modification makes an administrative change to correct Modification 25, Paragraph H.23(b).

32 06/08/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding for Other Direct Costs by adjusting the ODC ceilings in the contract.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 17,862,830.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 17,912,830.00 FUNDING ACTION PPO036

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 17,932,830.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 18,302,830.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

22 09/30/1997 35,000.00 500,000.00 18,337,830.00 FUNDING ACTION PP0106

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release
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CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA

34 09/17/1998 50,000.00 550,000.00 18,387,830.00 FUNDING ACTION H8G716

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract. H8G716 is designated for OPA/CWA.

FUNDING SOURCE: RCRA
13 05/02/1997 200,000.00 200,000.00 18,587,830.00 FUNDING ACTION J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

15 07/29/1997 50,000.00 250,000.00 18,637,830.00 FUNDING ACTION J7C012

PURPOSE: To obligate (increase) the incremental funding on the contract. The funding is designated specifically for the Santa Monica Site MTBE for the TDD
for Charnock. The total contract value remains unchanged.

15 07/29/1997 70,000.00 320,000.00 18,707,830.00 FUNDING ACTION J7C011

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Charnock MTBE Site ($45,000) and the Arcadia Site
($25,000). Total contract value remains unchanged.

16 08/21/1997 78,700.00 398,700.00 18,786,530.00 FUNDING ACTION J7C022

PURPOSE: To obligate (increase) incremental funding in the contract . The funding is designated specifically for the Santa Monica Site MTBE with $20,000 for
Arcadia and $58,700 for Charnock.

19 09/18/1997 175,000.00 573,700.00 18,961,530.00 FUNDING ACTION J7C030

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# J7C030 is designated specifically
for Santa Monica Site MTBE with $40,000 for Arcadia and $135,000 for Charnock.

23 01/05/1998 9,330.00 583,030.00 18,970,860.00 FUNDING ACTION J8C002

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE Site. Total contract value
remains unchanged.

23 01/05/1998 252,866.00 835,896.00 19,223,726.00 FUNDING ACTION J8C001

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE site. Total contract value
remains unchanged.

35 09/28/1998 15,000.00 850,896.00 19,238,726.00 FUNDING ACTION J8C036

PURPOSE: To increase non-dedicated LOE by exercising 6 options, which increase the value of the contract and to obligate incremental funding on the
contract. The funding is designated for Charnock MTBE.

** f*~nfiriantiai RiieinARR Information * Not for Release
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SUMMARY OF INCREMENTAL PP
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CONTRACT MODIFICATIONS Environment
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CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: RCRA
35 09/28/1998 44,539.00 895,435.00 19,283,265.00 FUNDING ACTION J8C035

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. $30,000 is designated for MTBE Lake Tahoe and $14,539 is designated for Charnock MTBE.

35 09/28/1998 155,461.00 1,050,896.00 19,438,726.00 FUNDING ACTION J8C029

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. J8C029 is designated for Charnock.

35 09/28/1998 200,000.00 1,250,896.00 19,638,726.00 FUNDING ACTION J8C017

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the total value of the contract and to obligate incremental funding on
the contract. $170,000 is designated for Charnock and $30,000 for Arcadia.
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SUMMARY OF FUNDING EXPENDITURES

Month Ending: 12/26/1998

Region: 9

Paga 1 of 1

TOTAL NONE

Site Assessment

Removal

Site Specific

Brown Fields initiative

Enforcement

Flood Response

Training

TOTAL CERCLA/SARA

Site Specific

TOTAL RCRA

Site Specific

TOTAL Lust Activities

TOTAL OP*

TOTAL CEPP

TOTAL ALL FUNDING

Total Obligations

00

$000

3,315,761 00

8,166,69200

3,204,877 00

2,043,500 00

250,000 00

00

22,000 00

$17,002,83000

1,250,89600

$1,250,89600

55,000 00

$55,000 00

550,000 00

$550,000 00

780,000 00

$780,000 00

$19,638,726 00

Monthly
Costs

00

$000

83,777 15

184,940 38

61,57427

7,549 71

1,665 26

00

00

$339,506 77

41,02523

$41,02523

6,890 93

$6,890 93

9,01108

$9,01 1 08

3,29934

$3,29934

$399,733 35

Monthly Fee

00

$000

4,616 75

10,125 76

3,45904

41605

91 77

00

00

$18,70937

2,260 80

$2,260 80

37974

$37974

49658

$496 58

181 81

$181 81

$22,028 30

Total
Monthly

Costs

$000

88,393 90

195,066 14

65,033 31

7,965 76

1,75703

$358,216 14

43,286 03

$43,286 03

7,270 67

$7,270 67

9,507 66

$9,507 66

3,481 15

$3,481 15

$421,76165

Cumulative
Costs

00

$000

2,425,883 05

6,487,555 89

1,060,24348

230,977 04

121,12327

00

00

$10,325,78273

857,580 69

$857,580 69

9,662 96

$9,662 96

353,046 03

$353,046 03

522,562 44

$522,562 44

$12,06863485

Cumulative Fee

00

$000

143,721 22

484,61535

25,765 07

4,861 47

7,469 75

00

00

$666,432 86

34,15995

$34,159 95

42407

$42407

25,032 56

$25,032 56

38,424 74

$38,424 74

$764,474 18

Total
Cumulative

Costs

$000

2,569,604 27

6,972,171 24

1,086,00855

235,838 51

128,59302

$10,992,21559

891,74064

$891,74064

10,087 03

$10,087 03

378,078 59

$378,078 59

560,987 18

$560,987 18

$12,833,10903

REMAINING
BALANCE

$000

746,15673

1,194,52076

2,118,86845

1,807,66149

121,40698

$5,988,61441

359,15536

$359,15536

44,91297

$44,91297

171,921 41

$171,921 41

219,01282

$219,01282

$6,783,616 97
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Ecology and Environment, Inc. r*r"

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 12/26/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: ARDITO, MICHAEL

SSID Number: 00

09-9610-0019 HAWAII EXERCISES FY '97

TOTAL SSID#: 00

TOTALS

13.00

13.00
13.00

563.80

563.80
$563.80

.00

.00
$.00

.00

.00
$.00

8.55

8.55
$8.55

.00

.00
$.00

.00

.00
$.00

572.35

572.35
$572.35
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Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 2 of 26

Current Month
Other Direct Sub Eand E

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: ARMSTRONG, PHILIP

SSID Number: ZZ

09-9705-0007 FORT IRWIN NATIONAL TRAINING CEN

09-9708-0008 PENA BLANCA WATERSHED

09-9708-0010 MANSFIELD CANYON MINES SITE

09-9806-0011 DUNCAN MILL SITE

09-9806-0012 RICHEY MILL SITE

TOTAL SSID#: ZZ

TOTALS

2.00

4.00

.00

.00

40.00

46.00

46.00

67.35

142.56

.00

.00

1,786.48

1,996.39

$1 ,996.39

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

.00

70.26

11.79

161.99

387.63

631.67

$631.67

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

67.35

212.82

11.79

161.99

2,174.11

2,628.06

$2,628.06

information - Not for Release
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TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 3 of 26

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: BARTON, DANA

SSID Number: ZZ

09-9612-0001 TRUCKEE RIVER HAZMAT PLAN

09-9712-0003 FEATHER RIVER CONTINGENCY PLAN

09-9804-0004 MCMINN STATE SUPERFUND SITE

TOTAL SSID#: ZZ

TOTALS

2.00

.00

23.50

25.50
25.50

67.35

.00

1,048.20

1,115.55
$1,115.55

329.65

.00

323.56

653.21
$653.21

.00

.00

.00

.00
$.00

.00

91.54

228.70

320.24
$320.24

1,621.14

.00

.00

1,621.14
$1,621.14

.00

.00

.00

.00
$.00

2,018.14

91.54

1,600.46

3,710.14
$3,710.14
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 12/26/1998

Region: 9

Current Month

Page 4 of 26

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: CALHOON, MARK

SSID Number: BZ

09-9606-0001

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0009

09-9610-0010

09-9610-0012

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

TOTAL SSID#: BZ

TOTALS

.00

12.00

27.00

2.00

12.00

4.00

123.00

180.00

180.00

.00

733.42

1,218.51

67.35

586.23

215.88

4,844.43

7,665.82

$7,665.82

469.66

.00

.00

.00

.00

.00

850.27

1,319.93

$1,319.93

.00

.00

.00

.00

.00

.00

.00

.00

$.00

1

286

1,139

39,239

40,666

$40,666

.01

,00

.95

.00

.34

.00

.25

.55

.55

.00

.00

5,876.49

.00

175.73

.00

6,685.28

12,737.50

$12,737.50

.00

.00

.00

.00

.00

.00

.00

.00

$.00

7

1

51

62

$62

470.67

733.42

,381.95

67.35

,901.30

215.88

,619.23

,389.80

,389.80

"** Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 5 of 26

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: 00

09-9801 -001 0 ECOLOGICAL ASSESSMENT TRAINING

09-9803-0003 HRS SCREENING MEMORANDA

09-9808-001 1 TRIBAL RISK ASSESSMENT CONFERE

TOTAL SSIDS: 00

SSID Number: 4Y

09-9708-0005 ALARK HARD CHROME

TOTAL SSID#: 4Y

SSID Number: 7H

09-9708-0002 CRAFTON-REDLANDS AREA (LOCKHE

TOTAL SSID#: 7H

SSID Number: BC

09-9708-0006 OMEGA CHEMICAL CO (AKA OMEGA S

TOTAL SSIDff: BC

SSID Number: ZZ

09-9805-0007 CHINA LAKE NAVAL WEAPONS STATI

TOTAL SSID#: ZZ

TOTALS

2.00

.00

75.00

77.00

18.00

18.00

2.00

2.00

.00

.00

.00

.00

97.00

67.35

.00

8,074.81

8,142.16

735.93

735.93

67.35

67.35

.00

.00

.00

.00

$8,945.44

.00

.00

1,755.48

1,755.48

.00

.00

.00

.00

.00

.00

70.17

70.17

$1,825.65

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

198.56

.38

2,222.40

2,421.34

372.50

372.50

.00

.00

112.49

112.49

22.22

22.22

$2,928.55

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

265.91

.38

12,052.69

12,318.98

1,108.43

1,108.43

67.35

67.35

112.49

112.49

92.39

92.39

$13,699.64

Confidential Business Information - Not for Release



01/12/1999
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 6 of 26

Current Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: DUNKELMAN, TOM

SSID Number: 9K

09-9706-0003 PEMECO INC.

TOTAL SSID#: 9K

SSID Number: EJ

09-9802-0013 GAMBONINI MERCURY MINE

TOTAL SSIDS: EJ

TOTALS

49.75

49.75

37.50

37.50

87.25

2,040.14

2,040.14

1,354.28

1,354.28

$3,394.42

.00

.00

21.76

21.76

$21.76

.00

.00

.00

.00
$.00

135.41

135.41

495.49

495.49

$630.90

.00

.00

97.38

97.38

$97.38

.00

.00

.00

.00

$.00

2,175.55

2,175.55

1,968.91

1,968.91

$4,144.46

Confidential Business Information - Not for Release



01/12/1999

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 7 of 26

Current Month

LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: HENNING, LOREN

SSID Number: 2C

09-9706-0012 SAN GABRIEL VALLEY - PUENTE VALL

TOTAL SSID#: 2C

SSID Number: DJ

09-9611-0016 DC METALS

TOTAL SSID#: DJ

TOTALS

24.00

24.00

211.50

211.50

235.50

850.84

850.84

7,207.88

7,207.88

$8,058.72

.00

.00

804.52

804.52

$804.52

.00

.00

.00

.00

$.00

12.08

12.08

212.18

212.18

$224.26

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

862.92

862.92

8,224.58

8,224.58

$9,087.50

Confidential Business Information - Not for Release



01/12/1999 Ecology and Environment, Inc. ™ Pa96 8 of 26

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 12/26/1998

Region: 9

Current Month
Other Direct Sub Band E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: INGLIS, JEFF

SSID Number: 00

09-9610-0003 CAMEO TRAINING PROGRAM 36.00 1,456.75 .00 .00 191.66 .00 .00 1,648.41

09-9808-0002 MASONITE MILL MESCATE 2.50 128.69 .00 .00 10.88 .00 .00 139.57

TOTAL SSIDS: 00 38.50 1,585.44 .00 .00 202.54 .00 .00 1,787.98.

TOTALS 38.50 $1,585.44 $.00 $.00 $202.54 $.00 $.00 $1,787.98

Confidential Business Information - Not for Release



01/12/1999

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010
Table F-5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 9 of 26

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: JOHNSON, JERE

SSID Number: ZZ

09-9801 -0004 SAN FRANCISCO RIVER MINE TAILING

09-9801-0005 MISSION LINEN

09-9806-0006 NOGALES WASH

09-9806-0014 ALLIED SIGNAL

TOTAL SSID#: ZZ

TOTALS

.00

20.50

48.00

1.00

69.50

69.50

.00

1,197.55

2,081.87

64.84

3,344.26

$3,344.26

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

$.00

298.87

973.14

136.84

.00

1,408.85

$1,408.85

.00

16,044.61

.00

.00

16,044.61

$16,044.61

.00

.00

.00

.00

.00

$.00

298.87

18,215.30

2,218.71

64.84

20,797.72

$20,797.72

Confidential Business Information - Not for Release



01/12/1999
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 10 of 26

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: LAWRENCE, KAY

SSID Number: 00

09-9710-0010 R&D FOR RESPONSE RELATED INTER

09-98 1 0-0003 SPECTRACE WORKSHOP

09-981 0-0005 COMPUTER & TECHNICAL SUPPORT F

TOTAL SSID#: 00

SSID Number: 1U

09-9601 -001 4 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number. 6Q

09-9812-0003 FRANCIS PLATING OF OAKLAND, INC.

TOTAL SSID#: 6Q

TOTALS

2.00

1.00

16.50

19.50

98.50

98.50

649.50

649.50

767.50

89.01

27.11

628.41

744.53

4,191.92

4,191.92

20,152.03

20,152.03

$25,088.48

.00

.00

1,063.80

1,063.80

.00

.00

.00

.00

$1,063.80

.00

.00

.00

.00

.00

.00

.00

.00

$.00

9.41

3.84

93.07

106.32

530.83

530.83

569.20

569.20

$1,206.35

.00

.00

.00

.00

3,169.84

3,169.84

.00

.00

$3,169.84

.00

.00

.00

.00

.00

.00

.00

.00

$.00

98.42

30.95

1,785.28

1,914.65

7,892.59

7,892.59

20,721.23

20,721.23

$30,528.47
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01/12/1999

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 12/26/1998

Region: 9

Current Month
Other Direct Sub

LOE Hours Labor Dollar Travel Equipment Costs Contractors

Page 11 of 26

Eand E Month
Services Total

EPA Task Monitor: LEWIS, WILLIAM

SSID Number: 1B

09-9709-0005 BYERS BOMB SITE

TOTAL SSID#: 1B

SSID Number: EM

09-9806-0010 POMONA PLATING

TOTAL SSID#: EM

SSID Number: ZZ

09-9806-0008 MCMINN STATE SUPERFUND SITE

09-9811-0002 NEVADA OIL SITES

09-9812-0001 SUNCOOIL

TOTAL SSID#: ZZ

TOTALS

112.00

112.00

55.50

55.50

.00

52.00

182.00

234.00

401.50

4,491.48

4,491.48

2,259.92

2,259.92

.00

1,928.88

6,385.73

8,314.61

$15,066.01

1,038.21

1,038.21

182.93

182.93

.00

540.90

.00

540.90

$1,762.04

.00

.00

.00

.00

,00

.00

.00

.00

$.00

159.63

159.63

258.24

258.24

23.05

142.16

266.14

431.35

$849.22

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

5,689.32

5,689.32

2,701.09

2,701.09

23.05

2,611.94

6,651.87

9,286.86

$17,677.27

*** Confidential Business Information - Not for Release



01/12/1999

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 12 of 26

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: UNDER, STEVEN

SSID Number: ZZ

09-9705-0003 ARCADIA MTBE SITE

09-9705-0004 CHARNOCK MTBE SITE

09-9809-0006 SOUTH LAKE TAHOE MTBE

TOTAL SSID#: ZZ

TOTALS

3.25

482.75

101.25

587.25

587.25

.00

14,499.23

1,189.93

15,689.16

$15,689.16

.00

36.28

677.14

713.42

$713.42

.00

.00

.00

.00

$.00

.00

1,433.41

303.61

1,737.02

$1,737.02

.00

24,350.92

4,720.25

29,071.17

$29,071.17

.00

.00

.00

.00

$.00

.00

40,319.84

6,890.93

47,210.77

$47,210.77

Confidential Business Information - Not for Release



01/12/1999

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010
Table F - S

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 13 of 26

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: LOFTIN, RACHEL

SSID Number: 00

09-9705-0013

09-9805-0008

DTSC DOCUMENT REVIEWS & PA TRA

DTSC DOCUMENT REVIEWS & PA TRA

TOTAL SSID#: 00

TOTALS

56.00

49.00

105.00

105.00

2,517.49

3,282.15

5,799.64

$5,799.64

.00

.00

.00

$.00

.00

.00

.00

$.00

316.81

201.82

518.63

$518.63

.00

.00

.00

$.00

.00

.00

.00

$.00

2,834.30

3,483.97

6,318.27

$6,318.27

Confidential Business Information - Not for Release



01/12/1999
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 14 of 26

Current Month
TDD Number Site Name LOE Hours Labor Dollar

Other Direct Sub
Travel Equipment Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: MANDEL, ROBERT

SSID Number: 00

09-9809-0003 CONTRA COSTA EXERCISE

TOTAL SSID#: 00

SSID Number: CP

09-9808-0004 GREY EAGLE MINE SITE

09-9809-0004 GREY EAGLE MINE SITE

TOTAL SSID#: CP

SSID Number: ZZ

09-981 2-0002 PORT COSTA OIL SPILL

TOTAL SSID#: ZZ

TOTALS

17.00

17.00

.00

40.00

40.00

23.00

23.00

80.00

894.96

894.96

.00

1,496.42

1,496.42

172.55

172.55

$2,563.93

.00

.00

1.80

2,032.63

2,034.43

2.43

2.43

$2,036.86

.00

.00

.00

.00

.00

.00

.00

$.00

91.59

91.59

115.83

349.32

465.15

33.87

33.87

$590.61

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

986.55

986.55

117.63

3,878.37

3,996.00

208.85

208.85

$5,191.40

Confidential Business Information - Not for Release



01/12/1999
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 12/26/1998

Region: 9

Current Month

Page 15 of 26

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: MARTYN, RICHARD

SSID Number: 00

09-9802-0003 ERCC SCOPING/PLANNING (SO. CA)

09-9802-0004 HAZMAT COORDINATING COMM. LA C

09-9809-0007 ANTI-TERRORISM TRAINING - SACRM

TOTAL SSID#: 00

SSID Number: ER

09-9807-0003 ENFIELD CHEMICAL

TOTAL SSID#: ER

SSID Number: ZZ

09-971 0-001 1 ENVIROPUR/PRC WEST, INC (PATTER

09-9807-0002 ONESOURCE CHEMICAL

09-9808-0012 MOUREN-LAURENS OIL

09-98-1 1-0004 WILDER RANCH STATE PARK

TOTAL SSID#: ZZ

TOTALS

15.00

2.00

60.00

77.00

22.00

22.00

1.00

.00

33.50

136.50

171.00

270.00

734.55

113.68

2,230.68

3,078.91

914.67

914.67

33.66

.00

1,072.37

4,041.72

5,147.75

$9,141.33

Other Direct
Travel Equipment Costs

.00

.00

.00

.00

2.61

2.61

78.30

.00

5.61

.00

83.91

$86.52

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

19.12

3.84

98.25

121.21

111.04

111.04

63.76

24.40

107.94

228.18

424.28

$656.53

Sub Eand E
Contractors Services

.00

.00

.00

.00

.00

.00

.00

.00

2,311.66

.00

2,311.66

$2,311.66

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

753.67

117.52

2,328.93

3,200.12

1,028.32

1,028.32

175.72

24.40

3,497.58

4,269.90

7,967.60

$12,196.04

Confidential Business Information - Not for Release



01/12/1999
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 16 of 26

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E Month
Services Total

EPA Task Monitor: MITGUARD, MATTHEW

SSID Number: ZZ

09-9803-0005 ORLAND CLEANERS

09-9805-0002 DOWNEY SITE DISCOVERY PROJECT

TOTAL SSID#: ZZ

TOTALS

89.25

67.00

156.25

4,204.86

2,094.41

6,299.27

779.85

.00

779.85

.00

.00

.00

725.13

278.62

1,003.75

.00

.00

.00

.00

.00

.00

5,709.84

2,373.03

8,082.87

156.25 $6,299.27 $779.85 $.00 $1,003.75 $.00 $.00 $8,082.87

Confidential Business Information - Not for Release ***



01/12/1999
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 17 of 26

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: MIX, THOMAS

SSID Number: ZZ

09-9711-0001

09-9801-0002

09-9805-0011

09-9809-0008

09-9810-0001

09-9811-0001

09-9811-0006

CITY OF YUMA, AZ - W.RIVERFRONT D

CITY OF MT. SHASTA, CA - ROSEBUR

CITY OF STOCKTON

COOLEY LANDING BROWNFIELDS INV

CITY OF UKIAH BROWNFIELDS INVES

GISS PARKWAY BROWNFIELDS - CITY

WASHINGTON FIREHOUSE BROWNFIE

TOTAL SSIDS: ZZ

TOTALS

.00

.00

15.50

29.00

19.50

18.50

47.50

130.00

130.00

.00

.00

67.35

1,237.14

.00

790.67

2,133.42

4,228.58

$4,228.58

.00

.00

.00

.00

.00

.00

115.04

115.04

$115.04

.00

.00

.00

.00

.00

.00

.00

.00

$.00

783.69

405.69

26.34

140.82

42.24

8.35

17.74

1,424.87

$1,424.87

.00

.00

740.08

.00

973.79

.00

.00

1,713.87

$1,713.87

.00

.00

.00

.00

.00

.00

.00

.00

$.00

783.69

405.69

833.77

1,377.96

1,016.03

799.02

2,266.20

7,482.36

$7,482.36

Confidential Business Information - Not for Release



01/12/1999
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 12/26/1998

Region: 9

Current Month

Page 18 of 26

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub Eand E

Contractors Services
Month
Total

EPA Task Monitor: NELSON, KAREN

SSID Number: 00

09-9601-0001

09-9601-0002

09-9604-0007

09-9604-0008

09-9607-0001

09-9706-0014

09-9706-0015

09-9712-0007

09-9810-0004

09-9812-0004

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

REGION IX COST SUMMARY INFORMA

ON-GOING START PROGRAM SUPPOR

START EQUIPMENT MANAGEMENT

START QA MANAGEMENT

QUALITY ASSURANCE AUDIT (SITES)

START ANNUAL WORKPLAN

TOTAL SSID#: 00

TOTALS

117.75

72.31

168.00

121.50

2.00

566.50

340.50

292.50

4.00

2.00

1,687.06

1,687.06

4

2

,246.79

,253.82

7,073.75

6

38

12

12

84

$84

,764.91

67.35

,244.58

,597.86

,739.49

181.54

67.35

,237.44

,237.44

.00

.00

13.82

12.86

.00

789.89

5,220.51

.00

.00

.00

6,037.08

$6,037.08

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

1

1

10

6

,890.41

230.26

,002.45

691.72

.00

,316.95

,364.56

1,633.97

22

$22

.00

.00

,130.32

,130.32

.00

285.91

.00

.00

.00

155.80

759.55

.00

.00

.00

1,201.26

$1,201.26

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

6,137.20

2,769.99

8,090.02

7,469.49

67.35

49,507.22

24,942.48

14,373.46

181.54

67.35

113,606.10

$113,606.10

Confidential Business Information - Not for Release



01/12/1999

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 19 of 26

Current Month

LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E

Services
Month
Total

EPA Task Monitor: RIVELAND-HAR, NANCY

SSID Number: DM

09-9612-0011 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

2.00 170.16

2.00 170.16

2.00 $170.16

.00

.00
$.00

.00

.00
$.00

30.96

30.96
$30.96

.00

.00
$.00

.00

.00
$.00

201.12

201.12
$201.12

Confidential Business Information - Not for Release



01/12/1999
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 12/26/1998

Region: 9

Current Month

Page 20 of 26

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: SHANE, DANIEL

SSID Number: DG

09-9706-001 1 FRESNO DRUM SITE

TOTAL SSID#: DG

SSID Number: EW

09-9809-0001 MINEREC MINING & CHEMICAL

TOTAL SSID#: EW

SSID Number: Z8

09-9801-0001 ALCO PACIFIC LEAD BATTERY SITE

TOTAL SSID#: Z8

SSID Number: ZZ

09-981 1-0007 SAN GABRIEL RIVER RESPONSE

09-981 2-0005 SAN LUCY AIR STRIP

TOTAL SSID#: ZZ

TOTALS

6.50

6.50

114.00

114.00

.00

.00

8.50

33.50

42.00

162.50

67.35

67.35

3,927.78

3,927.78

.00

.00

321.93

1,190.03

1,511.96

$5,507.09

Other Direct
Travel Equipment Costs

.00

.00

2,255.44

2,255.44

312.10

312.10

.00

.00

.00

$2,567.54

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

204.99

204.99

652.74

652.74

.00

.00

3.84

4.81

8.65

$866.38

Sub E and E
Contractors Services

4,551.23

4,551.23

1,372.28

1,372.28

.00

.00

.00

.00

.00

$5,923.51

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

4,823.57

4,823.57

8,208.24

8,208.24

312.10

312.10

325.77

1,194.84

1,520.61

$14,864.52

Confidential Business Information - Not for Release



01/12/1999

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010
Table F -5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 21 of 26

Current Month

LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E

Services
Month
Total

EPA Task Monitor: SHIPLEY, BRAD

SSID Number: 33

09-9601-0010 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

TOTALS

44.50 1,272.86 134.09 .00 197.09 .00

44.50 1,272.86 134.09 .00 197.09 .00

44.50 $1,272.86 $134.09 $.00 $197.09 $.00

.00 1,604.04

.00 1,604.04

$.00 $1,604.04

Confidential Business Information - Not for Release



01/12/1999 _ , . _ . x , yyfj. Page 22 of 26
Ecology and Environment, Inc. *™ a

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 12/26/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: SIMANONOK, STEVE

SSID Number: ZZ

09-9802-0008 NORTH FORK MILL SITE

TOTAL SSID#: ZZ

TOTALS

2.00

2.00
2.00

67.35

67.35

$67.35

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

67.35

67.35

$67.35

Confidential Business Information - Not for Release



01/12/1999
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 12/26/1998

Region: 9

Current Month

Page 23 of 26

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: SUTER, DANIEL

SSID Number: 00

09-9605-0008 T A L E S DATABASE

TOTAL SSID3: 00

SSID Number: 1A

09-9709-0006 LEVIATHAN MINE

TOTAL SSIDff: 1A

SSID Number: EH

09-9801-0006 SYNTRUM CORP.

TOTAL SSIEW: EH

SSID Number: Z5

09-9705-0002 FREELOVE VALLEY HOME METH LAB

TOTAL SSID#: Z5

SSID Number: ZZ

09-9809-0002 CRIT PARKER PESTICIDES

09-981 1 -0003 LEONA HEIGHTS SULFER MINE

TOTAL SSIDS: ZZ

TOTALS

2.50

2.50

38.00

38.00

59.50

59.50

.00

.00

10.00

29.50

39.50

139.50

80.90

80.90

1,254.25

1,254.25

2,202.71

2,202.71

.00

.00

456.60

.00

456.60

$3,994.46

Travel Equipment

.00

.00

1,944.81

1,944.81

.00

.00

.00

.00

6.81

.00

6.81

$1,951.62

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Other Direct
Costs

2.03

2.03

1,522.67

1,522.67

3.84

3.84

.00

.00

61.50

.00

61.50

$1,590.04

Sub Eand E
Contractors Services

.00

.00

3,738.44

3,738.44

.00

.00

685,12

685.12

.00

467.42

467.42

$4,890.98

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

82.93

82.93

8,460.17

8,460.17

2,206.55

2,206.55

685.12

685.12

524.91

467.42

992.33

$12,427.10

Confidential Business Information - Not for Release



01/12/1999

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 24 of 26

Current Month
LOE Hours Labor Dollar

Other Direct Sub
Travel Equipment Costs Contractors

Eand E
Services

Month
Total

EPA Task Monitor: TEMPLE, CELESTE

SSID Number: 00

09-9808-0003 WASTELAN DATA MANAGEMENT

TOTAL SSID#: 00

TOTALS

2.00

2.00

2.00

67.35

67.35

$67.35

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

67.35

67.35

$67.35

Confidential Business Information - Not for Release



01/12/1999
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 12/26/1998

Region: 9

Page 25 of 26

Current Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: WEDEN, CHRISTOPHER

SSID Number: 00

09-9805-0006 CONTINUING CHALLENGE WORKSHO

TOTAL SSID#: 00

SSID Number: EQ

09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE

TOTAL SSID#: EQ

TOTALS

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

133.14

133.14

192.30

192.30

$325.44

.00

.00

.00

.00

$.00

144.82

144.82

.00

.00

$144.82

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

277.96

277.96

192.30

192.30

$470.26

Confidential Business Information - Not for Release



01/12/1999

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 12/26/1998

Region: 9

Current Month
Other Direct Sub

LOE Hours Labor Dollar Travel Equipment Costs Contractors

Page 26 of 26

Eand E Month
Services Total

EPA Task Monitor: ZUROSKI, DONN

SSID Number: 6Y

09-9803-0009 WEST CAP ARIZONIA

TOTAL SSID#: 6Y

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: ZZ

09-9803-0008 PESCADERO DRUG LAB

09-9808-0005 TRACY TIRE FIRE

09-9808-0008 FORT APACHE, THE DRUMS

TOTAL SSID#: ZZ

TOTALS

12.00

12.00

9.00

9.00

.00

21.00

.00

21.00

42.00

520.46

520.46

370.95

370.95

.00

934.68

.00

934.68

$1,826.09

.00

.00

.00

.00

.00

209.78

.00

209.78

$209.78

.00

.00

.00

.00

.00

.00

.00

.00

$.00

235.04

235.04

29.93

29.93

.78

546.75

72.04

619.57

$884.54

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

755.50

755.50

400.88

400.88

.78

1,691.21

72.04

1,764.03

$2,920.41

Confidential Business Information - Not for Release



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

01/12/1999

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

|APR 1996

'MAY 1996

JUN 1996

JUL 1996

AUG 1996

Books .Publications

.od

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

Communications

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

~ 2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

Computer Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

Contract Owned
Vehicle Repair

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

Drilling

.00

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00



Equipment

.00

.00

.00

.00

.00

.00

.00

1,602.90

2.04%

Equipment Usage

.00

.00

.00

.00

.00

.00

.00|

.00

Expendables

.od

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551. 1̂

5.26%

4,108.47

8.00%

13,316.31

16,91%

Franchise Licenses

.00

.00

.00

.00

.00

.00

.00

.00

Insurance

.00

.00

.00

3,650.49

5.40%

.OQ

.od

.OO1

2,192.48

2 78%

—

Lab Analysis

.00

.00

.oq

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

Meals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

I 4.92%

3,008.16

3.82%

Other Rental Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

Outside Service

.00

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



1

Physical Exams

.00

.00

.00

.00

| .00

.00

.00

.00

Postage Delivery

.od

13.40

0.13%

1,372,35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

2,751 35

3 49%

Professional .
Consult.

.od

.OC

.00

.00

.00

.00

.00

.00

Professional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

.00

Protective Clothing

.00

.00

.OC

.00

.00

.00

.00

606.05

0.77%

Recruitment
Expense

.00

.00

.00

.00

.00

.00

.00

.00

_

Repairs _
Maintenance

.00

.00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

Sample Shipment

I M

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

Stationary .Office

.00

00

.00

.00

.00

I
I

00

.00

.00



Subcontractor
Service

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

Temporary Help

.00

.00

.00

.00

.00

.00

.00

.00

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

01/12/1999

Region
9

Month and Year

SEP 1996

OCT 1996

NOV 1996

DEC 1996

JAN 1997

FEB 1997

MAR 1997

APR 1997

Books .Publications

169.96

0.20%

3.84

0.00%

.00

22.33

0.03%

551.90

0.91%

549.93

0.73%

264.61

0.31%

2,320.62

3.35%

Communications

3,459.84

4.13%

5,917.01

6.33%

2,705.14,

3.38%

5,214.21

8.04%

3,179.18

5.27%

2,981.93

3.96%

3,337.24

3.93%

1,286.12

1.85%

Computer Usage

8,217.94

9.82%

8,203.67

8.77%

9,645.00

12.05%

9,120.96

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71

12.06%

10,518.51

15.16%

Contract Owned
Vehicle Repair

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

3,609,06

5.57%

2,679.60

4.44%

5,589.51

7.42%

2,386.98

2.81%

2,484.61

3.58%

Copy Costs

861.01

1.03%

1,535.94

1.64%

477.14

0.60%

586.08

0.90%

687.05

1.14%

182.44

0.24%

1,297.29

1.53%

761.03

1.10%

Drilling

.00

.od

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

.00

.00

.00

.00

.00

1,214.00

1.75%



Equipment

926.72

1.11%

.00

637.35

0.80%

-778.88

-1.20%

.00

.00

.00

.00

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

>

Expendables

6,954.17

8.31%

17,434.91

18.65%

7,049.14

8.80%

6,937.96

10.70%

4,445.69

7.36%

12,519.34

16.62%

9,388.56

11.05%

4,909.95

7.08%

Franchise .Licenses

.00

.00

.00

.00

.00

.00

830.38

0.98%

16.10

0.02%

Insurance

1,096.24

1.31%

1,096.24

1.17%

1,096.24

1.37%

1,096.24

1.69%

1,096.24

1.82%

1,096.24

1.46%

1,096.24

1.29%

1,096.24

1.58%

Lab Analysis

.00

.00

.00

1,340.00

2.07%

.00

.00

4,180.00

4.92%

.00

Meals

5,876.75

7.02%

5,310.23

5.68%

2,947.60

3.68%

2,049.18

3.16%

1,939.93

3.21%

2,997.39

3.98%

1,879.16

2.21%

4,372.82

6.30%

Other Rental Costs

10,142.53

12.12%

5,788.60

6.19%

7,516.35

9.39%

4,774.63^

7.36%

5,311.80

8.80%

3,749.68

4.98%

5,571.60

6.56%

6,667.69

9.61%

Outside Service

441.29

0.53%

4,337.38

4.64%

2,407.97

3.01%

1,807.77

2.79%

5,199.12

8.61%

2,388.88

3.17%

4,497.89

5.29%

2,962.47

4.27%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



Physical Exams

848.58

1.01%

.00

6.07

0.01%

.00

.00

733.26

0.97%

2,658.66

3.13%

.00

Postage .Delivery

1,706.68

2.04%

1,482.20

1.59%

640.45

0.80%

1,352.73

2.09%

544.68

0.90%

889.20

1.18%

838.77

0.99%

2,515.74

3.63%

Professional _
Consult.

.00

96.0E

0.10%

.00

.00

.00

.00

.00

.00

Professional
Development

88.62

0.11%

109.26

0.12%

.00

101.98

0.16%

.00

.00

537.07

0.63%

461.32

0.67%

Protective Clothing

1,675.30

2.00%

.00

103.06

0.13%

846.30

1.31%

202.47

0.34%

3,256.74

4.32%

623.80

0.73%

.00

Recruitment
Expense

.00

.00

25.39

0.03%

115.33

0.18%

.00

.00

.00

.00

Repairs
Maintenance

2,161.50

2.58%

1,006.78

1.08%

489.05

0.61%

2,078.90

3.21%

1,122.67

1.86%

2,043.55

2.71%

551.88

0.65%

126.10

0.18%

Sample Shipment

861 .29

1.03%

208.29

0.22%

290.75

0.36%

375.20

0.58%

56.34

0.09%

25.19

0.03%

.00

8.23

0.01%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

Stationary .Office

.00

.00

.00

82.78

0.13%

.00

.00

.00

.00



Subcontractor
Service

13.254.6E

15.83%

16,934.19

18.11%

31,928.42

39.88%

16,651.46

25.68%

13,607.20

22.54%

11,818.90

15.69%

24,412.14

28.73%

10,479.16

15.11%

Temporary Help

.00

.00

.00

.00

.00

.00

.00

.00

Travel

22,718.84

27.14%

21,537.97

23.03%

13,302.77

16.62%

7,460.08

11.50%

9,624.62

15.94%

13,348.12

17.72%

10,372.86

12.21%

17,165.53

24.75%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

83,710.42

93,509.24

80,062.35

64,844.30

60,369.00

75,315.64

84,969.84

69,366.24



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

01/12/1999

Region
9

Month and Year

MAY 1997

JUN 1997

|JUL 1997

AUG 1997

SEP 1997

NOV 1997

NOV 1997

DEC 1997

Books Publications

270.38

0.15%

328.73

0.29%

522.48

0.39%

326.99

0.15%

172.47

0.20%

2,065.61

0.69%

1,088.46

0.97%

9.72

0.01%

Communications

4,076.od

2.31%

2,686.64

2.36%

3,557.34

2.65%

4,170.44

1.92%

3,136.46

3.55%

4,888.92

1.63%

2,471.92

2.21%

2,386.94

1.67%

Computer Usage

11,663.70

6.60%

10,636.34

9.36%

11,134.77

8.30%

11,790.83

5.44%

14,296.88

16.17%

12,401.29

4.13%

12,320.20

11.02%

11,364.64

7.96%

Contract Owned
Vehicle Repair

2,651.70

1.50%

2,682.48

2.36%

2,494.96

1.86%

3,147.90

1.45%

2,523.15

2.85%

2,501.67

0.83%

2,285.78

2.04%

2,388.11

1.67%

Copy Costs

790.27

0.45%

696.27

0.61%

966.05

0.72%

.00

60.59

0.07%

1,634.76

0.54%

398.54

0.36%

338.84

0.24%

Drilling

.00

.00

.00

.00

500.00

0.57%

.00

.00

93.30

0.07%

Employee
Relocation

.00

.00

.00

.00

12.09

0.01%

.00

.00

.00



Equipment

.00

.00

.00

.00

.00

.00

.00

.00

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

7,576.47

4.29%

11,676.20

10.28%

12,280.61

9.15%

4,464.68

2.06%

13,292.18

15.03%

8,581.97

2.86%

7,342.19

6.57%

9,453.84

6.62%

Franchise .Licenses

645.84

0.37%

.00

.00

-303.50

-0.14%

.00

.00

.00

.00

nsurance

1,096.241

0.62%

1,096.24

0.96%

.00

2,947.60

1.36%

1,387.70

1.57%

1,419.17

0.47%

1,419.17

1.27%

1,620.69

1.13%

Lab Analysis

15,202.50

8.61%

.00

8,395.00

6.26%

.00

.00

58,850.00

19.60%

.00

.00

Meals

2,454.62

1.39%

5,673.00

4.99%

2,218.37

1.65%

4,967.76

2.29%

4,781.57

5.41%

4,201.46

1.40%

900.78

0.81%

5,417.10

3.79%

Other Rental Costs

7,553.07

4.28%

9,396.55

8.27%

15,459.54

11.52%

14,236.32

6.57%

4,309.49

4.87%

6,241.78

2.08%

3,582.76

3.20%

" 9,455.87

6.62%

Outside Service

4,800.90

2.72%

4,857.69

4.27%

3,698.72

2.76%

8,253.26

3.81%

2,676.45

3.03%

6,627.04

2.21%

1,710.11

1.53%

10,457.69

7.32%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



Physical Exams

354.49

0.20%

.00

452.83

0.34%

1,000.94

0.46%

259.80

0.29%

.00

.00

.00

Postage Delivery

2,610.01

1.48%

5,792.12

5.10%

2,967.88

2.21%

9,372.19

4.33%

4,991.90

5.64%

2,318.48

0.77%

4,606.43

4.12%

4,254.31

2.98%

Professional .
Consult.

.00

.00

.00

.00

.OC

.00

.00

.00

Professional
Development

59.49

0.03%

.00

1,086.53

0.81%

.00

83.50

0.09%

98.33

0.03%

150.05

0.13%

.00

Protective Clothing

.00

839.00

0.74%

.00

1,100.49

0.51%

.00

.00

.00

2,831.88

1.98%

Recruitment
Expense

1,638.41

0.93%

148.10

0.13%

.OC

2,120.08

0.98%

.OC

.00

.00

.00

Repairs _
Maintenance

916.29

0.52%

774.73

0.68%

2,267.75

1.69%

1,003.06

0.46%

1,329.13

1.50%

1,860.26

0.62%

.00

52519

0.37%

Sample Shipment

5.87

0.00%

1.21

0.00%

68.28

0.05%

154.33

0.07%

13.96

0.02%

18.23

0.01%

8.74

0.01%

215.36

0.15%

Special Print
Services

.00

.00

.00

36.42

0.02%

.00

.00

.00

.00

Stationary Office

.00

.00

.00

.00

157.94

0.18%

.00

.00

.00



Subcontractor
Service

99,257.43

56.18%

31,539.70

27.76%

51,263.99

38.21%

126,725.71

58.49%

14.3T0.07

16.18%

158,825.75

52.89%

~" 65,632.39

58.69%

53,919.26

37.75%

Temporary HeTpT~

205.23

0.12%

.00

5,856.75

4.36%

2,233.46

1.03%

.00

7,461.54

2.48%

1,151.28

1.03%

.00

Travel

12,835.5^

7.27%

24,805.67

21.83%

9,486.72

7.07%

18,918.48

8.73%

20,148.07

22.78%

20,278.42

6.75%

6,238.75

5.58%

28,105.35

19.68%

Utilities

.00

.00

.00

.00

.00

.00

517.09

0.46%

.00

Grand Total

176,664.51

113,630.67

134,178.57

216,667.44

88,443.40

300,274.68

111,824.65

142,838.09



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

01/12/1999

Region
9

Month and Year

JAN 1998

FEB 1998

MAR 1998

MAY 1998

MAY 1998

JUN 1998

AUG 1998

AUG 1998

Books .Publications

6,667.86

4.28%

866.39

0.33%

1,305.06

0.88%

763.61

0.40%

70.41

0.04%

176.03

0.15%

637.91

0.24%

786.29

1.01%

Communications

3,652.43

2.34%

6,362.50

2.43%

2,979.66

2.01%

2,690.80

1.40%

3,131.08

1.91%

4,567.67

3.94%

7,452.84

2.80%

316.63

0.41%

Computer Usage

17,413.26

11.17%

15,342.53

5.85%

17,879.52

12.06%

18,635.08

9.72%

17,552.44

10.70%

16,327.31

14.10%

16,837.45

6.32%

3,357.01

4.30%

Contract Owned
Vehicle Repair

2,429.95

1.56%

5,751.18

2.19%

2,385.51

1.61%

6,408.71

3.34%

6,221.77

3.79%

7,207.11

6.22%

10,988.66

4.12%

4,201.42

5.39%

Copy Costs

605.09

0.39%

1,161.73

0.44%

2,530.99

1.71%

1,141.75

0.60%

796.68

0.49%

1,395.42

1.21%

947.14

0.36%

413.34

0.53%

Drilling

350.00

0.22%

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

.00

.00

.00

.00

.00

.00



Equipment

.00

.00

.00

.00

00

.00

.00

.00

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

18,952.94

12.16%

4,145.71

1.58%

7,157.04

4.83%

6,187.12

3.23%

16,364.30

9.97%

16,574.01

14.31%

12,977.54

4.87%

1,604.49

2,06%

Franchise Licenses

.00

.00

.00

.00

.00

.00

.00

.00

nsurance

1,419.17

0.91%

1,419.17

054%

1,419.17

0.96%

1,419.17

0.74%

100.06

0 06%

2,846.54

2.46%

2,255.65

0.85%

1,422.80

1.82%

Lab Analysis

31,460.00

20.18%

3,230.00

1.23%

270.00

0.18%

.00

0.00%

2,671.00

1.63%

1,950.00

1.68%

.00

.00

Meals

2,841.35

1.82%

1,495.71

0.57%

1,915.70

1.29%

2,018.83

1.05%

1,621.83

0.99%

4,104.63

3.54%

6,624.81

2.49%

.00

Other Rental Costs

13,221.42

8.48%

2,241.24

0.85%

6,808.84

4.59%

10,317.60

5.38%

667.70

0.41%

2,762.29

2.39%

8,672.52

3.25%

7,908.48

10.14%

Outside Service

8,369.22

5.37%

4,233.90

1.61%

10,313.34

6.96%

4,288.27

2.24%

9,288.05

5.66%

1,869.06

1.61%

9,053.47

3.40%

492.38

0.63%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



Physical Exams

405.48

0.26%

.00

.00

713.83

0.37%

787.89

0.48%

.00

456.46

0.17%

.00

Postage Delivery

2,852.05

1.83%

3,857.42

1.47%

2,131.47

1.44%

2,729.38

1.42%

2,154.3fJ

1.31%

2,271.98

1.96%

8,654.53

3.25%

616.93

0.79%

3rofessional _
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

100.15

0.06%

.00

241.96

0.16%

.00

.00

.00

.00

.00

Protective Clothing

3,195.01

2.05%

.00

570.53

0.38%

3,375.00

1.76%

523.38

0.32%

374.87

0.32%

6,639.39

2.49%

.00

Recruitment
Expense

60.70

0.04%

1,295.82

0.49%

860.00

0.58%

182.10

0.10%

.00

3,072.64

2.65%

83.77

0.03%

.00

Repairs _
Maintenance

2,601.28

1.67%

194.96

0.07%

345.47

0.23%

19,033.04

9.93%

1,294.88

0.79%

268.52

0 23%

1,123.19

0.42%

382.30

0.49%

Sample Shipment

29.01

0.02%

19.72

0.01%

11.46

0.01%

9.87

0.01%

2,461.85

1.50%

17.66

0.02%

1,225.10

0.46%

.00

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

Stationary .Office

257.53

0.17%

.00

.00

34.11

0.02%

.00

.00

.00

.00



Subcontractor
Service

18,218.06

11.68%

203,062.40

77.46%

78,314.55

52.84%

101,992.27

53.22%

89,330.57

54.43%

33,245.54

28.71%

140,595.77

52.77%

49,582.85

63.58%

Temporary Help

378.94

0.24%

4.71

0.00%

257.84

0.17%

872.05

0.46%

108.13

0.07%

213.77

0.18%

221.33

0.08%

.00

Travel

20,449.88

13.12%

7,479.94

2.85%

10,519.91

7.10%

8,806.28

4.59%

8,964.45

5.46%

16,458.18

14.21%

31,013.44

11.64%

6,896.00

8,84%

Utilities

-12.45

-0.01%

.00

.00

37.38

0.02%

.00

84.88

0.07%

-9.09

-0.00%

.00

Grand Total

155,918.33

262,165.03

148,218.02

191,656.25

164,110.77

115,788.11

266,451.88

77,980.92



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

01/12/1999

Region
9

Month and Year

SEP 1998

OCT 1998

NOV 1998

DEC 1998

Rolled Avg

Books Publications

455.43

0.16%

385.51

0.16%

111.84

0.09%

211.36

0.12%

765.87

0.65%

Communications

1,825.25

0.62%

2,114.18

0.89%

1,542.27

1.20%

4,296.04

2.36%

3,143.85

2.99%

Computer Usage

28,516.76

9.71%

21,605.30

9.07%

17,961.35

13.98%

16,555.34

9.09%

11,714.37

13.91%

Contract Owned
Vehicle Repair

776.96

0.26%

200.31

0.08%

200.31

0.16%

996.79

0.55%

3,166.60

3.28%

Dopy Costs

404.26

0.14%

1,554.55

0.65%

961.41

0.75%

1,134.49

0.62%

879.20

0.78%

Drilling

.00

.00

.00

.00

314.43

0.29%

Employee
Relocation

.00

.00

.00

.00

603.66

1.50%



Equipment

.00

.00

.00

.00

597.02

0.68%

Equipment Usage

.00

137.14

0.06%

.00

.00

137.14

0.06%

Expendables

2,661.71

0.91%

5,263.61

2.21%

3,866.11

3.01%

36,051.58

19.80%

8,670.08

7.64%

Franchise .Licenses

24.28

0.01%

.00

.00

.00

242.62

0.25%

Insurance

1,375.70

0.47%

-4,786.12

-2.01%

1,712.95

1.33%

711.40

0.39%

1,272.94

1.23%

Lab Analysis

.00

2,960.00

1.24%

584.00

0.45%

.00

8,396.59

4.56%

Meals

.00

.00

.00

.00

3,412.14

4.11%

Other Rental Costs

.00

10,775.71

4.52%

7,441.53

5.79%

3,491.71

1.92%

7,202.59

7.48%

Outside Service

3,603.30

1.23%

8,002.31

3.36%

1,799.67

1.40%

7,049.23

3.87%

4,171.89

3.30%

Outside Training

.00

72.84

0.03%

-72.84

-0.06%

.00

.00

-0.01%



Physical Exams

.00

.00

751.47

0.58%

633.71

0.35%

718.82

0.62%

Postage .Delivery

1,124.77

0.38%

2,661.70

1.12%

2,696.00

2.10%

1,905.92

1.05%

2,543.87

2.16%

Professional .
Consult.

.00

.00

.00

.00

96.09

0.10%

Professional
Development

.00

42.49

0.02%

72.84

0.06%

.00

454.90

0.62%

Protective Clothing

689.82

0.23%

.00

510.93

0.40%

5,914.56

3.25%

1,783.08

1.27%

^Recruitment
Expense

.00

3,439.99

2.68%

.00

1,086.86

0.73%

Repairs _
Maintenance

954.26

0.32%

98.10

0.04%

654.05

0.51%

2,417.08

1.33%

1,769.39

1.43%

Sample Shipment

2.65

0.00%

22.18

0.01%

16.87^

0.01%

32.31

0.02%

229.99

0.19%

Special Print
Services

.00

.00

.00

.00

36.42

0.02%

Stationary Office

56.77

0.02%

.00

.00

.00

117.83

0.10%



Subcontractor
Service

246,082.93

83.77%

166,420.96

69.87%

72,548.20

56.46%

78,782.92

43.28%

62,523.89

37.68%

Temporary Help

.00

.00

214.55

0.17%

448.51

0.25%

1,402.01

0.76%

Travel

5,197.44

1.77%

20,649.54

8.67%

11,486.18

8.94%

21,411.36

11.76%

14,764.04

15.30%

Utilities

.00

.00

.00

.00

123.56

0.11%

Grand Total

293,752.29

238,180.31

128,499.72

182,044.31

124,259.97



1/12/1999
TABLE F-7

Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Pagel of 2

Monthly Cumulative

Accounting Month Actual Dollars Cost per LOE Actual Dollars Cost per LOE

DEC 1998

06

07

15

17

19

21

24

26

27

29

30

31

32

33

35

37

38

40

41

43

44

45

50

51

55

56

59

60

67

70

Computer Usage

Communications

Recruitment Expense

Insurance

Franchise & Licenses

Professional & Consult.

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Physical Exams

Books & Publications

Temporary Help

Employee Relocation

Repairs & Maintenance

Copy Costs

Equipment

Expendables

Travel

Stationary & Office

Utilities

Other Rental Costs

Drilling

Equipment Usage

Lab Analysis

Protective Clothing

Special Print Services

Meals

Contract Owned Vehicle Repair

16,555.34

4,296.04

.00

711.40

.00

.00

32.31

7,049.23

78,782.92

1 ,905.92

.00

633.71

211.36

448.51

.00

2,417.08

1,134.49

.00

36,051.58

21,411.36

.00

.00

3,491.71

.00

.00

.00

5,914.56

.00

.00

996.79

3.08

.80

.13

.01

1.31

14.67

.35

.12

.04

.08

.45

.21

6.71

3.99

.65

1.10

.19

421,717.33

110,034.71

13,042.33

36,915.36

1,213.10

96.09

6,899.71

146,016.10

2,063,288.24

89,035.30

7,278.33

10,063.47

23,741.85

19,628.10

1,810.99

51,312.36

27,255.20

2,388.09

303,452.82

516,741.25

589.13

617.81

237,685.46

943.30

137.14

134,345.50

33,878.58

36.42

102,364.07

110,830.93

2.06

.54

.06

.18

.01

.00

.03

.71

10.08

.44

.04

.05

.12

.10

.01

.25

.13

.01

1.48

2.53

.00

.00

1.16

.00

.00

.66

.17

.00

.50

.54

Confidential Business Information - Not for Release



1/12/1999
TABLE F-7

Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Page 2 of 2

Monthly

Accounting Month Actual Dollars Cost per LOE

DEC 1998

74

Monthly

Cumulative

Outside Training .00

TOTAL $182,044.31 $33.89

Direct Labor LOE Direct Labor Dollars

5,371.31 $217,689.04

204,597.12 $7,595,275.64

Cumulative

Actual Dollars Cost per LOE

.00 .00

$4,473,359.07 $21.86

TOTAL ODC

$182,044.31

$4,473,359.07

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9601-0001

Account Code: 06 Computer Usage

Account Code: 07 Communications

Regional Response Center Support
LONG DISTANCE SERVICE, SF OFC. PACIFIC BELL -

Account Code: 29 Postage & Delivery

Site Name/Task Desc: EPA REGION IX SPILL PHONE

TOTAL 09-9601-0001 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9601-0001 FOR Communications

Regional Response Center Support NO SUBTASK USED
SHIP DATE -980903 SHIPPER -ROBIN CLEMENS RECIPIENT -JUDY SAPP FEDERAL EXPRESS CORP -

TOTAL 09-9601-0001 FOR Postage & Delivery

TOTAL FOR: 09-9601-0001

611.23

657.49

657.49

288.45

288.45

1,557.17

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 123.28

Account Code: 07 Communications

Regional Response Center Support NO SUBTASK USED
CELL PHONE USAGE PERSONAL CELLULAR SVS(PCS - 34.41
CELLULAR PHONE CHARGS.SF OFC. PERSONAL CELLULAR SVS(PCS - 31.98

TOTAL 09-9601-0002 FOR Communications 66.39

Account Code: 27 Subcontractor Service

Regional Response Center Support NO SUBTASK USED
09-9601-0002 AGS INC - 281.68

TOTAL 09-9601-0002 FOR Subcontractor Service 281.68

TOTAL FOR: 09-9601-0002 47^35

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TOTAL 09-9601-0010

NO SUBTASK USED

TDD Number: 09-9601-0010

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment

Removal Action/Investigation/Monitoring
12/09/1998 ICE FOR SAMPLES SHAEFFER, K.A. - CRESCENT CITY, CA

12/10/1998 ICE FOR SAMPLES SHAEFFER, K.A. - CRESCENT CITY, CA

Account Code: 41 Expendables

Removal Action/Investigation/Monitoring NO SUBTASK USED
12/08/1998 ZIPLOC BAGS, PHOTO SUPPLIES SHAEFFER, K.A. - CRESCENT CITY, CA

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

FOR Computer Usage

12/08/199809:00 12/09/199823:00

12/08/1998 09:00 12/09/1998 23:00

TOTAL 09-9601-0010 FOR Sample Shipment

12/09/1998 ICE AND DECON WATER SHAEFFER, K.A. - CRESCENT CITY, CA

12/08/199809:00 12/09/199823:00

12/08/1998 09:00 12/09/1998 23:00

Account Code: 43 Travel

Removal Action/Investigation/Monitoring
12/08/1998 INCIDENTALS SHAEFFER, K.A. - CRESCENT CITY, CA

TOTAL 09-9601-0010

NO SUBTASK USED

FOR Expendables

12/08/1998 LODGING SHAEFFER, K.A. - CRESCENT CITY, CA

12/08/1998 GASOLINE FOR GSA VEHICLE SHAEFFER, K.A. - CRESCENT CITY, CA

12/08/1998 PER DIEM SHAEFFER, K.A. - CRESCENT CITY, CA

12/09/1998 INCIDENTALS SHAEFFER, K.A. - CRESCENT CITY, CA

12/09/1998 PER DIEM SHAEFFER, K.A. - CRESCENT CITY, CA

12/08/1998 09:00

12/08/1998 09:00

12/08/199809:00

12/08/1998 09:00

12/08/1998 09:00

12/08/1998 09:00

12/09/199823:00

12/09/1998 23:00

12/09/1998 23:00

12/09/1998 23:00

12/09/1998 23:00

12/09/199823:00

TOTAL 09-9601-0010 FOR Travel

TOTAL FOR: 09-9601-0010

128.22

2.55

3.54

6.09

20.97

7.06

28.03

1.50

44.00

21.46

21.00

1.50

21.00

110.46

272.80

Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Account Code: 06 Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 24.65

TOTAL FOR: 09-9601-0012 24.65

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9601-0014

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
COPY SERVICE ORBIT PRINT & COPY SERVIC -

Account Code: 27 Subcontractor Service

Analytical Services
09-9610-0014 QUANTERRA ENVIRONMENTAL S -

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)

Site Name/Task Desc: YAVAPAI PENTA POND

TOTAL 09-9601-0014

NO SUBTASK USED

TOTAL 09-9601-0014

NO SUBTASK USED

TOTAL 09-9601-0014

NO SUBTASK USED

FOR Computer Usage

FOR Outside Service

FOR Subcontractor Service

SHP CHRGS.12/1 ,SF OFC.-FRANK CASTRO-WEHR(HOTEL VENDOME),PRESCOTT,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS.12/9.SF OFC. FEDERAL EXPRESS CORP -

TOTAL 09-9601-0014 FOR Postage & Delivery

TOTAL FOR: 09-9601-0014

321.23

7.37_

7.37

_3,123.qO_

3,123.00

85.75
22.92

108.67

3,560.27

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9604-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

TOTAL 09-9604-0007 FOR Computer Usage

Account Code: 31 Physical Exams

Health & Safety Plan Activities NO SUBTASK USED
PROTOCOL II PE FOR B.CASTELLANA FULLERTON-PLACENTIA MED C -
ANN.PE.HOWARD EDWARDS SAINT FRANCIS MEMORIAL HO -
ANN.PE.V.FRANKEL UC REGENTS -

Account Code: 32 Books & Publications

Health & Safety Plan Activities
DANGEROUS GOODS REGULATIONS 40TH (1999) IATA -
CHART 11 X 50 @0.10 EA = 5.00 US DOT/RSPA -

Account Code: 43 Travel

Health & Safety Plan Activities
PER Ml.FEE GENERAL SERVICES ADMINIST -

TOTAL 09-9604-0007

NO SUBTASK USED

TOTAL 09-9604-0007

NO SUBTASK USED

TOTAL 09-9604-0007 FOR Travel

TOTAL FOR: 09-9604-0007

FOR Physical Exams

FOR Books & Publications

205.74

145.00
185.00
192.00

522.00

93.00
5.00

98.00

11.38

837.12

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT

Account Code: 06 Computer Usage

TOTAL 09-9604-0008 FOR Computer Usage 459.58

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
SHP CHRGS.11/19.SF OFC.-ALPINE COPY SERVICEJRUCKEE.CA. AIRBORNE EXPRESS - 14.04
SHP CHRGS.12/3.LB OFC.-DIGITAL PARTS SOURCE.CONTOOCOOK.NH FEDERAL EXPRESS CORP - 10.70
SHP CHRGS.12/3.LB OFC.-AMS TECH COMPUTERS.REPAIR CTR..BALDWIN PARK.CA. FEDERAL EXPRESS CORP - 9.72_

TOTAL 09-9604-0008 FOR Postage & Delivery 34.46

Account Code: 41 Expendables

General Project Management NO SUBTASK USED
11/23/1998 DIGITAL STORAGE DEVICE MARTIN, P.W. - SAN FRANISCO, CA 11/23/1998 00:00 11/23/1998 OOjOj) 75.71_

TOTAL 09-9604-0008 FOR Expendables 75.71

Account Code: 43 Travel

General Project Management NO SUBTASK USED
LEASED VEHICLES GENERAL SERVICES ADMINIST - 10.59_

TOTAL 09-9604-0008 FOR Travel 10.59

TOTAL FOR: 09-9604-0008 580.34

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 1.67

TOTAL FOR: 09-9605-0008 1.67

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR Computer Usage .83

Account Code: 43 Travel

Public Participation Support NO SUBTASK USED
11/10/1998 AIRFARE BOTELHO, T. - SAN FRANCISCO, CA 11/10/199806:0011/10/199822:00 283.79

11/10/1998 CARRENTAL BOTELHO, T. - SAN FRANCISCO, CA 11/10/199806:0011/10/199822:00 29.58

11/10/1998 PER DIEM BOTELHO, T. - SAN FRANCISCO, CA 11/10/199806:0011/10/199822:00 30.00

11/10/1998 SHUTTLE BOTELHO, T. - SAN FRANCISCO, CA 11/10/199806:0011/10/199822:00 13.00

11/10/1998 INCIDENTALS BOTELHO, T. - SAN FRANCISCO, CA 11/10/199806:0011/10/199822:00 1.50

11/10/1998 TAXI BOTELHO, T. - SAN FRANCISCO, CA 11/10/199806:0011/10/199822:00 29.00

TOTAL 09-9606-0001 FOR Travel 386.87

TOTAL FOR: 09-9606-0001 387.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM

Account Code: 06 Computer Usage

TOTAL 09-9610-0003 FOR Computer Usage 157.87

TOTAL FOR: 09-9610-0003 157.37

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9610-0006

Account Code: 26 Outside Service

Preliminary Assessments
COPYING ORBIT PRINT & COPY SERVIC

Account Code: 27 Subcontractor Service

Analytical Services
09-9610-0006 APPL INC -

Account Code: 59 Protective Clothing

Preliminary Assessments
NITRILE GLOVES IPCO SAFETY

Site Name/Task Desc: MCFARLAND KERN COUNTY

NO SUBTASK USED

TOTAL 09-9610-0006 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9610-0006 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9610-0006 FOR Protective Clothing

TOTAL FOR: 09-9610-0006

__74.17_

74.17

_5J89.65_

5,789.65

162.20

162.20

6,026.02

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9610-0009 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 27 Subcontractor Service

Preliminary Assessments NO SUBTASK USED
NINYO& MOORE - 173.13

TOTAL 09-9610-0009 FOR Subcontractor Service 173.13

Account Code: 41 Expendables

Preliminary Assessments NO SUBTASK USED
METHOD SAMPLES & BLANKS PROTOCOL ANALYTICAL SUPPL - 938.50

TOTAL 09-9610-0009 FOR Expendables 938.50

TOTAL FOR: 09-9610-0009 1,111.63

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9610-0012

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Preliminary Assessments
COPY SERVICE ORBIT PRINT & COPY SERVIC -
COPYING ORBIT PRINT & COPY SERVIC -

Account Code: 27 Subcontractor Service

Preliminary Assessments
09-9610-0012 SAGE EARTH SCIENCE -

Account Code: 29 Postage & Delivery

Site Namenask Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0012 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9610-0012 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9610-0012 FOR Subcontractor Service

Preliminary Assessments NO SUBTASK USED
SHPCHRGS,11/17.SFOFC-APPLINC. FEDERAL EXPRESS CORP -
SHPCHRGS,11/17,SFOFC.-QUANTERRA FEDERAL EXPRESS CORP -
SHP CHRGS.11/17.SF OFC.-NORTH COAST LABS.,ARCATA,CA. FEDERAL EXPRESS CORP -
SHP CHRGS.11/17.SF OFC.-E-MAX LABORATORIES FEDERAL EXPRESS CORP -

Account Code: 33 Temporary Help

Preliminary Assessments
TEMP W/P.LOREN ROUTH ACCESS STAFFING -
TEMP.W/P.LOREN ROUTH ACCESS STAFFING -
TEMP.W/P.LOREN ROUTH ACCESS STAFFING -

Account Code: 41 Expendables

Preliminary Assessments
MC DRIVE HEAD GEOPROBE SYSTEMS -
MC CORE CATCHER GEOPROBE SYSTEMS -
MC LINER RING CONNECTION GEOPROBE SYSTEMS -
HANDLE EXT ROD GEOPROBE SYSTEMS -
MC SAMPLE TUBE GEOPROBE SYSTEMS -
DRIVE CAP GEOPROBE SYSTEMS -
NYLON BRUSH TUBE GEOPROBE SYSTEMS -
MC LINER PVC GEOPROBE SYSTEMS -
JAR 125ML VWR SCIENTIFIC -
WASH BTL VWR SCIENTIFIC -
UTILITY CARRIER VWR SCIENTIFIC -
JAR VWR SCIENTIFIC -
O RING GEOPROBE SYSTEMS -
EARPLUG IPCO SAFETY -
STOP PIN ASM GEOPROBE SYSTEMS -
MC CUTTING SHOE PISTON HD GEOPROBE SYSTEMS -

TOTAL 09-9610-0012 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9610-0012 FOR Temporary Help

NO SUBTASK USED

560.68

921.57
41.34

962.91

_6,586.48_

6,586.48

3.57
3.57
3.57
3.57

14.28

94.50
66.15

132.30

292.95

198.49
88.22
55.14
48.52

2,084.10
419.03

16.54
254.73
814.71
228.62
156.25

1,166.19
5.52

37.69
110.27
529.30

Confidential Business Information - Nnt for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher.

Date:

37

1/12/1999

TDD Number: 09-9610-0012

Account Code: 41 Expendables

Site Name/Task Desc: MCFARLAND KERN COUNTY

NO SUBTASK USED

10/05/1998
10/07/1998
10/11/1998
11/03/1998
11/03/1998
11/03/1998
11/08/1998

Preliminary Assessments
WASH BTL VWR SCIENTIFIC -
LIQUI-NEX DETERGENT VWR SCIENTIFIC -
EXTENSION ROD QUICK LINKS GEOPROBE SYSTEMS -
PREPROBE 3" 1.25 THD GEOPROBE SYSTEMS -
PREPROBE2"1.25"THD GEOPROBE SYSTEMS -
MC LOCKING RING ASM GEOPROBE SYSTEMS -
DEIONIZED WATER VWR SCIENTIFIC -
JAR VWR SCIENTIFIC -
COUPLER STOP PIN GEOPROBE SYSTEMS -
JAR VWR SCIENTIFIC -
NITRIC ACID VWR SCIENTIFIC -
MC COMB WRENCH GEOPROBE SYSTEMS -
MC PISTON PTASM GEOPROBE SYSTEMS -
MC EXT ROD QUICK LINK CONNECT GEOPROBE SYSTEMS -
MC DRIVE HEAD GEOPROBE SYSTEMS -
MC CLOSED PISTON KIT GEOPROBE SYSTEMS -
O RING GEOPROBE SYSTEMS -
FIELD SUPPLIES WHITE, JEFFREY D. -
MC LINER CIRCULAR CUTTING GEOPROBE SYSTEMS -
MC PISTON ROD GEOPROBE SYSTEMS -
MC CUTTING SHOE GEOPROBE SYSTEMS -
MC LINER CUTTER KIT GEOPROBE SYSTEMS -
FIELD SUPPLIES - DISCOUNT BLDR WHITE, JEFFREY D. - SAN FRANCISCO, CA
FIELD SUPPLIES - TOYS R US WHITE, JEFFREY D. - SAN FRANCISCO, CA
FIELD SUPPLIES - FILLMORE HDWR WHITE, JEFFREY D. - SAN FRANCISCO, CA
FIELD SUPPLIES - HOME DEPOT WHITE, JEFFREY D. - SAN FRANCISCO, CA
FIELD SUPPLIES - TARGET WHITE, JEFFREY D. - SAN FRANCISCO, CA
FIELD SUPPLIES - FREDERICKSEN WHITE, JEFFREY D. - SAN FRANCISCO, CA
FIELD SUPPLIES - FREDERICKSEN WHITE, JEFFREY D. - SAN FRANCISCO, CA

Analytical Services NO SUBTASK USED
5 GR.ENCORE SAMPLER & HANDLE FOR ENCORE SAMPLER EN NOVATIVE TECHNOLOGIES

11/10/199800:00
11/10/199800:00
11/10/199800:00
11/10/199800:00
11/10/199800:00
11/10/199800:00
11/10/199800:00

11/10/199800:00
11/10/199800:00
11/10/199800:00
11/10/199800:00
11/10/199800:00
11/10/199800:00
11/10/199800:00

Account Code: 43 Travel

Preliminary Assessments
11/16/1998 INCIDENTALS WOOD, M.L - BAKERSFIELD, CA

11/16/1998 LODGING WOOD, M.L. - BAKERSFIELD, CA

11/16/1998 PER DIEM FRANKEL, V.R. - BAKERSFIELD, CA

11/16/1998 BUSINESS CALLS FRANKEL, V.R. - BAKERSFIELD, CA

11/16/1998 PER DIEM WOOD, M.L. - BAKERSFIELD, CA

11/16/1998 LODGING FRANKEL, V.R. - BAKERSFIELD, CA

11/16/1998 INCIDENTALS FRANKEL, V.R. - BAKERSFIELD, CA

TOTAL 09-9610-0012 FOR Expendables

NO SUBTASK USED
11/16/1998 12:00 11/19/199823:00

11/16/1998 12:00 11/19/199823:00

11/16/1998 12:00 11/18/1998 12:00

11/16/1998 12:00 11/18/1998 12:00

11/16/1998 12:00 11/19/199823:00

11/16/1998 12:00 11/18/1998 12:00

11/16/1998 12:00 11/18/1998 12:00

20.56
195.34
132.33
628.54
595.46
92.63

298.54
453.82
21.51

1,213.44
210.88
38.60

158.79
132.33
396.98

1,587.78
5.52

43.58
16.54

238.19
198.49
108.07
100.74
130.18
22.86

856.40
232.56

19.62
20.08

25,997.96

1.50

88.48

30.00

.50

30.00

88.48

1.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9610-0012

Account Code: 43 Travel

Preliminary Assessments
11/17/1998 INCIDENTALS WOOD, M.L. - BAKERSFIELD, CA

11/17/1998 LODGING FRANKEL, V.R. - BAKERSFIELD, CA

11/17/1998 LODGING WOOD, M.L. - BAKERSFIELD, CA

11/17/1998 PER DIEM FRANKEL, V.R. - BAKERSFIELD, CA

11/17/1998 PER DIEM WOOD, M.L. - BAKERSFIELD, CA

11/17/1998 INCIDENTALS FRANKEL, V.R. - BAKERSFIELD, CA

11/18/1998 LODGING WOOD, M.L. - BAKERSFIELD, CA

11/18/1998 BAY BRIDGE TOLL FRANKEL. V.R. - BAKERSFIELD. CA

11/18/1998 INCIDENTALS FRANKEL, V.R. - BAKERSFIELD, CA

11/18/1998 PER DIEM WOOD, M.L. - BAKERSFIELD, CA

11/18/1998 PER DIEM FRANKEL, V.R. - BAKERSFIELD, CA

11/18/1998 INCIDENTALS WOOD, M.L. - BAKERSFIELD, CA

11/19/1998 CAR WASH FRANKEL, V.R. - BAKERSFIELD, CA

11/19/1998 INCIDENTALS WOOD, M.L. - BAKERSFIELD, CA

11/19/1998 PER DIEM WOOD, M.L. - BAKERSFIELD, CA

Account Code: 59 Protective Clothing

Preliminary Assessments
TYVEKSARANEXXXL IPCO SAFETY -
TYVEKXXL IPCO SAFETY -
TYVEKXL IPCO SAFETY -
TYVEKXL IPCO SAFETY -
TYVEKXXL IPCO SAFETY -
TYVEKSARANEXXXL IPCO SAFETY -
NITRILE GLOVES IPCO SAFETY -
BOOTS IPCO SAFETY -
TYVEK XL IPCO SAFETY -
GLOVE-SOLVEX !PCO SAFETY -

Site Name/Task Desc: MCFARLAND KERN COUNTY

NO SUBTASK USED
11/16/1998 12:00 11/19/1998 23:00

11/16/1998 12:00 11/18/1998 12:00

11/16/1998 12:00 11/19/199823:00

11/16/1998 12:00 11/18/1998 12:00

11/16/1998 12:00 11/19/1998 23:00

11/16/1998 12:00 11/18/1998 12:00

11/16/1998 12:00 11/19/1998 23:00

11/16/1998 12:00 11/18/1998 12:00

11/16/1998 12:00 11/18/1998 12:00

11/16/1998 12:00 11/19/199823:00

11/16/1998 12:00 11/18/1998 12:00

11/16/1998 12:00 11/19/199823:00

11/16/1998 12:00 11/18/199812:00

11/16/199812:00 11/19/199823:00

11/16/1998 12:00 11/19/199823:00

TOTAL 09-9610-0012 FOR Travel

NO SUBTASK USED

2.00

88.48

88.48

40.00

40.00

2.00

88.48

2.00

1.50

40.00

30.00

2.00

3.50

1.50

30.00

700.40

115.34
455.44

1,073.80
107.52
589.92

1,140.80
532.30
141.53
109.90
226.94

TOTAL 09-9610-0012 FOR Protective Clothing

TOTAL FOR: 09-9610-0012

4,493 49

39,609.15

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9610-0019 Site Name/Task Desc: HAWAII EXERCISES FY'97

Account Code: 06 Computer Usage

TOTAL 09-9610-0019 FOR Computer Usage 7.04

TOTAL FOR: 09-9610-0019 7.04

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher. 37

Date: 1/12/1999

TDD Number: 09-9611-0016

Account Code: 06 Computer Usage

Account Code: 43 Travel
Removal Support (PRP/State)

POV AND PARKING MCLEOD, C.A. -
12/04/1998 BRIDGE TOLL MARTIN, P.W. - COLMA, CA
12/04/1998 FUEL FOR GEOPROBE MARTIN, P.W. - COLMA, CA

Account Code: 70 Contract Owned Vehicle Repair

Removal Support (PRP/State)
12/04/1998 GEOPROBE REPAIRS MARTIN, P.W. - COLMA, CA

Site Name/Task Desc: DC METALS

TOTAL 09-9611-0016 FOR Computer Usage

NO SUBTASK USED

12/04/199800:00 12/04/199800:00
12/04/1998 00:00 12/04/1998 00:00

174.78

21.80
2.00

26.08

TOTAL 09-9611-0016 FOR Travel 49.88

NO SUBTASK USED
12/04/1998 00:00 12/04/1998 OOjOO _6J?_-§2_

TOTAL 09-9611-0016 FOR Contract Owned Vehicle Repair 612.82

TOTAL FOR: 09-9611-0016 837.48

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9612-0001

Account Code: 27 Subcontractor Service

Emergency Response
NINYO & MOORE -

Account Code: 43 Travel

Emergency Response
11/10/1998 AIRFARE CLEMENS, R.R. - TRUCKEE. CA

Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

NO SUBTASK USED

TOTAL 09-9612-0001

NO SUBTASK USED

FOR Subcontractor Service

11/10/1998 AIRPORT LONGTERM PARKING CLEMENS, R.R. - TRUCKEE, CA

11/10/1998 INCIDENTALS CLEMENS, R.R. - TRUCKEE, CA

11/10/1998 RENTAL CAR CLEMENS, R.R. - TRUCKEE, CA

11/10/1998 FUEL FOR RENTAL CLEMENS, R.R. - TRUCKEE, CA

11/10/1998 PER DIEM CLEMENS, R.R. - TRUCKEE, CA

11/10/199807:15 11/10/199821:30

11/10/199807:15 11/10/199821:30

11/10/1998 07:15 11/10/1998 21:30

11/10/1998 07:15 11/10/1998 21:30

11/10/199807:15 11/10/199821:30

11/10/199807:15 11/10/199821:30

TOTAL 09-9612-0001 FOR Travel

TOTAL FOR: 09-9612-0001

_1,597.18_

1,597.18

189.00

12.15

1.50

44.89

3.00

21.00

271.54

1,868.72

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9612-0011

Account Code: 33 Temporary Help

Preliminary Assessments
TEMP W/P.L.ROUTH SNELLING S0209 -

Site NameHask Desc: QUALITY PRINTED CIRCUITS

NO SUBTASK USED

TOTAL 09-9612-0011 FOR Temporary Help

TOTAL FOR: 09-9612-0011

25.50_

25.50

25.50

*** Confidential Business Infnrmatinn . Nn» fnr Raloaea ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9705-0002 Site Name/Task Desc: FREELOVE VALLEY HOME METH LAB

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
09-9705-0002 ADVANCED TECHNOLOGY LABOR - _6Z5.00_

TOTAL 09-9705-0002 FOR Subcontractor Service 675.00

TOTAL FOR: 09-9705-0002 675.00

*** Confidential Business Information - Not for Rolp



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9705-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: CHARNOCK MTBE SITE

TOTAL 09-9705-0004 FOR Computer Usage

Account Code: 07 Communications

Environmental/Ecological Evaluations
START CELLULAR CALLS LA CELLULAR -
START CELLULAR LONG DISTANCE CARRIER MO. FEES SPRINT -
CORRECTION OF ACCT CODE -
CORRECTION OF ACCT CODE -

NO SUBTASK USED

Account Code: 24 Sample Shipment

Environmental/Ecological Evaluations
08/05/1998 SAMPLE ICE SCHWENNESEN, M.K. - LOS ANGELES, CA
08/11/1998 SAMPLE ICE SCHWENNESEN, M.K. - LOS ANGELES, CA
08/13/1998 SAMPLE ICE SCHWENNESEN, M.K. - LOS ANGELES, CA
10/26/1998 SAMPLE ICE SCHWENNESEN, M.K. - LOS ANGELES, CA
11/09/1998 SAMPLE ICE SCHWENNESEN, M.K. - LOS ANGELES, CA

TOTAL 09-9705-0004

NO SUBTASK USED

FOR Communications

08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00

TOTAL 09-9705-0004 FOR Sample Shipment

Account Code: 26 Outside Service

Environmental/Ecological Evaluations NO SUBTASK USED
09/25/1998 PHOTOCOPY SERVICE SCHWENNESEN, M.K. - LOS ANGELES, CA
10/29/1998 PHOTOCOPY SERVICE SCHWENNESEN, M.K. - LOS ANGELES, CA
11/16/1998 COMPUTER TIMES AT KINKO'S SCHWENNESEN, M.K. - LOS ANGELES, CA

08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00

TOTAL 09-9705-0004 FOR Outside Service

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
NINYO& MOORE -

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9705-0004

820.60

60.55
19.19
2.00

16.95

98.69

1.79
1.40
2.79
1.40
1.40

8.78

11.47
131.98
10.39

FOR Subcontractor Service

Analytical Services NO SUBTASK USED
SHIP DATE -981009 SHIPPER -TRISH SOKOLSKI RECIPIENT -SANDRA NIELSEN FEDERAL EXPRESS CORP -

Environmental/Ecological Evaluations NO SUBTASK USED
SHPCHRGS,12/2,SF-LBOFC. AIRBORNE EXPRESS -
SHPCHRGS,11/16,LBOFC-USEPA,SF FEDERAL EXPRESS CORP -

153.84

_2_3,991_.q5_

23,991.05

9.50

14.04
3.57

Account Code: 41 Expendables

Environmental/Ecological Evaluations
CORRECTION OF ACCT CODE -
CORRECTION OF ACCT CODE -
REGIONAL SERVICE FOR CHARNOCK MTBE SITE AIRTOUCH PAGING -

TOTAL 09-9705-0004 FOR Postage & Delivery

NO SUBTASK USED

27.11

-16.95
-2.00
1695

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher:

Date:

37

1/12/1999

Site Name/Task Desc: CHARNOCK MTBE SITE

NO SUBTASK USED

TDD Number: 09-9705-0004

Account Code: 41 Expendables

Environmental/Ecological Evaluations
PGR REPLACEMENT PROGRAM AIRTOUCH PAGING -

08/06/1998 STRESS RELIEF SCHWENNESEN, M.K. - LOS ANGELES, CA
08/13/1998 PACKING MATERIALS FOR SAMPLES SCHWENNESEN, M.K. - LOS ANGELES, CA
09/16/1998 ICE SCHWENNESEN, M.K. - LOS ANGELES, CA
09/16/1998 STRESS RELIEF SCHWENNESEN, M.K. - LOS ANGELES, CA
10/04/1998 BATTERIES SCHWENNESEN, M.K. - LOS ANGELES, CA
10/26/1998 BAGGIES FOR SAMPLES SCHWENNESEN, M.K. - LOS ANGELES, CA
10/28/1998 ICE SCHWENNESEN, M.K. - LOS ANGELES, CA
11/04/1998 ICE SCHWENNESEN, M.K. - LOS ANGELES, CA
11/05/1998 STRESS RELIEF SCHWENNESEN, M.K. - LOS ANGELES, CA
11/09/1998 BAGGIES FOR SAMPLES SCHWENNESEN, M.K. - LOS ANGELES, CA
11/11/1998 VIDEOTAPEfTAPE TV NEWS) SCHWENNESEN, M.K. - LOS ANGELES, CA
11/18/1998 STRESS RELIEF SCHWENNESEN, M.K. - LOS ANGELES, CA

08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00
08/05/1998 00:00 08/05/1998 00:00

TOTAL 09-9705-0004 FOR Expendables

Account Code: 43 Travel

09/26/1998

Environmental/Ecological Evaluations
GASOLINE FOR START RESPONSE VE HAMRICK, E.S. -
ICE SCHWENNESEN, M.K. - LOS ANGELES, CA

NO SUBTASK USED

TOTAL 09-9705-0004

08/05/1998 00:00 08/05/1998 00:0_0_

FOR Travel

2.00
7.60

28.49
1.40
8.34
5.10
2.69
1.40
1.40
1.29
1.72

10.81
1.49

71.73

28.90
.99

TOTAL FOR: 09-9705-0004

29.89

25,201.69

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number.

Month Ending:

68-W6-0010

12/26/1998

Voucher 37

Date: 1/12/1999

TDD Number: 09-9705-0013 Site Name/Task Desc: DTSC DOCUMENT REVIEWS & PA TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9705-0013 FOR Computer Usage 123.87

Account Code: 29 Postage & Delivery

General Technical Support NO SUBTASK USED
SHP CHRGS.11/25.SF OFC.-RACHEL LOFTIN.SAN LEANDRO.CA. FEDERAL EXPRESS CORP - _ _ 3.57_

TOTAL 09-9705-0013 FOR Postage & Delivery 3.57

Account Code: 38 Copy Costs

General Technical Support NO SUBTASK USED
133.50_

TOTAL 09-9705-0013 FOR Copy Costs 133.50

TOTAL FOR: 09-9705-0013 260.94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9706-0003 Site Name/Task Desc: PEMECO INC.

Account Code: 06 Computer Usage

TOTAL 09-9706-0003 FOR Computer Usage 111.54

TOTAL FOR: 09-9706-0003 111.54



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9706-0011

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
COPY SERVICE ORBIT PRINT a COPY SERViC

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
NINYO& MOORE -
09-9706-0011 AGSINC -

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9706-0011 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9706-0011 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9706-0011 FOR Subcontractor Service

TOTAL FOR: 09-9706-0011

55.80

_113.06_

113.06

3,390.25
1,093.72

4,483.97

4,652.83

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number. 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9706-0012 Site Name/Task Desc: SAN GABRIEL VALLEY - PUENTE VALLEY

Account Code: 06 Computer Usage

TOTAL 09-9706-0012 FOR Computer Usage 9.95

TOTAL FOR: 09-9706-0012 9.95

*** Osinflrlantio



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010

Month Ending: 12/26/1998

TDD Number: 09-9706-0014 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 06 Computer Usage

TOTAL 09-9706-0014 FOR Computer Usage

Account Code: 07 Communications

General Project Management NO SUBTASK USED
MO. FEES FOR PHONE LINES 6 GTE CALIFORNIA -
START CELLULAR PHONE MO. ACCESS FEES LA CELLULAR -
MO. FAX FEES GTE CALIFORNIA -
START CELLULAR PHONE MO. ACCESS FEES LA CELLULAR -
CORRECTION OF ACCT CODE -
CORRECTION OF ACCT CODE -
START LEADER PAGER SERVICES SKYTEL -
START CELLULAR PHONE LONG DISTANCE CARRIER MO. FEES SPRINT -

TOTAL 09-9706-0014 FOR Communications

Account Code: 17 Insurance

General Project Management NO SUBTASK USED
121419MMS.AUTO INS.PMT36 SH GOW & COMPANY INC -
121419MMS.AUTO INS.PMT#6 SH GOW & COMPANY INC -

TOTAL 09-9706-0014 FOR Insurance

Account Code: 26 Outside Service

General Project Management NO SUBTASK USED
COPYING ORBIT PRINT & COPY SERVIC -
COPY SERVICE ORBIT PRINT & COPY SERVIC -

TOTAL 09-9706-0014 FOR Outside Service

Account Code: 27 Subcontractor Service

General Project Manaaement NO SUBTASK USED
09-9706-0014 AGS INC -

TOTAL 09-9706-0014 FOR Subcontractor Service

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
SHPCHRGS,11/17,LBOFC.-SFOFC. FEDERAL EXPRESS CORP -
AIRBORNE AIRBORNE EXPRESS -
AIRBORNE AIRBORNE EXPRESS -
POSTAGE UNITED STATES POSTAL SERV -
SHIP DATE -980921 SHIPPER -JOHN GREGORY RECIPIENT -JUDY SAPP FEDERAL EXPRESS CORP -
SHPCHRGS.11/24,LB-SFOFC. FEDERAL EXPRESS CORP -
SHP CHRGS,11/23,SF OFC.-CALIFORNIA ENVIRONMENTAL PROTECTION FEDERAL EXPRESS CORP -

Voucher: 37

Date: 1/12/1999

2,859.60

152.40
39.68
24.19
41.41
4.45

33.90
36.88

.94

333.85

366.00
220.00

586.00

552.39
683.06

1,235.45

153.50

153.50

3.40
14.04
6.70

64.96
87.75
3.45
3.40

Account Code: 38 Copy Costs

General Project Management

TOTAL 09-9706-0014 FOR Postage & Delivery

NO SUBTASK USED

183.70

220.55
Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9706-0014

Account Code: 38 Copy Costs

General Project Management

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

NO SUBTASK USED

Account Code: 41 Expendables

General Project Management
PGR REPLACEMENT PROGRAM AIRTOUCH PAGING -
REGIONAL SERVICE FOR 2 ON-CALL PGRS AIRTOUCH PAGING -
CORRECTION OF ACCT CODE -
CORRECTION OF ACCT CODE -

TOTAL 09-9706-0014

NO SUBTASK USED

FOR Copy Costs

Account Code: 43 Travel

General Project Management
BART DUNCAN, C.A. -
POV, TOLL, PARKING PALLADINO, C. -
TOLL PALLADINO, C. -

10/15/1998 AIRFARE BENSON, C.C. - SAN FRANCISCO, CA

10/15/1998 TAXI BENSON, C.C. - SAN FRANCISCO, CA

10/15/1998 PER DIEM BENSON, C.C. - SAN FRANCISCO. CA

10/15/1998 PARKING BENSON, C.C. - SAN FRANCISCO, CA

10/15/1998 INCIDENTALS BENSON, C.C. - SAN FRANCISCO, CA

11/07/1998 PER DIEM CHAMBERS, T. - LONG BEACH, CA

11 /07/1998 AIRFARE CHAMBERS, T. - LONG BEACH. CA

11/07/1998 INCIDENTALS CHAMBERS, T. - LONG BEACH, CA

11/07/1998 POV: 15 MILES SFO CHAMBERS, T. - LONG BEACH, CA

11/09/1998 BUSINESS CONFERENCE CHAMBERS, T. - LONG BEACH, CA

11/09/1998 RENTAL CAR CHAMBERS, T. - LONG BEACH, CA

11/09/1998 Disallowed ER:1941-11/07/98 (1 CHAMBERS, T. - LONG BEACH, CA

11/09/1998 Disallowed ER:1941-11/07/98 (1 CHAMBERS, T. - LONG BEACH, CA

11/09/1998 INCIDENTALS CHAMBERS, T. - LONG BEACH, CA

11/09/1998 POV: 15 MILES HOME CHAMBERS, T. - LONG BEACH, CA

11/09/1998 RENTAL CAR GAS CHAMBERS, T. - LONG BEACH, CA

TOTAL 09-9706-0014

NO SUBTASK USED

FOR Expendables

10/15/199807:00 10/15/199820:30

10/15/1998 07:00 10/15/1998 20:30

10/15/199807:00 10/15/199820:30

10/15/199807:00 10/15/199820:30

10/15/1998 07:00 10/15/1998 20:30

11/07/1998 10:00 11/09/1998 19:30

11/07/1998 10:00 11/09/1998 19:30

11/07/1998 10:00 11/09/1998 19:30

11/07/1998 10:00 11/09/1998 19:30

11/07/1998 10:00 11/09/1998 19:30

11/07/1998 10:00 11/09/1998 19:30

11/07/1998 10:00 11/09/1998 19:30

11/07/1998 10:00 11/09/1998 19:30

11/07/1998 10:00 11/09/1998 19:30

11/07/1998 10:00 11/09/1998 19:30

11/07/1998 10:00 11/09/1998 19:30

449.95
3.00

673.50

4.45
33.90
-4.45

-33.90

.00

2.10
44.86
2.00

249.00

28.00

30.00

15.00

1.50

30.00

77.20

1.50

4.65

33.73

68.90

15.73

-15.73

1.50

4.65

2.48

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9706-0014

Account Code: 43 Travel

General Project Management
11/09/1998 PER DIEM CHAMBERS, T. - LONG BEACH, CA

11/09/1998 LB OFFICE PARKING CHAMBERS, T. - LONG BEACH, CA

11/09/1998 SFO PARKING CHAMBERS, T. - LONG BEACH, CA

Account Code: 50 Other Rental Costs

General Project Management
DEC'98 RENT, SF OFC. KSW PROPERTIES -

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

NO SUBTASK USED

TOTAL 09-9706-0014

NO SUBTASK USED

11/07/1998 10:00 11/09/199819:30

11/07/1998 10:00 11/09/1998 19:30

11/07/1998 10:00 11/09/1998 19:30

FOR Travel

21.00

6.00

26.58

TOTAL 09-9706-0014 FOR Other Rental Costs

TOTAL FOR: 09-9706-0014

650.65

_2i626.20_

2,626.20

9,302.45

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9706-0015

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Account Code: 07 Communications

Equipment Management Plan
CELL PHONE USAGE PERSONAL CELLULAR SVS(PCS -
CELLULAR PHONE CHARGS.SF OFC. PERSONAL CELLULAR SVS(PCS -
WAREHOUSE PHONE PACIFIC BELL -
WAREHOUSE PHONE PACIFIC BELL -

TOTAL 09-9706-0015 FOR Computer Usage

NO SUBTASK USED

Account Code: 26 Outside Service

Equipment Management Plan
PRINTS FOR START I.D. FROMEX PHOTO LAB -

Account Code: 27 Subcontractor Service

Equipment Management Plan
09-9706-0015 AGS INC -

Account Code: 29 Postage & Delivery

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Communications

TOTAL 09-9706-0015 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9706-0015 FOR Subcontractor Service

Equipment Management Plan NO SUBTASK USED
SHIP DATE -980924 SHIPPER -CHEONG ENG RECIPIENT -SEVICES DEPT FEDERAL EXPRESS CORP -
SHP CHRGS.11/13.SF OFC.-BFLO ASC FEDERAL EXPRESS CORP -
SHPCHRGS,11/17,SFOFC.-YSI,INC. FEDERAL EXPRESS CORP -
POSTAGE UNITED STATES POSTAL SERV -
SHP CHRGS.12/3.SF OFC.-PCS,HAYWARD,CA. AIRBORNE EXPRESS -
SHIP DATE -981006 SHIPPER -HONARD L COHN RECIPIENT -DON BLANK FEDERAL EXPRESS CORP -

TOTAL 09-9706-0015 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

Equipment Management Plan NO SUBTASK USED
MSA ULTRALITE II SCBA SERVICED/REPAIRED HAZCO SERVICES INC -
SPECTRACE REPAIR & UPGRADE TN TECHNOLOGIES -
HYDROSTATIC TESTING OF SCBA CYLINDER EPA# 903474 HAZCO SERVICES INC -
HYDROSTATIC TESTING OF SCBA CYLINDER EPA# 903470 HAZCO SERVICES INC -
HYDROSTATIC TESTING OF OF SCBA CYLINDER EPA# 697078 HAZCO SERVICES INC -
HYRDOSTATIC TESTING OF SCBA CYLINDER EPA# 903471 HAZCO SERVICES INC -
ANNUAL FACTORY CALIBRATION OF MINIRAM AEROSOL MONITOR PDM-3 s/n 6065 MIE INC. -
MSA PASSPORT/M GARD LEL SENSOR HAZCO SERVICES INC -

Account Code: 41 Expendables

Equipment Management Plan
SAFETY GLASSES (5) IPCO SAFETY -

TOTAL 09-9706-0015 FOR Repairs & Maintenance

NO SUBTASK USED

1,208.47

73.00
122.00
39.24

128.46

362.70

__9.32_

9.32

_748.33_

748.33

7.30
61.67
30.57
3.44
6.64

12.50

122.12

308.91
1,106.43

30.10
8.45

50.60
30.10

259.54
196.87

1,991.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TOD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9706-0015 Site Name/Task Desc: START EQUIPMENT MANAGEMENT

NO SUBTASK USED

Account Code: 41 Expendables

Equipment Management Plan
NYLON ADAPTOR SKC WEST INC -
TEDLARBAG SKC WEST INC -
CASSETTE STAND SKC WEST INC -
RUBBER TUBING SKC WEST INC -
RUBBER TUBING SKC WEST INC -
FLOW HOLDER SKC WEST INC -
SCBA ULTRA II LOW PRESSURE IPCO SAFETY -
BOOT COVERS XL (50) IPCO SAFETY -
AA BATTERIES NEEDED FOR ON-CALL PAGERS AND OTHER EQUIP. GALE, V. -
POWER PLUG FOR OVM MODS580B ENVIRO SERVICES & REPAIR -
PURCHASE OF 2,1-HR MINI DV TAPE HAMRICK. E.S. -

TOTAL 09-9706-0015 FOR Expendables

Account Code: 43 Travel

Equipment Management Plan
DEC'98 RENT.4 PARKING SPACES SF OFC. AMPCO PARKING -
DEC'98 RENT.SF OFC. CITYPARK -
PERMI.FEE GENERAL SERVICES ADMiNIST -
MO.LEASE GENERAL SERVICES ADMINIST -
PERMI.FEE GENERAL SERVICES ADMINIST -
MO.LEASE GENERAL SERVICES ADMINIST -
PER MI.FEE GENERAL SERVICES ADMINIST -
MO.LEASE GENERAL SERVICES ADMINIST -
PER MI.FEE GENERAL SERVICES ADMINIST -
PERMI.FEE GENERAL SERVICES ADMINIST -
PERMI.FEE GENERAL SERVICES ADMINIST -
MO.LEASE GENERAL SERVICES ADMINIST -
LEASED VEHICLES GENERAL SERVICES ADMINIST -
FUEL FOR EPA VEHICLE CLEMENS, R.R. -

NO SUBTASK USED

Account Code: 50 Other Rental Costs

Equipment Management Plan
DEC'98 STORAGE.LB OFC. BAY 511 CORPORATION -

Account Code: 59 Protective Clothing

Equipment Management Plan
NITRILE GLOVES IPCO SAFETY -

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan

TOTAL 09-9706-0015

NO SUBTASK USED

TOTAL 09-9706-0015

NO SUBTASK USED

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Travel

FOR Other Rental Costs

FOR Protective Clothing

21.79
105.27
72.60
7.87
7.26

541.48
149.20
147.50
12.22
44.92
53.85

1,190.90

640.00
1,160.00

5.94
270.00

8.82
262.00

6.27
270.00

3.36
8.18
4.20

262.00
1,170.22

21.00

4,091.99

250.00

MO. PARKING FOR START RESPONSE VEHICLES AMPCO PARKING -

108.14

165.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9706-0015 Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
OIL CHANGE.WIPERS CLEMENS, R.R. - 43.26_

TOTAL 09-9706-0015 FOR Contract Owned Vehicle Repair 208.26

TOTAL FOR: 09-9706-0015 10,291.23

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TOD/PAN Number

START Region 9

Table F-8

Contract Number.

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9708-0005

Account Code: 26 Outside Service

Preliminary Assessments
GRAPHICS OUTPUT FORD GRAPHICS -
COPYING ORBIT PRINT & COPY SERVIC -
GRAPHICS OUTPUT FORD GRAPHICS -

Account Code: 29 Postage & Delivery

Site Name/Task Desc: ALARK HARD CHROME

NO SUBTASK USED
14.45

191.88
32.01

TOTAL 09-9708-0005 FOR Outside Service

Preliminary Assessments NO SUBTASK USED
SHIP DATE -980921 SHIPPER -CHRISSY WALTMON RECIPIENT -KATE BRAGOLAVICH FEDERAL EXPRESS CORP
SHIP DATE -980921 SHIPPER -CHRISSY WALTMON RECIPIENT -KATE BRAGOLAVICH FEDERAL EXPRESS CORP
SHIP DATE -980922 SHIPPER -KAREN JOHNSON RECIPIENT -KATH DRAGOLOVICH FEDERAL EXPRESS CORP -
SHIP DATE -980921 SHIPPER -CHRISSY WALTMON RECIPIENT -KATE BRAGOLAVICH FEDERAL EXPRESS CORP
SHIP DATE -980921 SHIPPER -CHRISSY WALTMON RECIPIENT -KATE BRAGOLAVICH FEDERAL EXPRESS CORP

238.34

41.65
-41.65
41.00

-41.65
41.65

Account Code: 32 Books & Publications

Preliminary Assessments
TOPOMAPS USGS -

TOTAL 09-9708-0005 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9708-0005 FOR Books & Publications

TOTAL FOR: 09-9708-0005

41.00

_ 27.50_

27.50

306.84

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9708-0006 Site Name/Task Desc: OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
COPYING ORBIT PRINT & COPY SERVIC - 92.66_

TOTAL 09-9708-0006 FOR Outside Service 92.66

TOTAL FOR: 09-9708-0006 92.66

l Rn«in«<3 InfnrmaHnr, . Mr>« fnr



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9708-0008

Account Code: 06 Computer Usage

Account Code: 33 Temporary Help

Federal Facility Review
TEMP W/P.L.ROUTH SNELLING S0209 -

Site Name/Task Desc: PENA BLANCA WATERSHED

TOTAL 09-9708-0008 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9708-0008 FOR Temporary Help

TOTAL FOR: 09-9708-0008

6.88

51_.00_

51.00

57.88

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9708-0010 Site Name/Task Desc: MANSFIELD CANYON MINES SITE

Account Code: 26 Outside Service

Federal Facility Review NO SUBTASK USED
COPYING ORBIT PRINT & COPY SERVIC - __ 9.71_

TOTAL 09-9708-0010 FOR Outside Service 9.71

TOTAL FOR: 09-9708-0010 9.71



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9709-0005

Account Code: 06 Computer Usage

Account Code: 43 Travel

Emergency Response
LEASED VEHICLES GENERAL SERVICES ADMINIST -

12/08/1998 PER DIEM PALLADINO, C. - PHOENIX, AZ

Site Name/Task Desc: BYERS BOMB SITE

TOTAL 09-9709-0005

NO SUBTASK USED

FOR Computer Usage

12/08/1998 AIRFARE PALLADINO, C. - PHOENIX, AZ

12/08/1998 TAXI PALLADINO, C. - PHOENIX, AZ

12/08/1998 TAXI TO MEETING CLEMENS. R.R. - PHOENIX, AZ

12/08/1998 INCIDENTALS CLEMENS, R.R. - PHOENIX, AZ

12/08/1998 LONG TERM AIRPORT PARKING CLEMENS, R.R. - PHOENIX. AZ

12/08/1998 PER DIEM CLEMENS, R.R. - PHOENIX, AZ

12/08/1998 HOTEL PALLADINO, C. - PHOENIX, AZ

12/08/1998 INCIDENTALS PALLADINO, C. - PHOENIX, AZ

12/08/1998 AIRFARE CLEMENS, R.R. - PHOENIX, AZ

12/09/1998 GAS FOR RENTAL PALLADINO, C. - PHOENIX, AZ

12/09/1998 PER DIEM PALLADINO, C. - PHOENIX, AZ

12/09/1998 INCIDENTALS PALLADINO, C. - PHOENIX, AZ

12/09/1998 RENTAL CAR PALLADINO. C. - PHOENIX, AZ

12/08/1998 05:00 12/09/1998 10:00

12/08/199805:00 12/09/1998 10:00

12/08/199805:00 12/09/1998 10:00

12/08/1998 07:00 12/08/1998 22:00

12/08/1998 07:00 12/08/1998 22:00

12/08/199807:00 12/08/199822:00

12/08/199807:00 12/08/199822:00

12/08/1998 05:00 12/09/1998 10:00

12/08/199805:00 12/09/1998 10:00

12/08/199a07:00 12/08/1998 22:00

12/08/199805:00 12/09/1998 10:00

12/08/199805:00 12/09/1998 10:00

12/08/1998 05:00 12/09/1998 10:00

12/08/1998 05:00 12/09/1998 10:00

TOTAL 09-9709-0005 FOR Travel

TOTAL FOR: 09-9709-0005

131.49

10.24
27.00

281.00

40.00

12.00

1.50

12.15

27.00

71.34

1.50

283.00

2.40

27.00

1.50

57.57

855.20

986.69

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9709-0006

Account Code: 06 Computer Usage

Account Code: 07 Communications

Removal Support (PRP/State)
CELL PHONE USAGE PERSONAL CELLULAR SVS(PCS -
CELLULAR PHONE CHGRS, SF OFC. PERSONAL CELLULAR SVS(PCS -

Site Name/Task Desc: LEVIATHAN MINE

TOTAL 09-9709-0006 FOR Computer Usage

NO SUBTASK USED

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
09-9709-0006 ACS INC -

Account Code: 41 Expendables

Removal Support (PRP/State)
REAGENTS VWR SCIENTIFIC -

10/20/1998 SITE SUPPLIES GREGORY, J.B. - MINDEN, NV

Account Code: 43 Travel

Removal Support (PRP/State)
LEASED VEHICLES GENERAL SERVICES ADMINIST -
LEASED VEHICLES GENERAL SERVICES ADMINIST -

08/17/1998 INCIDENTALS BOTELHO, T. - MINDEN, NV

08/17/1998 HOTEL BOTELHO, T. - MINDEN. NV

08/17/1998 PER DIEM BOTELHO, T. - MINDEN, NV

08/18/1998 PER DIEM BOTELHO, T. - MINDEN, NV

08/18/1998 INCIDENTALS BOTELHO, T. - MINDEN, NV

08/18/1998 TOLL BOTELHO, T. - MINDEN, NV

08/19/1998 CAR WASH BOTELHO, T. - MINDEN, NV

10/19/1998 BRIDGE TOLL GREGORY, J.B. - MINDEN, NV

10/19/1998 PER DIEM GREGORY, J.B. - MINDEN, NV

10/19/1998 INCIDENTALS GREGORY, J.B. - MINDEN, NV

10/19/1998 LODGING GREGORY, J.B. - MINDEN, NV

TOTAL 09-9709-0006

NO SUBTASK USED

TOTAL 09-9709-0006

NO SUBTASK USED

TOTAL 09-9709-0006

NO SUBTASK USED

FOR Communications

FOR Subcontractor Service

10/19/199805:00 10/23/199820:30

FOR Expendables

08/17/1998 08:00 08/18/1998 21:00

08/17/1998 08:00 08/18/1998 21:00

08/17/1998 08:00 08/18/1998 21:00

08/17/1998 08:00 08/18/1998 21:00

08/17/1998 08:00 08/18/1998 21:00

08/17/1998 08:00 08/18/1998 21:00

08/17/1998 08:00 08/18/1998 21:00

10/19/1998 05:00 10/23/1998 20:30

10/19/199805:00 10/23/199820:30

10/19/199805:00 10/23/199820:30

10/19/199805:00 10/23/199820:30

21.61

23.60
1,006.68

1,030.28

_3.683.19_

3.683.19

185.32
17,04

202.36

84.96
151.97

1.50

48.07

27.00

27.00

1.50

2.00

10.95

2.00

27.00

1.50

57.88

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9709-0006

Account Code: 43 Travel

Removal Support (PRP/State)
10/20/1998 INCIDENTALS GREGORY, J.B. -MINDEN, NV

10/20/1998 BUSINESS CALLS GREGORY, J.B. - MINDEN, NV

10/20/1998 PER DIEM GREGORY, J.B. - MINDEN, NV

10/20/1998 LODGING GREGORY, J.B. - MINDEN. NV

10/21/1998 PER DIEM GREGORY, J.B. - MINDEN, NV

10/21/1998 BUSINESS CALLS GREGORY. J.B. -MINDEN, NV

10/21/1998 INCIDENTALS GREGORY, J.B. - MINDEN, NV

10/21/1998 LODGING GREGORY, J.B. - MINDEN, NV

10/22/1998 PER DIEM GREGORY, J.B. - MINDEN. NV

10/22/1998 LODGING GREGORY, J.B. -MINDEN, NV

10/22/1998 BUSINESS CALLS GREGORY, J.B. -MINDEN, NV

10/22/1998 INCIDENTALS GREGORY, J.B. - MINDEN, NV

10/23/1998 PER DIEM GREGORY, J.B. -MINDEN, NV

10/23/1998 INCIDENTALS GREGORY. J.B. - MINDEN. NV

10/23/1998 BRIDGE TOLL GREGORY, J.B. - MINDEN, NV

10/25/1998 LODGING GREGORY, J.B. - MINDEN, NV

10/25/1998 PER DIEM BOTELHO. T. - MINDEN, NV

10/25/1998 INCIDENTALS GREGORY, J.B. - MINDEN, NV

10/25/1998 INCIDENTALS BOTELHO,T. -MINDEN, NV

10/25/1998 HOTEL BOTELHO, T. - MINDEN, NV

10/25/1998 PER DIEM GREGORY, J.B. - MINDEN, NV

10/26/1998 BRIDGE TOLL GREGORY, J.B. - MINDEN, NV

10/26/1998 PER DIEM BOTELHO, T. - MINDEN, NV

10/26/1998 INCIDENTALS BOTELHO.T. -MINDEN, NV

10/26/1998 INCIDENTALS GREGORY, J.B. - MINDEN, NV

Site Name/Task Desc: LEVIATHAN MINE

NO SUBTASK USED
10/19/199805:00 10/23/199820:30

10/19/199805:00 10/23/199820:30

10/19/199805:00 10/23/199820:30

10/19/199805:00 10/23/199820:30

10/19/199805:00 10/23/199820:30

10/19/199805:00 10/23/199820:30

10/19/1998 05:00 10/23/1998 20:30

10/19/199805:00 10/23/199820:30

10/19/1998 05:00 10/23/1998 20:30

10/19/1998 05:00 10/23/1998 20:30

10/19/1998 05:00 10/23/1998 20:30

10/19/199805:00 10/23/199820:30

10/19/1998 05:00 10/23/1998 20:30

10/19/199805:00 10/23/199820:30

10/19/1998 05:0010/23/1998 20:30

10/25/199815:00 10/26/1998 20:00

10/25/1998 15:00 10/28/1998 14:00

10/25/1998 15:00 10/26/199820:00

10/25/1998 15:00 10/28/1998 14:00

10/25/1998 15:00 10/28/1998 14:00

10/25/1998 15:00 10/26/199820:00

10/25/199815:00 10/26/199820:00

10/25/1998 15:00 10/28/1998 14:00

10/25/1998 15:00 10/28/1998 14:00

10/25/1998 15:00 10/26/199820:00

2.00

9.15

36.00

57.88

36.00

20.78

2.00

57.88

36.00

57.88

35.49

2.00

27.00

1.50

2.00

48.07

27.00

1.50

1.50

48.07

27.00

2.00

36.00

2.00

1.50

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9709-0006

Account Code: 43 Travel
Removal Support (PRP/State)

10/26/1998 BUSINESS TELEPHONE BOTELHO, T. - MINDEN, NV

10/26/1998 HOTEL BOTELHO, T. - MINDEN. NV

10/26/1998 PER DIEM GREGORY. J.B. - MINDEN. NV

10/27/1998 PER DIEM BOTELHO, T. - MINDEN, NV

10/27/1998 CAR WASH GREGORY, J.B. - MINDEN, NV

10/27/1998 HOTEL BOTELHO, T. - MINDEN, NV

10/27/1998 INCIDENTALS BOTELHO, T. - MINDEN, NV

10/27/1998 LODGING ENG, C. - MINDIN, NV

10/27/1998 INCIDENTALS ENG, C. - MINDIN, NV

10/27/1998 PER DIEM ENG, C. - MINDIN, NV

10/28/1998 PER DIEM BOTELHO, T. - MINDEN, NV

10/28/1998 AIRPORT SHUTTLE BOTELHO, T. - MINDEN, NV

10/28/1998 AIRFARE BOTELHO. T. - MINDEN, NV

10/28/1998 INCIDENTALS BOTELHO, T. - MINDEN, NV

10/28/1998 LODGING ENG. C. - MINDIN. NV

10/28/1998 INCIDENTALS ENG, C. - MINDIN, NV

10/28/1998 PER DIEM ENG, C. - MINDIN, NV

10/29/1998 LODGING ENG, C. -MINDIN, NV

10/29/1998 INCIDENTALS ENG, C. - MINDIN, NV

10/29/1998 PER DIEM ENG, C. -MINDIN, NV

10/30/1998 INCIDENTALS ENG, C. - MINDIN, NV

10/30/1998 PER DIEM ENG, C. - MINDIN, NV

Site Name/Task Desc: LEVIATHAN MINE

NO SUBTASK USED
10/25/1998 15:00 10/28/1998 14:00 2.63

10/25/1998 15:00 10/28/1998 14:00 48.07

10/25/1998 15:00 10/26/1998 20:00 27.00

10/25/1998 15:00 10/28/199814:00 36.00

10/25/1998 15:00 10/26/1998 20:00 14.95

10/25/1998 15:00 10/28/1998 14:00 48.07

10/25/1998 15:00 10/28/1998 14:00 2.00

10/27/1998 05:00 10/30/1998 13:00 48.07

10/27/1998 05:00 10/30/1998 13:00 1.50

10/27/1998 05:00 10/30/1998 13:00 27.00

10/25/1998 15:00 10/28/1998 14:00 27.00

10/25/1998 15:00 10/28/1998 14:00 20.00

10/25/1998 15:00 10/28/1998 14:00 76.00

10/25/1998 15:00 10/28/1998 14:00 1.50

10/27/1998 05:00 10/30/1998 13:00 48.07

10/27/1998 05:00 10/30/1998 13:00 2.00

10/27/1998 05:00 10/30/1998 13:00 36.00

10/27/1998 05:00 10/30/1998 13:00 48.07

10/27/1998 05:00 10/30/1998 13:00 2.00

10/27/1998 05:00 10/30/1998 13:00 36.00

10/27/1998 05:00 10/30/1998 13:00 1.50

10/27/1998 05:00 10/30/1998 13:00 27.00

TOTAL 09-9709-0006 FOR Travel

TOTAL FOR: 09-9709-0006

1,601.96

6,539.40

*" Confidential Business Information • Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9710-0010 Site Name/Task Desc: R&D FOR RESPONSE RELATED INTERNET RESOURCES

Account Code: 06 Computer Usage

TOTAL 09-9710-0010 FOR Computer Usage 7.75

TOTAL FOR: 09-9710-0010 7.75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9710-0011 Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (PATTERSON)

Account Code: 07 Communications

Removal Assessment NO SUBTASK USED
CELL PHONE USAGE PERSONAL CELLULAR SVS(PCS - 43.87_

TOTAL 09-9710-0011 FOR Communications 43.87

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
DISPOSABLE CAMERA SHAEFFER, K.A. - 8.65_

TOTAL 09-9710-0011 FOR Expendables 8.65

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
PARKING AND POV MCLEOD. C.A. - 64.50_

TOTAL 09-9710-0011 FOR Travel 64.50

TOTAL FOR: 09-9710-0011 117.02



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-971 1-0001 Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
COPYING ORBIT PRINT & COPY SERVIC - .Ŝ

TOTAL 09-9711-0001 FOR Outside Service 582.19

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal) NO SUBTASK USED
SHIP DATE -980904 SHIPPER -TOM GENOLIO RECIPIENT -LISA HALDANE FEDERAL EXPRESS CORP - 20.20
SHIP DATE -980918 SHIPPER -TOM GENOLIO RECIPIENT -AMANDA CARR FEDERAL EXPRESS CORP - 63.35
SHIP DATE -980904 SHIPPER -TOM GENOLIO RECIPIENT -LISA HALDANE FEDERAL EXPRESS CORP - -20.20
SHIP DATE -980904 SHIPPER -TOM GENOLIO RECIPIENT -LISA HALDANE FEDERAL EXPRESS CORP - 20.20
SHIP DATE -980904 SHIPPER -TOM GENOLIO RECIPIENT -LISA HALDANE FEDERAL EXPRESS CORP - -20.20
SHIP DATE -980904 SHIPPER -TOM GENOLIO RECIPIENT -LISA HALDANE FEDERAL EXPRESS CORP - -20.20
SHIP DATE -980904 SHIPPER -TOM GENOLIO RECIPIENT -LISA HALDANE FEDERAL EXPRESS CORP - -20.20
SHIP DATE -980904 SHIPPER -TOM GENOLIO RECIPIENT -LISA HALDANE FEDERAL EXPRESS CORP - 20.20
SHIP DATE -980904 SHIPPER -TOM GENOLIO RECIPIENT -LISA HALDANE FEDERAL EXPRESS CORP - ___ ..... __ 20.20_

TOTAL 09-9711-0001 FOR Postage & Delivery 63.35

TOTAL FOR: 09-9711-0001 645.54

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9712-0003 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Account Code: 26 Outside Service

Contingency Planning NO SUBTASK USED
COPYING ORBIT PRINT & COPY SERVIC - 75.40_

TOTAL 09-9712-0003 FOR Outside Service 75.40

TOTAL FOR: 09-9712-0003 75.40

*** Confidential Business Information . Not for Retoavn *"



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9712-0007 Site Name/Task Desc: START QA MANAGEMENT

Account Code: 06 Computer Usage

TOTAL 09-9712-0007 FOR Computer Usage 1,345.93

TOTAL FOR: 09-9712-0007 1,345.93

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9801-0001 Site Name/Task Desc: ALCO PACIFIC LEAD BATTERY SITE

Account Code: 43 Travel

Analytical Services NO SUBTASK USED
PERMI.FEE GENERAL SERVICES ADMINIST - 1.49
PER MI.FEE GENERAL SERVICES ADMINIST - _255.59_

TOTAL 09-9801-0001 FOR Travel 257.08

TOTAL FOR: 09-98014)001 257.08

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9801-0002 Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
COPYING ORBIT PRINT & COPY SERVIC - _334-l8_

TOTAL 09-9801-0002 FOR Outside Service 334.18

TOTAL FOR: 09-9801-0002 334.18

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9801-0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
COPY SERVICE ORBIT PRINT & COPY SERVIC -

Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILINGS

TOTAL 09-9801-0004

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9801-0004 FOR Outside Service

TOTAL FOR: 09-9801-0004

10.95

_235.24_

235.24

246.19

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9801-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: MISSION LINEN

TOTAL 09-9801-0005

Account Code: 07 Communications

Site Assessment (Non-Removal) NO SUBTASK USED
CELLULAR PHONE CHARGS..SF OFC. PERSONAL CELLULAR SVS(PCS -

TOTAL 09-9801-0005

FOR Computer Usage

FOR Communications

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9801-0005 THF DRILLING, INC. -
09-9801-0005 THF DRILLING, INC. -

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9801-0005 FOR Subcontractor Service

Site Assessment (Non-Removal) NO SUBTASK USED
SHIP DATE -981005 SHIPPER -KRISTIN SHAEFFER RECIPIENT -JON ROSSO FEDERAL EXPRESS CORP -
SHIP DATE -981008 SHIPPER -KRISTIN SHAEFFER RECIPIENT -TED WARMBRAND FEDERAL EXPRESS CORP -
SHIP DATE -981009 SHIPPER -TRISH SOKOLSKI RECIPIENT -JIM STEVENS/PRESIDENT FEDERAL EXPRESS CORP
SHIP DATE -981008 SHIPPER -KRISTIN SHAEFFER RECIPIENT -RICHARD BOYD FEDERAL EXPRESS CORP -
SHIP DATE -981009 SHIPPER -DIANA WONG RECIPIENT -MR STEPHEN L WETHRELL FEDERAL EXPRESS CORP -
SHIP DATE -981008 SHIPPER -KRISTIN SHAEFFER RECIPIENT -DAVE DOTSON FEDERAL EXPRESS CORP -
SHIP DATE -980903 SHIPPER -BEVERLY BYRD RECIPIENT -DIANA WONG FEDERAL EXPRESS CORP -
SHIP DATE -980904 SHIPPER-DIANA WONG RECIPIENT -TOM MEYER FEDERAL EXPRESS CORP -
SHIP DATE -980904 SHIPPER -DIANA WONG RECIPIENT -TOM MEYER FEDERAL EXPRESS CORP -
SHIP DATE -980904 SHIPPER -DIANA WONG RECIPIENT -TOM MEYER FEDERAL EXPRESS CORP -
SHIP DATE -980904 SHIPPER -DIANA WONG RECIPIENT -TOM MEYER FEDERAL EXPRESS CORP -
SHIP DATE -980904 SHIPPER -DIANA WONG RECIPIENT -TOM MEYER FEDERAL EXPRESS CORP -
SHIP DATE -980904 SHIPPER -DIANA WONG RECIPIENT -TOM MEYER FEDERAL EXPRESS CORP -
SHIP DATE -980904 SHIPPER -DIANA WONG RECIPIENT -TOM MEYER FEDERAL EXPRESS CORP -
SHIP DATE -980904 SHIPPER -DIANA WONG RECIPIENT -TOM MEYER FEDERAL EXPRESS CORK -

Account Code: 59 Protective Clothing

Site Assessment (Non-Removal)
NITRILE GLOVES IPCO SAFETY -

TOTAL 09-9801-0005 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9801-0005 FOR Protective Clothing

TOTAL FOR: 09-9801-0005

13.27

_582.08_

582.08

12,557.50
3,250.00

15,807.50

12.50
18.65
10.25
10.00
26.20
10.00
10.50
10.50

-10.50
10.50
10.50

-10.50
-10.50
-10.50
10.50

98.10

_108.14_

108.14

16,609.09

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9801-0006 Site Name/Task Desc: SYNTRUM CORP.

Account Code: 06 Computer Usage

TOTAL 09-9801-0006 FOR Computer Usage 3.16

TOTAL FOR: 09-9801-0006 3.16

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9801-0010

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Training
COPYING ORBIT PRINT & COPY SERVIC -

Site Name/Task Desc: ECOLOGICAL ASSESSMENT TRAINING

TOTAL 09-9801-0010 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9801-0010 FOR Outside Service

TOTAL FOR: 09-9801-0010

45.57

_117.99_

117.99

163.56

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9802-0003 Site Name/Task Desc: ERCC SCOPING/PLANNING (SO. CA)

Account Code: 06 Computer Usage

TOTAL 09-9802-0003 FOR Computer Usage 15.75

TOTAL FOR: 09-9802-0003 15.75

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9802-0004 Site Name/Task Desc: HAZMAT COORDINATING COMM. LA CO.

Account Code: 06 Computer Usage

TOTAL 09-9802-0004 FOR Computer Usage 3.16

TOTAL FOR: 09-9802-0004 3.16

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9802-0013

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
09-9802-0013 ACS INC -

Site Name/Task Desc: GAMBONINI MERCURY MINE

TOTAL 09-9802-0013 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9802-0013 FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)
AIRBORNE AIRBORNE EXPRESS -
SHP CHRGS.11/30.SF OFC.-CALIFORNIA REGIONAL WATER QUAL.OAKLAND.CA. FEDERAL EXPRESS CORP -

NO SUBTASK USED

Account Code: 41 Expendables

Removal Support (PRP/State)
WATER.ICE.PHOTO SUPPLIES MARTIN, P.W. -
NYLON ADAPTOR SKC WEST INC -
TEDLAR BAG SKC WEST INC -
CASSETTE STAND SKC WEST INC -
RUBBER TUBING SKC WEST INC -
RUBBER TUBING SKC WEST INC -
FLOW HOLDER SKC WEST INC -

Account Code: 43 Travel

Removal Support (PRP/State)
TOLL MARTIN, P.W. -
LEASED VEHICLES GENERAL SERVICES ADMINIST -

TOTAL 09-9802-0013 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9802-0013 FOR Expendables

NO SUBTASK USED

TOTAL 09-9802-0013 FOR Travel

TOTAL FOR: 09-9802-0013

92.38

95.94_

95.94

6.64
16.17

22.81

17.97
7.92

38.28
26.40
2.86
2.64

196.90

292.97

4.00
13.92

17.92

522.02

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9803-0003 Site Name/Task Desc: HRS SCREENING MEMORANDA

Account Code: 06 Computer Usage

TOTAL 09-9803-0003 FOR Computer Usage .31

TOTAL FOR: 09-9803-0003 .31

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 12/26/1998

Voucher:

Date:

37

1/12/1999

TDD Number: 09-9803-0005 Site Name/Task Desc: ORLAND CLEANERS

Account Code: 06 Computer Usage

TOTAL 09-9803-0005

Account Code: 07 Communications

Site Assessment (Non-Removal) NO SUBTASK USED
CELLULAR PHONE CHARGS.SF OFC. PERSONAL CELLULAR SVS(PCS -

TOTAL 09-9803-0005

Account Code: 24 Sample Shipment

Site Assessment (Non-Removal) NO SUBTASK USED
11/09/1998 FIELD SUPPLY WONG, O.K. - CHICO, CA

TOTAL 09-9803-0005

Account Code: 41 Expendables

Site Assessment (Non-Removal) NO SUBTASK USED
11/02/1998 FIELD SUPPLY WONG, O.K. - CHICO, CA

1 1/03/1998 FIELD SUPPLY WONG, O.K. - CHICO. CA

1 1/04/1998 FIELD SUPPLY WONG, O.K. - CHICO, CA

11/05/1998 FIELD SUPPLY WONG, O.K. - CHICO, CA

11/06/1998 FIELD SUPPLY WONG, O.K. - CHICO, CA

1 1/09/1998 FIELD SUPPLY WONG, O.K. - CHICO, CA

TOTAL 09-9803-0005

Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
11/01/1998 HOTEL /Just=3 WONG, O.K. - CHICO, CA

11/01/1998 INCIDENTALS WONG, O.K. - CHICO, CA

11/01/1998 >HOTEL AFTER FTR WONG. O.K. -CHICO. CA

11/01/1998 PER DIEM WONG, O.K. - CHICO, CA

11/02/1998 INCIDENTALS WONG, O.K. - CHICO, CA

1 1/02/1998 >HOTEL AFTER FTR WONG, O.K. - CHICO, CA

1 1/02/1998 HOTEL /Just=3 WONG, O.K. - CHICO, CA

11/02/1998 PER DIEM WONG, O.K. - CHICO, CA

FOR Computer Usage

FOR Communications

11/08/1998 17:00 11/10/1998 18:00

FOR Sample Shipment

11/01/1998 18:00 11/06/199820:00

11/01/1998 18:00 11/06/199820:00

11/01/1998 18:00 11/06/199820:00

11/01/1998 18:00 11/06/199820:00

11/01/1998 18:00 11/06/199820:00

11/08/1998 17:00 11/10/1998 18:00

FOR Expendables

11/01/1998 18:00 11/06/199820:00

11/01/1998 18:00 11/06/1998 20:00

11/01/1998 18:00 11/06/199820:00

11/01/1998 18:00 11/06/1998 20:00

11/01/1998 18:00 11/06/1998 20:00

11/01/1998 18:00 11/06/199820:00

11/01/1998 18:00 11/06/199820:00

1 1/01/1998 18:00 1 1/06/1998 20:00

315.20

218.45

218.45

4.27

4.27

17.98

11.97

4.28

16.70

1.06

7.38

59.37

50.00

1.50

7.20

21.00

2.00

7.20

50.00

28.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9803-0005

Account Code: 43 Travel

Site Assessment (Non-Removal)
11/03/1998 HOTEL/Just=3 WONG, O.K. - CHICO, CA

11/03/1998 INCIDENTALS WONG, O.K. - CHICO, CA

11/03/1998 >HOTEL AFTER FTR WONG, O.K. - CHICO, CA

11/03/1998 PER DIEM WONG, O.K. - CHICO, CA

11/04/1998 >HOTEL AFTER FTR WONG, O.K. - CHICO, CA

11/04/1998 HOTEL/Just=3 WONG, O.K. - CHICO. CA

11/04/1998 INCIDENTALS WONG, O.K. - CHICO, CA

11/04/1998 PER DIEM WONG, O.K. -CHICO, CA

11/05/1998 PER DIEM WONG, O.K. - CHICO, CA

11/05/1998 INCIDENTALS WONG, O.K. - CHICO, CA

11/05/1998 HOTEL/Just=3 WONG, O.K. - CHICO, CA

11/05/1998 >HOTEL AFTER FTR WONG, O.K. - CHICO, CA

11/06/1998 INCIDENTALS WONG, O.K. - CHICO, CA

11/06/1998 PER DIEM WONG, O.K. - CHICO, CA

11/08/1998 HOTEL/Just=3 WONG, O.K. - CHICO, CA

11 /08/1998 >HOTEL AFTER RR WONG, O.K. - CHICO, CA

11/08/1998 INCIDENTALS WONG, O.K. - CHICO, CA

11/08/1998 PER DIEM WONG, O.K. - CHICO, CA

11/09/1998 INCIDENTALS WONG, O.K. - CHICO, CA

11/09/1998 HOTEL/Just=3 WONG. O.K. - CHICO, CA

11/09/1998 >HOTEL AFTER FTR WONG, O.K. - CHICO, CA

11/09/1998 PER DIEM WONG. O.K. - CHICO, CA

11/10/1998 BRIDGE TOLL WONG, O.K. - CHICO, CA

11/10/1998 INCIDENTALS WONG, O.K. -CHICO, CA

Site Name/Task Desc: ORLAND CLEANERS

NO SUBTASK USED
11/01/199818:00 11/06/1998 20:00

11/01/1998 18:00 11/06/199820:00

11/01/1998 18:00 11/06/199820:00

11/01/1998 18:00 11/06/1998 20:00

11/01/199818:00 11/06/199820:00

11/01/1998 18:00 11/06/1998 20:00

11/01/1998 18:00 11/06/1998 20:00

11/01/1998 18:00 11/06/1998 20:00

11/01/1998 18:00 11/06/199820:00

11/01/1998 18:00 11/06/199820:00

11/01/1998 18:00 11/06/1998 20:00

11/01/1998 18:00 11/06/1998 20:00

11/01/1998 18:00 11/06/199820:00

11/01/199818:00 11/06/1998 20:00

11/08/1998 17:00 11/10/199818:00

11/08/1998 17:00 11/10/1998 18:00

11/08/1998 17:00 11/10/1998 18:00

11/08/1998 17:00 11/10/1998 18:00

11/08/1998 17:00 11/10/1998 18:00

11/08/1998 17:00 11/10/1998 18:00

11/08/1998 17:00 11/10/1998 18:00

11/08/1998 17:00 11/10/1998 18:00

11/08/1998 17:00 11/10/1998 18:00

11/08/1998 17:00 11/10/1998 18:00

50.00

2.00

7.20

28.00

7.20

50.00

2.00

28.00

28.00

2.00

50.00

7.20

1.50

21.00

50.00

7.20

1.50

21.00

2.00

50.00

7.20

28.00

2.00

1.50

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9803-0005 Site Name/Task Desc: ORLAND CLEANERS

Account Code: 43 Travel
Site Assessment (Non-Removal) NO SUBTASK USED

11/10/1998 PER DIEM WONG. O.K. - CHICO, CA 11/08/199817:0011/10/199818:00 21.00

TOTAL 09-9803-0005 FOR Travel 642.40

TOTAL FOR: 09-9803-0005 1,239.69

*** Confidential Business Information • Nof for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9803-0008 Site Name/Task Desc: PESCADERO DRUG LAB

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
POSTAGE UNITED STATES POSTAL SERV - .64_

TOTAL 09-9803-0008 FOR Postage & Delivery .64

TOTAL FOR: 09-9803-0008 .64

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9803-0009 Site Name/Task Desc: WEST CAP ARIZONIA

Account Code: 06 Computer Usage

TOTAL 09-9803-0009 FOR Computer Usage 31.71

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
SHIP DATE -980910 SHIPPER -VICKI R FRANKEL RECIPIENT -HOWARD COHN FEDERAL EXPRESS CORP - 53.85
SHIP DATE -980910 SHIPPER -VICKI R FRNAKEL RECIPIENT -HOWARD COHN FEDERAL EXPRESS CORP - _ Jp8.05_

TOTAL 09-9803-0009 FOR Postage & Delivery 161.90

TOTAL FOR: 09-9803-0009 193.61

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number.

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9804-0004

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Assessment (Non-Removal)
CELL PHONE USAGE PERSONAL CELLULAR SVS(PCS

Account Code: 43 Travel
Site Assessment (Non-Removal)

LEASED VEHICLES GENERAL SERVICES ADMINIST -

Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

TOTAL 09-9804-0004 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9804-0004 FOR Communications

NO SUBTASK USED

TOTAL 09-9804-0004 FOR Travel

TOTAL FOR: 09-9804-0004

43.43

_144.95_

144.95

266.52

266.52

454.90

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9805-0002

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
1 COLOR TRANSPARENCY KINKOS INC

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal)
AIRBORNE AIRBORNE EXPRESS -

Site Name/Task Desc: DOWNEY SITE DISCOVERY PROJECT

TOTAL 09-9805-0002 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9805-0002 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9805-0002 FOR Postage & Delivery

TOTAL FOR: 09-9805-0002

220.09

_ -2.-7.1-

2.71

__6.70_

6.70

229.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9805-0006 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

Account Code: 26 Outside Service

Training NO SUBTASK USED
COPYING ORBIT PRINT & COPY SERVIC - 96.24
COPY SERVICE ORBIT PRINT & COPY SERVIC - 23.05_

TOTAL 09-9805-0006 FOR Outside Service 119.29

Account Code: 43 Travel

Training NO SUBTASK USED
PERMI.FEE GENERAL SERVICES ADMINIST - 98.28
PER MI.FEE GENERAL SERVICES ADMINIST - 11_.39_

TOTAL 09-9805-0006 FOR Travel 109.67

TOTAL FOR: 09-9805-0006 228.96

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9805-0007

Account Code: 26 Outside Service

HRS/NPL Package
COPYING DRAGOLOVICH, K. -

Account Code: 43 Travel

HRS/NPL Package
POV AND TOLL DRAGOLOVICH. K.

Site Name/Task Desc: CHINA LAKE NAVAL WEAPONS STATION

NO SUBTASK USED

TOTAL 09-9805-0007 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9805-0007 FOR Travel

TOTAL FOR: 09-9805-0007

18.30_

18.30

57.80_

57.80

76.10

Confidential Business Information - Not for Ro



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9805-0008 Site Name/Task Desc: DTSC DOCUMENT REVIEWS & PA TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9805-0008 FOR Computer Usage 166.24

TOTAL FOR: 09-9805-0008 166.24

Confidential Business Information - Not for Roionoo ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9805-0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9805-0011 ACS INC -

Site Name/Task Desc: CITY OF STOCKTON

TOTAL 09-9805-0011

NO SUBTASK USED

FOR Computer Usage 21.70

TOTAL 09-9805-0011 FOR Subcontractor Service

TOTAL FOR: 09-9805-0011

729.14

750.84

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9806-0006 Site Name/Task Desc: NOGALES WASH

Account Code: 06 Computer Usage

TOTAL 09-9806-0006 FOR Computer Usage 112.72

TOTAL FOR: 09-9806-0006 112.72

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9806-0008

Account Code: 26 Outside Service

Removal Assessment
COPYING ORBIT PRINT & COPY SERVIC -

Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

NO SUBTASK USED

TOTAL 09-9806-0008 FOR Outside Service

TOTAL FOR: 09-9806-0008

18.99_

18.99

18.99

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9806-0010

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
SLIDE FILM PROCESSED 1RL FROMEX PHOTO LAB

Account Code: 41 Expendables

Removal Support (PRP/State)
PURCHASE OF SLIDE FILM FROMEX PHOTO LAB -

Account Code: 43 Travel

Removal Support (PRP/State)
PER MI.FEE GENERAL SERVICES ADMINIST -
PER MI.FEE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: POMONA PLATING

TOTAL 09-9806-0010 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9806-0010 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9806-0010 FOR Expendables

NO SUBTASK USED

TOTAL 09-9806-0010 FOR Travel

TOTAL FOR: 09-9806-0010

19062

__7.52_

7.52

_ 14.59_

14.59

113.52
37.17

150.69

363.42

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher 37

Date: 1/12/1999

TDD Number: 09-9806-0011

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Federal Facility Review
COPY SERVICE ORBIT PRINT & COPY SERVIC

Account Code: 32 Books & Publications

Federal Facility Review
TOPO MAPS USGS -

Site Name/Task Desc: DUNCAN MILL SITE

TOTAL 09-9806-0011 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9806-0011 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9806-0011 FOR Books & Publications

TOTAL FOR: 09-9806-0011

122.97

__2.96_

2.96

__7.50_

7.50

133.43

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9806-0012 Site Name/Task Desc: RICHEY MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9806-0012 FOR Computer Usage 319.30

TOTAL FOR: 09-9806-0012 319.30

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9807-0001 Site Name/Task Desc: CAPPELL ROAD ILLEGAL DUMP SITE

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
SHIP DATE -980904 SHIPPER -KRISTIN SHAEFFER RECIPIENT -SAMPLE RECEIVING FEDERAL EXPRESS CORP - -25.20
SHIP DATE -980904 SHIPPER -KRISTIN SHAEFFER RECIPIENT -SAMPLE RECEIVING FEDERAL EXPRESS CORP - 25.20
SHIP DATE -980904 SHIPPER -KRISTIN SHAEFFER RECIPIENT -SAMPLE RECEIVING FEDERAL EXPRESS CORP - -25.20
SHIP DATE -980904 SHIPPER -KRISTIN SHAEFFER RECIPIENT -SAMPLE RECEIVING FEDERAL EXPRESS CORP - 25.20_

TOTAL 09-9807-0001 FOR Postage & Delivery .00

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
LEASED VEHICLES GENERAL SERVICES ADMINIST - 158.40

TOTAL 09-9807-0001 FOR Travel 158.40

TOTAL FOR: 09-9807-0001 153.40

*** Confidential Business Information . Not (nr Ralmea ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9807-0002 Site Name/Task Desc: ONESOURCE CHEMICAL

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
SHIP DATE -980826 SHIPPER -DONNA MOORE RECIPIENT -DAVID HYATT FEDERAL EXPRESS CORP - 20.10

TOTAL 09-9807-0002 FOR Postage & Delivery 20.10

TOTAL FOR: 09-9807-0002 20.10

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9807-0003

Account Code: 06 Computer Usage

Account Code: 43 Travel

Emergency Response
PER MI.FEE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: ENFIELD CHEMICAL

TOTAL 09-9807-0003

NO SUBTASK USED

FOR Computer Usage 91.47

TOTAL 09-9807-0003 FOR Travel

TOTAL FOR: 09-9807-0003

2.15

93.62

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9808-0002 Site Name/Task Desc: MASONITE MILL MESCATE

Account Code: 06 Computer Usage

TOTAL 09-9808-0002 FOR Computer Usage 8.96

TOTAL FOR: 09-9808-0002 8.96

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9808-0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Assessment
COPYING ORBIT PRINT & COPY SERVIC -

Account Code: 43 Travel

Removal Assessment
PER MI.FEE GENERAL SERVICES ADMINIST

Site Name/Task Desc: GREY EAGLE MINE SITE

TOTAL 09-9808-0004 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9808-0004 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9808-0004 FOR Travel

TOTAL FOR: 09-9808-0004

8.88

86.53_

86.53

1.48

96.89

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9808-0005

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Emergency Response
PHOTO DEVELOPMENT PHOTO EXPRESS -

Account Code: 29 Postage & Delivery

Site Name/Task Desc: TRACY TIRE FIRE

TOTAL 09-9808-0005 FOR Computer Usage

NO SUBTASK USED

TOTAL 03-9808-0005 FOR Outside Service

Emergency Response NO SUBTASK USED
SHP CHRGS,12/4,SF OFC-KASEY AND FOLEY, STOCKTON.CA. FEDERAL EXPRESS CORP -

Account Code: 38 Copy Costs

Emergency Response

Account Code: 41 Expendables

Emergency Response
FLOW HOLDER SKC WEST INC -
RUBBER TUBING SKC WEST INC -
RUBBER TUBING SKC WEST INC -
CASSETTE STAND SKC WEST INC -
TADLAR BAG SKC WEST INC -
NYLON ADAPTOR SKC WEST INC -

Account Code: 43 Travel

Emergency Response
LEASED VEHICLES GENERAL SERVICES ADMINIST
POV AND BRIDGE TOLL MARTIN, P.W. -

TOTAL 09-9808-0005 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9808-0005 FOR Copy Costs

NO SUBTASK USED

TOTAL 09-9808-0005 FOR Expendables

NO SUBTASK USED

TOTAL 09-9808-0005 FOR Travel

TOTAL FOR: 09-9808-0005

75.56

_6.50_

6.50

_3.57_

3.57

13.50
7.50

21.00

246.12
3.30
3.57

33.00
47.85

9.90

343.74

109.73
63.07

172.80

623.17



f-tf
.an Keport C-F*

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9808-0008 Site Name/Task Desc: FORT APACHE, THE DRUMS

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
COPY SERVICE ORBIT PRINT & COPY SERVIC - 35.34_

TOTAL 09-9808-0008 FOR Outside Service 35.34

Account Code: 32 Books & Publications

Removal Assessment NO SUBTASK USED
TOPOMAPS WHITE, JEFFREY D. - _ _ 24.00_

TOTAL 09-9808-0008 FOR Books & Publications 24.00

TOTAL FOR: 09-9808-0008 59,34

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher 37

Date: 1/12/1999

TDD Number: 09-9808-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: TRIBAL RISK ASSESSMENT CONFERENCE

TOTAL 09-9808-0011 FOR Computer Usage 283.01

Account Code: 26 Outside Service

Training NO SUBTASK USED
BAL.DUE-CONFERENCE FACILITIES(12/8,9/10/98) LAS VEGAS CONF.SUITES & S - 1,040.00
COPY SERVICE ORBIT PRINT & COPY SERVIC - 1§1-12_

TOTAL 09-9808-0011 FOR Outside Service 1,201.12

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
POSTAGE STAMPS - CONF. MAILING DUNCAN, C.A. - 32.00
POSTAGE UNITED STATES POSTAL SERV - 30.72
SHP CHRGS.11/23.SF OFC-SILVER STAR TRAVEL.SAN CARLOS.CA. AIRBORNE EXPRESS - 14.04_

TOTAL 09-9808-0011 FOR Postage & Delivery 76.76

Account Code: 32 Books & Publications

Training NO SUBTASK USED
12/09/1998 COPYING AT CONF. CENTER DUNCAN. C.A. - LAS VEGAS, NV 12/07/199808:0012/10/199822:00 3.15

12/09/1998 COPYING AT CONF. CENTER DUNCAN, C.A. - LAS VEGAS, NV 12/07/199808:0012/10/199822:00 2.15

TOTAL 09-9808-0011 FOR Books & Publications 5.30

Account Code: 38 Copy Costs

Training NO SUBTASK USED
15.00
3.00

75.00
10.50_

TOTAL 09-9808-0011 FOR Copy Costs 103.50

Account Code: 41 Expendables

Training NO SUBTASK USED
12/04/1998 COVER STOCK PAPER JAMES, J.M. - SAN FRANCISCO, CA 12/04/199800:0012/04/199800:00 141.10
12/08/1998 LEGAL PADS DUNCAN, C.A. - LAS VEGAS, NV 12/07/199808:0012/10/199822:00 19.84

TOTAL 09-9808-0011 FOR Expendables 160.94

Account Code: 43 Travel

Training NO SUBTASK USED
TAXI JAMES, J.M. - 6.00
TAXI TO MEETING JAMES, J.M. - 5.00

12/07/1998 PER DIEM WONG, O.K. - LAS VEGAS, NV 12/07/199818:0012/13/199822:00 27.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9808-0011

Account Code: 43 Travel

Training NO SUBTASK USED
12/07/1998 PARKING AT CONFERENCE CENTER DUNCAN, C.A. - LAS VEGAS, NV

12/07/1998 LOCAL BUSINESS PHONE DUNCAN, C.A. - LAS VEGAS, NV

12/07/1998 TAXI TO AIRPORT DUNCAN, C.A. - LAS VEGAS, NV

12/07/1998 INCIDENTALS DUNCAN, C.A. - LAS VEGAS, NV

12/07/1998 PER DIEM DUNCAN, C.A. - LAS VEGAS, NV

12/07/1998 LODGING WONG, O.K. - LAS VEGAS, NV

12/07/1998 POV: 38 MILES RT AIRPORT WONG, O.K. - LAS VEGAS, NV

12/07/1998 AIRFARE (OWN CARD) WONG. O.K. - LAS VEGAS, NV

12/07/1998 INCIDENTALS WONG, O.K. - LAS VEGAS. NV

12/07/1998 TAXI WONG, O.K. - LAS VEGAS, NV

12/07/1998 HOTEL DUNCAN, C.A. - LAS VEGAS, NV

12/08/1998 PER DIEM WONG, O.K. - LAS VEGAS, NV

12/08/1998 PARKING DUNCAN, C.A. - LAS VEGAS, NV

12/08/1998 LODGING DUNCAN, C.A. - LAS VEGAS, NV

12/08/1998 INCIDENTALS DUNCAN, C.A. - LAS VEGAS, NV

12/08/1998 PER DIEM DUNCAN, C.A. - LAS VEGAS, NV

12/08/1998 INCIDENTALS WONG, O.K. - LAS VEGAS, NV

12/08/1998 LODGING WONG, O.K. - LAS VEGAS, NV

12/09/1998 PARKING DUNCAN. C.A. - LAS VEGAS, NV

12/09/1998 INCIDENTALS DUNCAN, C.A. - LAS VEGAS, NV

12/09/1998 LODGING DUNCAN, C.A. - LAS VEGAS, NV

12/09/1998 PARKING DUNCAN, C.A. - LAS VEGAS. NV

12/09/1998 PER DIEM DUNCAN, C.A. - LAS VEGAS, NV

12/09/1998 BUSINESS CALLS WONG, O.K. - LAS VEGAS, NV

12/09/1998 PER DIEM WONG, O.K. - LAS VEGAS, NV

Site Name/Task Desc: TRIBAL RISK ASSESSMENT CONFERENCE

12/07/199808:00 12/10/199822:00

12/07/199808:00 12/10/199822:00

12/07/199808:00 12/10/199822:00

12/07/199808:00 12/10/199822:00

12/07/199808:00 12/10/199822:00

12/07/1998 18:00 12/13/1998 22:00

12/07/1998 18:00 12/13/1998 22:00

12/07/1998 18:00 12/13/1998 22:00

12/07/1998 18:00 12/13/199822:00

12/07/1998 18:00 12/13/1998 22:00

12/07/1998 08:00 12/10/1998 22:00

12/07/1998 18:00 12/13/1998 22:00

12/07/1998 08:00 12/10/1998 22:00

12/07/1998 08:00 12/10/1998 22:00

12/07/199808:00 12/10/1998 22:00

12/07/1998 08:00 12/10/1998 22:00

12/07/1998 18:00 12/13/199822:00

12/07/1998 18:00 12/13/199822:00

12/07/1998 08:00 12/10/1998 22:00

12/07/1998 08:00 12/10/1998 22:00

12/07/199808:00 12/10/199822:00

12/07/199808:00 12/10/199822:00

12/07/199808:00 12/10/199822:00

12/07/1998 18:00 12/13/199822:00

12/07/1998 18:00 12/13/1998 22:00

2.00

1.50

23.00

1.50

27.00

80.00

11.78

216.00

1.50

15.00

80.00

36.00

5.00

80.00

2.00

36.00

2.00

80.00

4.00

2.00

80.00

4.00

36.00

1.50

36.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9808-0011

Account Code: 43 Travel

Training
12/09/1998 LODGING WONG, O.K. - LAS VEGAS, NV

12/09/1998 INCIDENTALS WONG, O.K. - LAS VEGAS, NV

12/10/1998 GAS FOR RENTAL DUNCAN. C.A. - LAS VEGAS, NV

12/10/1998 PARKING AT AIRPORT DUNCAN, C.A. - LAS VEGAS, NV

12/10/1998 POV: 20 MILES R.T. HOME DUNCAN, C.A. - LAS VEGAS. NV

12/10/1998 INCIDENTALS DUNCAN, C.A. - LAS VEGAS. NV

12/10/1998 RENTAL CAR DUNCAN. C.A. - LAS VEGAS. NV

12/10/1998 PER DIEM DUNCAN, C.A. - LAS VEGAS, NV

12/10/1998 TAXI WONG, O.K. - LAS VEGAS, NV

12/10/1998 PARKING WONG. O.K. - LAS VEGAS, NV

12/10/1998 INCIDENTALS WONG, O.K. - LAS VEGAS, NV

12/10/1998 LODGING WONG, O.K. -LAS VEGAS, NV

12/10/1998 PER DIEM WONG, O.K. - LAS VEGAS, NV

12/13/1998 POV: 90 MILES RT HOME WONG. O.K. -LAS VEGAS, NV

12/13/1998 PER DIEM WONG, O.K. -LAS VEGAS, NV

12/13/1998 AIRPORT PARKING WONG. O.K. - LAS VEGAS, NV

12/13/1998 INCIDENTALS WONG. O.K. - LAS VEGAS, NV

Site Name/Task Desc: TRIBAL RISK ASSESSMENT CONFERENCE

NO SUBTASK USED
12/07/1998 18:00 12/13/199822:00

12/07/1998 18:00 12/13/1998 22:00

12/07/1998 08:00 12/10/1998 22:00

12/07/1998 08:00 12/10/1998 22:00

12/07/1998 08:00 12/10/1998 22:00

12/07/1998 08:00 12/10/1998 22:00

12/07/199808:00 12/10/199822:00

12/07/1998 08:00 12/10/1998 22:00

12/07/1998 18:00 12/13/1998 22:00

12/07/1998 18:00 12/13/199822:00

12/07/1998 18:00 12/13/1998 22:00

12/07/199818:00 12/13/1998 22:00

12/07/199818:00 12/13/199822:00

12/07/1998 18:00 12/13/1998 22:00

12/07/1998 18:00 12/13/199822:00

12/07/1998 18:00 12/13/1998 22:00

12/07/1998 18:00 12/13/1998 22:00

TOTAL 09-9808-0011 FOR Travel

TOTAL FOR: 09-9808-0011

80.00

2.00

8.27

3.00

6.20

1.50

188.89

27.00

18.00

5.00

2.00

80.00

36.00

27.90

27.00

30.00

1.50

1,446.04

3.276.67

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9808-0012

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Assessment
XEROX COLOR COPIES WORLD TRADE PRINTING

Account Code: 27 Subcontractor Service

Analytical Services
09-9808-0012 SOUND ANALYTICAL SERVICES -

Account Code: 41 Expendables

Removal Assessment
PURCHASE OF SLIDE FILM FROMEX PHOTO LAB -

Account Code: 43 Travel

Removal Assessment
PER MI.FEE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: MOUREN-LAURENS OIL

TOTAL 09-9808-0012 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9808-0012 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9808-0012 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9808-0012 FOR Expendables

NO SUBTASK USED

TOTAL 09-9808-0012 FOR Travel

TOTAL FOR: 09-9808-0012

58.25

16.07

16.07

2,277.50

2,277.50

14.59

14.59

4.62

4.62

2,371.03



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9809-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: MINEREC MINING & CHEMICAL

TOTAL 09-9809-0001 FOR Computer Usage

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
2 ROLLS OF 35MM SLIDE FILM PROCESSED FROMEX PHOTO LAB -

Account Code: 27 Subcontractor Service

Analytical Services
09-9801-0001 SOUND ANALYTICAL SERVICES -
09-9809-0001 APPL INC -

Account Code: 29 Postage & Delivery

TOTAL 09-9809-0001

NO SUBTASK USED

TOTAL 09-9809-0001

FOR Outside Service

FOR Subcontractor Service

Emergency Response NO SUBTASK USED
SHIP DATE -980925 SHIPPER -CHEONG ENG RECIPIENT -CHEONG ENG FEDERAL EXPRESS CORP -
SHPCHRGS.12/10.SF-LBOFC. FEDERAL EXPRESS CORP -
SHIP DATE -980925 SHIPPER -CHEONG ENG RECIPIENT -CHEONG ENG FEDERAL EXPRESS CORP -
SHIP DATE -980925 SHIPPER -CHEONG ENG RECIPIENT -CHEONG ENG FEDERAL EXPRESS CORP -
SHIP DATE -980831 SHIPPER -CHEONG ENG RECIPIENT -CHEONY ENG FEDERAL EXPRESS CORP -
SHIP DATE -980831 SHIPPER -CHEONG ENG RECIPIENT -CHEONY ENG FEDERAL EXPRESS CORP -

TOTAL 09-9809-0001 FOR Postage & Delivery

Account Code: 41 Expendables

Emergency Response
PURCHASE OF SLIDE FILM FROMEX PHOTO LAB -

09/28/1998 WATER/MARKERS/PAINT ENG, C. - TUCSON, AZ

09/29/1998 FREEZER BAGS ENG, C. - TUCSON. AZ

11/11/1998 POWER ADAPTOR FOR COMPUTER ENG, C. - TUCSON. AZ

Account Code: 43 Travel

Emergency Response
LEASED VEHICLES GENERAL SERVICES ADMINIST -

09/28/1998 AIRFARE ENG, C. - TUCSON, AZ

09/28/1998 LODGING ENG, C. - TUCSON, AZ

09/28/1998 SHUTTLE TO AIRPORT ENG. C. -TUCSON, AZ

09/28/1998 INCIDENTALS ENG, C. - TUCSON, AZ

NO SUBTASK USED

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

11/02/1998 04:00 11/06/1998 22:00

TOTAL 09-9809-0001 FOR Expendables

NO SUBTASK USED

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

193.87

15.05

752.00
600.00

1,352.00

34.15
3.62

46.70
49.00
32.35
32.35

198.17

14.59
20.51

8.97

86.52

130.59

7.84
280.74

67.00

15.00

1.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9809-0001

Account Code: 43 Travel

Emergency Response
09/28/1998 BUS PHONE CALL ENG, C. - TUCSON, AZ

09/28/1998 PER DIEM ENG, C. - TUCSON, AZ

09/29/1998 INCIDENTALS ENG, C. - TUCSON, AZ

09/29/1998 LODGING ENG, C. - TUCSON, AZ

09/29/1998 PER DIEM ENG. C. - TUCSON. AZ

09/30/1998 INCIDENTALS ENG, C. - TUCSON, AZ

09/30/1998 SHUTTLE ENG, C. - TUCSON, AZ

09/30/1998 CAR RENTAL ENG, C. -TUCSON, AZ

09/30/1998 PER DIEM ENG, C. - TUCSON, AZ

11/02/1998 INCIDENTALS ENG, C. - TUCSON, AZ

11/02/1998 LODGING ENG. C. - TUCSON. AZ

11/02/1998 POV: 40 MILES AIRPORT RT ENG, C. - TUCSON,

11/02/1998 PER DIEM ENG, C. - TUCSON, AZ

11/02/1998 AIRFARE ENG, C. - TUCSON, AZ

11/03/1998 INCIDENTALS ENG, C. - TUCSON. AZ

11/03/1998 BUS PHONE CALLS ENG, C. - TUCSON, AZ

11/03/1998 LODGING ENG, C. - TUCSON, AZ

11/03/1998 PER DIEM ENG, C. - TUCSON. AZ

11/04/1998 GAS ENG, C. - TUCSON, AZ

11/04/1998 BUS PHONE CALLS ENG, C. - TUCSON, AZ

11/04/1998 LODGING ENG, C. -TUCSON, AZ

11/04/1998 INCIDENTALS ENG, C. - TUCSON, AZ

11/04/1998 WATER/GARBAGE BAGS ENG, C. - TUCSON, AZ

11/04/1998 PER DIEM ENG, C. -TUCSON, AZ

11/05/1998 BUS PHONE CALLS ENG, C. -TUCSON, AZ

Site Name/Task Desc: MINEREC MINING & CHEMICAL

NO SUBTASK USED

AZ

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

09/28/1998 06:00 09/30/1998 22:00

11/02/1998 04:00 11/06/1998 22:00

11/02/1998 04:00 11/06/1998 22:00

11/02/199804:00 11/06/199822:00

11/02/199804:00 11/06/199822:00

11/02/199804:00 11/06/199822:00

11/02/1998 04:00 11/06/1998 22:00

11/02/1998 04:00 11/06/1998 22:00

11/02/199804:00 11/06/199822:00

11/02/1998 04:00 11/06/1998 22:00

11/02/199804:00 11/06/199822:00

11/02/199804:00 11/06/199822:00

11/02/1998 04:00 11/06/1998 22:00

11/02/199804:00 11/06/199822:00

11/02/199804:00 11/06/199822:00

11/02/199804:00 11/06/199822:00

11/02/199804:00 11/06/199822:00

.50

24.00

2.00

67.00

32.00

1.50

15.00

205.43

24.00

1.50

85.00

12.40

24.00

174.00

2.00

.50

85.00

32.00

11.65

1.00

85.00

2.00

8.74

32.00

3.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9809-0001

Account Code: 43 Travel

Emergency Response
11/05/1998 INCIDENTALS ENG, C. - TUCSON, AZ

11/05/1998 LODGING ENG, C. - TUCSON, AZ

11/05/1998 PER DIEM ENG, C. - TUCSON, AZ

11/06/1998 GAS ENG.C. - TUCSON, AZ

11/06/1998 CAR RENTAL ENG, C. - TUCSON, AZ

11/06/1998 POV: 40 MILES AIRPORT RT ENG, C. - TUCSON. AZ

11/06/1998 INCIDENTALS ENG, C. - TUCSON, AZ

11/06/1998 PER DIEM ENG.C. - TUCSON. AZ

11/06/1998 AIRFARE ENG, C. - TUCSON. AZ

Site Name/Task Desc: MINEREC MINING & CHEMICAL

NO SUBTASK USED
11/02/1998 04:00 11/06/1998 22:00

11/02/199804:00 11/06/199822:00

11/02/1998 04:00 11/06/1998 22:00

11/02/1998 04:00 11/06/1998 22:00

11/02/1998 04:00 11/06/1998 22:00

11/02/1998 04:00 11/06/1998 22:00

11/02/199804:00 11/06/199822:00

11/02/199804:00 11/06/199822:00

11/02/1998 04:00 11/06/1998 22:00

TOTAL 09-9809-0001 FOR Travel

TOTAL FOR: 09-9809-0001

2.00

85.00

32.00

5.84

327.79

12.40

1.50

24.00

64.00

1,857.83

3,747.51

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9809-0002 Site Name/Task Desc: CRIT PARKER PESTICIDES

Account Code: 06 Computer Usage

TOTAL 09-9809-0002 FOR Computer Usage 33.65

Account Code: 29 Postage & Delivery

Analytical Services NO SUBTASK USED
SHP CHRGS.12/1.SF-LB OFC. AIRBORNE EXPRESS - 17.00_

TOTAL 09-9809-0002 FOR Postage & Delivery 17.00

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
PER MI.FEE GENERAL SERVICES ADMINIST - 5.61_

TOTAL 09-9809-0002 FOR Travel 5.61

TOTAL FOR: 09-9809-0002 56.26



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9809-0003 Site Name/Task Desc: CONTRA COSTA EXERCISE

Account Code: 06 Computer Usage

TOTAL 09-9809-0003 FOR Computer Usage 62.16

Account Code: 29 Postage & Delivery

General Technical Support NO SUBTASK USED
SHP CHRGS.12/3.LB-SF OFC. FEDERAL EXPRESS CORP - 9.72
SHP CHRGS.12/2.LB-SF OFC. FEDERAL EXPRESS CORP - _ 3.57_

TOTAL 09-9809-0003 FOR Postage & Delivery 13.29

TOTAL FOR: 09-9809-0003 75.45

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 12/26/1998

TDD Number: 09-9809-0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
PRINTS FROM SLIDES 2 FROMEX PHOTO LAB -
18 PRINTS FROM SLIDES FROMEX PHOTO LAB -

Account Code: 29 Postage & Delivery

Site Name/Task Desc: GREY EAGLE MINE

TOTAL 09-9809-0004 FOR

NO SUBTASK USED

TOTAL 09-9809-0004 FOR

Removal Support (PRP/State) NO SUBTASK USED
SHPCHRGS.11/20,LB-SFOFC. FEDERAL EXPRESS CORP -

TOTAL 09-9809-0004 FOR

Account Code: 41 Expendables

Removal Support (PRP/State)
PURCHASE OF SLIDE FILM FROMEX PHOTO LAB

09/24/1998 STRESS RELIEF & BATTERIES CASTELLANA, B.

NO SUBTASK USED

- HAPPY CAMP, CA

09/30/1998 POWER CABLES AND TAPE CASTELLANA, B. - HAPPY CAMP, CA

TOTAL 09-9809-0004 FOR

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
09/24/1998 EXCESS BAGGAGE CASTELLANA, B. - HAPPY CAMP, CA

09/24/1998 AIRFARE CASTELLANA, B. - HAPPY CAMP, CA

09/24/1998 POV: LBO TO AIRPORT = 25MI CASTELLANA, B.

09/24/1998 PER DIEM CASTELLANA, B. - HAPPY CAMP, CA

09/24/1998 LODGING CASTELLANA, B. - HAPPY CAMP, CA

09/24/1998 GASOLINE CASTELLANA, B. - HAPPY CAMP, CA

09/24/1998 INCIDENTALS CASTELLANA, B. - HAPPY CAMP,

09/25/1998 PER DIEM CASTELLANA, B. - HAPPY CAMP, CA

09/25/1998 LODGING CASTELLANA, B. - HAPPY CAMP, CA

09/25/1998 INCIDENTALS CASTELLANA, B. -HAPPY CAMP,

09/26/1998 LODGING CASTELLANA. B. - HAPPY CAMP, CA

- HAPPY CAMP, CA

CA

CA

Voucher:

Date:

SITE

Computer Usage

Outside Service

Postage & Delivery

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

Expendables

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

37

1/12/1999

223.35

6.39
23.38

29.77

3.50

3.50

14.59
9.49

7.04

31.12

275.00

273.90

7.75

21.00

25.53

6.28

1.50

28.00

25.52

2.00

25.53



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9809-0004

Account Code: 43 Travel

Removal Support (PRP/State)
09/26/1998 INCIDENTALS CASTELLANA, B. - HAPPY CAMP, CA

09/26/1998 PER DIEM CASTELLANA, B. - HAPPY CAMP, CA

09/27/1998 PER DIEM CASTELLANA. B. - HAPPY CAMP, CA

09/27/1998 LODGING CASTELLANA, B. - HAPPY CAMP, CA

09/27/1998 INCIDENTALS CASTELLANA, B. - HAPPY CAMP, CA

09/28/1998 INCIDENTALS CASTELLANA, B. - HAPPY CAMP, CA

09/28/1998 PER DIEM CASTELLANA, B. - HAPPY CAMP, CA

09/28/1998 LODGING CASTELLANA. B. - HAPPY CAMP, CA

09/29/1998 LODGING CASTELLANA, B. - HAPPY CAMP. CA

09/29/1998 PER DIEM CASTELLANA, B. - HAPPY CAMP, CA

09/29/1998 INCIDENTALS CASTELLANA, B. - HAPPY CAMP, CA

09/30/1998 PER DIEM CASTELLANA, B. - HAPPY CAMP. CA

09/30/1998 INCIDENTALS CASTELLANA, B. - HAPPY CAMP, CA

09/30/1998 LODGING CASTELLANA. B. - HAPPY CAMP, CA

10/01/1998 PER DIEM CASTELLANA, B. - HAPPY CAMP, CA

10/01/1998 INCIDENTALS CASTELLANA. B. - HAPPY CAMP. CA

10/01/1998 LODGING CASTELLANA. B. - HAPPY CAMP, CA

10/02/1998 INCIDENTALS CASTELLANA. B. - HAPPY CAMP, CA

10/02/1998 LODGING CASTELLANA, B. - HAPPY CAMP, CA

10/02/1998 PER DIEM CASTELLANA, B. - HAPPY CAMP, CA

10/03/1998 LODGING CASTELLANA, B. - HAPPY CAMP, CA

10/03/1998 PER DIEM CASTELLANA, B. - HAPPY CAMP, CA

10/03/1998 INCIDENTALS CASTELLANA. B. - HAPPY CAMP, CA

10/04/1998 LODGING CASTELLANA, B. - HAPPY CAMP, CA

10/04/1998 PER DIEM CASTELLANA, B. - HAPPY CAMP, CA

Site Name/Task Desc: GREY EAGLE MINE SITE

NO SUBTASK USED
09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/199806:30 10/05/199819:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/199819:30

09/24/1998 06:30 10/05/1998 19:30

09/24/199806:30 10/05/1998 19:30

09/24/1998 06:30 10/05/199819:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/199819:30

09/24/199806:30 10/05/1998 19:30

09/24/1998 06:30 10/05/199819:30

09/24/1998 06:30 10/05/199819:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/199819:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/199806:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

09/24/1998 06:30 10/05/1998 19:30

2.00

28.00

28.00

25.52

2.00

2.00

28.00

25.53

25.52

28.00

2.00

28.00

2.00

25.53

28.00

2.00

25.53

2.00

25.53

28.00

25.53

28.00

2.00

25.53

28.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6r0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9809-0004

Account Code: 43 Travel

Removal Support (PRP/State)
10/04/1998 INCIDENTALS CASTELLANA. B. - HAPPY CAMP, CA

Site Name/Task Desc: GREY EAGLE MINE SITE

NO SUBTASK USED

10/05/1998 PER DIEM CASTELLANA, B. - HAPPY CAMP, CA

10/05/1998 INCIDENTALS CASTELLANA, B. - HAPPY CAMP, CA

10/05/1998 POV: AIRPORT TO LBO=25MI CASTELLANA. B. - HAPPY CAMP, CA

10/05/1998 GASOLINE CASTELLANA, B. - HAPPY CAMP, CA

10/05/1998 RENTAL CAR CASTELLANA, B. - HAPPY CAMP, CA

09/24/1998 06:30 10/05/1998 19:30 2.00

09/24/1998 06:30 10/05/1998 19:30 21.00

09/24/1998 06:30 10/05/1998 19:30 1.50

09/24/1998 06:30 10/05/1998 19:30 7.75

09/24/1998 06:30 10/05/1998 19:30 5.12

09/24/1998 06:30 10/05/1998 19:30 472.76

TOTAL 09-9809-0004 FOR Travel

TOTAL FOR: 09-9809-0004

1,674.36

1,962.10



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9809-0006

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
NINYO & MOORE -

Account Code: 29 Postage & Delivery

Site Namerrask Desc: SOUTH LAKE TAHOE MTBE

TOTAL 09-9809-0006

NO SUBTASK USED

TOTAL 09-9809-0006

FOR Computer Usage

FOR Subcontractor Service

Environmental/Ecological Evaluations NO SUBTASK USED
SHPCHRGS.11/23,SFOFC-RO8ERTSKERRENVIR. FEDERAL EXPRESS CORP -
SHPCHRGS,11/23,SFOFC.-EPA,SF,CA. FEDERAL EXPRESS CORP -
SHPCHRGS,11/23,SFOFC.-EPAENGN.TECH.SUPP FEDERAL EXPRESS CORP -
SHP CHRGS,11/23.SFOFC-NINYO AND MOORE FEDERAL EXPRESS CORP -
SHP CHRGS.12/4.SF OFC-NINYO AND MOORE FEDERAL EXPRESS CORP -
SHP CHRGS.12/4.SF OFC-EPA ENGNRG. TECH..CINCINNATI.OH FEDERAL EXPRESS CORP -
SHP CHRGS.12/4.SF OFC-ROBERT S KERR ENVIR..ADA.OK. FEDERAL EXPRESS CORP -
SHP CHRGS.12/4.SF OFC-NINYO AND MOORE FEDERAL EXPRESS CORP -
SHPCHRGS,11/17.LBOFC.-SFOFC. FEDERAL EXPRESS CORP -
SHP CHRGS.11/19.ALPINE COPY SVC.TRUCKEE.CA.-LB OFC.(SCHWENNESEN) FEDERAL EXPRESS CORP -

TOTAL 09-9809-0006 FOR Postage & Delivery

Account Code: 41 Expendables

Environmental/Ecological Evaluations
RECORDABLE CD'S MARTIN, P.W. -

11/23/1998 DIGITAL STORAGE DEVICE MARTIN. P.W. - SAN FRANISCO, CA

NO SUBTASK USED

Account Code: 43 Travel

Environmental/Ecological Evaluations

TOTAL 09-9809-0006

NO SUBTASK USED

11/23/1998 00:00 11/23/1998 00:00_

FOR Expendables

10/21/1998 BUSINESS PHONE SCHWENNESEN. M.K. - SO LAKE TAHOE, CA

10/21/1998 TAXI SCHWENNESEN, M.K. - SO LAKE TAHOE, CA

10/21/1998 PER DIEM SCHWENNESEN, M.K. - SO LAKE TAHOE, CA

10/21/1998 AIRFARE SCHWENNESEN, M.K. - SO LAKE TAHOE, CA

10/21/1998 INCIDENTALS SCHWENNESEN, M.K. - SO LAKE TAHOE, CA

10/21/1998 LODGING SCHWENNESEN, M.K. - SO LAKE TAHOE, CA

10/22/1998 PER DIEM SCHWENNESEN, M.K. - SO LAKE TAHOE, CA

10/22/1998 BUSINESS PHONE SCHWENNESEN, M.K - SO LAKE TAHOE, CA

10/22/1998 BUSINESS PHONE SCHWENNESEN, M.K. - SO LAKE TAHOE, CA

*** Confidential Business Information - Not for Release ***

10/21/1998 10:30 10/23/1998 14:30

10/21/1998 10:30 10/23/1998 14:30

10/21/1998 10:30 10/23/199814:30

10/21/1998 10:30 10/23/1998 14:30

10/21/1998 10:30 10/23/1998 14:30

10/21/1998 10:30 10/23/1998 14:30

10/21/1998 10:30 10/23/1998 14:30

10/21/1998 10:30 10/23/1998 14:30

10/21/1998 10:30 10/23/1998 14:30

97.29

_4,65q.49_

4.650.49

3.45
3.45
3.45
3.45
3.45
3.45
3.45
3.45
3.45
3.45

34.50

43.29
75.00

118.29

12.36

30.00

27.00

196.30

1.50

88.11

36.00

.50

5.29



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9809-0006 Site Name/Task Desc: SOUTH LAKE TAHOE MTBE

Account Code: 43 Travel

Environmental/Ecological Evaluations NO SUBTASK USED
10/22/1998 INCIDENTALS SCHWENNESEN, M.K. - SO LAKE TAHOE, CA 10/21/199810:3010/23/199814:30 2.00

10/22/1998 LODGING SCHWENNESEN, M.K. - SO LAKE TAHOE, CA 10/21/199810:30 10/23/199814:30 88.11

10/23/1998 PER DIEM SCHWENNESEN, M.K. - SO LAKE TAHOE, CA 10/21/199810:3010/23/199814:30 27.00

10/23/1998 BUSINESS PHONE SCHWENNESEN, M.K. - SO LAKE TAHOE, CA 10/21/199810:3010/23/199814:30 7.09

10/23/1998 INCIDENTALS SCHWENNESEN, M.K. - SO LAKE TAHOE, CA 10/21/199810:3010/23/199814:30 1.50

10/23/1998 TAXI SCHWENNESEN, M.K. - SO LAKE TAHOE, CA 10/21/199810:3010/23/199814:30 35.00

TOTAL 09-9809-0006 FOR Travel 557.76

TOTAL FOR: 09-9809-0006 5,458.33



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number. 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9809-0007 Site Name/Task Desc: ANTI-TERRORISM TRAINING - SACRMENTO

Account Code: 06 Computer Usage

TOTAL 09-9809-0007 FOR Computer Usage 80.92

TOTAL FOR: 09-9809-0007 80.92

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9809-0008

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

Site Assessment (Non-Removal)

Site Name/Task Desc: COOLEY LANDING BROWNFIELDS INVESTIGATION

TOTAL 09-9809-0008 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9809-0008 FOR Copy Costs

TOTAL FOR: 09-9809-0008

113.00

3.00

3.00

116.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9810-0001

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9805-0011 AGSINC -

Account Code: 32 Books & Publications

Site Assessment (Non-Removal)
PHOTOCOPIES CAL REGIONAL WATER QUAL

Site Name/Task Desc: CITY OF UKIAH BROWNFIELDS INVESTIGATION

TOTAL 09-9810-0001 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9810-0001 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9810-0001 FOR Books & Publications

TOTAL FOR: 09-9810-0001

31.00

_959.40_

959.40

__3.80_

3.80

994.20

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9810-0003 Site Name/Task Desc: SPECTRACE WORKSHOP

Account Code: 06 Computer Usage

TOTAL 09-9810-0003 FOR Computer Usage 3.16

TOTAL FOR: 09-9810-0003 3.16



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010

Month Ending: 12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9810-0005 Site Name/Task Desc: COMPUTER & TECHNICAL SUPPORT FOR OSC

Account Code: 06 Computer Usage

TOTAL 09-9810-0005

Account Code: 29 Postage & Delivery

FOR Computer Usage

General Technical Support NO SUBTASK USED
SHPCHRGS,11/20.LBOFC.-BFLOHQ FEDERAL EXPRESS CORP -
SHP CHRGS.1 1/18.RCRA INFO CNTR.ARLINGTON.VA.-LB OFC.(WALDER) FEDERAL EXPRESS CORP -

TOTAL 09-9810-0005

Account Code: 43 Travel

General Technical Support NO SUBTASK USED
11/16/1998 PER DIEM WALDER. S.S. - SAN DIEGO, CA

1 1/16/1998 PARKING WALDER. S.S. - SAN DIEGO, CA

11/16/1998 INCIDENTALS WALDER, S.S. -SAN DIEGO, CA

11/16/1998 LODGING WALDER, S.S. -SAN DIEGO, CA

11/17/1998 INCIDENTALS WALDER, S.S. -SAN DIEGO, CA

11/17/1998 LODGING WALDER, S.S. - SAN DIEGO, CA

11/17/1998 LODGING /Just=3 MARTIN, P.W. - SAN DIEGO, CA

11/17/1998 LODGING AFTER FTR MARTIN. P.W. - SAN DIEGO, CA

11/17/1998 INCIDENTALS MARTIN, P.W. - SAN DIEGO. CA

11/17/1998 PER DIEM MARTIN, P.W. - SAN DIEGO. CA

1 1/17/1998 PER DIEM WALDER, S.S. - SAN DIEGO, CA

11/18/1998 PER DIEM WALDER, S.S. -SAN DIEGO. CA

11/18/1998 LODGING WALDER, S.S. - SAN DIEGO, CA

11/18/1998 INCIDENTALS WALDER. S.S. - SAN DIEGO, CA

1 1/18/1998 LODGING AFTER FTR MARTIN, P.W. - SAN DIEGO, CA

11/18/1998 INCIDENTALS MARTIN, P.W. - SAN DIEGO, CA

11/18/1998 LODGING /Just=3 MARTIN, P.W. - SAN DIEGO, CA

11/18/1998 PER DIEM MARTIN. P.W. - SAN DIEGO, CA

1 1/19/1998 INCIDENTALS WALDER. S.S. - SAN DIEGO, CA

FOR Postage & Delivery

11/16/199805:30 11/19/199819:15

11/16/199805:30 11/19/1998 19:15

11/16/199805:30 11/19/1998 19:15

11/16/199805:30 11/19/1998 19:15

11/16/199805:30 11/19/199819:15

11/16/1998 05:30 11/19/1998 19:15

11/17/199806:30 11/20/199820:30

t1/17/1998 06:30 11/20/199820:30

t1/17/1998 06:30 11/20/199820:30

11/17/199806:30 11/20/199820:30

11/16/199805:30 11/19/1998 19:15

11/16/199805:30 11/19/1998 19:15

11/16/199805:30 11/19/1998 19:15

11/16/199805:30 11/19/1998 19:15

11/17/199806:30 11/20/199820:30

1 1/17/1998 06:30 1 1/20/1998 20:30

11/17/199806:30 11/20/199820:30

11/17/1998 06:30 11/20/1998 20:30

11/16/199805:30 11/19/1998 19:15

50.42

22.67
3.57

26.24

27.00

5.00

1.50

93.00

2.00

93.00

93.00

9.77

1.50

27.00

36.00

36.00

93.00

2.00

9.77

2.00

93.00

36.00

1.50

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9810-0005

Account Code: 43 Travel

General Technical Support
11/19/1998 LODGING AFTER FTR MARTIN, P.W. - SAN DIEGO, CA

11/19/1998 INCIDENTALS MARTIN, P.W. - SAN DIEGO, CA

11/19/1998 LODGING/Just=3 MARTIN, P.W. - SAN DIEGO, CA

11/19/1998 PER DIEM MARTIN, P.W. - SAN DIEGO, CA

11/19/1998 PER DIEM WALDER, S.S. - SAN DIEGO, CA

11/20/1998 INCIDENTALS MARTIN. P.W. - SAN DIEGO. CA

11/20/1998 BRIDGE TOLL MARTIN, P.W. - SAN DIEGO, CA

11/20/1998 BUSINESS CALL MARTIN. P.W. - SAN DIEGO, CA

11/20/1998 BUSINESS CALL MARTIN, P.W. - SAN DIEGO. CA

11/20/1998 PER DIEM MARTIN, P.W. - SAN DIEGO. CA

Site Name/Task Desc: COMPUTER & TECHNICAL SUPPORT FOR OSC

NO SUBTASK USED
11/17/1998 06:30 11/20/1998 20:30

11/17/199806:30 11/20/199820:30

11/17/199806:30 11/20/199820:30

11/17/199806:30 11/20/199820:30

11/16/1998 05:30 11/19/199819:15

11/17/199806:30 11/20/199820:30

11/17/199806:30 11/20/199820:30

11/17/199806:30 11/20/199820:30

11/17/199806:30 11/20/199820:30

11/17/199806:30 11/20/199820:30

TOTAL 09-9810-0005 FOR Travel

TOTAL FOR: 09-9810-0005

9.77

2.00

93.00

36.00

27.00

1.50

2.00

6.21

9.77

27.00

876.29

952.95



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9811-0001 Site Name/Task Desc: GISS PARKWAY BROWNFIELDS - CITY OF YUMA

Account Code: 06 Computer Usage

TOTAL 09-9811-0001 FOR Computer Usage 6.88

TOTAL FOR: 09-9811-0001 6.88

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher 37

Date: 1/12/1999

TDD Number: 09-9811-0002

Account Code: 06 Computer Usage

Account Code: 32 Books & Publications

General Technical Support
11/04/1998 MAPS OF SITE, BLM GREGORY, J.B. - RENO, NV

Account Code: 43 Travel
General Technical Support

11/02/1998 INCIDENTALS GREGORY, J.B. - RENO, NV

11/02/1998 LODGING GREGORY. J.B. -RENO, NV

11/02/1998 PER DIEM GREGORY, J.B. - RENO, NV

11/02/1998 AIRFARE GREGORY, J.B. - RENO, NV

11/03/1998 LODGING GREGORY, J.B. - RENO, NV

11/03/1998 INCIDENTALS GREGORY, J.B. - RENO, NV

11/03/1998 PER DIEM GREGORY, J.B. - RENO, NV

11/04/1998 LODGING GREGORY, J.B. - RENO. NV

11/04/1998 INCIDENTALS GREGORY, J.B. - RENO, NV

11/04/1998 PER DIEM GREGORY. J.B. - RENO. NV

11/05/1998 FERRY FROM OAKLAND TO SF GREGORY, J.B. -RENO, NV

11/05/1998 INCIDENTALS GREGORY, J.B. - RENO, NV

11/05/1998 PER DIEM GREGORY, J.B. - RENO, NV

Site Name/Task Desc: NEVADA OIL SITES

TOTAL 09-9811-0002 FOR Computer Usage

NO SUBTASK USED
11/02/1998 12:00 11/05/1998 17:00

TOTAL 09-9811-0002

NO SUBTASK USED

FOR Books & Publications

TOTAL 09-9811-0002 FOR Travel

TOTAL FOR: 09-9811 -0002

109.10

8.00

8.00

11/02/1998 12:00 11/05/1998 17:00 1.50

11/02/1998 12:00 11/05/1998 17:00 56.68

11/02/1998 12:00 11/05/1998 17:00 24.00

11/02/1998 12:00 11/05/1998 17:00 152.00

11/02/1998 12:00 11/05/1998 17:00 56.68

11/02/1998 12:00 11/05/1998 17:00 2.00

11 /02/1998 12:00 11 /05/1998 17:00 32.00

11 /02/1998 12:00 11 /05/1998 17:00 56.68

11 /02/1998 12:00 11 /05/1998 17:00 2.00

11/02/1998 12:00 11/05/1998 17:00 32.00

11/02/1998 12:00 11/05/1998 17:00 4.50

11/02/1998 12:00 11/05/1998 17:00 1.50

11/02/1998 12:00 11/05/1998 17:00 24.00

445.54

562.64



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9811-0003

Account Code: 27 Subcontractor Service

Removal Assessment
09-9811-0003 ACS INC -

Site Name/Task Desc: LEONA HEIGHTS SULFER MINE

NO SUBTASK USED

TOTAL 09-9811-0003 FOR Subcontractor Service

TOTAL FOR: 09-9811 -0003

_460.51_

460.51

460.51

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-98-11-0004

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment

Emergency Response
ICE FOR SAMPLES SHAEFFER, K.A. -

Account Code: 41 Expendables

Emergency Response
WATER.BAGGIES.CAMERA SHAEFFER. K.A.

Site Name/Task Desc: WILDER RANCH STATE PARK

TOTAL 09-98-11-0004 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-98-11-0004 FOR Sample Shipment

NO SUBTASK USED

TOTAL 09-98-11-0004 FOR Expendables

TOTAL FOR: 09-98-11 -0004

164.04

7.47

7.47

16.45

16.45

187.96



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9811 -0006

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
copies CRUM, ANN M. -

Account Code: 43 Travel

Site Assessment (Non-Removal)
pov and toll CRUM, ANN M. -

Site Name/Task Desc: WASHINGTON FIREHOUSE BROWNFIELDS INVESTIGATION

TOTAL 09-9811-0006 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9811-0006 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9811-0006 FOR Travel

TOTAL FOR: 09-9811-0006

9.96

_4.65_

4.65

94.76

109.37

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9811-0007 Site Name/Task Desc: SAN GABRIEL RIVER RESPONSE

Account Code: 06 Computer Usage

TOTAL 09-9811-0007 FOR Computer Usage 3.16

TOTAL FOR: 09-9811-0007 3.16

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9812-0001 Site Name/Task Desc: SUNCOOIL

Account Code: 06 Computer Usage

TOTAL 09-9812-0001 FOR Computer Usage 219.23

TOTAL FOR: 09-9812-0001 219.23

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

12/26/1998

Voucher: 37

Date: 1/12/1999

TDD Number: 09-9812-0002

Account Code: 06 Computer Usage

Account Code: 43 Travel

Emergency Response
BRIDGE TOLL CLEMENS, R.R. -

Site Name/Task Desc: PORT COSTA OIL SPILL

TOTAL 09-9812-0002 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9812-0002 FOR Travel

TOTAL FOR: 09-9812-0002

27.90

_2.00_

2.00

29.90

Confidential Business Information -* *-• Releaen ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9812-0003 Site Name/Task Desc: FRANCIS PLATING OF OAKLAND, INC.

Account Code: 06 Computer Usage

TOTAL 09-9812-0003 FOR Computer Usage 468.85

TOTAL FOR: 09-9812-0003 468.85

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 37

Month Ending: 12/26/1998 Date: 1/12/1999

TDD Number: 09-9812-0005 Site Name/Task Desc: SAN LUCY AIR STRIP

Account Code: 06 Computer Usage

TOTAL 08-9812-OOOt FOR Computer Usage 3.97

TOTAL FOR: 09-9812-0005 3.97

Confidential Business Information - Not for Release


